
SOLICITATION, OFFER AND AWARD Page I of 91 Pages 
(Construction, Alteration, or Repair) 
IMPORT ANT - The "offer" section on Page 2 must be fully completed by offeror. 
I. CONTRACT NO. 2. SOLICITATION NO. 3. TYPE OF SOLICITATION 4. DATE ISSUED S. PROJECT NUMBER 6. TRACKING NO. 

696-FD- I 6- I 6-C093 696-FD- I 5-B023 � SEALED BID (IFS) 
06/15/15 043332 04301001 0NEGOTIATED (RFP) 

7. ISSUED BY 8. ADDRESS OFFER TO 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
CONTRACTS AND PROCUREMENT 
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH 
TWO FINANCIAL PLAZA, SUITE 525 (SEE SECTION L, PARAGRAPH 11) 
HUNTSVILLE, TX 77340 

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (NO COLLECT CALLS) 
CALL:� PHONE NO.: 936-437-7114 

Lynne Piippo, CTPM, CTCM FAX NO. 325-223-0310 
Document Type: 9 ESTIMATED BUDGET: $294,100.00 Statutory Cite: 2166.003 (b) 

SOLICITATION 
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
IO. THE STATE REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): 

Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
23001 IH-35 
Kyle, Texas 78640 

As designed by: 
Stanley Consultants, Inc. 
6836 Austin Center Blvd, Suite 350 
Austin, Texas 78731 

Please provide the following information: 
DUNS# 039702480 TAX ID# 83-0288278 CHARTER# 800008802 
11. The Contractor shall begin performance within 1Q calendar days and complete it within 300 calendar days as specified in the Notice 
to Proceed. This performance period is� mandatory, D negotiable.(* SEE SECTION F) 
12A. THE CONTRACTOR MUST FURNISH, AT ITS OWN EXPENSE ANY REQUIRED PERFORMANCE 128. CALENDAR DAYS 

AND PAYMENT BONDS? 
(lf"YES", indicate within how many calendar days after award in Item 128.) 14 

� YES D NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS: 

A. Sealed offers in original and two (2) copies to perform the work required are due at the place specified in Item 8 by 3:00 P.M. local 
time July 20, 2015. If this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes containing offers 
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B. An offer guarantee � is, D is not required. 

C. All offers are subject to the (I) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or 
by reference. 

D. Offers providing less than 100 calendar days for acceptance after the date offers are due will not be considered and will be rejected. 



OFFER (Must be fully completed bv offeror 
14. NAME AND ADDRESS OF OFFEROR (Include ZIP 15A. Telephone No. (Include Area Code) 16. EMAIL ADDRESS 

Code) ( 214 ) 291-1200 
API SYSTEMS GROUP CHRIS.GREVIOUS@ 
10575 VISTA PARK ROAD 15B. Fax No.: APISYSTEMSGROUP. US 
DALLAS TX 75238 ( 214 l 291-1340 

AMOUNTS� SEE BID SCHEDULE 

17. The offeror agrees to furnish any required performance and payment bonds. 
18. ACKNOWLEDGMENT OF ADDENDA I AMENDMENT 

(The offeror acknowledges receipt to the solicitation -give number and date of each) 
ADDENDA/ AOOl 

AMENDMENT 
NO. 

DATE 7 /7/15 

19A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 19B. SIGNATURE I 9C. OFFER DATE 
(Type or print) 

CHRISTOPHER GREVIOUS, ACCOUNT MANAGER {2-4TA_ 07/31/2015 

AWARD (To be completed by State) 
20. ITEMS ACCEPTED: 

01 Repair/Replace Fire Alarm System-Multiple Buildings at the Kyle Unit $262,797.00 

21. AMOUNT 22. AMOUNT IN WRITING 
Two hundred sixty-two thousand 

$262,797.00 seven hundred ninety-seven dollars and no cents 

23. ADMINISTERED BY 24. PAYMENT WILL BE MADE BY 

Texas Department of Criminal Justice Texas Department of Criminal Justice 
Contracts and Procurement, Accounts Payable 
Information Technology, Construction and Utilities Branch P.O. Box 4018 
Two Financial Plaza, Suite 525 Huntsville, TX 77342-4018 
Huntsville, TX 77340 

ST ATE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE 

D25 NEGOTIATED AGREEMENT Contractor is required to sign IZ! 26. A WARD: Your offer on this solicitation to the items listed above 
this document and return _ _  copies to issuing office. Contractor is accepted subject to Section D. Conditions Precedent to Award. The 
agrees to furnish and deliver all items or perform all requirements contract documents consist of (a). all documents included in TDCJ identified on this form and any continuation sheets for the consideration 
slated in this contract. The rights and obligations of the parties to this Solicitation Number 696-FD-15-8023 and Solicitation Addenda; (b ). 
contract shall be governed by (a) this contract award, (b) the solicitation, all documents included in your Offer; and (c) this Solicitation, Offer and 
and (c) the clauses, representations, certifications, and specifications Award Document. 
incorporated by reference in or attached to this contract. 
27 A NAME AND TITLE OF CONTRACTOR OR PERSON 28A. NAME AND TITLE 
AUTHORIZED TO SIGN (Type or print) 

Jerry McGinty 
Chief Financial Officer 

278 SIC,NJ\TLJ RE 27C. DATE 288 TEXAS DEPARTMENT OF CRIMINAL JUSTICE 28C. AWARD 

a'.,�!M 
DATE 

By 
tt /10 It( 

(/ ! 0 
2 
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ITEM NO. DESCRIPTION 

01 Base Bid 

SECTION B 

THE SCHEDULE 
BID SCHEDULE 

OUANTJTY 

SECTION B 

PRICE 

Repair/Replace Fire Alarm System in Multiple Buildings at the Kyle Unit, located at 23001 IH-35, Kyle, Texas 
as shown by the construction plans as prepared by Stanley Consultants, Inc. 

Lump Sum $ 262,797.00 

02 Alternate Bid 

Additional one ( l) year warranty to include all parts, labor and certification. $ NO BID 

Total Bid $ 262,797.00 

The Base Bid is separated as follows: 

(1) Materials incorporated into the realty (Cannot be less 
than the price Contractor paid for materials) 

(2) Labor 

(3) Overhead and Profit (includes the cost of the Payment 
and Performance Bonds) 

TOTAL 

RECYCLED MATERIALS 

$ 68,238.00 

$ 145,290.00 

$ 49,269.00 

$ 262,797.00 

The Texas Department of Criminal Justice is required to (I) eliminate procedures and specifications that discriminate 
against products made of recycled materials and (2) encourage the use of products made of recycled materials. If 
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b) 
is a product that has been remanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as part 
of the bid response, indicate on the appropriate line item if product has recycled content. 
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SECTION C 

SPECIFICATION AND DRAWINGS 

(SEE SECTION J, ATTACHMENT NO. 11 AND 12) 
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SECTION D 

SRCTION D 

CONDITIONS PRECEDENT TO AW ARD 

The following are conditions precedent to the Award being an enforceable contract. In the event these 
conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in 
writing to the contrary. 

The conditions precedent to the Award are: 

1. Compliance with Section I. General Conditions, Article III., Contract Documents and Bonds, paragraph 
3.5 Performance and Payment Bonds; 

2. Compliance with Section I. General Conditions, Article V., Contract Responsibilities, paragraph 5.7 
Insurance; and 

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders, 
paragraph 1, Historically Underutilized Business (HUB) Representation and Section I, General 
Conditions, Article II., Laws Governing Construction, paragraph 2.5 Historically Underutilized 
Business (HUB). 
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SECTION E 

SECTION E 

INSPECTION AND ACCEPTANCE 

1. Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the 
right to perform inspections of the Work and any and all inspections performed by the Owner or by others 
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred 
percent ( 100%) the responsibility of the Contractor. 

2. INSPECTION OF CONSTRUCTION 

(a) Definition: "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Owner. All Work shall be 
conducted under the general direction of the Owner and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the 
Contract. 

( c) Owner inspections and tests are for the sole benefit of the Owner and do not: 

( 1) Relieve the Contractor of responsibility for providing adequate quality control measures; 

(2) Relieve the Contractor ofresponsibility for damage to or loss of the material before acceptance; 

(3) Constitute or imply acceptance; or 

( 4) Affect the continuing rights of the Owner after acceptance of the completed Work under paragraph 
(i) of this section. 

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Owner's written authorization. 

( e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes re-inspection or retest necessary. The Owner shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed 
as described in the Contract. 

(t) The Contractor shall, without charge, replace or correct work found by the Owner not to conform to 
Contract requirements, unless in the public interest the Owner consents to accept the Work with an 
appropriate adjustment in Contract Sum. The Contractor shall promptly segregate and remove rejected 
material from the premises. 

(g) If the Contractor does not promptly replace or correct rejected Work, the Owner may: 

696-FD-16-16-C093 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

7 



SECTION E 

(1 ) By contract or otherwise, replace or correct the Work and charge the cost to the Contractor, or 

(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire Work, the Owner decides to examine already completed Work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the Work is found to be defective or nonconforming in any material respect due 
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract 
requirements, the Owner shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, if completion of the Work was thereby delayed, an extension 
of Contract Time. 

(i) Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after 
completion and inspection, all Work required by the Contract or that portion of the Work the Owner 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warranty or 
guarantee. 
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SECTION F 

SECTION F 

DELIVERIES OR PERFORMANCE 

1.1 CONTRACT TIME 

The performance period for this Contract shall be three hundred (300) calendar days and shall begin on the 
date designated in the Notice to Proceed. All Work shall be completed within the amount of calendar days 
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties. 

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME 

(a) If the Contractor fails to complete the Work within the time specified in the Contract, or any extension, 
the Contractor shall pay to the Owner as liquidated damages, the sum of Six Hundred Five Dollars 
($605.00) for each available calendar day of delay. 

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist of liquidated 
damages until such reasonable time as may be required for final completion of the work together with 
any increased costs occasioned by the Owner in completing the Work. 

(c) If the Owner does not terminate the Contractor's right to proceed, the resulting damage will consist of 
liquidated damages until the Work is completed or accepted. 

(d) In the event that the Contractor fails to complete the Work within the time specified in the Contract 
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all 
contractual requirements until such time as the Work is satisfactorily completed or accepted by the 
Owner. 
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SECTION G 

SECTION G 

CONTRACT ADMINISTRATION DATA 

1 .  POINT OF CONTACT 

(a) The Contract Administrator shall be the primary point of contact and is responsible for the 
administration of all matters concerning the Historically Underutilized Business (HUB) program, 
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more. 

(b) The Project Administrator shall be the primary point of contact for all on site construction activities. 
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00, 
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the 
performance and daily administration of the Contract shall be coordinated with the Project 
Administrator unless otherwise excepted in the Contract Documents. 

2. PAYMENTS 

It i s  recommended that the Contractor receive payments v ia electronic funds transfer (EFT), also known as 
Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed 
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 13) to the 
following address: 

TDCJ Accounts Payable 
P.O. Box 4018 
Huntsville, Texas 77342-4018 

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute 
W-9 Form to the TDCJ for another separate contract, another form is  not required to be submitted. In the 
event the Contractor elects to dee) ine Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute 
W-9 Form, the pa)'.ment wjl) be mailed to the address provided in Section K, Article 1 4, Remittance Address. 
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SECTION H 

SECTION H 

SPECIAL CONDITIONS 

The following Special Conditions supplements, modifies, changes, deletes from or adds to the General 
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or 
clause thereof is modified or deleted by these Special Conditions, the unaltered provisions of that Article, 
Paragraph, Sub-Paragraph or Clause of the General Conditions shall remain in effect. 

1 .  CONTRACT DRAWINGS AND SPECIFICATIONS 

The Contractor will be furnished four ( 4) complete sets of the Contract Drawings and Specifications 
(Project Manual) at no cost to the Contractor. 

2. BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORKERS 

A. General Provisions 

Contract Construction Workers, by Contract, are individuals employed by a private construction 
contractor or Subcontractor and whose access to Agency premises or privately operated 
correctional facilities have been approved by the Warden for the sole purpose of performing 
construction-related Work authorized by the TDCJ Facil it ies D ivision. Contract Construction 
Workers shall be subject to stringent security measures and be closely supervised upon access to 
Agency premises. Contract Construction Workers shall not be issued badges or ID cards, nor 
allowed to come and go at will. Contract Construction Workers shall be searched, and the tools 
and equipment furnished by the Contract Construction Workers shall be carefully inventoried and 
secured at all times. 

B. M inor traffic v iolations are not considered criminal charges; however, an outstanding warrant 
resulting from a minor traffic v iolation shall cause a contract employee to be ineligible for 
conducting work on a unit or facility. 

C. Criminal History Eligibility Criteria 

Notwithstanding a misdemeanor conviction and a felony conv1ctlon, an individual may be 
considered on a case-by-case basis for approval to be a contract construction worker provided the 
indiv idual meets the following eligibility criteria. 

I .  The indiv idual shall have completed any sentence for criminal offense, including community 
supervision, and have not been incarcerated in a correctional facility for the previous two-year 
period. 

2. The indiv idual shall not have been conv icted of any of the offenses listed below (to include 
sol iciting, attempting, conspiring, or aiding others to engage, solicit, attempt or conspire to 
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult 
correctional facility for any felony offense during which vio lence was used in the commission 
of the offense. 

3. Homicide - (capita l murder; murder; manslaughter; or any other homicide offense); 
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SECTION H 

4 .  Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping 
offense); 

5 .  Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse; 
or any other sexual assault offense including indecency with a child); 

6. Robbery - (robbery; aggravated robbery; or any other robbery offense); 

7. Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other 
assault offense); or 

8. Offense Involving Use or Exhibition of a Deadly Weapon (includes during the commission of 
the offense or during immediate flight therefrom and where an affirmative finding on use of a 
deadly weapon was made by the trial court or jury). 

D. Criminal History Background Check 

The Facilities Division's designated staff shall be responsible for: 

1. Obtaining a current list of all Contract Construction Workers scheduled to access Agency 
premises; and 

2. Ensuring that a criminal h istory background check is performed prior to the individual 
performing services for the Agency and on an annual basis. (Proper and complete 
documentation is crucial to t imely completion of background checks.) The Department makes 
no commitment as to the length of time to complete a background check. 

E. A contract construction worker w ith a prior conviction/incarceration must meet the following 
criteria: 

1 .  A Contract Construction Worker must not have any pending charges for any 
criminal offense or have an outstanding warrant. 

2. Former TDCJ employees who have separated employment under certain conditions may not 
be al lowed on the unit/facility. 

3. Immediate family members (parent, brother, sister, spouse, child, grandparent, aunt, uncle, 
nephew, niece) of an offender may not be allowed on the unit/facility. 

4. Contract Construction Workers shall not be allowed to work on a unit/facility they have been 
ass igned to as a former TDCJ offender. 

5. The Warden may not allow a Contract Construction Worker on a unit/facility if the Warden 
believes the contract construction worker may jeopardize the safe and orderly operation of the 
unit/facil ity, pose a danger to offenders or employees, or place an undue logistical burden on 
staff. 
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SECTION H 

3. SPECIAL SECURITY MEASURES 

A. The Contractor shall prov ide the Facilities Division Project Administrator a l ist of all Contract 
Construction Workers who will be working on the unit. The Contractor shal l  daily update/revise 
the list as Contract Construction Workers are added or terminated and provide the Facilities 
Division Project Administrator with the current l ist in effect. The l ist shall be in alphabetical order 
by employee's last name and shall include employee's driver's license number, social security 
number and company name. In addit ion, as new contract construction workers are added to the 
workforce, the Contractor shall provide the Facilities Division Project Administrator with a 
completed Non-Employee Background Questionnaire ( included herein as Attachment No. 9) in 
advance of said employees being admitted to the worksite, for the background check to be 
conducted. Each Contract Construction Worker shall read and sign a copy of the Standards of 
Conduct for Civ ilian Construction Contractor ' s  Employees (included herein as Attachment No. 1) 
acknowledging and agreeing to abide by these standards. 

B. All Contract Construction Workers shall have read TDCJ's PD-22, "General Rules of Conduct and 
Disciplinary Action Guidelines for Employees", and PD-29, "Sexual Misconduct with Offenders", 
which are located on the Texas Department of Criminal Justice website at 
http://www.tdcj.state.tx.us/vacancy/hr-policy/index.htm, prior to commencing Work. Failure to 
adhere to these rules will result i n  contract employee's expulsion from the unit. 

C. The Contractor shall provide a legible photocopy of one of the acceptable primary identification 
documents as stipulated by the Texas Department of Public Safety, which includes driver' s  l icense, 
State ID card, Federal ID card or a passport i n  conjunction w ith a photocopy of their Social Security 
Card for all Contract Construction Workers who w ill be working on the unit. 

D. All Contract Construction Workers w ill report to the job site at the scheduled shift t ime and proceed 
into the facility as a group. At the end of the workday they will all leave in a similar group. Only 
work crew supervisors will be allowed to leave the unit 's fenced compound under escort to procure 
additional tools or specialized tools. All Contract Construction Workers may eat their lunch in the 
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the 
unit's cafeteria. 

E. The Contractor will coordinate with the Unit Warden or designee the collection point for Contract 
Construction Workers to enter the fenced compound and measures to be taken to receive required 
security escort of Contract Construction Workers to construction site if through the unit compound. 

F. Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be 
stored in the unit fenced compound. 

G. Contractor shall implement measures to disable vehicular or heavy equipment (e.g., vehicles, 
graders, cherry pickers, etc.) when they are left unattended. 

H. Contractor and Contract Construction Workers shall ensure a clear area be maintained a minimum 
of eight (8) feet from al l fences. This area shall be clear of all debris, weeds and other construction 
mater ial. All work sites will be cleared of construction debris at the end of each day. All debris is 
to be immediately removed to a secure area or to a designated area for disposal. 

I. All vehic les wil l be searched upon entering and/or exiting the unit 's fenced compound . 
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SECTION H 

J. The Texas Department of Criminal Justice reserves the right to adopt any special rules as may be 
necessary to preserve the security of the institut ion should they become necessary. Coordination 
between the Unit Warden and Contractor shall be made as those s ituations arise. 

K. All Contract Construction Workers appointed by Contractor who v isit any TDCJ unit will be 
required to comply with that unit's security regulations. 

4. EQUIPMENT/SYSTEM DEMONSTRATIONS 

The equipment/system demonstrations along with the services to provide instruction in the operation 
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications, 
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30) 
Day period after beneficial occupancy. 

5. RELATIONSHIP OF PARTIES 

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations 
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the 
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of 
this Contract. 

6. CONFIDENTIALITY 

Any confidential information provided to or developed by the Contractor in the performance of the 
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to 
any individual or organization by the Contractor or the Department without prior approval of the other 
party. 

7. WAIVER 

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any 
future or other default, whether of a like or different character or nature. 

8. SEVERABILITY 

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such 
invalidity shall not affect the other provisions or applications of this agreement which can be given effect 
without the invalid provision or application and to that end the provisions of this Contract are declared to 
be severable. 

9. CONTRACT MODIFICATION 

No other agreements, oral or written, shal l  const itute a part of this Contract unless such be made in writing, 
executed by the parties hereto or their successors, and expressly made a part thereof, and approved in 
writ ing by the Owner. 

696-FD-16-16-C093 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

14 



SECTION H 

10. BID DEPOSIT (5% of Total Bid) 

The Contractor further agrees that the Bid Deposit accompanying this Bid, payable to the Texas 
Department of Criminal Justice, and its amount is the measure of damages which the Owner will sustain 
by the failure of the undersigned to execute and deliver the Contract, Performance Bond and Payment 
Bond, insurance certificates and that if the undersigned defaults in executing the Agreement and/or in 
furnishing the aforementioned documents within fourteen (14) consecutive calendar days from Contract 
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required 
for bids totaling less than $25,000.00. Acceptable forms of bid deposits are limited to: irrevocable letter 
of credit issued by a financial institution subject to the laws of Texas; a surety or blanket bond from a 
company chartered or authorized to do business in Texas and United States Treasury listed; a United 
States Treasury Bond; or certificate of deposit. 

11.  STANDARD WORK WEEK 

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from 
the standard work week schedule; including but not limited to weekends, holidays, extended hours, night 
work or four ten-hour days; must be approved by the Owner. 

Utilizing the standard work week, the Contractor shall schedule the Work to be completed within the 
Contract Time, which is measured in calendar days rather than scheduled work days. 

Approved work schedules other than the standard work week may be revoked for circumstances beyond 
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for 
proper execution of the Work. 

The actual work hours will be established at the pre-construction conference. 

12. NOTICE TO PROCEED 

It is the Owner's intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an 
effective start date on the following Monday. 

13. CONTRACT SCHEDULE 

The Contractor shall comply with the following Special Conditions in conjunction with Section I, 
Article VIII of the General Conditions. 

13.1 Contractor's Scheduler 
The Project Scheduler shall be responsible for preparing, updating, and maintaining the Project Schedule, 
and for submitting the reports to the Owner required by the Contract Documents. The Project Scheduler 
shall be responsible for identifying and obtaining all necessary information from Subcontractors, vendors, 
suppliers and the Owner. The Project Scheduler shall be fully authorized to act on behalf of the Contractor 
with respect to performing all Project Schedule requirements. 

The Project Scheduler shall have as a minimum the following qualifications : 

( I )  Two years of experience in preparing, updating and maintaining Critical Path Method (CPM) 
construction schedules of fifty activities or more using Primavera. (List such projects and describe 
the scheduling responsibil ities of the proposed Project Scheduler on each). 
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(2) One year of experience using Primavera software in construction scheduling (List such projects and 
describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide 
contact information for Primavera experience verification). 

After award of the Contract and prior to the Pre-Construction Conference, the Contractor shall submit for 
the Owner 's approval a resume evidencing the qualifications listed above to the Project Administrator. 

13.2 Activities shall be identified by buildings and activity durations shall be in units of whole 
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall 
be greater than thirty (30) Days. 

13.3 Within fourteen (1 4) Days after the start of the Contract Time, the Contractor shall submit the 
CPM Schedule. 

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work 
and until Contract completion. 

13.5 Average workdays lost monthly due to Anticipated Adverse Weather Days: 

Jan Feb Mar A ril May Jun July Aug 
8 7 7 7 8 6 4 
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SECTION I 

GENERAL CONDITIONS 

ARTICLE I. GENERAL PROVISIONS 

1 .1 CONTRACT DEFINITIONS: Whenever the following terms are used in these General 
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows: 

1 .1 .1 ADVERSE WEATHER DAY: A day on which the Contractor's current contract schedule 
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent 
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor's 
scheduled workday. Days qualifying as Adverse Weather Days are days in which the adverse weather 
conditions altered the physical site conditions rendering consequential disruption to the day 's scheduled 
progress. 

1 .1 .2 ARCHITECT/ENGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person 
registered as an architect pursuant to Tex. 0cc. Code Ann., Chapter 105 1, as a landscape architect pursuant 
to Tex. 0cc. Code Ann., Chapter 1052, a ·person licensed as a professional engineer pursuant Tex. 0cc. Code 
Ann., Chapter 100 1 and/or a firm employed to provide professional architectural or engineering services and 
to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the 
contract administration responsibilities set forth in the Contract. 

1 .1 .3 BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated 
portion thereof, is the date jointly certified by the AIE and Owner when construction is so sufficiently 
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the 
Work, or a designated portion thereof, for the use for which it is intended. 

1 .1 .4 BUSINESS HOURS: Normal business hours are Monday through Friday from 8:00 a.m. until 
5:00 p.m. Central Time. 

1 .1 .5 CHANGE ORDER: A Change Order is a written order to the Contractor signed by the Owner 
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum 
or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A 
Change Order signed by the Contractor indicates his/her agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time. 

1 .1.6 CONTRACT CONSTRUCTION WORKER: Is an individual employed by a private 
construction contractor or subcontractor and whose access to Agency premises or a privately operated 
correctional facility has been approved by the Warden for the sole purpose of performing construction
related Work authorized by the TDCJ Facilities Division or the facility's owner. This definition does not 
include a purchase order/procurement card vendor. 

1 .1 .7 CONTRACT: The Contract Documents form the CONTRACT, which represents the entire and 
integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended or modified only by a 
written Modification. The Contract Documents shall not be construed to create a contractual relationship of 
any kind (1 ) between the A/E and Contractor, or (2) between the Owner and a Subcontractor or (3) between 
any persons or entities other than the Owner and Contractor. The A/E shall, however, be entitled to 
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performance and enforcement of obligations under the Contract i1itended to facilitate performance of the A/E 
duties. 

1.1.8 CONTRACT DOCUMENTS: The Contract Documents consist of the Solicitation, Offer and 
Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment 
and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents 
listed in the Contract, and Modifications issued after execution of the Contract. A Modification is ( I )  a written 
amendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or 
(4) a wr itten order for a minor change in the Work (not involving an adjustment in the Contract Sum or an 
extension of the Contract Time) issued by the Owner or the A/E. 

1 .1 .9  CONTRACTOR: The individual, corporation, company, partnership, firm or  other organization 
that has contracted to perform the Work under the Contract with the Owner. 

1.1.10 CONTRACT SUM: The Contract Surrt is the total compensation payable to the Contractor for 
performing the Work as originally contracted for or as subsequently adjusted by Change Order. 

1 .1 .11  CONTRACT TIME: The Contract Time is the total number of calendar days within which the 
Contractor shall commence and complete the Work to be performed, as originally contracted for or as 
subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice 
to Proceed. 

1.1 .12 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to 
mean a calendar day, which is not the same as a scheduled work day. 

1 .1.13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally 
including plans, elevations, sections, details, schedules and diagrams. 

1 .1 .14  ENVIRONMENTALLY SENSITIVE PRODUCT: A product that protects or enhances the 
environment or that damages the environment less than traditionally available products. 

1.1.15 FIELD ORDER: An authorization given to the Contractor to proceed with a limited change in 
the Work. The Field Order guarantees that the Contractor will be compensated for the Work. However, the 
Contractor cannot request this compensation until the Field Order is included in a completed Change Order. 
Field Orders are not to exceed $25,000.00. 

1 .1 .16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing items specified 
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and 
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor. 

1 .1 .17 INSTALL: "Insta ll" means incorporating into the Work including all necessary labor, materials, 
equipment and connections to perform Work indicated. 

1 .1 .18 
Justice. 

OWNER: The Owner is the State of Texas acting through the Texas Department of Criminal 

1.1.1 9  POST-CONSUMER MATERIALS: Finished products, packages or materials generated by a 
business entity or consumer that have served their intended end uses, and that have been recovered or 
otherwise diverted from the waste stream for the purpose of recycling. 
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1 .1.20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business 
entity or consumer for an intended end use including industrial scrap material and overstock, or obsolete 
inventories from distributors, wholesalers ·and other companies. The term does not include materials and by
products generated from, and commonly reused within, an original manufacturing process or separate 
operation within the same or a parent company. 

1.1.21 P RELIMINARY PAY WORKSHEET: The Preliminary Pay Worksheet is a review 
document that reflects work performed and the established schedule of values. The Preliminary Pay 
Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment. 

1 .1 .22 P ROJECT: The term "Project" shall comprise the total construction of which the Work 
performed under the contract documents may be the whole or a part and which may include construction by 
the Owner or by separate contractors. 

1 .1 .23 P ROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work 
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1 .1 .24 P ROVIDE: "Provide" means furnish and install. 

1 .1 .25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled 
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both. 

1.1 .26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials, 
industrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a 
new product. 

1 .1 .27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content 
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation 
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by 
packaging, markings, literature, etc. 

1 .1.28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials, 
equipment or workmanship, and to assist in the establishment of standards by which the Work will be judged. 

1 .1 .29 SHOP DRAWINGS: Shop Drawings are drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are prepared by the Contractor or any Subcontractor, 
manufacturer, supplier or distributor, and which illustrate some portion of the Work. 

1 .1 .30 SPECIAL CONDITIONS: Special Conditions shall relate to a particular Project but shall not 
weaken the character or intent of the General Conditions. Special Conditions will supplement specific 
paragraphs of the General Conditions as specified in the Special Conditions. 

1 .1 .31 SPECIFICATIONS: The Specifications are that portion of the Contract Documents consisting 
of the written requirements for materials, equipment, construction systems, standards and workmanship for 
the Work, and performance of related services. 

1 .1 .32 SUBCONTRACTOR: A person or organization who contracts under, or for the performance of 
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the 
Contractor or with another subcontractor. 
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1 .1 .33 WORK: The term "Work" means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes all other labor, materials, equipment, 
plant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

1.2 EXECUTION AND CORRELATION 

1 .2 .1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the 
site, become familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

1 .2 .2 The Contract Documents are complementary, and what is required by one shall be as binding as 
if required by all; performance by the Contractor shall be consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the required results. 

1 .2 .3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1 .2 .4 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanings. 

1 .3 INTERPRETATION 

1 .3 .1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an"; but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1 .3 .2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb 
"shall" normally expressed in verb phrase with verbs such as "furnish", "install", "provide", "perform", 
"construct", "erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be 
interpreted to include applicable form of phrase "the Contractor shall" and requirements described therein 
interpreted as mandatory elements of Contract. 

1 .3 .3 In interest of conciseness, references to specification sections and details may be preceded by the 
word "see". Any such references are to be interpreted to include applicable form of phrase, "and comply 
with". 

1 .4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will 
prepare a list of items included in the Work which are to be capitalized. This list will be generally limited to 
items having a value in excess of $5,000.00 and not being an integral part of the structure. The list will include 
but will not be l imited to items such as emergency generator, Jood service equipment, laundry equipment, 
electronic equ ipment, etc. The Project Administrator will present the list of items to the Contractor who shall 
provide the value of each item on the I ist to the Project Administrator prior to final payment. The list will 
include the equ ipment with its cost, manufacturer, model number and serial number. Equipment and systems 
shall be listed by build ing wherein they are installed. In addition, the total value of each individual bu ilding 
must be specified. 
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1.5 DELIVERY: Name and address of Owner will not be used for deliveries. Owner will not accept 
delivery of products and materials and Owner will not be responsible for material losses, delays or other 
damages, inc luding all impacts resulting from the use of the Owner's name and address for deliveries. 
Contractor shall make arrangements to have someone present for acceptance and unloading of all deliveries. 
Arrange deliveries in accordance with construction schedules and in ample time to facilitate inspection prior 
to installation and to not cause delay to the project. 

1 .6 PHOTOGRAPHS: Photographs shall be taken only with written permission of the Owner. 
(Progress photographs will not be required unless called for elsewhere.) 

1 .7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction 
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction 
Conference will be conducted by the Owner. The A/E, the Owner and its representatives and the Contractor 
will participate. The prime objectives of the Pre-Construction Conference are to: 

1. Introduce the Contractor to persons responsible for the monitoring and administration of the 
Work. 

2. Develop a list of representatives of the Owner, the A/E and the Contractor who will be 
directly involved with the Project. This list shall include names, telephone numbers, 
functions and responsibilities. Key personnel's telephone numbers for after Business Hours 
shall be listed. 

3. Establish interfaces between Contractor, Owner and A/E personnel. 

4. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in  Work/Cost Analysis for 
Work to be done by the Contractor. 

5. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all 
of its Subcontractors. 

6. Review the requirements for mobilization including: 

a. Location of temporary offices, 

b. Lay-down area, 

c. Security requirements, 

d. Safety requirements, and 

e. Reporting requirements. 

1 .8 PROJECT REVIEW MEETINGS: Project Review Meetings shall be held on a regularly 
scheduled basis. These meetings will provide a management level review of the Contractor's operations, 
assessment of progress and schedule, discussion and resolution of problems, and coordination of the activities 
of all parties concerned. The minutes of these meetings will provide a record related to the accomplishment 
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of the Work. The Project Review Meetings are formal meetings and are held in addition to, and at a higher 
level than, weekly job meetings. 

1.8.1 The Owner will chair these meetings. The Owner, the A/E's representative, the Owner's 
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the 
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting will be sent to all 
parties by the Owner. Anyone required but not able to attend must send an authorized representative with full 
authority to participate in problem solving and decision making unless prior arrangements to be excused are 
made with the Owner. 

1.8.2 The Project Review Meetings will be held monthly unless more frequent meetings are 
necessitated under certain circumstances. The Owner will determine the frequency of meetings, but they will, 
under no circumstances, be held less than monthly. 

1 .8.3 The Owner will prepare and distribute the minutes. These minutes will be published no later than 
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes 
will include the date, time and place of the meeting and the names of all attendees and their respective 
affiliations. 

ARTICLE II. LAWS GOVERNING CONSTRUCTION 

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply 
with all applicable State and Federal laws, including but not limited to laws concerned with labor and equal 
employment opportunity, safety and minimum wages, and patent, copyright and trademark rights. The 
Contractor shall make himself/herself familiar with and at all times shall observe and comply with all Federal, 
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and 
shall indemnify and save harmless the State and its official representatives against any claim arising from 
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees. 

2.1.1 The Contractor shall cooperate with applicable city or other government officials at all times 
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and 
permanent utilities, which are required for the execution of the Work. 

2.1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the 
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner. 

2.2 WAGE RATES: The Contractor shall not pay less than the wage scale of the various classes 
of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are 
minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any 
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the 
Contract. The "Prevail ing Wage Schedule" is not a representation that qualified labor adequate to perform 
the Work is available locally at the prevailing wage rates. 

2.2.1 Notification to Workers :  The Contractor shall notify each worker, in writing, of the following 
as they commence Work on the Contract : the worker 's job classification, the established minimum wage 
rate requirement for that classification, as well as the worker's actual wage. The notice must be delivered 
to and signed in acknowledgement of receipt by the employee and must list both the wages and fringe 
benefits to be paid or furn ished for each classification in which the worker is assigned duties. When 
requested by the Owner, the Contractor shall furnish evidence of compliance with the Texas Prevail ing 
Wage Law. 
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2.2.1.1 Submit a copy of each worker wage-rate notification to the Owner with the application for 
progress payment for the period during which the worker was engaged in activities on behalf of the project. 

2.2.1.2 The Prevail ing Wage Schedule is determined by the Owner in  compliance with Tex. Gov't 
Code, Chapter 2258. Should the Contractor at any time become aware that a particular ski l l  or trade not 
reflected on the Owner's Prevailing Wage Schedule will be or is being employed in the Work, whether by 
the Contractor or by a subcontractor, the Contractor sha l l  promptly inform the Owner of the proposed wage 
to be paid for the skill a long with a justification for same. The Contractor is responsible for determining the 
most appropriate wage for a particular ski l l  in relation to similar skills or trades identified on the Prevai ling 
Wage Schedule. In no case sha l l  any worker be paid less than the wage indicated for Laborers. 

2.2.1.3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an 
assessment of sixty dollars ($60) for each worker employed for each calendar day, or portion thereof, that 
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule. 

2.2.1.4 COMPLAINTS OF VIOLATIONS 

2.2.1 .4.1 Owner 's Determination of Good Cause. Upon receipt of information concerning a violation of 
Tex. Gov 't Code, Chapter 2258, the Owner w i l l, within 31 Days, make an initial determination as to whether 
good cause exists that a violation occurred. The Owner will send documentation of the initial determination 
to the Contractor against whom the violation was alleged, and to the worker involved. Upon making a good 
cause finding, the Owner wil l  retain the full amounts claimed by the c laimant or claimants as the difference 
between wages paid and wages due under the Prevai ling Wage Schedule and any supplements thereto, 
together w ith the applicable penalties, such amounts being subtracted from successive progress payments 
pending a final decision on the violation. 

2.2.1.4.2 If the Contractor and claimant worker reach an agreement concerning the c laim, the contractor 
sha l l  promptly notify the Owner in a written document countersigned by the worker. 

2.2.1 .4.3 Arbitration Required : If the v iolation is not resolved w ithin 1 4  days following initial 
determination by the Owner, the Contractor and the claimant worker must participate in binding arbitration 
in  accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 171. For a 
period not to exceed 10 Days, after which, if no agreement reached, a district court may be petitioned by 
any of the parties to the arbitration to appoint an arbitrator whose decision w ill be binding on a l l  parties. 

2.2.1 .4.4 Arbitration Award: If an arbitrator assesses an award against the Contractor, the Contractor 
shall promptly furnish a copy of said award to the Owner. The Owner may use any amounts retained under 
Article 2.2.1.4.1 to pay the worker the amount as designated in the arbitration award. If the retained funds 
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action 
against the Contractor, and/or the surety to receive the amount owed, p lus attorneys' fees and court costs. 
The Owner has no duty to release any funds to either the claimant or the Contractor until it has received the 
notices of agreement or the arbitration award. 

2.2.1.4.5 No Extension of Time: If the Owner 's determination proves valid that good cause existed to 
believe a violation had occurred, the Contractor is not entitled to an extension of time for any delay arising 
directly or indirectly from the arbitration procedures set forth herein. 

2.3 STATE SALES AND USE TAXES: The Owner qual ifies for exemption from State and Local 
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title 2, Chapter 1 5 1., Subsection 
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151 .31 1 ). Tangible personal property incorporated into the Owner's realty is exempt pursuant to Subsection 
1 5 1 .31 1 of the Texas Tax Code and the terms of a separated contract. The Contractor shal l  comply with 
applicable provisions of Chapter 34, Rules 3.291 and 3.357 of the Texas Administr�tive Code, or other 
procedures as may be prescribed by the Comptroller of Public Accounts. 

2 .4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all claims for 
overcharges associated with this Contract which arise under the antitrust laws of the United States, 15 U .S.C. 
Secs. 1 et seq. 

2.5 HISTORICALLY UNDERUTILIZED BUSINESS (HUB) 

2.5.1 The Contractor shall be required to make a good faith effort to award necessary subcontracts to 
HUBs in accordance with Texas Government Code, Section 2161 .181 -182, 2 1 61 .252(b), and Texas 
Administrative Code (TAC), Title 34, Part 1 ,  Chapter 20, Subchapter B, Rule 20. 1 1 .  Pursuant to the 
Comptroller of Public Accounts HUB Rules, TAC, Title 34 Part 1 ,  Chapter 20, Subchapter B, Rules 20.1 3 
and 20.14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as part of the bid submission, as 
well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the 
Department prior to making any modifications to its HSP. 

2 .5.2 A detailed description of the HSP and required forms are included as Exhibit J.1. 

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to 
this Contract. The notice must specify, at a minimum, this agency's  name, the name of the Contract 
Administrator, this Contract 's assigned contract number, the subcontracting opportunity the Subcontractor 
will perform, the approximate dollar value of the subcontract and the expected percentage of this Contract 's 
total value that the subcontract represents. A copy of the notice shall be provided to the Contract 
Administrator no later than ten ( I 0) working days after this Contract is awarded. 

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 5 th Day of 
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J.1 .  

2.6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE 
ELIMINATION SYSTEM 

2.6.1 The Contractor shall comply with all federal and state laws pertaining to construction storm water 
activities including, but not limited to, the Clean Water Act (CWA), the National Pollution Discharge 
Elimination System (NPDES), Texas Water Code Section 26.04, and Texas Administrative Code, Title 30, 
Chapters 205, 305.44, and 305.128. 

The Contractor shall complete and fi le Notice of Intent (NOI) and pay application fees with the Texas 
Commission on Environmenta l Quality (TCEQ). The Contractor shall be responsible for preparing and 
maintaining a Storm Water Pol lution Prevention Plan (SWP3), and shall be recognized as the primary 
operator. The SWP3 shall be approved by the Owner before implementation. It shall be maintained by the 
Contractor on the job site and kept current at all times. 

2 .7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply 
and venue will be in Travis County, Texas. 
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ARTICLE ID. CONTRACT DOCUMENTS AND BONDS 

3.1 COPIES FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be 
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided 
in the Special Conditions. Additional complete sets of Drawings and Specifications, if requested, will be 
furnished at reproduction cost to the one requesting such additional sets. 

3 .2 OWNERSHIP OF DRAWINGS AND SPECIFICATIONS: All Drawings, Specifications and 
copies thereof furnished by the A/E are and shall remain the property of the Owner. They are not to be used 
on any other project. One contract set for each party to the Contract may be retained. All other sets are to be 
returned to the Owner through the A/E following completion of the Work if requested by the Owner. 

3.3 DRAWINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the site 
of Work a copy (in good order) of the Contract Documents, approved shop drawings and Modifications to the 
Contract Documents. The Contractor shall at all times give the Owner or its representatives and agents access 
thereto. 

3.4 "RECORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record 
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations 
of the Work performed whether it be d irected by addendum, Change Order or otherwise. This information 
shall be recorded on shop drawings located at the construction site. The "Record Set" shall be readily available 
for review by the A/E and/or Owner and no Work shall be permanently concealed until all required 
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum 
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in 
conjunction with the review of the Contractor's payment request. Payment may be withheld, to such extent 
necessary to protect the Owner from loss, unless the "Record Set" reflects current and accurate conditions. 
Upon completion of the Work, and prior to application for final payment, the Contractor shall furnish the 
"Record Set" to the A/E. The "Record Set" is required to provide an accurate and legible record of actual 
construction, including: 

1. Measured horizontal and vertical locations of utilities and appurtenances referenced to 
permanent surface improvements. 

2. Measured locations of internal utilities and appurtenances concealed m construction, 
referenced to visible and accessible features of construction. 

3. Field changes of dimension and detail. 

4. Changes made by modifications. 

5. Details not on original contract drawings. 

6. References to related shop drawings and modifications. 

The A/E after review and approval wi ll transmit the "Record Set" to the Owner for final disposition. 

3 .5 PERFORMANCE AND PAYMENT BONDS: Performance and Payment Bonds are not 
required on contracts of $25,000.00 or less unless otherwise stipulated. The Contractor shall provide, at its 
own expense, within fourteen ( 14) Days after award execution, in accordance with the provisions of 
Government Code, Title I 0, Section 2253 .02 1 ,  the fol lowing bonds to the Owner : ( l) Performance Bond for 
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the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the 
faithful performance of the work in accordance with the Contract; and (2) Payment Bond for the sole 
protection of those supplying labor, materials, and/or equipment, which shall be in the amount of the Contract. 
Subcontractors are not required by the Owner to execute performance or payment bonds. 

3.5.1 Each bond sha l l  be executed by a corporate surety or corporate sureties duly authorized and 
admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to the Owner, 
and on forms approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties, 
are not qualified to issue payment and performance bonds required by Government Code, Title 10, Section 
2253.02 1.) If any surety upon any bond furnished in connection with the Contract becomes insolvent, or 
otherwise not authorized to do business in this State, the Contractor shall promptly furnish equivalent security 
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equipment in the 
prosecution of the Work contemplated by the Contract. 

3.5.2 Each bond shall be accompanied by a valid Power-of-Attorney (issued by the Surety company 
and attached, signed and sealed, with the corporate seal, embossed to the bond) authorizing the agent who 
signs the bond to commit the company to the terms of the bond, and stating ( on the face of the 
Power-of-Attorney) the limit, if any, in the total amount for which he/she is empowered to issue a single bond. 

3.5.3 Bonds sha l l  remain in effect and ful l  force as required by the Contract Documents and applicable 
law. 

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor 's expense 
must be accomplished within fourteen ( 14) Days following the Notice of Award, before a Notice to Proceed 
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid 
security and termination of the Contract in accordance to paragraph 4.6.2. 

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shall be 
required, at the Contractor 's expense, to provide both Performance and Payment bonds in an additional 
amount to I 00 percent of the increase. 

3.6 INTERRELATION OF DOCUMENTS: The interrelation of the Specifications, the Drawings 
and the Schedules is as follows: The Specifications determine the nature and setting of the several materials; 
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in 
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and 
not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both. 

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the 
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be 
included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings 
govern small scale drawings. 

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended 
to designate the scope and locations of all items of the Work included therein, either generally or specifically. 
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope. 
Inadvertent omission of an item from its proper section of the Specifications and its inclusion in another 
section shall not relieve the Contractor of responsibilities for the item specified. 

3.6.3 In case of discrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications, 
the matter shall be promptly submitted in writing to the A/E who will promptly make a determination in 
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writing after review with the Owner. Any action taken by the Contractor without such a determination sha ll 
be at its own risk and expense. 

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurring 
on the Project that are the same or similar to those specifically detailed. Such details shall apply whether or 
not they are keyed in at each location. Questions regarding applicability of Typical Details shall be referred 
to the A/E. 

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative will 
provide Contractor with an "Exemption Certificate" for tangible personal property included in or to be 
included in the Work. 

ARTICLE IV. CONTRACT ADMINISTRATION 

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Documents, 
the Owner will provide general administration of the Contract. The Owner assumes no responsibility for any 
understanding given or representation made orally by its agents prior to the execution of this Contract, unless 
such understand ing(s) are expressly stated in the Contract. The Owner assumes no responsibility for any 
conclusions or interpretations made by the Contractor. Any failure by the Contractor to become acquainted 
with available information will not relieve the Contractor from responsibility for properly estimating the 
d ifficulty or cost of successfully performing the Work or mutually agreed changes thereto. 

4.1.1 The Owner reserves the right on appropriate occasions to i ssue instructions through other 
designated representatives. 

4.1.2 All communications concerning the construction of the Work shall be furnished to the Owner, 
the A/E, and the Contractor by the party concerned. The administration of the Contract in regard to matters 
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes in the Work, 
payments, claims, acceptance, warranty and guarantee, federally funded projects, insurance, bonds and like 
matters is  described in appropriate articles of these conditions or the Special Conditions �ppended hereto. 

4.1.3 All instructions affecting Contract Sum, Contract T ime or Contract interpretation shall be 
confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the 
party issuing the instruction. No instruction affecting the A/E's design liability shall be issued without its prior 
written consent. 

4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will 
be confirmed in writing. No oral communication, by itself, can authorize a change in the Work, the Contract 
Sum, the Contract Time, or waive compliance with the plans and specifications. 

4.2 ARCHITECT/ENGINEER'S ADMINISTRATION: The A/E shall be a representative of the 
Owner during construction until final payment to the Contractor is  due. The A/E will advise and consult with 
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which will be shown to the Contractor. 

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, which will be held at a 
date, time and place establ ished by the Owner and A/E. 

4.2.2 In accordance with the contract between the A/E and Owner, the A/E shall visit the construction 
s ite at intervals appropr iate to the stage of construction to reasonably determine that the Work is proceeding 
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in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all 
phases of the Work but it shall not be exhaustive or continuous. 

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on 
a regularly scheduled basis during construct ion, unless more frequent meetings are necessitated under certain 
circumstances, at the t ime and place (probably project site) established by the Owner. As a part of the Project 
Review Meeting the A/E will review the Contractor 's payment request. 

4.2.4 The AIE shall not have control or charge of and shall not be responsible for construction means, 
methods,

· 
techniques, sequences or procedures, or for safety precautions and programs in connection with the 

Work, for the acts or omissions of the Contractor, Subcontractors or any other persons performing any of the 
Work, or for the failure of any of them to carry out the Work in accordance with the Contract Documents. 

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on 
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the 
Owner in reviewing and approving Certificates of Payment. However, the A/E's assistance does not include 
the preparation of Certificates of Payment. 

4.2.6 The A/E shall render design interpretations necessary for the proper execution or progress ofthe 
Work with reasonable promptness on request of e ither the Owner or the Contractor and shall render written 
interpretations within a reasonable t ime, on all claims, disputes and other matters in question relating to the 
design interpretation of the Contract Documents. Interpretations of the A/E shall be consistent with the intent 
of and reasonably inferable from the Contract Documents and shall be in written or graphic form. The A/E's 
interpretations shall be final if consistent with the intent of the Contract Documents. 

4.2.7 The AIE will make recommendations to the Owner regarding rejection of Work, which does not 
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable 
for the implementation of the intent of the Contract Documents, the A/E will make recommendations to the 
Owner concerning special inspections and testing of the Work in accordance with the provisions of the 
Contract Documents, whether or not such Work be then fabricated, installed or completed. 

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and 
execution in accordance with the Contract Documents, and shall have authority to order minor changes in the 
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and 
which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the 
form of providing appropriate drawings and specifications and additional background information to the 
Owner. 

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of 
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to 
the Owner for the Owner's review written warra11t ies and related documents requ ired by the Contract 
Documents and assembled by the Contractor. 

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted 
documents prior to transmitting the final copies to the Owner. These documents will include instruction, 
maintenance and operational manuals, parts catalogs, wiring diagrams, d irectory of installing contractors, 
written warranties, bonds, receipts, affidavits, Record Set drawings and like publications or items required by 
the Contract Documents. 
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4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The 
Contractor shall not employ any Subcontractor to whom the A/E or the Owner may have a reasonable 
objection. The Contractor will not be required to employ any Subcontractor against whom he/she has a 
reasonable objection. 

4.3.1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made 
only with the written consent of the Owner. Changes will require the Contractor to submit a revised HUB 
Subcontracting Plan (Exhibit I )  to the Contract Administrator. 

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every written 
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the terms of the 
Contract Documents as far as applicable to his/her Work. The Contractor shall furthermore fully inform its 
Subcontractors prior to executing an agreement with them that they will be required to perform their Work in 
conformance with related documents and to submit cost estimates and Change Order proposals in complete 
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any 
Subcontractor's claim, which may result from the failure of the Contractor to incorporate the provisions of 
this Contract into the Agreement with any of its Subcontractors or entities. 

4.4 ACCESS TO AND INSPECTION OF THE WORK: The Contractor shall provide sufficient, 
safe and proper facilities at all reasonable times for observation and/or inspection of the Work by the 
authorized representatives of the Owner. The AJE and the Owner will make periodic visits to the site to 
familiarize themselves with the progress and quality of the Work and to determine if the Work is proceeding 
in accordance with the Contract Documents. 

4.4.1 The Contractor shall not cover up any Work with finishing materials or other building 
components prior to an inspection of the Work by the AJE or the Owner for approval of the installation. Should 
corrections of the Work be required for approval, cover up shall be delayed until another inspection can be 
made and approval is indicated. Verbal approval to proceed with subsequent operations shall be confirmed 
to the Contractor in writing by the inspecting party. 

4.4.2 Inspections provided by personnel not located on-s ite; At least forty-eight ( 48) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.1 Inspections provided by personnel located on-site; at least twenty-four (24) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up.Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notify other 
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection. 

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS: The Owner reserves the right to perform constru.ction or operations related to the Project 
with the Owner's own material and labor forces and to award other contracts in connection with other po,tions 
of the Project under these or similar conditions of the Contract. 
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4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the 
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor 
shall properly connect and coordinate its Work with the Work of other contractors. If any part of this 
Contractor's Work depends for proper execution or proper results on the Work of any other separate contractor 
or the Owner, th is Contractor shall inspect and promptly report in writing to the Owner any d iscrepancies or 
defects he/she may find in such other Work that render it unsuitable for such proper execution and results. 
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other 
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's 
or other separate contractor's Work after the execution of this Contractor's Work. 

4.5.2 Should th is Contractor cause damage to the Work or property of the Owner and/or any separate 
contractor on the Project, this Contractor shall, upon due notice, endeavor to settle w ith the Owner and/or such 
other separate contractor by agreement. If such separate contractor sues the Owner on account of any damage 
alleged to have been so sustained, the Owner shall notify thi s  Contractor who shall defend such proceedings 
and pay all costs in connection therewith, and if any judgment against the Owner ar ises therefrom, this 
Contractor shall pay or satisfy it. 

4.5.2.1 The Contractor shall notify the Owner in writing of damages within twenty-four (24) hours after 
occurrence. 

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity 
for the introduction and storage of their materials and equipment and the execution of their Work and shall 
properly connect and coordinate its Work with theirs. 

4.5.4 The Owner reserves the right to make essential installations, which are pertinent to the immediate 
use of the Work or Project with the concurrence of the Contractor. Within this right the Owner may let other 
contracts or may do such work with its own materials and labor forces. The Owner, in  reserving this r ight, 
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall not commit or 
permit any act, which will interfere with the performance of work by any other separate contractor or company 
or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete 
functioning of the Work or Project within the Contract Time. 

4.6 CONTRACT TERMINATION: 

4.6.1 Termination by Contractor. If the Work is stopped for a period of n inety (90) Days under an 
order of any court or other public authority having jurisdiction, or as a result of an act of government such as 
a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon ten ( 10) addit ional Days written notice to the 
Owner and the A/E, terminate the Contract and recover from the Owner payment for all Work executed and 
for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including 
reasonable profit and overhead associated with such Work or losses and reasonable expenses result ing from 
such terminat ion. If the cause of the Work stoppage i s  removed prior to the end of the ten ( J O) Day notice 
period, the Contract�r may not tenninate the Contract . 

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply 
enough properly skilled workmen or proper materials or fails to make prompt payment when due to 
Subcontractors, laborers, or material men for materials and labor, or persistently d isregards laws, ordinances, 
rules, regulations or orders of any public authority having jurisd iction, or otherwise is guilty of a substantial 
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violation of a prov ision of the Contract Documents, or fails to so prosecute the Work or any portion thereof 
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then 
the Owner may, without prejudice to any right or remedy and after giv ing the Contractor and its Surety, if 
any, ten ( 10) Days written notice, terminate the Contract. In such event the procedure outlined in the 
performance bond, if any, for completion of the Work will be followed and the Owner may take possession 
of the site and util ize in completing the Work such materials, equipment, tools, construction equipment and 
machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within 
fifteen (15) Days following such notice and fail to pursue completion of the Work with diligence acceptable 
to the Owner, the Owner may arrange for completion of the Work and deduct the cost thereof from the unpaid 
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect, 
in which event no further payment shall then be made by the Owner until all costs of completing the Work 
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 
including compensation for the A/E's additional services made necessary thereby, such excess shall be paid 
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference 
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the 
Contract is terminated, the Contractor and its Surety shall be l iable for any damage to the Owner resulting 
from the Contractor's refusal or failure to complete the Work within the specified time. 

4.6.2.1 If the Owner so terminates the Contract, the resulting damage will consist of the liquidated 
damages specified in the Contract until such reasonable time as may be required for final completion of the 
Work together with any increased costs occasioned by the Owner in completing the Work. Further, if the 
Owner does not terminate the Contract, the resulting damage will consist of such liquidated damages unti l the 
Work is completed or accepted. 

4.6.2.2 After notice of termination of the Contract under the provisions of this clause, if it is determined 
for any reason that the Contractor was not in default or the delay was excusable, the Contract shall be equitably 
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any 
such adjustment shall be a dispute concerning a question of fact within the meaning of the clause of this 
Contract entitled "Disputes". 

4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful, 
then such termination shall be deemed a termination for convenience in accordance with paragraph 4.6.3 and 
Contractor's remedy will be solely in accordance with paragraph 4.6.3. 

4.6.2.4 The rights and remedies of the Owner provided in this clause are in addition to any other rights 
and remedies provided by law or under this Contract. 

4.6.3 Termination for Convenience of Owner : Prior to, or during the performance of the Work, the 
Owner reserves the right to terminate the Contract for unforeseen causes not limited to court orders, loss of 
funding, acts of the government to discontinue the ·work, etc., that may occur. Upon such an occurrence, the 
following procedures will be adhered to : 

4.6.3.1 The Owner will immed iately notify the A/E and the Contractor in writ ing, specifying the effective 
termination date of the Contract. 

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the 
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the 
Contract. 

a. Stop all Work. 
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b. P lace no further subcontracts or orders for materials or services. 

c. Terminate a l l  subcontracts. 

d. Cancel all material and equ ipment orders as applicable. 

SECTION I 

e. Take action that is necessary to protect and preserve all property related to this Contract 
which is in the possession of the Contractor. 

4.6 .3 .3 Within 180 days of the date of the Notice of Termination, the Contractor shall submit a final 
termination settlement proposal to the Owner based upon costs up to the date of termination, reasonable profit 
on Work done only, and reasonable demobilization costs. If the Contractor fails to submit the proposal within 
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and 
shall pay the determined amount to the Contractor. 

4 .6.3.4 If the Contractor and the Owner fail to agree on the settlement amount, the matter will be handled 
as a dispute through administrative procedures as established in paragraph 5.2.1. 

4.7 WRITTEN NOTICE: shall be considered to have been duly given if delivered in person to the 
individual or member of the firm or to an officer of the corporation for whom it is intended, or if delivered at 
or sent by registered or certified mail to the last business address known to one who gives the notice. 

4.8 DISPUTED MATTERS: Disputed matters shall be handled through administrative procedures 
as established in paragraph 5.2.1. 

ARTICLE V. CONTRACT RESPONSIBILITIES 

5.1 OWNER'S RESPONSIBILITIES: The Owner shall furnish all available surveys describing 
the physical characteristics, legal description and limitations, known site utility locations and other 
information necessary to the Contractor which is under the Owner's control. Communication with the 
Contractor shall be in accordance with paragraph 4.1.2. Necessary actions of the Owner, including processing 
of payments to the Contractor, shall be accomplished with reasonable promptness and subject to Government 
Code, Title 10, Chapter 2251. 

5 .1 .1 All formal communications sha l l  be through the Owner. 

5.1 .2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein. 

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind 
themselves, partners, successors, assigns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to a ll covenants, agreements and 
obligations contained in the Contract Documents. The Contractor shal l  not assign the Contract or sublet it as 
a whole without the written consent of the Owner, nor shal l  the Contractor assign any monies due or to become 
due to him/her hereunder, without the previous written consent of the Owner. 

5 .2 .1 DISPUTES: Any dispute arising under this Contract that is not disposed of by mutual agreement 
between Owner and Contractor shal l  be resolved according to "Procedures for Resolving Contract C laims and 
Disputes," Rule § 155.31, Texas Administrative Code, Title 37, Part VI, Chapter 155, Subchapter C. 
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5.2.1.1 If authorized to adjudicate a breach of contract claim against the Owner under Chapter 1 1 4, 
Civil Practice and Remed ies Code, Contractor, prior to fil ing suit, shall comply with the dispute resolution 
process in subsections 1 55 .31 (h) - ( q) of Rule § 1 5 5  .3 1 "Procedures for Resolving Contract Claims and 
Disputes." However, references therein to Chapter 2260 or the State Office of Administrative Hearings 
shall be inapplicable if contractor files suit under Chapter 114, Civil Practice and Remedies Code, after 
completion of the dispute resolution process. 

5.2.1 .2 At all times during the course of the dispute resolution process, the Contractor shall continue with 
the Work as directed, in a diligent manner and without delay, shall conform to the Owner's  directive, decision 
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work 
shall be kept in sufficient detail to enable payment in accordance w ith applicable provis ions in the Contract 
Documents, if this should become necessary. 

5.2.1 .3 This provi sion shall not be construed to prohibit contractor from seeking any other legal or 
equitable remedy to which it is entitled. 

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the Work 
using its best skill and attention. The Contractor shall be solely responsible for all construction means, 
methods, techniques, safety, sequences and procedures, and for coordinating all portions of the Work under 
the Contract. The Contractor shall have read and be thoroughly familiar w ith the Contract Documents. 

5.3.1 The Contractor shall provide, w ithout extra charge, all incidental items required as a part of the 
Work, even though not particularly specified or indicated provided that the same are reasonably inferable for 
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has 
good reason for objecting to the use of a material, appliance, or method of construction as shown or specified, 
shall register their objections to the A/E, i n  writing, sending a copy to the Owner. Otherwise, the Contractor 
shall proceed w ith the Work under the stipulation that a satisfactory job i s  required. 

5.3.2 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents e ither by activ ities or duties of the Owner or AIE i n  their administration of the Contract, 
or by tests, inspections or approvals required or performed by persons other than the Contractor. 

5.3.3 The Contractor is solely responsible for successful completion of the Project in accordance with 
the Plans and Specifications. The Contractor expressly acknowledges that the Owner has no duty to discover 
Work that fails to conform to the Plans and Specifications and/or to point out such non-conforming Work to 
the Contractor. The Contractor shall be responsible for inspection of portions of Work already performed 
under this Contract to determine that such portions are in proper condition to receive subsequent Work. 

5.3.4 The Contractor shall enforce strict discipline and good order among the Contractor's employees 
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them. 

5.3.5 CONTRACTOR INSPECTION OF WORK: 

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies 
required to accomplish the testing and inspection hereunder. 

5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will 
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and 
changes thereto are used in performing the Work. 
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5.3.5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not 
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance, 
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an 
acceptable end item. 

5.3.5.3.1 Prior to the start of Work under each separate Specification section, or prior to the start of Work 
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be 
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the 
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable 
Subcontractors will also attend. The purpose of the meeting is to ensure that there are no misunderstandings 
regarding the quality as well as the technical requirements of the Contract. The Contractor's and applicable 
subcontractor's Quality Control representatives shall be on-site at all times during the Work and shall have the 
authority to affect the resolution of Quality problems including stopping the Work. The TDCJ Project 
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a 
minimum the following items shall be reviewed at the meeting: 

a. Contract requirements; 

b. Shop drawings and submittals; 

c. Contractor's Quality Control Program requirements; 

d. Adequacy of previous operations; 

e. Availability of required materials and equipment; 

f. Contractor's Quality Control inspections and tests; 

g. TDCJ Quality Assurance inspections and tests; 

h. Familiarity and proficiency of the Contractor's and each Subcontractor's workforce to 
perform the operation to required workmanship standards; 

1 . Safety and environmental precautions to be observed; and 

J. Any other preparatory steps which the particular operation may be dependent upon. 

5.3.5.3.2 Upon completion of a representative sample of a given feature of the Work and prior to the start 
of a new or changed operation, an appropriate Owner's representative(s) and the A/E will meet with the 
Contractor's Superintendent and Quality Control Manager and applicable Subcontractor's superintendent and 
their Quality Control representatives. The responsibility for scheduling and providing these samples in a 
timely manner so that the Work is not delayed or hindered lies solely with the Contractor. The following 
items will be checked at this meeting as a minimum: 

a. Workmanship to establish quality standards; 

b .  Conformance to Contract Drawings and Specifications and the approved shop drawings or 
submittals; 

c. Adequacy of materials; 
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d. Adequacy and results of inspection and test ing methods; and 

e. Adequacy of safety and environmental precautions. 

SECTION I 

Once approved, the representative sample will become the physical baseline by which ongoing Work is 
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples 
of Work elements shall remain visible until all Work in the appropriate category is complete. 

5.3.5.3 .3 The Contractor shall monitor the Work on a daily basis to assure the continuing conformance of 
the Work to the workmanship standards established during the pre-work coordination meeting and initial 
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control report. 

5.3.5.4 The Contractor shall maintain adequate, current, factual records in an appropriate format of all 
inspections and tests performed to include as a minimum the type and number of inspections and tests, results 
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected 
Work which does not meet Contract requirements. These records should include a statement that all supplies 
or materials and workmanship incorporated in the Work are in  full compliance with the terms and 
requirements of the Contract Documents. 

5.3.5.5 Before construction operations commence, the Owner and Contractor shall discuss the Quality 
Control inspection system requirements described in this Article and the interrelationship of Contractor, 
Owner and AIE systems and procedures. The Contractor shall designate an individual employed by the 
Contractor as Quality Control Manager in accordance with Technical Specification Section 0 1440. 

5.3.5.6 The Owner shall notify the Contractor of any noncompliance with the foregoing provisions. 
Proposed corrective action will be submitted to the Owner by the Contractor within twenty-four (24) hours of 
notice of noncompliance for approval by the Owner and A/E. Upon approval, the Contractor shall take 
immediate corrective action. If the Contractor fails or refuses to take prompt action, the Owner may issue an 
order stopping all or part of the Work until the Contractor takes appropriate action. No portion of the time 
lost due to any such stop order shall be made the subject of a claim for extension of time or for excess costs 
or damages, including all impacts, by the Contractor. 

5 .3 .5.7 Separate payment will not be made for providing and maintaining an effective Quality Control 
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices 
contained in the bidding schedule. 

5.3.6 Removal of Employees:  The Owner may, in writing, require the Contractor to remove from the 
Work any employee the Owner finds careless, incompetent or otherwise objectionable. The Contractor will 
promptly remove from the Work said employee. 

5.3.7 The foregoing are in addition to other duties and responsibilities of the Contractor enumerated 
herein. 

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However, 
the primary responsibility for Quality Control remains with the Contractor. 

5 .4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a 
competent Project Manager and a competent Superintendent. The Superintendent shall be in attendance at the 
Project site during the progress of the Work. The Project Manager and Superintendent shall be sat isfactory 
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to the Owner and shall not be changed except with the written approval of the Owner unless said individuals 
leave the employment of the Contractor. These individuals shal l represent the Contractor and shall have full 
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding 
as if given to the Contractor. 

5.5 ACTS AND OMISSIONS: The Contractor shal l be responsible for acts and omiss ions of its 
employees and Subcontractors, their agents and employees and other persons performing portions of the 
Work. 

5.6 CONDITIONS AT SITE OR BUILDING 

5.6.1 The Contractor is responsible for having vis ited the site and having ascertained pertinent local 
conditions such as location, accessibility, and general character of the site or the building, the character and 
extent of existing Work within and adjacent to the site, and any other Work being performed thereon at the 
t ime of the submission of his/her bid. Any failure to do so will not relieve the Contractor from responsibility 
for successfully performing the Work w ithout additional expense to the Owner. 

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information 
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not 
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. It is 
Contractor's sole responsibility to verify to its own satisfaction all site information, including but not restricted 
to topographical data, borings, subsurface information, above and underground uti lities and easements. 

5.6.1.2 The Contractor shall take field measurements, and verify field conditions and shall carefully 
compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be 
reported to the AIE at once, i n  writing, sending a copy to the Owner. 

5.6.1 .3 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits 
and the Contract Documents, and shall not unreasonably encumber the site w ith materials or equipment. 

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are 
found to be materially different from the information included in the bid documents, or ifunknown conditions 
of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the 
character shown and specified, the A/E shal I be notified in writing of such conditions before they are disturbed. 
Upon such notice, or upon his/her own observation of such conditions, the A/E, with the approval of the 
Owner, wi l l  promptly make such changes in the Drawings and Specifications as deemed necessary to conform 
to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which 
the Work is to be completed, resulting from such changes wil l  be adjusted by Change Order, subject to the 
prior approval of the Owner. 

5.7 INSURANCE 

5.7.1 The Contractor shal l not commence Work under this Contract until he/she has obtained all the 
insurance required hereunder and certificates of such insurance have been filed with and accepted by the 
Owner. Insurance coverage shall provide for a 30-Day notice prior to cancel lation or material change to the 
policy coverage and or l imits. Acceptance of the insurance certificates by the Owner shall not relieve or 
decrease the l iabil ity of the Contractor. 
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5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain, 
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance 
coverages that follow, provided that the limits of liability may be met in part by the use ofumbrella or excess 
policies. The insurance policies required herein shall not contain the word "endeavor to" or similar wording 
which would fail to provide a binding obligation to provide such notice to the Owner of the cancel lation of a 
policy or a material change to an insurance policy. 

5.7.2.1 MINIMUM INSURANCE COVERAGES 

Type of Coverage 

1. Workers' Compensation 

2. Employers' Liability 
a. Bodily Injury by Accident 
b. Bodily Injury by Disease 
c. Bodily Injury by Disease 

3. Commercial General Liability 
(Combined Bodily Injury & Property Damage) 

4. Comprehensive Auto Liability 

5. Builder's Risk/Installation Floater Insurance 

Minimum Limits of Liability 

Statutory 

$500,000 ea. Accident 
$500,000 ea. Employee 
$500,000 Policy Limit 

$ 1,000,000 Aggregate 
$ 1 ,000,000 Products/Completed Operations 
$ 1,000,000 Personal & Advertising Liability 
$ 1,000,000 ea. Occurrence 
$50,000 Fire Damage 
$5,000 Medical Expense 

$ 1,000,000 Combined Single Limit 

The Contractor shall obtain at its own expense on an All Risk of physical loss basis, Builder's Risk Insurance 
coverage including workmanship, acceptable to the Owner, in the amount of insurance equal at all t imes to 
I 00% of the insurable value of materials delivered and labor performed. Policy must include flood coverage 
if Work is to be executed in a flood zone as defined by the Federal Emergency Management Agency 
(FEMA) am] Wi ndstorm Coverage for locations designated as a First Tier Coastal Cou nty. Any and all 
exclusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also 
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy 
shall have an endorsement as follows: 

"This insurance shall be specific as to coverage and not considered as contributing insurance with any 
permanent insurance maintained on the present premises." 

6. Reserved 

7. Umbrella Coverage: 

The Contractor may provide the following minimum Coverage Limits, as recommended by the advice and 
counsel of the Contractor's insurance provider: 

a. When Contract Amount equals less than $5,000,000. 
Excess or Umbrella Policy of $ 1 ,000,000. 
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b. When Contract Amount exceeds $5,000,000. 
Excess or Umbrella Policy of $5,000,000. 

5.7.3 All policies shall contain special endorsements to include: 

SECTION I 

1 .  The Owner as additional insured (except Workers' Compensation and Employers' Liability); 
2. Notice of Cancellation to Owner (minimum of30 days); and 
3. Waive subrogation against the TDCJ. 

If the Contractor already has in force insurance policies that provide the required coverage, there is no need 
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project. 

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the 
Owner, the A/E, and their agents and employees from and against all claims, damages, losses, and expenses, 
including but not limited to attorney's fees, arising out of or resulting from the performance of the Work, 
provided that any such claim, damage, loss or expense (1 ) is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor, 
any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Paragraph. 

5.7.4.1 In any and all claims against the Owner and/or the A/E or any of their agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5.7.4 shall 
not be limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disability benefit acts or other employee benefit acts. 

5.7.4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the AIE, 
and/or the Owner, their agents or employees, arising out of ( 1 )  the preparation or approval of maps, drawings, 
opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving of or the failure to give 
directions or instructions by the A/E, and/or the Owner their agents or employees provided such giving or 
failure to give is the primary cause of the injury or damage., 

5.7.4.3 The parties agree that the terms, covenants and provisions of paragraph 5 .7.4 shall survive the 
termination of this Contract. 

5.8 SAFETY PRECAUTIONS AND PROGRAMS 

5.8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be familiar 
and comply with all requirements of Public Law 91 -596, 29 U.S.C. Secs. 65 1 et seq., the Occupational Safety 
and Health Act of 1 970, (OSHA) and all amendments thereto, and to enforce and comply with all of the 
provisions of this Act. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the performance of the Contract. At the Pre-Construction 
Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the 
Owner shall not relieve the Contractor from errors or omissions in the program or from any and all safety 
obligations required by all applicable statutory requirements. 
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5.8.1 .1 The Contractor shall take reasonable precautions for safety of, and sha ll provide reasonable 
protection to prevent damage, injury or loss to : 

I .  Employees on the Work and other persons who may be affected thereby; 

2. The Work and materials and equipment to be incorporated therein, whether in storage on or 
off the site, under care, custody or control of the Contractor or the Contractor's Subcontractors 
or anyone directly or indirectly employed by any of them; and 

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of construction. 

5 .8 .1 .2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury or loss. 

5.8.1 .3 The Contractor shall erect and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities. 

5 .8.1 .4 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless 
otherwise designated by the Contractor in writing to the Owner. 

5 .8.1 .5 The Contractor shall not load or permit any part of the construction or site to be loaded so as to 
endanger its safety. 

5 .8.2 TRENCH EXCAVATIONS: On projects in which trench excavations wil l  exceed a depth of 
five feet, the Contractor and al l  of its Subcontractors shall comply with all requirements of29 C.F.R. Standards 
1926.650, 1 926.65 1 and 1926.652, Occupational Safety and Health Administration (OSHA). Contractor shall 
include for each selected trench excavation safety system to be utilized a separate pay item classification as a 
part of the Contract Sum breakdown required by paragraph 7. 1. Such pay item classification shall be based 
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown 
a separate pay item for such shoring based on the square feet of shoring used. Before commencing any trench 
excavation that wil l  exceed a depth of five feet, the Contractor wil l  provide the Owner with detailed Plans and 
Specifications regarding the safety systems to be utilized. Said p lans and specifications shall include a 
certification from a Registered Professional Engineer indicating full compliance with the OSHA provisions 
printed above. 

5.8.3 In an emergency affecting the safety of persons or property, the Contractor shall act, at its 
discretion, to prevent threatened damage, injury or loss. 

5.9 MATERIALS AND WORKMANSHIP 

(a) All  equipment, material, and articles incorporated into the work covered by this Contract 
shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in this Contract. References in the Specifications to equipment, mater ial, articles, or 
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patented processes by trade name, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Owner, is equal 
to that named in the specifications, unless otherwise specifical ly provided in the Contract. 

(b) The Contractor shall obtain the Owner 's  approval of the machinery and mechanical and other 
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish 
to the Owner the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. 
When required by this Contract or by the Owner, the Contractor shall also obtain the Owner's 
approval of the materials or items the Contractor contemplates incorporating into the Work. When 
requesting approval, the Contractor shall provide full information concerning the materials or items. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, 
with all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the 
required approval shall be installed or used at the risk of subsequent rejection. 

(c) All work under this Contract shall be performed in a skillful and workmanlike manner. The 
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner 
deems incompetent, careless, or otherwise objectionable. 

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give 
the Owner and the A/E timely notice of its readiness and of the date arranged so the Owner and AIE may 
observe such inspection, testing or approval. In addition, the Owner or the AIE may require special inspection, 
testing or approval of material or Work for compliance with the requirements of the Contract Documents. 
Upon direction of the Owner and the AIE, the Contractor shall promptly arrange for such special testing, 
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable 
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne 
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner 
reserves the right to perform Quality Assurance testing. The Owner shall pay for all Quality Assurance testing. 
The Contractor shall be responsible for the cost of the material being tested. If testing by either the 
Contractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or 
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for a ll 
costs associated with replacement of non-conforming Work or material. The Contractor shall further be 
responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as 
a result of non-conforming Work. When directed by the Owner, verification of material compliance with the 
specifications shall be made by one of the following: 

1. Manufacturer's certificate of compliance. 

2. Mill certificate. 

3. Testing laboratory certification. 

4. Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be 
selected as required by the Contract Documents or Industry Standard, whichever is more 
stringent and the method of testing shall comply with the Contract Documents. 

5.11 REMOVAL OF DEFECTIVE WORK: If any materials furnished under this Contract are 
condemned by the Owner and/or A/E, the Contractor shall, after having received notice from the Owner or 
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A/E to that effect, proceed to remove from the grounds or buildings all condemned mater ials, whether worked 
or un-worked, and take down all portions of the Work which the Owner and/or A/E shall by like written notice 
condemn as unsound or improper or as in any way failing to conform to the Contract Documents, and shall 
make good all Work damaged or destroyed thereby. 

5.11.1 The Contractor shall without charge, replace all material or correct any workmanship found by 
the Owner and/or A/E not to conform to the Contract requirements, unless in the publ ic interest the Owner 
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum. 

5.1 1 .2 If the Contractor does not promptly replace rejected material or correct rejected workmanship, 
the Owner may (1) by Contract or otherwise replace such material or correct such workmanship and charge 
the cost thereof to the Contractor, and/or (2) terminate the Contractor's employment in accordance with Article 
IV, and/or (3) or other action as referenced elsewhere in this Contract. 

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and 
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on 
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss 
when a particular design or process, or the product of a particular manufacturer or manufacturers is specified; 
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes 
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she 
promptly gives such information to the Owner and the A/E. 

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be 
utilized as proposed without infringing on any patent, copyright, trademark or other form of intellectual 
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed 
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and 
the Owner will make no determination as to the existence or potential infringement of such rights by the 
proposed substitution, and approval of substitution requests do not relieve the Contractor from its 
responsibilities under this section and paragraph. 2. 1 .  

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays 
resulting from having furnished materials, equipment or fixtures other than those specified, and shall 
reimburse the Owner for any increased design costs resulting from such substitutions. 

5.14 SHOP DRAWINGS AND SAMPLES: Shop Drawings and Samples shall be submitted as 
required by the Specifications. 

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop 
Drawings and Samples required by the Contract Documents, or subsequently by the A/E as covered by 
Contract Modifications. The Contractor shall review them for compliance with Contract Documents and shall 
certify that he/she has done so by stamp, or otherwise, affixed to each copy thereof. Submittal data presented 
without such certification will be returned without review or other comment, and any delay resu I ting therefrom 
will be the Contractor's responsibility. 

5.14.1.1 The Contractor shall bear the cost ofreproduction of Shop Drawings as may be required. Usually 
eight (8) copies are required, but the number will be established at the Pre-Construction Conference; a sepia 
may be required in lieu of one or more copies. 
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5.14.1.2 The Contractor shall, with in 20 days after receipt of the Notice to Proceed submit to the Owner 
through the A/E a schedule of all items that shall be furnished for review and approval by the Owner and/or 
the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor. 

5.14.1 .3 Such schedules shall include, among other things, Shop Drawings, manufacturer 's literature, 
certificates of compliance, materials samples, materials colors, guarantees, etc. 

5.14.1 .4 The schedules shall indicate the type of item, Contract requirements reference, the Contractor's 
scheduled dates for submitting the above and like items and the projected need dates for approval answers 
from the Owner or the A/E and the projected or actual dates for procurement. The schedule shall show a 
minimum of thirty (30) Days after receipt for review and approval by the Owner and A/E, and if re-submittal 
is required, an additional fourteen ( 14) Days will be allowed for approval after receipt. The Contractor will 
revise and/or up-date this schedule as appropriate. 

5.14. 1 .5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and 
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as 
appropriate or as directed by the Owner to ensure consistency with the progress schedule as it may be revised 
and/or updated. Such revised submittal schedules shall be promptly provided to the Owner. Usually eight 
(8) copies are required, but the number will be established at the Pre-Construction Conference. 

5.14.1 .6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor 
of its obligation to comply with all the Specifications' requirements for the items on the schedule. 

5.14.2 Shop Drawings and Samples shall be properly identified, as specified or as the Owner and/or the 
A/E may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of 
any deviation in the ·shop Drawings or Samples from the requirements of the Contract Documents. 

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field 
measurements, field construction criteria, materials, catalog numbers and simi lar data were verified, and that 
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and 
of the Contract Documents and he/she shall so certify as required by paragraph 5 . 14.1. 

5.14.4 The A/E or the Owner, if required by Special Conditions, will review and approve the Shop 
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the 
Project and with the information given in the Contract Documents. The approval of a separate item shall not 
indicate approval ofan assembly in which the item functions. The approval of the Shop Drawings or Samples 
shall not relieve the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents unless the Contractor has informed the Owner and the A/E in writing of such deviation at the time 
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not 
relieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples. 

5.14.4.1 The A/E will review and approve all submittals, color schedules, and specified mockups 
constituting Samples of finishes, such as architectura l concrete and block sample panels. 

5.14.5 The Contractor shall make any corrections required and shal l resubmit the required number of 
corrected copies of the Shop Drawings or new Samples of materials until approved. The Contractor shall 
direct specific attention in writing to any new revisions other than the corrections required on previous 
submissions. 
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5.14.6 No Work requiring a Shop Drawing or Sample submission shall be commenced until the 
submission has been approved. Al l such Work shall be in accordance with approved Shop Drawings and 
Samples. 

5.14.7 Shop Drawings shall be complete and detailed. If approved by the A/E, each copy of the 
Drawings will be identified as having received such approval by being so stamped and dated. If approval 
"with exception" or "as noted" by the A/E is so identified, stamped and dated, the Contractor shall comply 
with the notations so shown. If such qualified approval is so shown or if the drawings are not approved by 
the A/E or if resubmission is so directed, the Contractor shall make any corrections required or indicated by 
the AIE at the Contractor's expense. 

5.14.8 When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the AIE shall be entitled to rely upon the accuracy and completeness of 
such calculations and certifications. 

5.15 CLEANING: The Contractor shall at all times keep the work area, including storage areas, free 
from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the 
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the 
Owner. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly 
condition satisfactory to the Owner. 

ARTICLE VI. CONTRACT CHANGES 

6.1 CHANGE ORDERS: The Owner, without invalidating the Contract, may order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the 
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the Work shall be 
authorized by Change Order, and shall be performed under the applicable conditions of the Contract 
Documents. If such changes cause an increase or decrease in the Contractor's costs of, or time required for, 
performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change 
Order. 

6.1.1 Such orders, designated or indicated to be change orders, include but are not limited to changes: 

1) In the Contract Documents; 

2) In the methods or manner of performance of the Work; 

3) In the Owner-furnished facilities, equipment, materials, services, or sites; 

4) Directing acceleration in the Work to accomplish its completion prior to the original 
Contract completion date. 

6.1 .2 Any other written order which shall include direction, instruction, interpretation, or determination 
from the Owner shall be treated as a potential Change Order under this c lause, provided that the Contractor 
gives the Owner written notice, prior to performing Work, stat

.
i ng the date, circumstances, and source of the 

order and that the Contractor regards the order as a Change Order. 

6.1.3 It is recognized by the parties hereto, and agreed by them, that the Specifications and Drawings 
may or may not be free from errors, omissions or imperfections, or require changes or additions in order for 
the Work to be completed to the satisfaction of the Owner, and that, accord ingly, it is the express intention of 
the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfect ions 
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in such Specifications and Drawings, or any changes in or add itions to same, or to the Work ordered by Owner, 
and any resulting delays in the Work or increases in Contractor's costs and expenses, shal l not constitute or 
give rise to any claim, demand or cause of actions of any nature whatsoever in favor of Contractor, whether 
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to 
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, 
it being agreed hereby that such sum, together with any extension of time contained in said Change Order, 
shall constitute full compensation to Contractor for all costs, expenses and damages to Contractor, whether 
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly 
from the Work performed by Contractor under such Change Order. 

6. 1.4 RESERVED 

6.1 .5 RESERVED 

6.1 .6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have 
access to all Contractor records related to the Project to verify charges to the Contract. Further, the Contractor 
agrees to include these provisions in all subcontracts related to these projects. The Owner shall give the 
Contractor reasonable advance notice of intended audits. 

6.1 .6.1 Records may be reviewed during normal Business Hours and shal l  include accounting records, 
employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related 
overhead records as applicable, and any and all supporting documents necessary to substantiate charges 
related to the Contract. 

6.1.6.2 For the purpose of such examination, the Owner shall have access to said records of the 
Contractor or any related parties to the Contract from the effective date of this Contract, for the duration of 
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of 
access and examination described herein which relate to appeals under paragraph 5 .2. l of this Contract, 
litigation, or the settlement of claims arising out of the performance of this Contract shall continue until final 
disposition of such claims, appeals or litigation. 

6.2 RESERVED 

6.3 REQUESTS FOR EQUITABLE ADJUSTMENT: 

6.3.1 Requests for equitable adjustment in Contract Sum shall be submitted not later than 20 Days after 
the occurrence giving rise to such request to the Owner and with copy to the A/E. The request shall be in 
writing and shall be supported in detail sufficient to provide for evaluation and prompt resolution. 

6.3.2 No request shall be allowed for an equitable adjustment under this or any other provision of the 
Contract if asserted after final payment under this Contract. 

6.4 REQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VIII when 
requesting time extensions. 

6.5 MINOR CHANGES: The A/E, with concurrence of the Owner, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract 
Time. Such changes shall be affected by written order, which the Contractor shall carry out promptly. 
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6.6.1.1 In responding to a request for the Contractor to propose a price for a change in the Work, the 
Contractor shall furnish a lump sum proposal supported by a complete breakdown as described hereafter, 
indicating the estimated or actual cost to the Contractor for performance of the changed Work, including the 
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must 
be justified and presented in adequate detail to permit evaluation. (See Article VIII, General Conditions). 

6.6.1 .1.1 The Proposal for the adjustment of the Contractor's Work shall show cost of any extra Work and 
shall consist of the following items: 

a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and 
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material 
and supplies used. 

b. Wages paid for skilled, semi-skilled, unskilled labor or equipment operators performing the 
additional Work. Wages shall be itemized to include trade(s), hourly rate, hours and total 
cost. Such labor may include working foremen; all other supervisors shall be excluded and 
shall be considered as a part of field supervision. 

c. Costs for additional construction equipment solely for the use on the Change Order Work. 
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage 
rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order 
Work at no extra charge, unless the Change Order Work also contains a time extension. 
Equipment usage rates will be paid based on prevailing local or regional rates. 

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such 
costs shall be itemized in sufficient detail as to allow identification of items transported. 

e. Total costs for field supervision (including superintendent), too ls, use of other equipment on 
the job as necessary for economical performance of the Change Order Work, general office 
and field services and expenses, interference with other Work, adjustments to progress 
schedules and all other overhead including bond and insurance (except Workers' 
Compensation) and profit shall not exceed 15%. 

f. To the total cost proposed for the Change Order Work which is the sum of a, b, c, d and e 
above will be added, if applicable, the net cost of the following: Workers ' Compensation 
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed 
upon the Contractor by the state or Federal owner, or both, which are incidental to such 
Change Order Work and which the Contractor would be required to pay. 

g. Contractor mark-up. The Contractor will be allowed to add a maximum of 5% to cover all 
overhead expenses and profit, including supervision, small tools, insurance and bond when 
Work is performed by Subcontractors. It is expressly understood and agreed that when the 
Contractor performs the Work with its own forces, and where there is no Subcontractor 
involved, the Contractor will be al lowed the 1 5% mark-up described in paragraph 6.6. 1. 1. 1 e 
and the 5% mark-up is then not applicable. 
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6.6.2.1 All approved changes in the Contract Sum or Contract Time will be issued by the Owner to the 
Contractor for Contractor's concurrence as a Field Order or Change Order. The Field Order is the Contractor's 
assurance of payment and authorization to proceed with the change. The Contractor shall not make 
application for payment of Work approved by a Field Order until the Field Order has been incorporated into 
the contract by a Change Order. 

6.6.3 Unilateral Change Order: In the event that the Owner requires certain Work to be 
accomplished and the Contractor fails in the d ischarge of any or all of its responsibilities described herein, the 
Owner may issue a Unilateral Change Order which is a Change Order issued by or at the direction of the 
Owner without the full and timely agreement of the Contractor. 

6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically 
accomplished under the following conditions: 

a. Contractor fa ils to submit price and/or time extension proposal for the changed Work within 
the time requested by the Owner; 

b. Negotiat ion fails to achieve an agreed price and/or time extension or there remains a 
disagreement concerning any part of the changed Work; or 

c. Contractor fails or refuses to execute a Change Order provided that he/she has had 
opportunity to state his/her objections, and, if stated, they are not mutually resolved. 

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract 
Time shall be determined by the Owner assisted by the AIE and shall, in the Owner's judgment, be fair and 
reasonable. 

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a 
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of 
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to 
dispute matters under other provisions of the Contract. 

ARTICLE VII. CONTRACT PAYMENTS 

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a 
breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The 
breakdown will be used for evaluation of progress payments. 

7.1.1 The breakdown shall be submitted to the Owner not Jess than twenty (20) Days prior to the first 
request for payment, and this shall be a cond ition precedent to the processing of the first payment. This 
breakdown shall follow the sections of the Specifications and each item thereunder shall include its pro rata 
part of overhead and profit so that the sum of the items will equal the Contract Sum. The breakdown will 
correspond to the items of Work in the progress schedule, includ ing the Work of Subcontractors. Each item 
shall be assigned labor or materials values, or both, the sub-total thereof equaling the value of the Work in 
place when completed. 
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7.1 .2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown 
and project schedule, which shall be in such detail as required by the Owner. 

7.2 PROGRESS PAYMENTS: Once each calendar month, the Owner will make a progress 
payment to the Contractor on the basis of a certified estimate, approved by the A/E, of the Work performed 
during the preceding calendar month under this Contract, including an affidavit that all payrolls, bills for labor, 
materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within 
ten ( l  0) Days after receipt of the progress payment, or with in the period of time required by Government 
Code, Title I 0, Section 225 1.022; but to ensure the proper performance of this Contract, the Owner shall retain 
not less than five percent (5%) of the amount of each estimate until final completion and acceptance of all 
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance 
with Article IX, upon application by the Contractor approved by the A/E, and without terminating the 
Contract, the Owner may make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than the retainage 
stipulated in the Contract Documents, and if bonds have been furnished as provided in Article III, such 
payment shall be made under the terms and conditions governing final payment, and shall not constitute a 
waiver of claims. Final payment shall be made after completion of the Work by the Contractor in accordance 
with the Contract Documents. 

7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE 
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to 
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Certificate 
for Payment, to include the following: 

7.2.1.1 The Contractor 's estimate of the amount of Work performed, labor furnished and materials 
incorporated into the Work, using the established Schedule of Values. 

7.2.1.2 An updated Work Progress Schedule. 

7.2.1.3 Such additional documentation as the Owner may require as set forth in the Special Conditions 
or elsewhere in the Contract Documents. 

7.2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable, 
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will 
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on 
this review, the Owner and the A/E may require modifications to the Preliminary Pay Worksheet prior to the 
submittal of an application for progress payment, and will promptly notify the Contractor of revisions 
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its 
invoice to the Owner on the appropriate and completed form, reflecting the required modifications to the 
Schedule of Values required by the A/E and/or Owner. Contractor shall attach all additional documentation 
required by the Owner and/or A/E, as well as an affidavit of payment affirming that all payrolls, bills for labor, 
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are 
paid or will be paid within the time specified in Texas Government Code, Chapter 225 1. No invoice is 
complete unless it fully reflects all required modifications, with all required documentation attached, including 
the Contractor's affidavit. 

7.2.3 CERTIFICATION BY ARCIDTECT/ENGINEER: Upon receipt of the Contractor's invoice, 
the Owner will review the application for progress payment for completeness and forward to the A/E. The 
A/E will certify that the application is complete and payable, or that it is incomplete, stating reasons why. If 
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Lhe invoice is incomplete, the Contractor shal l  make the required corrections and resubmit the invoice to the 
Owner for processing. 

7.2.4 No progress payments will be made prior to receipt and approval of al l  project schedules and 
subsequent updates which shall meet the requirements as specified in 8.3.3. 

7.2.5 In preparing progress payments, all material instal led, labor performed, and stored material as 
provided by Article 7.2.5.1 may be included in the progress upon which payment is based. 

7.2.5.1 All stored materials which are included in the progress payment shall at no time exceed five (5) 
percent of the Contract Sum and shall: 

1 .  Have been approved to be incorporated into the Work by the NE. 

2. Have been approved for storage by the Owner, provided that if the Owner requests same, 
shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts, 
etc. for any or all material in question. 

3. Contractor shall provide proof of title to the stored material in the form of invoices. 

A. For material stored on-site which is scheduled for installation within 60 Days of arrival 
on the job-site and is properly stored and protected. Approved payment will be for 
invoiced amount less retainage. 

B. For material stored off-site which is scheduled for installation within 60 Days and stored 
at an Owner approved storage site and a 30-Day written notice of such storage has been 
provided before request for payment. Approved payment will be for the invoiced amount 
less retainage. 

1 .  Storage will be  i n  an  insured and bonded warehouse. 

2. Documentation shall include evidence of such bonding and insurance coverage 
acceptable to the Owner and a receipt for stored material to the Owner from the 
warehouse company. 

3. Such material shall be segregated in storage and shal l  be available for inspection by 
representatives of the Owner. 

4. The Contractor shall pay for any Owner incurred expense in verifying such storage. 

7.2.5.2 Any exception to the provisions of Article 7.2.5.1 will be considered on a case by case basis in 
response to a written request by the Contractor. Any exceptions granted shal l  be for the sole benefit of the 
Owner and/or the Project. 

7.2.6 The Owner may withhold or, on account of subsequently discovered evidence, nullify that part 
of any certificate to such extent as may be necessary to protect the Owner from loss on account of: 

1 .  Defective Work not remedied. 

2. Damage to Work or property of the Owner and/or of another contractor. 
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4. Receipt of written notice by the Owner of unpaid bi lls, as stipulated in Texas Property Code, 
Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum 
does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if 
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section 
53.236. When the above grounds are removed, payment will be made for amounts withheld 
because of them. 

5. Stored material not properly protected in accordance with the manufacturer's 
recommendations and the technical specifications, whichever is most stringent. 

6. Failure to properly maintain and update the Record Set of Contract Documents. 

7. Failure to comply with the wage rates provisions contained in the Contract. 

8. Costs of re-testing, inspection or approval of materials or workmanship not in conformance 
with Contract requirements as stipulated in Article V, Paragraph 5.10. 

9. Increased design costs and other associated costs resulting from Contractor substitutions. 

10. Persistent failure to carry out the Work in accordance with the Contract Documents. 

1 1 . Reasonable evidence that the Work will not be completed within the Contract Time and that 
the unpaid balance would not be adequate to cover actual or damages for the anticipated 
delay. 

12. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts 
catalogs, wiring diagrams, operational manuals, spare parts, specified written warranties and 
like publications and parts for all installed equipment, systems and like items. 

13. Re-inspection as defined in the Contract Documents. 

7.2.7 All material and Work covered by partial payments made sha l l  thereupon become the sole 
property of the Owner, but this provision shall not be construed as re l ieving the Contractor from the sole 
responsibility for the care and protection of materials and Work upon which payments have been made or the 
restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfillment of all of 
the terms of the Contract. 

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any 
obligation under this Contract. 

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents. 

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8.3, of the Contract Sum shall 
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article 
VIII. In connection with any progress payment, if the Owner requests same, they shal l  be furnished manifest 
proof of any Contractor's or Subcontractor's value; and such account sha l l  be in a fonn as requested. 
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7.2.9.2 Pay estimate certificates must be signed by a corporate official or a specifical ly authorized 
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be 
filed with the Owner. 

7.2.9.3 Terms of payment shall be in accordance with Government Code, Title 1 0, Chapter 225 1. 

7.3 LIEN FOR UNPAID LABOR AND MATERIALS: 

7.3.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, claimants are referred to Texas Property Code, Section 53.23 1 ,  for requirements that are 
prerequisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the claim. 

7.3.2 When the Contract between the Owner and the Contractor is in excess of $25,000.00, claims must 
be sent directly to the Contractor and its surety in  accordance with Government Code, Title 1 0, Chapter 2253. 
The Owner will furnish, in accordance with such Article, a copy of the Payment Bond as provided therein to 
claimants upon their request. All claimants are cautioned that no lien exists on the funds unpaid to the 
Contractor on such Contract, and that reliance on notices sent to the Owner may result in loss of their rights 
against the Contractor and/or Surety. The Owner is not responsible in any manner to a claimant for collection 
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee. 

7.4 PAYMENT OF DEBT OWED TO THE STATE OF TEXAS 

As required by §2252.903, Government Code, Contractor agrees that any payments due under a contract 
resulting from this IFB shall be directly applied towards eliminating any debt or delinquency including, but 
not limited to, delinquent taxes, delinquent student loan payments, and delinquent child support, until the 
debt is paid in  full. Contractor shall comply with rules adopted by the TDCJ under §403.055, 403.55 1 ,  
2252.903, Government Code and other applicable laws and regulations regarding satisfaction of  debts or 
delinquencies to the State of Texas. 

7.5 RIGHT TO OFFSET 

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase 
order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the 
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect 
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner. 

ARTICLE VIII. TIME AND SCHEDULING 

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this 
Contract. 

8.2 CONTRACT TIME: The Contract Time as outlined in Section F. l ,  is the number of calendar days 
in which the Contractor shall commence and complete the Work. The Contract Time shall be deemed to 
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be 
complete by the end of the Contract Time. The Schedule is to encompass all activities between the start and 
completion of Contract Time. 

8.3 PROGRESS AND COMPLETION: It is understood and acknowledged by the parties that the 
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and 
uti lized by the Contractor for the planning, management, and coordination of the Work. It is further 
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acknowledged that the needs of the Owner to coordinate the provision of materials and services cal led for by 
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the 
Schedule or sequences of Work required to construct the project. Therefore, the requirements of this 
Contract as to scheduling arid reporting, as well as time limits for completion of the Work, are of the 
essence. 

8.3.1 The Contractor is solely responsib le for determining the sequence of activities, the time estimates 
of the detailed construction activities and the means, methods, techniques, and procedures to be employed in 
scheduling and completing the project in a timely manner. Al l  Schedules required under the Contract 
Documents shall represent the Contractor's best judgment of how it will execute the Work in compliance with 
the Contract Documents. 

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents 
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and 
that the Contractor intends to proceed according to the Schedule. 

Acceptance of any such Schedule, report or update by the Owner serves only to acknowledge that the 
Contractor has fulfilled the contractual requirement to submit the same; in so doing, the Owner assumes no 
responsibility for any loss or damage to the Contractor and the Contractor remains solely responsible for the 
choice of sequences, durations, logic, and procedures reflected therein. 

The purpose of the Project Schedule shall be to: 

( 1) Permit the Contractor to plan and coordinate its activities, and those of its Subcontractors, suppliers, 
and vendors, as well as action required by the Contract Documents of the Owner and A/E, so as to 
complete the Work in accordance with all applicable time limitations set forth in the Contract 
Documents; 

(2) Provide timely and accurate information to the Owner on the progress of the Work and the 
Contractor's planned methods of implementation to achieve Completion, and to timely apprise the 
Owner of any e�ents or circumstances that have delayed or threaten to delay the Work; 

(3) Serve as a reliable model of the Work that will permit the accurate determination of the impact of any 
delaying event or circumstances upon the time of completion, and to permit the Contractor to identify 
and implement effective strategies to avoid or minimize delays; 

( 4) Permit the Contractor to i dentify and implement effective strategies of recovering lost time, where 
necessary. 

The Critical Path Method (CPM) in calendar and work days, sha l l  be used for the planning, scheduling, 
execution and reporting of the Work to be performed under the Contract. 

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced 
Schedule and Cost Reports as stipulated herein. 

The Contractor shall provide the computer processing of the computer-produced reports and network 
diagram required by this article. The Contractor sha ll a lso provide, at no additiona l cost to the Owner, an 
e lectronic copy of the project network and of the computer-produced reports for the Preliminary Logic 
Network, Detailed Logic Network, Project Schedule Updates and Time Impact Ana lysis. The Contractor 
shall use "Primavera P6 Project Management" as its scheduling software. 
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The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time 
to assure mutual understanding of the requirements of this article. 

8.3.2 Contractor's Representative: Under this Contract the Contractor shall designate in writing an 
authorized representative in the Contractor's organization who shall be responsible for coordinating with the 
Owner during the preparation and maintenance of the Project Schedule. Qualifications of the Project 
Scheduler are outlined in Section H, paragraph 1 3  .1.  

Approval of the Schedule submissions shall be contingent upon acceptance of the Contractor's choice of 
authorized scheduling representative. 

The Contractor's representative shall have complete authority to act on behalf of the Contractor in fulfilling 
the Project Schedule requirements and such authority shall not be interrupted throughout the duration of the 
Contract unless approved in writing by the Owner. 

8.3.3 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in 
Section H, paragraph 13.3, after the start of the Contract Time, the Contractor shall submit one (1) electronic 
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a supporting narrative 
to the Owner. The Contractor's Network shall consist of, but not be limited to, the following: 

8.3.3.1 Proposed Procurement Activities. 

(1)  These procurement activities shall include mobilization, Shop Drawing submittals, Sample 
submittals, and fabrication and delivery of key and long-lead procurement items, including 
Owner furnished equipment and materials. The activities shall also indicate intended 
submittal dates and realistic delivery dates for fabrication and delivery activities. 

(2) The Contractor shall also prepare a Jog which shall list all Shop Drawing and Sample 
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions 
6.0 or greater, and will include, at a minimum, the following information for each item: 

(a) Item Number 
(b) Spec Number 
( c) Item Description 
( d) Related Activity Number and Description 
(e) Planned Date of Initial Submittal 
(f) Actual Date(s) oflnitial (and Subsequent) Submittals 
(g) Planned Date of the A/E's Initial Response 
(h) Actual Date(s) of the A/E's Initial (and Subsequent) Responses 
(i) Status of the A/E's Initial (and Subsequent) Responses(s) - i.e. Approved, Rejected, 

Approved as Noted, etc. 
(i) Comments 

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Report required 
under paragraph 8.3.5. If the Owner requires, the Contractor will also submit, at no additional charge to the 
Owner, the information contained herein as an electronic copy. 

8.3.3.2 Proposed Commissioning I Inspection Activities 
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8.3.3.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost 
est imated to perform the Work including Work by Subcontractors for each activity. 

8.3.3.4 Proposed Construction Activities including erection or installation, testing of equipment or 
materials and operation and/or certification of equipment or materials. 

(1) Activities shall be identified by building/area and activity durations shall be in units of whole 
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time 
required to complete the activity considering the scope and resources planned for the activity. Activity 
durations are established in Section H, paragraph 1 3  .2. 

(2) The Network as developed shall show the sequence and interdependence of activities 
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work 
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed 
sequence for equipment/system demonstrat ions. 

The following shall be included with the Primavera database and depicted on the Network for each activity 
by building with the ability to compile ifrequested by the Owner. 

( 1 )  Activity identity number utilizing a numeric designation concept. 

(2) Concise description of the Work represented by the activity defined and related to a specific 
pay item. 

(3) A coding structure of building/area to allow for organization of work activities. 

Failure by the Contractor to include any element of Work required for performance of the Contract shall not 
excuse the Contractor. 

The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the 
information required under paragraph 8.3.5. 

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its 
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction 
Schedule. Pr incipal Subcontractors shall receive copies of those portions of the Contractor's Construction 
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the 
Construction Schedule as the Work progresses. When the Contractor submits its Construction Schedule to 
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner 
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers. 
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the 
requirements of the Construction Schedule for their portions of the Work. 

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit 
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the act ivities on the 
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor, 
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs shall equal the total Contract Sum. 

Cost Reports: Initial and subsequent Cost Reports will include the following information for each activity, 
sorted first by building designation then by trade activity: 
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a. Activ ity number and description; 

b. Percentage of value of Work in place against total value; 

c. Cost of each activity separated into Labor and Materials; 

d. Value of Work in place since last report; 

e. Value of Work in place to date; and 

f. Value of uncompleted Work. 

SECTION I 

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided 
by the Contractor and agreed to by the Owner, the value of Work done for each activity less the amount 
previously paid for past percentages completed. Summation of all values of each activity less the appropriate 
percent ofretainage shall be the amount payable to the Contractor as provided by paragraph 7.2. 

The Contractor shall ensure that the critical path runs through onsite activities and that off-site activities do 
not control the critical path of the Network. 

8.3.4 JOINT REVIEW, REVISION AND ACCEPTANCE: Within fourteen (1 4) Days of receipt 
of the Contractor's proposed Network, the Owner shall evaluate the Network for compliance with this article 
and other Contract requirements, and notify the Contractor of its findings. 

If the Owner does not request a revision or justification, the Owner and the Contractor may meet within seven 
(7) Days ofreceipt of the Contractor's proposed Network for joint review of the proposed Network. 

If the Owner does request a revision or justification, the Contractor shall, within seven (7) Days of receipt of 
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and 
durations to the satisfaction of the Owner. 

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for 
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any 
areas which still do not comply with the Contract requirements, shall be subject to revision by the Contractor. 
In the event the Contractor fails to define any element of Work, activity or logic and the Owner review does 
not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shall 
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not 
affect any Milestone. 

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shall revise 
the Network in accordance with the agreements reached during the joint review and submit four ( 4) each 
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8.3.5. 

If the Contractor's Schedule still does not comply with the Contract requirements, the Owner may, within 
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper 
action as prescribed in Article VII of the Contract Documents. 
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Upon estab l ishment of an agreed-upon Project Schedule, the Owner and the Contractor shal l, at the Owner's 
discretion, sign and date on the face of the Project Schedule documents the ir respective approval. Subsequent 
to the Owner's acceptance of the Project Schedule, the Contractor shall proceed with the Work in accordance 
with the Project Schedule and shall not deviate therefrom unless revised in accordance with Paragraphs 8.3.7 
or 8.3.8. 

Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any 
progress payments. 

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this 
provision only. 

The activity cost for the Schedule of Values shal l  be coded with a cost code corresponding to the trade, 
Subcontractor or Supplier performing the Work so that subtotals for each division of the Work can be 
prepared. 

The Schedule of Values shall, in the best judgment of the Contractor, represent a fair, reasonable and equitable 
dollar (cost) allocation for each activity on the Network. 

The Contractor wil l  provide, within seven (7) Days after acceptance of the Schedule of Values, a computer 
listing of all cost-loaded activities for the Owner's review. 

8.3.5 PROJECT SCHEDULE UPDATE: The Project Schedule shal l  be updated as specified in 
Section H, paragraph 13.4 throughout the duration of the Work and until Contract Completion. The 
Contractor shall meet with the Owner each month at a Schedule Update meeting to review actual progress 
made through the date of the Schedule Update, including dates activities actually started and/or were 
completed, the percentage of Work completed and remaining duration on each activity started and/or 
completed. The data date of each Schedule Update shall be the first Day immediately following the last day 
of the progress payment period. 

The following information shall be submitted by the Contractor on or before the last Day of the progress 
payment period, but not earlier than seven (7) Days before. 

(1 ) One ( 1) original and three (3) reproduced marked-up copies of the previous month's Schedule 
Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity 
start and/or complete dates, and revised (current) remaining durations. 

(2) The Contractor shall indicate in writing those activities the Contractor plans to Work on 
during the following update month and current or anticipated conditions which have delayed or may delay the 
Work in order to discuss remedial action. The Contractor shal l a lso explain, for Work which reflects less than 
satisfactory progress, whether any downstream Work will (or wi ll not) be affected in a like manner and the 
Contractor's method of corrections. 

(3) Any additional written information necessary to support the above. 

In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's 
determination shall govern. 

A Schedule Update meeting shall occur on or before the seventh (7th) Day following the submittal of the 
Schedule Update information. After this meeting the Contractor sha l l  revise the Project Schedule to reflect 
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progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and any 
revisions to the Project Schedule (which shall be highlighted on the updated Network) and perform a 
computer-produced calculation to determine the status of the Project Schedule. 

Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule 
Update meeting and shall, at the Owner's request, include the following : 

( 1 )  A description of all activities completed during the preceding update period. 

(2) A description of the progress made on activities l isted as started but not completed. 

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or 
activity costs. 

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the 
Contractor's proposed method ofrecovery as required in accordance with paragraph 8.3.6. 

(5) Prints of the updated Network indicating the progress made up to the date of the Schedule 
Update and indicating any revisions to the Network. 

(6) One printed copy of the following computer-produced reports, and one (1) electronic copy 
of the reports: 

(a) All activities sorted by building and early start. 
(b) 60-day early start sorted by activity number showing predecessor and successor 

relationships. 
( c) All activities sorted by building showing the actual mandays for completed and in

progress Work items. 
(d) Accumulative curve showing scheduled and actual manpower for the total Project 

by month. 

(7) The activity number, float, 60-day early start, and earned mandays computer-produced 
Schedule Reports listed above shall include for each activity depicted on the Network, the following 
information: 

(a) Activity Number 
(b) Activity Description 
( c) Original Duration 
( d) Remaining Duration 
(e) Activity Responsibility Code 
(f) Activity Early Start and Early Finish Dates 
(g) Activity Late Start and Late Finish Dates 
(h) Actual Start and Actual Finish Dates 
(i) Total Float 

(8) An updated submittal Jog as defined in paragraph 8.3.3. 

(9) An electronic copy of the progressed Schedule Network "P6 for Windows". 
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The updating of the Project Schedule is essential for determining the est imate upon which progress payment 
wi l l  be made. If the Contractor fails or refuses to provide information required to accomplish a complete 
Project Sched.ule Update or revision as specified here inafter the Contractor shall not be entitled to progress 
payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of 
the Owner. 

8.3.6 RECOVERY SCHEDULE: 

8.3.6.1 Should the updated Construction Schedule show at any time during the Contractor's performance, 
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion 
date, or should Contractor be required to undertake actions under paragraph 8.4.4 of the General Conditions 
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the 
Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule 
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain 
compliance with the Construction Schedule. 

8.3.6.2 If the Contractor believes that all of the time can be recovered dur ing the subsequent pay period, 
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the 
Contractor believes that it will take more than thirty (30) Days to recover all of the lost time, he/she shall 
prepare and submit a request for revision to the Construction Schedule and comply with all requirements of 
paragraph 8.3.8. 

8.3.6.2.1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best 
available information from Subcontractors and others which will permit return to Construction Schedule at 
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the 
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

8.3.6.2.2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall 
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2) 
Days of conference, the Contractor shall submit the revisions necessitated by the review for the Owner's 
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for returning to 
the Construction Schedule. 

8.3.6.2.3 The Contractor shall confer daily with the Owner to assess the effectiveness of the Recovery 
Schedule. As a result of this conference, the Owner will direct the Contractor as follows: 

a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the 
Contractor to prepare a Schedule Rev\sion and comply with all of the requirements of a 
Schedule Revision as stated herein and the other requirements of the Contract Documents; 
provided, however, that nothing herein shall limit in any way the rights and remedies of the 
Owner as provided elsewhere in the Contract Documents. 

b. If the Owner determines the Contractor has successfully complied with provisions of the 
Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted 
Construction Schedule. 

8.3.7 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual 
progress made up to the date of a Schedule Update shall not be considered revisions to the Project Schedule. 
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lt� as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents 
the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a 
revision to the Project Schedule. 

The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for 
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in 
its method of operating and scheduling of the Work, the Contractor shall notify the Owner in writing, stating 
the reason for the proposed revision in accordance with the requirements of Paragraph 8.3.8. 

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing 
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth 
the reasons thereof. 

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications 
or changes in its method of operation, its sequence of Work or the durations of the activities in its Network, 
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted 
Network must be accepted in writing by the_ Owner. 

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale 
for revisions and description of logic for rescheduling Work and maintaining the Specific Dates listed in the 
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of 
Network. 

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner 's request, 
submit therewith the following certification: 

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised 
of the graphic network of activities displayed on the sheets dated __ and on the computerized mathematical 
reports dated __ is Contractor's Schedule revision to the Network as required by the Contract Documents; 
and that said Schedule revision is a true and accurate representation of its plan to complete the Work, including 
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully complies with the 
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in 
accordance with this Schedule revision, subject to any change therein which is implemented in accordance 
with the Contract Documents; and the Contractor further certifies that they have fully complied with all of the 
requirements of the Contract Documents relating to coordination of said Network." 

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without 
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the 
Owner's proposed revision, or setting forth justification why it should not be accomplished. If the Contractor's 
justification for not accomplishing the revision is reasonable, such revision will not be incorporated into the 
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be 
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project 
Schedule by the Contractor. Requests for revisions of activity data or other schedule-related infonnation (e.g.: 
manpower, unit productivity rate, etc.) shall be made in accordance with the requirements of this Paragraph. 

8.3 .8 TIME IMP ACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR 
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with 
paragraph 8.3.7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written 
Time Impact Analysis i l lustrating the influence of each change, delay, or Contractor request on any critical 
activity. Each Time Impact Analysis shall include a Fragmentary Network (Network Analysis) demonstrating 
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how lhe Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule. 
The Time Impact Analysis sha l l  demonstrate the time impact to each and every affected activity in the Project 
Schedule uti lizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most 
recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date 
of delay occurred or the date the Contractor submits a request for a change. The event times used in the Time 
Impact Analysis shal l  be those included in the most recent Project Schedule Update or as adjusted by mutual 
agreement. The Time Impact Analysis sha l l  include an e lectronic copy which shall contain the details of the 
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints, 
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but 
prior to its acceptance, the Contractor shall promptly indicate in writing to the Owner of the need for any 
modification to its Time Impact Analysis. 

Activity delays shall not automatical ly mean that an extension of any milestone is warranted or due the 
Contractor. A change or delay may not affect existing critical activities or cause non-critical activities to 
become critical. A change or delay may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on any milestone. 

Float or slack time associated with one chain of activities is defined as the amount of time between earliest 
start date and latest start date or between earliest finish date and latest finish date for such activities, as 
calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner 
and the Contractor, whichever first needs the use or benefit of the float. No time extension will be given for 
an event or circumstance that only consumes available positive float. 

The copy of each Time Impact Analysis shall be submitted within seven (7) Days after the commencement of 
a delay or the notice of direction for a change is given to the Contractor. 

In cases where the Contractor does not submit a Time Impact Analysis within seven (7) Days, it is mutually 
agreed that the particular change, delay or Contractor request does not require an extension of time to a 
milestone and the Contractor hereby waives its right to subsequently request a time extension. 

Acceptance or rejection of each Time Impact Analysis by the Owner shall be made within seven (7) calendar 
days after receipt unless subsequent meetings and negotiations are necessary. The Time Impact Analysis shal l  
be incorporated into the Project Schedule after approval of the request for an extension of time as per 
paragraph 8.4.2. 

8.3.9 RESPONSIBILITY FOR COMPLETION: The Contractor shal l  furnish sufficient forces, 
offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and 
overtime operations as necessary to ensure the prosecution of the Work in accordance with the current monthly 
Project Schedule. If, in the opinion of the Owner, the Contractor falls behind in meeting the Project Schedule, 
the Contractor sha l l  take such steps as may be necessary to improve its progress, provided that all additional 
steps are subject to Owner approval. Failure of the Contractor to comply with the requirements of this 
Paragraph shall be a basis for determination by the Owner that the Contractor is not prosecuting the Work 
with such diligence as will ensure completion within the mi lestones and scheduled completion date. Upon 
such determination, the Owner may terminate the Contractor's right to proceed with the Work or any 
separable part thereof, in accordance with the provisions of paragraph 4.6, or may take such other actions 
as may be deemed appropriate. 

If the Contractor, after completing the Recovery and Revision processes as out lined in paragraphs 8.3.6 and 
8.3.7, still cannot show a Schedule Completion which reflects the Contract Complet ion, a meeting between 
the Owner and Contractor must be he ld to discuss late completion of the Work. If in this meeting it is 
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decided that the project cannot be finished by the Contract Completion date then the Owner may require 
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this 
Schedule, the Contractor should include a narrative which explains the reasons it cannot achieve the 
Contract Completion date and the steps it plans to implement to min imize the delay. This Schedule must 
adhere to the Schedule requirements outlined in the Contract and will be reviewed as the Contractor 's Work 
Schedule in accordance with paragraph 8.3.4. 

Acceptance of a Schedule with a late completion date does not constitute an extension of time by the Owner, 
or waive the Owner's right to a timely fin ish or damages for failure to complete timely. Failure of the 
Owner to direct acceleration does not relieve the Contractor from the duty to complete timely. 

8.3.10 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during 
the Project to record on a daily basis the number of workers and construction equipment working on each 
Schedule activity in each area of Project and give a copy of this log to the Contractor who shall be responsible 
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing, 
within seven (7) Days of receipt of same. This information will be used by the Owner in its evaluation of the 
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any 
Contractor or Subcontractor claims. 

The Contractor shall prepare a report on a daily basis (a "Daily Construction Report") so as to record the 
following information as a minimum: 

( 1) Weather data including sky conditions, temperature, wind and precipitation; 

(2) Work currently being performed and with the following information :  

a. Manpower - listed by Contractor and craft, 

b. Quantities installed, and 

c. Problem areas discovered and/or resolved; 

(3) Descriptions of the specific Work started, in progress, or completed; 

(4). Other comments which the Contractor deems appropriate for recording. Each morning (or 
following day if a holiday) the Contractor shall submit the previous day's Daily Construction Reports to the 
Owner; and 

(5) Stoppages and delays. 

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chart will be reviewed 
with the Owner at the start of each week. The Bar chart will depict two (2) weeks of Work progress beginning 
with the week of the review and shall be created from the last approved updated Schedule. 

8.4 DELAYS AND EXTENSION OF TIME: 

8.4.1 Requests for Time Extensions: Requests for extensions of time must be made in writing no later 
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update, 
whichever shall occur first. All time extension requests shall be based on the latest approved Schedule. The 
request must include a narrative describing how the occurrence affected the critical path. Additional 
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documentation is to be made available at request of the Owner. Requests for extensions of time shal l be stated 
in numbers of whole calendar days and shall be in accordance with paragraph 8.3.8. 

8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract 
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control, 
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions. 

8.4.2 .1 

8.4.2.2 

EXCUSABLE DELAYS 

( 1) Changes ordered by Owner 
(2) Owner's express order to stop or suspend Work in whole or m part if for Owner's 

convenience 
(3) Adverse weather in accordance with Section H, paragraph 13.5 
(4) Failure of the Owner or A/E to timely take some action required by the Contractor, or to 

provide information timely 
(5) Delays in transportation or unavailability of material, equipment or supply 
( 6) Strikes and Lockouts 
(7) Design defects in accordance with paragraph 6. 1.3 
(8) Late delivery of OFCI items 
(9) Any other unforeseeable causes which in the sole discretion of the Owner is determined to 

be beyond the Contractor's control 

PROOF OF ENTITLEMENT 

Contractor must show by Time Impact Analysis, using the most recent accepted Schedule Update before the 
delay occurred, that the delay was experienced in critical path activities and that it affected the Contract 
Completion Date. 

Contractor must provide backup data (daily reports) documenting actual delay. Contractor must also show 
that a reasonable revision of the Schedule could not avoid the delay. 

Contractor must show that they took reasonable steps to avoid or mitigate the delay. 

8.4 .2 .3 RELIEF FOR DELAY 

The Contractor is entitled to recover direct and general conditions costs of extended performance time only 
for the following types of excusable delay: 

( 1) Failure of the Owner or A/E to take required actions timely (e.g., fai lure to provide OFCI 
items), or provision of defective items and failure to provide timely information 

(2) Changes ordered by Owner 
(3) Design defects in accordance with paragraph 6.1.3 
(4) Owner's express order to stop or suspend Work m whole or m part if for Owner's 

convenience. 

The Owner shall ascertain the facts and the extent of the delay and extend the time for complet ing the Work 
when, in its judgment, the findings justify such an extension .of Contract Time. The findings of the Owner 
are final and conclusive on both parties and subject to appeal only as provided in paragraph 5.2. 1 .  

8.4.2 .4 FORCE MAJEURE 

696-FD-16-16-C093 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Un it 
Kyle, Texas 

64 



SECTION I 

Owner may grant re lief from performance of the contract if the Contractor is prevented from performance by 
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or 
negl igence of the Contractor. The burden of proof for the need of such relief shal l  rest upon the Contractor. 
To obtain release based on force majeure, the Contractor shall file a written request with Owner. 

8.4 .3 TIME EXTENSIONS FOR ADVERSE WEATHER 

1 .  This provision specifies the procedure for determination of time extensions for adverse 
weather. Time extensions for adverse weather shall be submitted and reviewed monthly. In order for a 
time extension to be awarded for adverse weather, the following conditions must be satisfied: 

a. The adverse weather experienced at the project site during the Contract T ime must be 
found to exceed the adverse weather days anticipated for the project location during any 
given month. The days affected by adverse weather delays must be shown to be scheduled 
work days or that notice was given prior to the delay that work was going to proceed on 
that day. 

b. The adverse weather must actually cause a delay to the completion of the project. The 
delay must be beyond the control and without fault or negligence of the Contractor. 

2. The Schedule of monthly anticipated adverse weather delays is shown in  Section H, 
paragraph 13.5 for the project location and w ill constitute the baseline for monthly weather time 
evaluations. The Contractor 's  progress Schedule must reflect dependent activities. 

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
Contract, the Contractor will record on the Daily Construction Report the occurrence of adverse weather 
and resultant impact to normally scheduled Work activities. The Project Administrator (Owner) will sign 
its concurrence or non-concurrence on the Daily Construction Repmt. Actual adverse weather delay days 
must prevent Work on critical activities for 50 percent or more of the Contractor's scheduled Workday. 

The number of actual adverse weather delay days shall include days impacted by actual adverse weather 
and be calculated chronologically from the first to the last day of each month, and be recorded as full days. 
This will give the Contractor full consideration for equivalent fair weather work days. Then a modification 
can be issued in accordance with paragraph 8.4 of the General Conditions. 

8.4.4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain 
scheduled progress so as to insure timely completion of the entire Work (Contract Completion Date) or a 
separable portion thereof, the Contractor, when so informed by the Owner, shall immediately take action to 
increase the rate of Work placement in a manner approved by Owner. 

A Recovery Schedule shall be provided in accordance with paragraph 8.3.6. 

8.4.4 .1 The Contractor shall, within five (5) working days after being so informed, notify the Owner 
of the specific measures taken and planned to increase the rate of progress together with an estimate as to 
when scheduled progress will be regained. Should the plan of action be deemed inadequate by the Owner, 
the Contractor will take additional steps or make adjustments as necessary to its plan of action until it meets 
with Owner's approval. The increased rate of Work placement will continue until scheduled progress is 
recovered. If the cause of delay is not identified in paragraph 8.4.1.1 as an Excusable delay then the Contractor 
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shall not be entitled to additional compensation for the effort it applies to the Work under the terms of 
paragraphs 8.3.6 and 8.3.7. 

8.4.4 .2 Failure by the Contractor to comply with the requirements of the Owner under this provision 
shall be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the 
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in 
paragraph 4.6. 

8.4.4 .3 The Contractor shall receive no compensation for delays or hindrances to the Work, including 
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable 
extra cost results from the failure of the Owner to provide materials, if any, specified to be furnished by the 
Owner, or from the failure of t he Owner, or A/E to provide instructions necessary for prosecution of the Work; 
provided, however, that the Owner will not be responsible for such additional compensation unless the 
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to 
provide the materials or information; and provided further, that no claim shall be allowed for costs incurred 
·prior to receipt of such notice. 

8.4 .4.4 Any directive or order to accelerate the Work will be in writing. Any directive or order 
terminating accelerated Work will be in writing. 

8 .4 .4 .5 No extension of time shall release the Contractor or the Surety furnishing its performance or 
payment bond from all obligations thereunder, which shall remain in full force until the discharge of the 
Contract. 

8.5 FAILURE TO COMPLETE WORK ON TIME: The time set forth in the Contract for the 
completion of Work is an essential element of the Contract. Contractor's failure to complete the Work 
within such time will cause damage to the Owner. Where appropriate, the value of such damages may be 
stated in Section F. 

8.5.1 For each and every Day that the Work, or any portion of the Work, shall remain incomplete 
after the expiration of the Contract Time set in the Contract, or as extended by the Owner, the amount shown 
in Section F as liquidated damages will be deducted from the moneys due or to become due to the Contractor, 
not as a penalty, but as added expense including administrative and inspection costs. Liquidated damages 
shall cease to accrue at Final Completion. 

8.5 .2 The rights and remedies of the Owner provided in this Article are in addition to any other 
rights and remedies provided by law or under this Contract. 

ARTICLE IX. BENEFICIAL OCCUPANCY 

9.1 BENEFICIAL OCCUPANCY: If and only if the Owner should wish to use or occupy the 
Work, or portion thereof, prior to  final completion the Owner shall request in writing that the Contractor 
determine if the Work, or portion thereof, so identified by the Owner is sufficiently complete to allow the 
Owner to occupy. Should the Contractor determine that the Work, or a designated portion thereof, acceptable 
to the Owner, is sufficiently complete, the Contractor shall prepare for submission to the A/E a comprehensive 
list of items remaining to be completed or corrected. Upon receipt of the Contractor's I ist and prior to the 
agreed date of Beneficial Occupancy, a joint inspection tour by the Contractor, Owner, and A/E, or their duly 
appointed representatives, shall be made. The A/E will furnish to the Contractor a list of items of Work to be 
completed and deficiencies to be corrected and the Contractor shall complete such remaining Work within the 
remaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure 
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to achieve Final Completion within the Contract Time or t ime frame stated on the Certificate of Beneficial 
Occupancy will cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated 
in Sect ion F, Article 2 of the Contract. 

9.2 CERTIFICATION: When the A/E and the Owner, on the basis of an inspection determines that 
the Work or a designated portion thereof is sufficiently complete, they will then prepare a Certificate of 
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities 
of the Owner and the Contractor for maintenance, heat, ut ilities, and operation of permanent 
equipment; and shall fix the t ime within which the Contractor shall complete the items l isted therein. The 
Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written 
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the 
Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or 
correction of the listed items. 

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may 
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The 
Owner will assume responsibility, under the provisions of this Article, for the area they so occupies, except 
that the Contractor shall retain responsibility for the remaining items of Work until such are satisfactorily 
completed and accepted by the Owner. 

9.2.2 At the time of joint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the 
Owner all instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, 
spare parts, specified written warranties and like publications for all installed equipment, systems and like 
items along with a complete accounting of all fixed assets which are incorporated into the Work, or portion 
thereof as required in paragraph 1.4. If the Contractor does not furnish these requirements and the Owner 
must obtain this information and data, the costs for this procurement will be deducted from payments due the 
Contractor. 

9.3 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT 

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notify the A/E and the 
Owner in writing that the Work will be ready for Pre-Final Inspection on a definite date. A seventy-two (72) 
hour advance notice shall be given to the Owner. The Contractor must have performed an inspection of the 
Work, developed a punch list, and have corrected all items on that punch list prior to requesting a pre-final 
inspection. The Contractor's completed punch list must be submitted to the Owner at the time of the Pre-final 
Inspection request. 

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspection will be required for any Work for which 
there has been no Certificate of Beneficial Occupancy issued in accordance with Article IX. A jo int inspection 
tour by the Contractor, Owner, and the A/E or their duly appointed representatives shall be made at the time 
the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection. 
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work 
to be completed and deficiencies to be corrected and the Contractor shall complete such remaining Work 
within the remaining Contract Time. 
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10.2.1 At the time of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional 
manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, spare parts, specified 
written warranties and like publications for all installed equipment, systems and like items along with a 
complete accounting of all fixed assets which are incorporated into the Work. If the Contractor does not 
furnish these requirements and the Owner must obtain this infonnation and data, the costs for this procurement 
will be deducted from payments due the Contractor. 

10.3 FINAL INSPECTION AND ACCEPTANCE: When the items identified in the A/E's Pre
Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notify the A/E 
in writing that the Work will be ready for final inspection on a definite date. A seventy-two (72) hour advance 
notice shall be given to the Owner. Upon verification by the A/E that the Work is ready for final inspection 
and acceptance, the Owner will within ten ( 1 0) Days make a final inspection, then once the Work is found 
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the 
Contractor. 

1 0.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not 
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter of transmittal listing 
each item to be furnished to the Owner at the time of final inspection. 

10.3.2 Upon acceptance of the Work, the A/E and Owner shall execute a Final Completion Certificate 
in accordance with the Contract and deliver such document to the Contractor by mail or other means within 
ten ( 10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the Work may be 
terminated on the date of the executed final acceptance document. In the case where heating and ventilating, 
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing, 
and final acceptance of such systems will be accomplished after completion of successful tests. Upon final 
acceptance, the Owner may occupy or use the Work. 

1 0.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the AIE inspection. 

1 0.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the remammg 
retained percentage shall become due until the Contractor submits to the AIE for transmittal to the Owner ( 1) 
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or its property might in any way be responsible, have been paid or will be paid or 
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of 
time required by Government Code, Title 10, Chapter 225 1; (2) all guarantees and/or bonds as required on 
specific branches of the Work, and as further described in Article XI; (3) consent of Surety, if any, to final 
payment; and (4), if required by the Owner, other data establishing payment or satisfaction of all such 
obi igations, such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be designated by the Owner. If any Subcontractor refuses to furnish a release or waiver 
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any such claim. 

10.6 FINAL PAYMENT: The making of final payment shall constitute a waiver of all claims by the 
Owner except those arising from: ( 1 )  faulty or defective Work appearing after Final Inspection and 
acceptance; (2) failure of the Work to comply with the requirements of the Contract Documents; or (3) terms 
of any special warranties required by the Contract Documents. Acceptance of final payment shall constitute 
a waiver of al l  c laims by the Contractor except those specifical ly enumerated at the time of final payment and 
filed in accordance with Article VI. 
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10.6.1 Upon execution of the Final Completion certificate by the A/E and Owner, the Contractor shall 
submit a request for final payment signed by a Contractor principal. Such request shall be marked "FINAL 
PAYMENT". This request shall be rev iewed, approved and certified by the A/E and shall be forwarded to 
the Owner. The Owner will then process final payment. 

10.6.1 .1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, final payment to the Contractor will be withheld for a period of s ixty (60) days following the last 
date upon which contracted Work is performed, or on which contracted material is delivered to the job-site, 
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor, 
may be provided the time permitted by Texas Property Code, Section 53, to file claims against funds still due 
the Contractor. 

ARTICLE XI. CONTRACT WARRANTY AND GUARANTEE 

1 1.1 WARRANTY OF CONSTRUCTION 

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that Work performed under this Contract conforms 
to the Contract requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship perfonned by the Contractor or any Subcontractor or supplier at 
any tier. 

(b) The warranty shall be for the period of one ( 1) year or for the period stated in the 
specifications, whichever is greater, beginning on the date of the final acceptance of Work. 
If the Owner takes possession of any part of the Work before final acceptance, this warranty 
shall be for a period of one ( 1) year or as stated in the specifications, whichever is greater, 
beginning on the date the Owner takes possession. 

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any 
·defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to 
Owner-owned controlled real or personal property, when that damage is the result of; 

1. The Contractor's  fa ilure to conform to Contract requirements or 

2. Any defect of equipment, material, workmanship, or design furnished. 

(d) The Contractor shall restore any Work damaged in fulfilling the terms and conditions of th is 
clause. The Contractor's warranty with respect to work repaired or replaced will run for one 
year from the date ofrepair or replacement. 

(e) The Owner shall notify the Contractor, in writing, within a reasonable t ime after the 
discovery of any failure, defect, or damage. 

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable t ime after 
receipt of notice, the Owner shall have the r ight to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor's expense. 
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(g) With respect to a l l  warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor 
shall; 

I .  Obtain  all warranties that would be g iven in  normal commercial practice; 

2. Require all warranties to be executed, in writing, for the benefit of the Owner; and 

3. Enforce all warranties for the benefit of the Owner. 

(h) In the event the Contractor 's warranty under paragraph (b) of this clause has expired, the 
Owner may bring suit at its expense to enforce a Subcontractor's, manufacturer's, or 
supplier's warranty. 

(i) Unless a defect is caused by the negl igence of the Contractor or Subcontractor or supplier at 
any tier, the Contractor shall not be l iable for the repair of any defects of material or design 
furnished by the Owner nor for the repai r  of any damage that results from any defect in 
Owner-furnished material or design. 

(j) This warranty shall not l imit the Owner's rights under the Inspection and Acceptance c lause 
of this contract with respect to latent defects, gross mistakes, or fraud. 

11.1.1 WARRANTY DATA: The Contractor shall provide all warranties as required by the Contract 
Documents. Warranties shall contain the following minimum information: 

Contractor's name, address and telephone number. 
Manufacturer's name, address and telephone number. 
Model number and serial number for each item. 
Installed location of each item. 

11.1.2 DIRECTORY OF INSTALLING CONTRACTORS: The Contractor shall provide the name, 
address, telephone number, and Work scope for each Subcontractor participating in the project. 

11.1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for 
obtaining the A/E's review and approval of all operation and maintenance manuals prior to transmitting the 
final copies to the Owner. The Contractor shall provide a minimum of three complete sets (per site) of the 
operation and maintenance manuals required by the Owner. Operation and maintenance manuals shall be 
provided for all items as required in the Contract Documents, including all commissioning data, mechanical, 
electrical, plumbing, and electronic equipment furnished by the Contractor. Each operation and maintenance 
manual shall be bound in  a three-ring side binder with a durable plastic cover. Each manual shall contain the 
following information: 

1 .  T itle and table of contents. 

2. Name, address, and telephone number of Contractor, each installing Subcontractor and each 
supp lier. 

3 .  List of equipment and respective parts l ist for each. 

4. Operating instruct ions. 
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5. Maintenance instructions. 

ARTICLE XII. PRESERVATION OF SITE ASSETS 

12.1 The Contractor shall take all necessary measures to protect existing trees and vegetation, 
structures and facilit ies, utilit ies and other improvements at or near the site of Work. 

12.1 .1 The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and 
grass on or adjacent to s ite of Work which are not to be removed and which do not unreasonably interfere 
with the construction Work. Care will be taken in removing trees authorized for removal to avoid damage to 
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place 
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense 
and cost, as directed by the Owner. 

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other 
improvements at or near the site of Work, the location of which is evident or made known to the contractor, 
and wi ll repair or restore any damage to such improvements resulting from failure to comply with the 
requirements of the Contract or to exercise reasonable care in the performance of the Work. 

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site 
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may 
have the necessary Work performed and charge the cost thereof to the Contractor. 

ARTICLE XIII. OPERATION AND STORAGE AREAS 

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the 
s ite of the Work in accordance with the following: 

13.1.1 All Contractor operations, including storage of materials, and employee parking upon the site of 
Work shall be confined to areas designated by the Owner. 

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own 
expense, which shall remain its property. The Contractor shal l  remove such buildings, materials and 
associated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner 
provides written consent, that he/she may abandon such buildings and utilities in place. 

13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways 
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate 
regu lations or law. The Contractor wi ll provide protection to road surfaces, curbs, sidewalks and drainage 
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor. 

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes. 

13.3 The Contractor shall at all t ime keep the construction areas, including storage areas, used by them 
free from the accumulation of water, waste materials, or rubbish during performance of the Work. During the 
period of construction, and not less frequently than once a week, the Contractor shall remove from the site 
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off 
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the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall 
remove any and all remaining equipment from the site and shall leave the premises in a clean, neat and 
workmanlike condition satisfactory to the Owner. 

ARTICLE XIV. MISCELLANEOUS PROVISIONS 

14.1 GOVERNING LAW 

14.1 .1 The Contract shall be governed by the laws of the State of Texas and any action, whether at law 
or in equity shall be brought exclusively in the State Courts of Texas. 

14.2 RIGHTS AND REMEDIES 

14.2 .1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law. 

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any 
breach of nonperformance by the Owner or Contractor shall not be deemed a waiver by either of the parties 
of the right in the future to demand strict compliance and performance of any provision of these Contract 
Documents. No waiver or waivers of any breach or default ( or any breaches or defaults) by any party hereto 
or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be 
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description, 
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are 
authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of 
these Contract Documents shall be in writing. 

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the 
parties and their respective successors and assigns. The provisions of these Contract Documents constitute 
the entire agreement, understanding and representations, express or implied, between the Owner and the 
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to 
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or 
equitable. 

14.4 SEVERABILITY: If any clause, provision, or section of this Contract be held illegal, invalid, 
or unenforceable by any court, the illegality, invalidity, or unenforceability of each clause, provision, or 
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be 
construed and enforced as if such illegal, invalid, or unenforceable clause, provision, or section had not been 
contained herein. In case any agreement or obligation contained in the Contract is held to be in violation of 
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and 
the Contractor, as the·case may be, to the full extent permitted by law. 

14.5 INDEPENDENT CONTRACTOR 

The Contractor understands that it is an independent contractor, wholly responsible for the day to day 
operations of its programs and employees; that no joint venture, partnership or agency exists nor shall be 
implied by the terms of the contract if the contract is awarded to Contractor; and that no employee of 
Contractor will become an employee of the Owner by virtue of this contract. 
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The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State 
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against: 

A. Any and all claims arising from the conduct, management or performance of the 
contract by Contractor, its agents, subcontractors or employees, including, without 
limitation, any and all claims arising from: 

1. Any breach or default on the part of the Contractor in the performance of any 
covenant or agreement on its part to be performed, pursuant to the terms of this 
contract; 

2. Any act or negligence of the Contractor or any of its agents, subcontractors, 
servants, employees or licensees; 

3 .  Any accident, injury or damage whatsoever caused to any person, firm or 
corporation. 

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any 
such claim, action or proceeding brought thereon. 

Nothing herein is intended to deprive the State or Contractor of the benefits of any 
law limiting exposure to liability and/or setting a ceiling on damages, or any laws 
establishing defenses for them. By entering into this Contract, the State does not 
waive its right of sovereign immunity, nor does the Contractor waive any immunity 
that may extend to it by operation of law. The aforementioned indemnification shall 
not be affected by a claim that negligence of the State or its respective agents, 
contractors, employees or licensees contributed in part to the loss or damage 
indemnified against. 

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6 
shall survive the termination of this Contract. 

1 4.7 NON-AVAILABILITY/LOSS OF FUNDING 

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted 
funding to pay for the services described in the contract documents or in the event that funding is lost due 
to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited 
to funding actually authorized by the legislature of the State of Texas. 

1 4.8 NOTICE 

Required notices will be provided to the Texas Department of Criminal Justice, Contracts and Procurement, 
Information Technology, Construction and Utilities Branch, Two Financial Plaza, Suite 525, Huntsville, 
Texas 77340; Attn: Lynne Piippo, CTPM, CTCM, Contract Administrator and to Contractor at: 

API Systems Group 10575 Vista Park Road. Dallas TX 75238 

Attn: Christopher Grevious, Account Manager 
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14.9.1 Contractor shall estab lish and provide financial services and operations which comply with 
generally accepted accounting princ iples in order to ensure that the funds of the Owner are safeguarded and 
that the financial records accurately reflect the transactions relevant to the implementation of this Contract. 

14.9. 1 . 1  Contractor shall develop, implement and maintain a financial management system including 
accurate, correct and complete payroll, accounting and financial reporting records, cost source 
documentation, effective internal and budgetary controls, determination of reasonable, al lowable and 
allocable cost elements, and timely and appropriate audits and resolution of any questionable or improper 
findings. 

14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS 

Contractor shall comply with Texas Government Code, Section 2155.444 1 relating to service contract use 
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall 
purchase products and materials produced in the State of Texas when they are available at a price and time 
comparable to products and materials produced outside of Texas. 

14.11 ASSIGNMENT 

The Contractor may not assign any interest in this Contract w ithout the prior written consent of the Owner 
which consent the Owner may withhold at its sole discretion. 

If the Owner so elects in its sole discretion, this Contract will terminate upon the occurrence of any of the 
following: 

A. More than 50% of the assets of Contractor are sold; 

B. Contractor is merged into, acquired by, or consolidated with another corporation or business entity; 
or is otherwise the subject of reorganization; or 

C. Any shareholder or Owner of Contractor who owns at least 10% beneficial Ownership of contractor 
fails to continue to own at least 10%. 

In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above, is consented 
to by the Owner the transferee or its legal representative shall agree in writing with the Owner to assume, 
perform and be bound by the covenants, obligations and agreements contained herein. 

14.12 AUTHORITY TO AUDIT 

14.12.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the 
authority of the State Auditor's  Office, or any successor agency, to conduct an audit or investigation in 
connection with those funds. Contractor further agrees to cooperate fully with the State Auditor 's Office or 
its successor in the conduct of the audit or investigation, including providing all records requested. 
Contractor wi ll ensure that this clause concerning the authority to audit funds received indirectly by 
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it 
awards. Contractor will reimburse the State of Texas for a l l  costs associated with enforcing this provision. 
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14.12.2 Contractor must retain all work and other supporting documents perta ining to this Contract, for 
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State 
of Texas, including an investigation or audit by the State Auditor for period of four (4) years after the date 
of submission of the final invoice or until a resolution of all billing questions, whichever is later. Contractor 
shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments 
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas, 
including but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. 

14 .13 CONFIDENTIALITY AND OPEN RECORDS 

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Contractor understands that 
the TDCJ will comply with the Texas Public Information Act, Government Code, Chapter 552 as 
interpreted by judicial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees 
to notify Contractor in writing within a reasonable time from receipt of a request for information related to 
Contractor ' s  work under this contract. Contractor will cooperate with TDCJ in the production of documents 
responsive to the request. The TDCJ will make a determination whether to submit a Public Information 
Act request to the Attorney General. Contractor will notify the TDCJ's  General Counsel within twenty-four 
(24) hours of receipt of any third patty requests for information that was provided by the State of Texas for 
use in performing the Contract. This Contract and all data and other information generated or otherwise 
obtained in its performance may be subject to the Texas Public Information Act. Contractor agrees to 
maintain the confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal infonnation particularly, but not 
limited to, social security numbers. 

1 4.13.2 In accordance with Section 2252.907, Government Code, the Contractor acknowledges that 
this contract and information created or maintained in connection with this contract is public information 
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act). 
The Public Information Act may require the Contractor to make information related to this contract 
available to the public pursuant to a request for public information. The Contractor agrees, upon request, 
to make information related to this contract that is not otherwise excepted from release by the Public 
Information Act available to the public in hard copy, unless the requester of the information consents to 
receive the information in another mutually agreeable format. The Contractor acknowledges that the 
agency shall not provide legal counsel related to the Contractor' s. compliance with the Public Information 
Act. 

14.14  NO LIABILITY UPON TERMINATION 

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to 
Contractor for any damages, claims, losses, or any other amounts arising from· or related to any such 
termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter 
2260. 

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS 

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as 
expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor 
may not incur any debts, obligations, expenses, or liabilities of any kind on behalf of the State of Texas or 
the TDCJ. 

696-FD-16-16-C093 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

75 



14.16 INTELLECTUAL PROPERTY INDEMNIFICATION 
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The Contractor will indemnify, defend, and hold harmless the State of Texas and the TDCJ against any 
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software 
infringes any patent rights, copyright rights or incorporated misappropriated trade secrets. Contractor will 
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in 
a judgment or settlement. 

If the TDCJ 's use of the software becomes subject to a claim, or is likely to become subject to a claim, in 
the sole opinion of the TDCJ, Contractor shall, at its sole expense ( 1) procure for the TDCJ the right to 
continue using such software under the terms of this Contract; or (2) replace or modify the software so that 
it is non-infringing. 

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTER SOFTWARE (STATE 
OWNERSHIP) 

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings or 
materials prepared by Contractor in the performance of its obligations under this Contract shall be the 
exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the 
Contractor upon completion, termination, or cancellation of this Contract. Contractor may, at its own 
expense, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or 
cause to have such materials used for any purpose other than the performance of Contractor ' s  obligations 
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shall 
be allowed to use non-confidential materials for writing samples in pursuit of the work. The ownership 
rights described herein shall include, but not be limited to, the right to copy, publish, display, transfer, 
prepare derivative works, or otherwise use the works. 

14.18 ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS, 
AS REQUIRED BY 1 TAC, CHAPTER 2 13 

Effective September 1, 2006 state agencies and institutions of higher education shall procure products 
which comply with the State of Texas Accessibility requirements for Electronic and Information Resources 
specified in 1 TAC Chapter 2 13 when such products are available in the commercial marketplace or when 
such products are developed in response to a procurement solicitation. 

Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPAT) 
for reviewing compliance with the State of Texas Accessibility requirements (based on the federal standards 
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility 
information is available from the General Services Administration "Buy Accessible Wizard" 
(http://www.buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a 
URL to their VP AT must provide the TDCJ with a report that addresses the same 

accessibility criteria in substantively the same format. Additional information regarding the "Buy 
Accessible Wizard" or obtaining a copy of the VPAT is located at http://www.section508.gov/. 

14. 1 9  E-VERIFY SYSTEM 

By entering into this Contract, the Contractor certifies and ensures that it utilizes and will continue to uti I ize, 
for the term of this Contract, the U.S. Department of Homeland Security 's E-Verify system to determine 
the eligibility of: 
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1. All persons employed to perform duties within Texas, during the term of the Contract; and 
2. All persons ( including subcontractors) assigned by the Respondent to perform work 

pursuant to the Contract, within the United States of America. 

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the 
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for 
attachment to the Form 1-9 for the three most recent hires that match the criteria above, by the Contractor, 
and Contractor 's subcontractors, as proof that this provision is being followed. 

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of 
the state and at no fault to the state, with no prior notification. The Contractor shall also be 
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated 
Contract. 
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LIST OF DOCUMENTS, EXHIBITS AND 
OTHER ATTACHMENTS 

ATTACHMENTS 

No. Description 

Standards of Conduct for Civilian Construction Contractors Employees 

2 Payment Bond 

3 Performance Bond 

4 Prevailing Wage Schedule (Heavy and Highway Construction) 

5 Prevailing Wage Schedule (Building Construction) 

6 Substitution Request (Bidding Phase) 

7 Substitution Request 

8 Contractor Qualifications (TDCJ Master Contract file) 

9 Non-Employee Background Questionnaire 

10 State Documents and Forms 

11  Specifications 

12 Drawings 

13 Vendor Maintenance Direct Deposit and Substitute W-9 Form 

14 Release of Claims 

EXHIBIT: 

HUB Subcontracting Plan (HSP) 
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REPRESENTATIONS, CERTIFICATIONS AND OTHER 
STATEMENTS OF BIDDERS 

SECTION K 

1 .  HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPRESENTATION 

The Bidder certifies that, if awarded the Contract, it will have "Historically Underutilized Business", 
participate in the Work to the extent of at least thirty-seven and two tenths percent (37.2%) of the total dollar 
amount of the Contract as awarded. Such partic ipation in the Work means that amounts equal to or greater 
than the stated percentage of the total Contract amount will be paid to such Historical ly Underutilized Business 
for work done under subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder 
itself is a Historically Underutilized Business) for work accomplished by the Bidder with its own forces. 
Double counting shall be avoided. 

1 . 1  REPRESENTATION 

The Bidder represents and certifies as part of its offer that it [ ] is, or [ X ] is not a HUB certified by the Texas 
Procurement and Support Services. 

2. CHILD SUPPORT REPRESENTATION 

Under Section 23 1.006 of the Texas Family Code a child support obligator who is more than 30 days 
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, partner, 
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from 
state funds under a contract to provide property, materials or services. 

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority 
shareholder who is a natural person capable of being a child support obligator are not subject to Section 
23 1.006. 

Check ONE: 
Bidder IS NOT subject to Section 23 1.006 __ X __ (business entity DOES NOT have a sole proprietor, 
majority stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

Bidder IS subject to Section 23 1.006 (business entity DOES have a sole proprietor, majority 
stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

If subject to Section 23 1.006, the bid must include names and social security numbers of each person with at 
least 25% Ownership of the business entity submitting Bid. 

(Print Name) 

(Print Name) 

(Print Name) 
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Pursuant to Section 23 1 .006 Family Code, the bidder certifies that the individual or business entity named in 
the Bid is not ineligible to receive the specified payments and acknowledges that any resultant contract may 
be terminated and payment may be withheld if this certification is inaccurate. 

3. FRANCHISE TAX REPRESENTATION 

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any 
franchise tax owed the State of Texas. 

4. PREFERENCE CLAIM 

In accordance with 34 TAC Rule 20.38, the Bidder shall check below if claiming a preference. If the appropriate 
line is not marked, a preference will not be granted unless other documents included in the bid show a right to 
the preference. 

Goods produced or offered by a Texas bidder t hat is owned by a Texas resident service-- - --
disabled veteran 
Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident --- -
service-disabled veteran 

---- Agriculture products produced or grown in  TX 
--- - Agriculture products and services offered by TX bidders 

Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran ----
Services offered by a Texas bidder that is not owned by a Texas resident service-disabled ----
veteran 
Texas Vegetation Native to the Region - - --

x USA produced supplies, materials, equipment or agricultural products 
Products of persons with mental or physical disabilities - -- -

x Products made of recycled, remanufactured, or environmentally sensitive materials including 
recycled steel 
Energy efficient products - - --
Rubberized asphalt paving material ----

---- Recycled motor oil and lubricants 
Products produced at facilities located on formerly contaminated property 
Products and services from economically depressed or blighted areas ----

- -- - Vendors that meet or exceed air quality standards 
Recycled or Reused Computer Equipment of Other Manufacturers 
Foods of Higher Nutritional Value (for consumption in a public cafeteria only) 

5. NO COLLUSION 

Bidder represents and certifies its employees, agents and representatives have not and shall not discuss or disclose 
the tenns of their bid and its submission or response thereto with any third party other than persons or entities 
which Bidder engaged to assist it with respect to such response or submission. 

Neither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting 
for such firm, corporation or institution has violated the antitrust laws of the State or the Federal Antitrust Laws, 
nor communicated directly or indirectly the bid submitted to any competitor or any other person engaged in such 
line of business. 
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6. NO GRATUITIES 
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The Bidder represents and certifies that it has not given, offered to give, nor intends to give at any time hereafter 
any economic oppmtunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a 
public servant or A/E employed by the Agency in connection with the submitted bid. 

7. NO COMPENSATION 

Bidder represents and certifies that its employees, agents and representatives have not received compensation for 
participation in the preparation of the specifications for this solicitation. 

8. HUMAN lMMUNO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE 

8.1 Bidder certifies compliance with the HIV Services Act, [Health & Safety Code, Title 2, Subtitle D, 
Chapter 85] requirements for maintenance of confidentiality regarding HIV and its related conditions, including 
Acquired Immuno-Deficiency Syndrome (AIDS). 

8.2 Bidder further certifies that workplace guidelines are developed and implemented. Bidder may elect 
to use workplace guidelines developed and implemented by the TDCJ. 

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds. 

9. COMMUNICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE 

Bidder certifies compliance with the applicable provisions of the Communicable Disease Prevention and Control 
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 8 1. 

10. CONFLICT OF INTEREST 

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the 
guidelines established in the Texas Government Code, Section 572.05 1 .  The Section outlines the ethical 
standards required of public purchasers, employees, and vendors who interact with public purchasers in the 
conduct of State business. 

10.2 Specifically, a TDCJ employee may not have an interest in, or in any manner be connected with a 
contract or bid for a purchase of goods or services by an agency of the State; or in any manner, including by 
rebate or gift, accept or receive from a person to whom a contract may be awarded, directly or indirectly, anything 
of value or a promise, obligation, or contract for future reward or compensation. Entities who are interested in 
seeking business opportunities with the State must be mindful of these restrictions when interacting with public 
purchasers of the TDCJ or purchasers of other state agencies. 

10.3 No Texas Department of Criminal Justice staff or Board Member shall have any confl ict of interest 
or potential conflict of interest with the Bidder or any of its agents, including a financial interest, in th is contract 
either currently or within the past two (2) years. 

10.4 The Bidder covenants that Bidder has no existing interest and will not acquire any interest, direct or 
indirect, which could conflict in any manner or degree with the performance of services required under this 
Contract and that no person hav ing any such interest shall be employed by Bidder. No Bidder, Owner or agent 
shall have any conflict of interest or potential conflict of interest, including a financial interest with Texas 
Department of Criminal Justice staff, Texas Board of Criminal Justice member, Architect/Engineer (A/E), 
subcontractor, vendor or supplier affected by this Contract either currently or within the past two (2) years. 
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10.5 Any such conflict or potentia l conflict of interest sha l l  be disclosed to the Owner by the party having 
such conflict before the execution of this Contract or within (10) Days of discovering the conflict. Owner 
representatives not affected by the conflict or potential conflict shal l determine the severity of the conflict, if any, 
and recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of 
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include 
cancellation of this Contract for the conflicting party. 

10.6 Pursuant to Sect ion 2 1 5 5.004 (a) Texas Government Code, the Bidder has not received 
compensation for participation in the preparation of the specifications for this IFB. Under Section 21 55.004 
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or 
Contract is not inel igible to receive the specified contract and acknowledges that this contract may be 
terminated and payment withheld if this certification is inaccurate. 

11. EQUAL OPPORTUNITY 

Bidder certifies compliance with al l  terms, provisions, and requirements of Titles VI and VII, Civil Rights Act of 
1 964, the Americans with Disabilities Act of 1990, and any other Federal, state, local or other anti-discriminatory 
act, law, statute or regulation, a long with all amendments and revisions of the acts, laws, statutes or regulations, in 
the performance of this contract, and wil l  not discriminate against any child or youth, client, employee, or applicant 
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other 
illegal discriminatory basis or criteria. 

12. UNFAIR BUSINESS PRACTICES 

Bidder certifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair 
business practices within the year preceding the effective date of this contract. Bidder further certifies that no 
officer of Bidder has served, within the past year, as an officer of another company which has been found guilty 
in a judicial or state administrative agency proceeding of unfair business practices. If the above certifications are 
false, any resulting contract will be void. 

13. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY 

Bidder represents and certifies that they are in compliance with Texas Government Code, Section 669.003 
relating to contracting with executive head of a state agency. 

If Section 669.003 applies, Bidder shall complete the following information in order for the bid to be evaluated: 

Name of Fonner Executive: NIA 

Name of State Agency: NIA 

Date of Separat ion from State Agency: NIA 

Position with Bidder : NIA 

Date of Employment with Bidder: NIA 
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14. REMITTANCE ADDRESS 
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If the remittance address is different from the mailing address, Bidder shall enter the remittance address below. 
Failure to provide th is information may impact payment. 

SAME 

15. SUSPENSION, DEBARMENT, AND TERRORISM 

Bidder certifies that the bidding entity and its principals are eligible to participate in this transaction and have 
not been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local 
government entity and that bidder is in compliance with the State of Texas statues and rules relating to 
procurement and that bidder is in compliance w ith the Federal Government's Terrorism Watch List as 
described in Executive Order 13224. Entities ineligible for federal procurement are listed at 
https://www.sam.gov. 

16. FRAUD, WASTE OR ABUSE 

In accordance with Texas Government Code, Chapter 32 1, the State Auditor's Office (SAO) is authorized to 
investigate specific acts or allegations of impropriety, malfeasance or nonfeasance in the obligation, 
expenditure, receipt or use of state funds. If there is a reasonable cause to believe that fraud, waste or abuse 
has occurred at this agency, it can be reported to the SAO by calling 1-800-892-8348 or at the SAO's website 
at www.sao.state.tx.us. It can also be reported to the TDCJ Office of the Inspector General at 1-866-372-8329, 
the TDCJ Internal Audit Division at 1-5 12-406-5935, or Crime Stoppers at 1-800-832-8477. 

17. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A 
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHER DISASTER AFTER 
SEPTEMBER 24, 2005 

Pursuant to Section 226 1.053, Texas Government Code a state agency may not accept a bid or award a contract 
that includes proposed financial partic ipation by a person who, during the five-year period preceding the date 
of the bid or award, has been convicted of v iolating a federal law or assessed a penalty in a federal civil or 
administrative enforcement action in connection with a contract awarded by the federal government for relief, 
recovery, or reconstruction efforts as a result of Hurricane Rita, Katrina, or any other disaster occurring after 
September 24, 2005. Under Section 226 1.053, Texas Government Code, the Contractor certifies that the 
individual or business entity named in this bid or contract is not ineligible to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate. 

18. NO LITIGATION 

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to 
which Bidder, or any of its employees, are a party, before or by any court or governmental agency or body, 
which may result in any material adverse change in Bidder's ability to perform its obligations under this 
Contract, or any such action, suit or proceed ing related to environmental or civil rights matters; Bidder further 
certifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expected to 
materially and adversely affect Bidder 's ability to perform its obligations under this Contract. Prior to Owner 
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making an award of this Contract, Owner may require Bidders being considered for the award to recertify the 
representations set forth above. Owner, in its sole discretion, may disqualify any Bidder that in the opinion of 
Owner is a party, or who has any employees that are a party, to any action, suit or proceeding that may result 
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the 
term of this Contract, to include extensions hereof, Bidder shall notify Owner in writing within five days of 
Bidder having received knowledge of any actions, suits or proceedings filed against Bidder, or any of its 
employees, or to which Bidder, or any of its employees, are a party, before or by any court or governmental 
agency or body, which ( 1) may result in any material adverse change in Bidder's ability to perform its 
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative 
hearing within the state of Texas regardless as to any anticipated material adverse change in Bidder 's ability 
to perform its obligations under th is Contract; or, (3) is brought by or on behalf of a state of Texas offender 
regardless as to any anticipated material adverse change in Bidder 's ability to perform its obligations under 
this Contract. 

1 9. IMMIGRATION 

Bidder represents and warrants that it will comply with the requirements of the Immigration Reform and 
Control Act of 1986, Immigration Act of 1990, and the Illegal Immigration Reform and Immigration 
Responsibility Act of 1996, regarding employment verification and retention of verification forms for any 
individual who will perform any labor or services under this contract. 

20. ADVERTISING OF AW ARD 

The Contractor agrees not to refer to awards in commercial advertising in such a manner as to state or imply that 
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior 
to other products or services. 

21. CONDITIONS PRECEDENT TO AW ARD 

Bidder hereby certifies, represents, and warrants that all conditions precedent set forth in Section D hereof shall 
be met within the periods oftime specified in the Award. 

696-FD-16-16-C093 

BIDDER: 

Nam� M\ ?:1.�\-t.m� br�f 

By�-�-����--�w��-,,.. ��-ff
-.¥-

-�-\ �__.-L-��-

Signntorc �,.,...-..__ 

Title �u o'f\" t M(/1 y\"� 

D te JIA\� ] 1, � I S"  

Repair/Replace Fire Alarm System-Mu lt ip le Bui ld ings - Kyle Un it 
Kyle ,  Texas 

84 



SECTION L 

SECTION L  

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1. AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSURE OF BIDS 

1.1 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. 
A bid may be withdrawn, however, and be resubmitted at any time prior to the time set for bid 
open mg. 

1.2 Information, documentation, and other material in connection with this solicitation or any resulting 
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code 
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must 
be clearly and prominently marked as such by respondent. No public disclosures or news releases 
pertaining to this Contract shall be made without prior written approval of Owner. 

2. REJECTION OF BIDS 

A. Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be 
rejected. 

B. Any bid that does not conform to the applicable specifications shall be rejected unless the 
invitation authorized the submission of alternate bids and the supplies offered as alternates meet 
the requirements specified in the invitation. 

C. Any bid that fails to conform to the delivery schedule or permissible alternates stated in the 
invitation shall be rejected. 

D. A bid shall be rejected when the Bidder imposes conditions that would modify requirements of 
the invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such 
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which 
the Bidder -

1. Protects against future changes in conditions, such as increased costs, if total possible costs 
to the Owner cannot be determined; 

2. Fails to state a price and indicates that price shall be "price in effect at time of delivery"; 

3. States a price but qualifies it as being subject to "price in effect at time of delivery"; 

4. When not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to 
be considered only if, before date of award, the Bidder receives (or does not receive) award 
under a separate solicitation; 

5. Requires that the Owner is to determine that the Bidder's product meets applicable Owner 
specifications; or 

6. Limits rights of the Owner under any Contract provision. 

E. A low Bidder may be requested to delete objectionable conditions from a bid provided the 
conditions do not go to the substance, as distinguished from the form, of the bid, or work an 
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injustice on other Bidders. A condition goes to the substance of a bid where it affects price, 
quantity, quality, or delivery of the items offered. 

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price. 
Unreasonableness of price includes not only the total price of the bid, but the prices for individual 
line items as well. 

G. Any bid may be rejected if the prices for any line items or sub-line items are materially 
unbalanced. 

H. Bids received from any person or concern that is suspended, debarred, proposed for debannent, 
or declared ineligible as of the bid opening date shall be rejected unless a compelling reason 
determination is made. 

I. Low bids received from concerns detennined to be not responsible. 

J. When a bid deposit is required and a Bidder fails to furnish the deposit in accordance with the 
requirements to the invitation for bids, the bid shall be rejected. 

K. The originals of all rejected bids, and any written findings with respect to such rejections, shall 
be preserved with the papers relating to the acquisition. After submitting a bid, if all of a Bidder's 
assets or that part related to the bid are transferred during the period between the bid opening and 
the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject 
the bid unless the transfer is affected by merger, operation of law or other means not barred. 

L. Bids that do not include a completed HUB Subcontracting Plan shall be rejected. 

3. NOTICE TO BIDDERS OF REJECTION OF ALL BIDS. 

When it is detennined necessary to reject all bids, the Owner shall notify each Bidder that all bids 
have been rejected and shall state the reason for such action. 

4. MINOR INFORMALITIES OR IRREGULARITIES IN BIDS. 

A minor informality or irregularity is one that is merely a matter of form and not of substance. It also 
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the 
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or 
variation is immaterial when the effect on price, quantity, quality of delivery is negligible when 
contrasted with the total cost or scope of the supplies or services being acquired. The Owner either 
shall give the Bidder an opportunity to cure any irregularity in a bid or waive the deficiency, 
whichever is to the advantage of the Owner. Examples of minor informalities or irregularities include 
failure of a bidder to: 

A. Return the number of copies of signed bids required by the invitation; 

B. Furnish required information concerning the number of its employees; 

C. Sign its bid, but only if: 
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SECTION L 

1 .  The unsigned bid is  accompanied by other material indication the Bidder's intention to 
be bound by the unsigned bid (such as the submission ofa bid guarantee or a letter signed 
by the Bidder, with the bid, referring to and clearly identifying the bid itself); or 

2. The firm submitting a bid has formally adopted or authorized, before the date set for 
opening of bids, the execution of documents by typewritten, printed, or stamped 
signature and submits evidence of such authorization and the bid carries such a signature. 

D. Acknowledge receipt of an addendum I amendment to an invitation for bids, but only if-

I .  The bid received clearly indicates that the Bidder received the addendum I amendment, 
such as where the addenda I amendment added another item to the invitation and the 
Bidder submitted a bid on the item; or 

2. The addendum I amendment involves only a matter of form or has no effect on either of 
the following: price, quantity, quality or delivery of the item bid upon. 

E. Furnish affidavits concerning parent company and affiliates, if required. 

F. Execute the representations and certifications at Section K of the Solicitation and submit with 
the bid. 

5. NON-RESIDENT BIDDERS 

The attention of all Bidders is called to Texas Government Code, Title 10, Section 2252.00 1 ,  
2252.002, 2252.003 and 2252.004. A Nonresident Bidder is defined as follows: "Nonresident 
Bidder" means a Bidder whose principal place of business is not in this State, but excludes a contractor 
whose ultimate parent company or majority Owner has its principal place of business in this State. 

6. DISCREPANCIES AND AMBIGUITIES 

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents 
or believes that discrepancies exist, Bidder shall submit written request for interpretation to 
the Contract Administrator. Such request must reach the Contract Administrator at least ten 
Days prior to time set for receipt of bids. 

B. Bidder submitting request for interpretation is responsible for its prompt, t imely and actual 
delivery. 

C. Interpretations or explanations will not be made orally. 

D. All interpretations or supplemental instructions will be provided in Addenda. 

E. Copy of such Addendum will be issued to each entity holding Bid Documents. 

F. Failure to receive such addenda I amendment does not relieve bidder from any obligation 
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment 
of all addenda I amendments issued and may be cause for rejection of its bid. 
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7. SUBSTITUTIONS 

SECTION L 

A. Bidder requesting substitutions shall submit written request to the Contract 
Administrator, no later than 5:00 PM, ten (10) Days prior to the time set for receipt of 
bids. 

B. Approvals of substitutions will be made by Addendum then distributed to each entity holding 
Bid Documents. 

8. BID ACCEPTANCE 

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all 
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a 
period of one hundred (100) Days from the date of opening thereof. 

9. QUALIFICATIONS 

Determination of Contractor responsibility will be based on the following criteria: 

(a) Have adequate financial resources to perform the contract, or the ability to obtain them; 

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into 
consideration all existing commercial and governmental business commitments; 

( c) Have a satisfactory performance record. Have a satisfactory record of integrity and business 
ethics; 

( d) Have the necessary organization, experience, accounting controls, and technical skills, or the 
ability to obtain them (including, as appropriate, such elements as production control 
procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors); 

(e) Have the necessary production, construction, and technical equipment and facilities, or the 
ability to obtain them; and 

(f) Be otherwise qualified and eligible to receive an award under applicable laws and regulations. 

To this effect, bidders shall be required to submit documentation to support the above (such as 
Balance/Income Statements, a list of current projects, personnel list, list of equipment and facilities, and so 
forth). (See Attachment No. 8) 

10. DOCUMENT AVAILABILITY 

A. Bid Documents can be purchased from the Architect/Engineer as stated in the Notice to 
Bidders. 
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SECTION L 

B. Number of sets obtainable: Any number may be purchased with adequate advance notice to 
issuing party. Only complete sets will be sold. 

C. Ownersh ip of documents: All documents are the property of the Texas Department of Criminal 
Justice. 

11.  SUBMISSION OF BIDS 

Bids should be submitted on this form. Bids must be time stamped at the office designated in the solicitation 
on or before the hour and date specified for the bid opening. Any bid received at the designated location after 
the exact time specified will not be considered unless TDCJ determines that it was properly addressed and in 
the possession ofTDCJ prior to the specified time but was late due to mishandling by the agency. 

A. Submit only one original and two copies of the Bid (use forms furnished in documents). 

B. All bids shall be in a sealed envelope and marked "SEALED BID: Texas Department of 
Criminal Justice, Repair/Replace Fire Alarm System-Multiple Buildings Kyle Unit. Do 
Not Open Until 2:00 p.m., July 20, 2015".  

C. Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the 
following address: 

TDCJ - Information Technology, Construction and Utilities Branch 
Two Financial Plaza, Suite 525 
Huntsville, Texas 77340 
Attn: Lynne Piippo, CTP - Contract Administrator 

(BIDS MUST BE RECEIVED BY 2:00 P.M. ON JULY 20, 2015 AT THE DESIGNATED ADDRESS 
TO BE CONSIDERED RESPONSIVE) 

D. Al l  bids must be in  original form with original signatures. 

E. Faxed or e-mailed bids are not acceptable. 

F. Faxed or e-mailed modifications to bids are not acceptable. 

12. PREPARATION OF BID 

As a reminder please ensure that you have: 

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) 
and Charter Number (Charter #) in the spaces provided on page 1 of the Solicitation, Offer, and 
Award form. 

B. Completed blocks 10, 14, 1 5, 1 6, 18, 19A, 19B, and 1 9C on pages one ( 1) and two (2) of the 
Solicitation, Offer, and Award form. 

C. Read and completed the b lanks and signature block in Section K. 

D. Completed the blanks in paragraph 14.8 of Section I. 
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SECTION L 

E. Completed al l  required Attachments, including "Contractor's Qualification Form" (use 
Attachment 8 furnished in documents). 

F. Bidders are required to submit a HUB Subcontracting Plan in accordance with Exhibit 1. Failure 
to submit the HUB Subcontracting Plan with appropriate forms will subject the bid to rejection 
from further consideration. 

G. Have provided the required 5% bid deposit. 

H. Have acknowledged receipt of any Addenda/ Amendment that may have been issued by 
completing Block 1 8  on Solicitation, Offer and Award Form or by enclosing copy of the 
Addenda/ Amendment. 

I. Have enclosed all of the above documents w ith your b id, to include any other information that 
may have been requested. 

13. PRE-AWARD DATA 

A. Within five (5) working days after official notification, the successful Bidder shall furnish the 
following documents: 

(1) Written letter from Bidder's legal counsel as to Bidder's Resident or Nonresident status 
along w ith a copy of any statute in  the state of a Nonresident Bidder which confers on a 
Resident Bidder any credit or assesses any Nonresident Bidder a penalty. 

(2) Cost breakdown information for combination b ids, if applicable. 

14. BIDDER QUALIFICATIONS 

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform 
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall 
submit written evidence to include a minimum of three (3) projects completed within the last ten 
( I 0) years of simi lar work, size and complexity to include the contracting party's name, telephone 
number, location, type of facility, construction cost and the date of completion. 
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SECTION M 

SECTION M 

EVALUATION FACTORS FOR AW ARDS 

1 .  Bidders must comply with material aspects of this Invitation for Bids to be considered responsive. 
Bidders must meet the qualifications and experience requirements to be considered for award. 

1. 1 The Owner will evaluate bids in response to this solicitation without discussions with Bidder 
and in accordance with Texas Government Code, §2 1 55.074. Contractor 's prior performance may 
be used as a factor in the award. 

1 .2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule §20.3 1 (b), the 
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids, 
provided that the negotiations do not result in a material change to the advertised specifications. 

2. In the event of tie bids, the preferences listed in Section K, Article 4 will be used to break the tie. 

3. The Owner reserves the right, at its sole discretion, to make a single Contract award or multiple 
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event 
of inconsistent pricing and/or the absence of available competition. 

4. Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner. 
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A TTA CHMENTS 



ATTACHMENT NO.  1 

TEXAS DEPARTMENT OF CRIM INAL JUSTICE 
FACILITI ES DIVISION 

STANDARDS OF CONDUCT FOR CIVILIAN 
CONSTRUCTION CONTRACTORS EMPLOYEES 

I .  SECURITY MEASURES 

A. GENERAL SECURITY MEASURES 

No person working for or otherwise connected with the Contractor (his agents, 
subcontractors or their employees) shall be allowed to bring onto the owner's (state) 
property firearms, alcoholic beverages, drugs, or any other controlled substances with 
the exception of prescription medication. No such person shall cross any fences, 
except those fences designated to allow egress and ingress to the construction site. 
All vehicles shall be kept locked with windows up while on the owner's property. 
Contractors' employees shall avoid all contact with inmates, no employee shall 
converse with or otherwise communicate with any inmate. In addition to the usual civil 
and/or criminal penalties for violations of the above regulations, the owner reserves the 
right to refuse further entry to the job site to any individual who has violated the above 
restrictions. Further, the Owner reserves the right to immediately remove from the 
jobsite any individual who has violated the above restrictions. 

1 1 .  EXPECTATIONS OF CONTRACTORS AND SUBS 

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL: 

1 .  Read and sign the Texas Department of Criminal Justice, Facilities Division, 
Standards of Conduct for Civilian Contractor Employees. 

2.  Refrain from bringing firearms, ammunition, controlled substances (with the 
exception of prescription drugs) or any other contraband items on the property 
of the Texas Department of Criminal Justice (I.D.). This includes in the 
personal vehicles of the on-site workers. 

3 .  Vehicles will remain locked at all ' times when operator is absent. 

4. There shall be no contact with any inmates in the TDCJ facilities except those 
which may be assigned to assist on an individual institutional project. 

5 .  Approved visitors of inmates will not be allowed to work on any project that 
involves the unit where the visited inmate resides. 

6. Vehicles are subject to search at anytime while on State Prison property. 



B. GENERAL SECURITY FOR TOOL CONTROL: 

1. All tools in tool boxes are to be inventoried with the total number of tools in 
each box plainly marked on the outside of the box. 

2.  Copies of tool inventories are to be filed with the entrance gate officer, the 
Owner's Designated Representative and the contractor's project 
superintendent. Any changes to an individual's tool box inventory should be 
immediately noted on all inventory sheets. 

3 .  Tools should be cross-checked against the number on the tool box upon entry 
and exit from the facility. 

4. Class "A" tools should receive special handling. When tools are not in use, 
they shall be kept and locked under key in a secure area and if possible 
rendered inoperable. Class "A" tools include, but are not limited to, tools most 
likely to be used in an escape attempt or do bodily harm. These generally 
include hacksaw blades, files, pipe wrenches, ladders, acetylene cutting tips, 
pipe and bolt cutters, etc. 

5 .  At no time are Class "A" tools to be left unattended and when in use, the 
on-site TDCJ security officer will be notified. 

6. Generators, ladders and acetylene cutters all must be secured at the end of 
each workday. 

7. Emery wheels will be locked and rendered inoperable when not in use unless 
stored outside of the secure perimeter. 

8. When a Class "A" tool is lost, the Assistant Warden for security or Warden 
shall be immediately notified. 

a. Any inmates who may have had access to the area will be held until a 
thorough search is made. 

b. A written report will be made covering the details of the loss. 

9 .  All hazardous and poisonous chemicals, not in use, are to be stored in a 
locked tool trailer or other secure area. An inventory shall be maintained and 
direct supervision provided when the items are used at the work site. Upon 
completion of the project, the Contractor will be responsible for the removal of 
all hazardous materials and all hazardous waste generated under his control. 



I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION 
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice. 

I have read, understand and will comply with this policy. 

S IGNATURE SOCIAL SECURITY # 

DRIVERS LICENSE # STATE 

COMPANY DATE 

NAME 

ADDRESS 

CITY STATE ZIP 

WITNESS 

COMPANY 

DATE 



ATTACHMENT NO. 2 

TEXAS STATUTORY PAYMENT BOND 
CHAPTER 2253 THE GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

ST ATE OF TEXAS 
COUNTY OF --------

KNOW ALL MEN BY THESE PRESENTS: 

That we, ________________ __ _________ __ as 
Principal, and as Surety are 
hereby held and firmly bound unto the State of Texas in the penal sum of 
____________________ Dollars ($ _________ _, 
for the payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, 
administrators and successors, jointly and severally, firmly by these Presents. 

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, 
hereto attached, and made a part hereof with the State of Texas, acting by and through the Texas 
Department of Criminal Justice, dated for the ------- ---'-

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly 
make payments to all claimants as defined in Chapter 2253 The Government Code, as amended 
and recodified, supplying labor and materials in the prosecution of the work provided for in said 
Contract, then this obligation shall be nul l and void, otherwise it shall remain in full force and effect. 

This bond is made and entered into solely for the protection of al l claimants supplying labor and 
material in the prosecution of the work provided for in said Contract, and all such claimants shall 
have a direct right of action under the Bond as provided in Chapter 2253 The Government Code, as 
amended and recodified. 

In WITNESS WHEREOF, the above bound parties have executed this instrument under their 
several seals this __ day of , 20 __ , the name and corporate seal of each 
party being hereto affixed and these presents duly signed by its undersigned representative pursuant 
to authority of its governing body. 
SEAL: 
ATTEST: SURETY'S AGENT: 

COMPANY NAME 

PRINCIPAL ADDRESS 

BY: CITY, STATE, ZIP CODE 

SURETY TELEPHONE: 

BY: 



ATTACHMENT NO. 3 

TEXAS STATUTORY PERFORMANCE BOND 
CHAPTER 2253 GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

STATE OF TEXAS: 
COUNTY OF ______ _ 

LET IT BE KNOWN BY THIS INSTRUMENT: 

That we, , as Principal 
and we, , a Corporation 
duly authorized to do business in this State, as Surety(s), are this date held and firmly bound 
unto the State of Texas in the amount of Dollars 
($ for the payment of which indemnity the said Principal and Surety, 
by this declaration, do firmly bind themselves, their heirs, executors, administrators, 
successors and assigns, jointly and individually. 

Since a Contract, which by reference is made a part hereof, exists between the Principal and 
the State of Texas, acting by and through the Texas Department of Criminal Justice, and dated 
________ for the conditions of this obligation are, therefore ,  such that it 'shall 
remain in full force and effect unless and until the Principal shall faithfully perform the Contract 
in accordance with the Contract Documents. 

In the event of Principal's failure, as defined by the Contract Documents, to faithfully perform 
the Contract, Surety(s) will within fifteen ( 1 5) days of determination of default, assume full 
responsibility for completion of said Contract and become entitled to payment of the balance of 
the Contract amount, or the Surety shall make other arrangements satisfactory with the Texas 
Department of Criminal Justice for the completion of the defaulted work but in no event shall 
the Surety's liability exceed the penalty of this bond. 

The liabilities, rights, limitations and remedies concerning this Bond shall be determined in 
accordance with the provisions of Chapter 2253 The Government Code, as amended and 
recodified, pursuant to which this Bond is executed. 

IN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and 
sealed this instrument this day of , 20 __ . 

PRINCIPAL SURETY 

Bond Identification No. --------------------- ---

Address of Attorney-in-fact 

(Use of this form for the purposes indicated has been approved by the Attorney General of 
Texas) 



ATTACHMENT NO.  4 

PREVAILING WAGE SCHEDULE 
(Heavy and Highway Construction) 

General Decision Number: TX150016 01/02/2015 TX16 

Superseded General Decision Number: TX20140016 

State: Texas 

Construction Types: Heavy and Highway 

Counties: Atascosa, Bandera, Bastrop, Bell, Bexar, Brazos, Burleson ,  Caldwell, Comal, Coryell, 
Guadalupe, Hays, Kendall ,  Lampasas, McLennan, Medina, Robertson ,  Travis, Williamson and Wilson 
Counties in Texas. 

HEAVY (excluding tunnels and dams, not to be used for work on Sewage or Water Treatment Plants 
or Lift I Pump Stations i n  Bell, Coryell, McClennon and Williamson Counties) and HIGHWAY 
Construction Projects 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that 
applies to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after 
January 1 ,  2015. If this contract is covered by the EO, the contractor must pay all workers in any 
classification listed on this wage determination at least $10.1 O (or the applicable wage rate listed on 
this wage determination, if it is higher) for all hours spent performing on the contract. The EO 
minimum wage rate will be adjusted annually. Additional information on contractor requirements and 
worker protections under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number Publication Date 
0 01/02/2015 

* SUTX2011-006 08/03/2011 

CEMENT MASON/CONCRETE FIN ISHER 
(Paving and Structures) . . . . . . . . . . . . . . . . . . . . .  . 

ELECTRICIAN . . . . . . . . . . . . . . . . . . . . .  . 

FORM BUILDER/FORM SETTER 
Paving & Curb . . . . . . . . . . . . .  . .  
Structures . . . . . . . . . . . . . . . . .  . 

LABORER 
Asphalt Raker . . . . . . . . . . . . . .  . 
Flagger. . . . . . . . . . . . . . . . . . . .  . 
Laborer, Common . . . . . . . . . . . .  . 
Laborer, Utility . . . . . . . . . . .  . 
Pipelayer . . . . . . . . . . . . . . . . . .  . 
Work Zone Barricade Servicer . . . . . . . . . . . . . . . . . . .  . 

Rates Fringes 

$ 12.56 

$ 26.35 

$ 12.94 
$ 12.87 

$ 12 .12 
$ 9.45 
$ 1 0.50 
$ 12.27 
$ 12.79 
$ 11 .85 



PAINTER (Structures) . . . . . . . . . . . .  . 

POWER EQUIPMENT OPERATOR: 
Agricultural Tractor. . . . . .  . .  
Asphalt Distributor. . . . . . . .  . 
Asphalt Paving Machine . . . . .  . 
Boom Truck . . . . . . . . . . . . . . . . .  . 
Broom or Sweeper. . . . . . . . . . .  . 
Concrete Pavement Finish ing Machine . . . . . . . . . .  . 
Crane, Hydraulic 80 tons or less . . . . . . . . . . . . . . . . . . . .  . 
Crane, Lattice Boom 80 tons or less . . . . . . . . . . . . . . .  . 
Crane, Lattice Boom over 80 tons . . . . . . . . . . . . . . . . . . . .  . 
Crawler Tractor. . . . . . . . . . . .  . 
Directional Drilling Locator. . . . . . . . . . . . . . . . . . . .  . 
Directional Drilling Operator. . . . . . . . . . . . . . . . . . .  . 
Excavator 50,000 lbs or Less . . . . . . . . . . . . . . . . . . . . . . .  . 
Excavator over 50,000 lbs . . .  
Foundation Drill, Truck Mounted . . . . . . . . . . . .  · - · · · · · · ·  
Front End Loader, 3 CY or Less . . . . . . . . . . . . . . . . . . . . . . .  . 
Front End Loader, Over 3 CY. 
Loader/Backhoe . . . . . . . . . . . . .  . 
Mechanic . . . . . . . . . . . . . . . . . . .  . 
Milling Machine . . . . . . . . . . . .  . 
Motor Grader, Fine Grade . . .  . 
Motor Grader, Rough . . . . . . . .  . 
Pavement Marking Machine . . . .  
Reclaimer/Pulverizer. . . . . . .  
Roller, Asphalt . . .  . . . . . . . . .  . 
Roller, Other . . . . . . . . . . . . . .  . 
Scraper . . . . . . . . . . . . . . . . . . . .  . 
Spreader Box . . . . . . . . . . . . . . .  . 
Trenching Machine, Heavy . . . .  

Servicer. . . . . . . . . . . . . . . . . . . . . . . .  . 

Steel Worker 
Reinforcing . . . . . . . . . . . . . . . .  . 
Structural . . . . . . . . . . . . . . . . .  . 

TRAFFIC SIGNAL INSTALLER 
Traffic Signal/Light Pole Worker. . . . . . . . . . . . . . . . . . . . .  . 

TRUCK DRIVER 
Lowboy-Float. . . . . . . . . . . . . . .  . 
Off Road Hauler . . . . . . . . . . . .  . 
Single Axle . . . . . . . . . . . . . . . .  . 
Single or Tandem Axle Dump Truck . . . . . . . . . . . . . . . . . . . . . .  . 
Tandem Axle Tractor w/Semi Trailer . . . . . . . . . . . . . . . . . . . .  . 

WELDER . . . . . . . . . . . . . . . . . . . . . . . . . .  . 
--------·---·--·--------· 

$ 18.34 

$ 12.69 
$ 15.55 
$ 14 .36 
$ 18 .36 
$ 11.04 
$ 15 .48 
$ 18.36 
$ 15.87 
$ 19.38 
$ 15.67 
$ 11 .67 
$ 17.24 
$ 12.88 
$ 17.71 
$ 16.93 
$ 13.04 
$ 13.21 
$ 14.12 
$ 17.10 
$ 14.18 
$ 18 .51 
$ 14.63 
$ 19.17 
$ 12 .88 
$ 12.78 
$ 10 .50 
$ 12.27 
$ 14.04 
$ 18.48 

$ 14.51 

$ 14.00 
$ 19.29 

$ 16.00 

$ 15 .66 
$ 11.88 
$ 11.79 
$ 11 .68 
$ 12.81 

$ 15.97 

-
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 



Unlisted classifications needed for work not included within the scope of the classifications listed may 
be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)) .  

The body of each wage determination lists the classification and wage rates that have been found to 
be prevailing for the cited type(s) of construction in the area covered by the wage determination. The 
classifications are listed in alphabetical order of "identifiers" that indicate whether the particular rate is 
a union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union 
average rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters 
other than "SU" or  "UAVG" denotes that the union classification and rate were prevailing for that 
classification in the survey. Example: PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier 
of the union which prevailed in the survey for this classification, which in this example would be 
Plumbers. 0198 indicates the local union number or district council number where applicable, i .e. ,  
Plumbers Local 0198. The next number, 005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the most current negotiated rate, which in 
this example is July 1,  2014. 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CSA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification 
in the survey and the published rate is derived by computing a weighted average rate based on all the 
rates reported in the survey for that classification. As this weighted average rate includes all rates 
reported in the survey, it may include both union and non-union rates. Example: SULA2012-007 
5/13/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates 
and are not majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 in the example, is an internal number 
used in producing the wage determination. 5/13/2014 indicates the survey completion date for the 
classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for 
those classifications; however, 100% of the data reported for the classifications was union data. 
EXAMPLE: UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average 
rate. OH indicates the state. The next number, 0010 in the example, is an internal number used in 
producing the wage determination. 08/29/2014 indicates the survey completion date for the 
classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CSA rate of the union locals from which the rate is based. 

--- ----------------------------
WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 



• an existing published wage determination 
• a survey underlying a wage determination 
• a Wage and Hour Division letter setting forth a position on a wage determination matter 
• a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be with 
the Wage and Hour Regional Office for the area in which the survey was conducted because those 
Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2 . )  and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N .W.  
Washington, DC 20210 

2.) If the answer to the question in 1 .) is yes, then an interested party (those affected by the action) 
can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 
and 29 CFR Part 7) . Write to:  

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N .W. 
Washington, DC 2021 O 

The request should be accompanied by a full statement of the interested party's position and by any 
information (wage payment data, project description, area practice material, etc.) that the requestor 
considers relevant to the issue. 

3 .)  If the decision of the Administrator is not favorable, an interested party may appeal directly to the 
Administrative Review Board (formerly the Wage Appeals Board) . Write to : 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N .W.  
Washington, DC 20210 

4.)  All decisions by the Administrative Review Board are final. 

=------=====-------============·=-=============================== 

END OF GENERAL DECISION 



ATTACHMENT NO.  5 

PREVAILING WAGE SCHEDULE 
(Bu i lding Construction) 

General Decision Number: TX150304 08/21/2015 TX304 

Superseded General Decision Number: TX20140304 

State: Texas 

Construction Type: Building 

County: Hays County in Texas. 

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to 
and including 4 stories) . 

Note: Executive Order (EO) 13658 establishes an hourly minimum wage of $10.10 for 2015 that applies 
to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after January 1, 
2015. If this contract is covered by the EO, the contractor must pay all workers in any classification listed 
on this wage determination at least $10.10 (or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing on the contract. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number 
0 
1 
2 
3 
4 
5 
6 

Publication Date 
01/02/2015 
01/30/2015 
03/06/2015 
04/24/2015 
06/12/2015 
07/31/2015 
08/21/2015 

ASBE0087-014 01/01/2014 

ASBESTOS WORKER/HEAT & FROST INSULATOR 
(Duct, Pipe and Mechanical System Insulation) . . . .  
------------------·----
BOIL0074-003 01/01/2014 

BOILERMAKER. . . . . . . . . . . . . . . . . . . . .  . 

ELEC0520-004 06/01/2015 

ELECTRICIAN (Low Voltage Wiring Only) . . . . . . . . . . . . . . . . . . .  . .  

Rates Fringes 

$ 21.17 8 .77 

Rates Fringes 

$ 23.14 21.55 

Rates Fring·es 

$ 27.15 8%+5.71 



ELEV0133-002 01/01/2015 

ELEVATOR MECHANIC . . . . . . . . . . . . . . .  . 

Rates Fringes 

$ 37.09 28.385 

Footnote: A. 6% under 5 years based on regular hourly rate for all hours worked. 8% over 5 years 
based on regular hourly rate for all hours worked. 

New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after 
Thanksgiving Day, Christmas Day, and Veterans Day. 

ENGI0450-002 04/01/2014 

POWER EQUIPMENT OPERATOR 
Cranes . . . . . . . . . . . . . . . . . . . .  . .  

IRON0084-011 06/15/2014 

IRONWORKER, ORNAMENTAL. . . . . . . . . .  . _________________ , ___ _ 
IRON0482-012 12/01/2013 

IRONWORKER, STRUCTURAL. . . . . . . . . .  . ----------
PLUM0286-009 06/01/2013 

HVAC MECHANIC (HVAC Unit Installation Only) . . . . . . . . . . . . . .  . 
PIPEFITTER (Including HVAC Pipe Installation) . . . . . . . . . . . . . .  . 

* SFTX0669-002 04/01/2015 

SPRIN KLER FITTER (Fire Sprinklers) . . . . . . . . . . . . . . . . . . . . .  . --------
SHEE0067-006 07/01/2015 

Rates Fringes 

$ 34.85 9.85 

Rates Fringes 

$ 22.02 6.35 

Rates Fringes 

$ 20.60 5.70 

Rates Fringes 

$ 27.03 
$ 27.03 

10.40 
10.40 

Rates Fringes 

$ 27.43 17.12 

Rates Fringes 

SHEET METAL WORKER (Excludes HVAC Duct Installation) . . . . . . . . . .  $ 24.38 13.74 
----------------- ---

SUTX2014-030 07/21/2014 

BRICKLAYER. . . . . . . . . . . . . . . . . . . . . .  . 

Rates Fringes 

$ 20.86 0.00 



CARPENTER (Acoustical Ceiling Installation Only) . . . . . . . . . . . . . .  . $ 14.00 0 .00 

CARPENTER (Form Work Only) . . . . . .  . $ 15.62 0.05 

CARPENTER, Excludes Acoustical Ceiling Installation, Drywall 
Hanging, Form Work, and Metal Stud Installation . . . . . . . . . . . . . . .  . $ 13.99 0.00 

CEMENT MASON/CONCRETE FINISHER. . .  $ 15.71 0.00 

DRYWALL FIN ISHER/TAPER. . . . . . . . . .  . $ 16.96 4.34 

DRYWALL HANGER AND METAL STUD INSTALLER. . . . . . . . . . . . . . . . .  . $ 14.00 0.00 

ELECTRICAL INSTALLER (Sound and Communication Systems 
Only) Excludes Wiring . . . . . . . . . . . .  . $ 12 .50 0.65 

ELECTRICIAN, Excludes Low Voltage Wiring . . . . . . . . . . . . . . . . . .  . $ 24.00 3.66 

FLOOR LA YER: Carpet. . .  . . . . . . . . .  . $ 2 1 .88 0.00 

GLAZIER. . . . . . . . . . . . . . . . . . . . . . . . .  . $ 12.83 0 .00 

IRONWORKER, REINFORCING . . . . . . . . .  . $ 12.27 0.00 

LABORER: Common or General . . .  . . .  $ 10.43 0.00 

LABORER: Mason Tender - Brick . . .  $ 11 .00 0.00 

LABORER: Mason Tender - Cement/Concrete . . . . . . . . . . . . . . . . .  . $ 11 .85 0.00 

LABORER: Pipelayer. . . . . . . . . . . . .  . $ 12.45 0.00 

LABORER: Roof Tearoff . . . . . . . . . .  . $ 1 1 .28 0.00 

OPERA TOR: Backhoe/Excavator/Trackhoe . . . . . .  . $ 19.43 3.49 

OPERA TOR: Bobcat/Skid Steer/Skid Loader . . . . . . . . . . . . . . .  . $ 13.00 0.00 

OPERATOR: Bulldozer. . . . . . . . . . . .  . $ 14.00 0.00 

OPERATOR: Dri l l .  . . . . . . . . . . . . . . .  . $ 14.50 0.00 

OPERATOR: Forkl ift . . . . . . . . . . . . .  . $ 15.68 0 .00 

OPERA TOR: Grader/Blade . . . . . . . . .  . $ 19.30 0.00 

OPERATOR: Loader . . . . . . . . . . . . . . .  . $ 14.00 0.00 

OPERATOR: Mechanic . . . . . . . . . . . . .  . $ 18.75 5.12 

OPERATOR: Paver (Asphalt, Aggregate, and Concrete) . . . . . . . .  . $ 16.03 0.00 

OPERATOR: Roller. . . . . . . . . . . . . . .  . $ 11.25 0.00 

PAINTER (Brush, Roller, and Spray) . . . . . . . . . . . . . . . . . . . . . . . . . .  . $ 18.76 6.35 

PLUMBER, Excludes HVAC Pipe Installation . . . . . . . . . . . . . . . . . . . .  . $ 21.58 2.88 



ROOFER . . . . . . . . . . . . . . . . . . . . . . . . . .  . $ 12.00 0.00 

SHEET METAL WORKER (HVAC Duct Installation Only) . . . . . . . . . . . . . .  . $ 17.84 3.26 

TILE FINISHER. . . . . . . . . . . . . . . . . . .  . $ 11.32 0.00 

TILE SETTER. . . . . . . . . . . . . . . . . . . . .  . $ 15.38 0.00 

TRUCK DRIVER: Dump Truck . . . . . . .  . $ 12.39 1.18 

TRUCK DRIVER: Flatbed Truck . . . .  . $ 19.65 8.57 

TRUCK DRIVER: Semi-Trailer Truck . . . . . . . . . . . . . . . . . . . . . . . . . . .  . $ 12.50 0.00 

TRUCK DRIVER: Water Truck . . . . . .  . $ 12 .00 4 .11 

WATERPROOFER. . . . . . . . . . . . . . . . . . . .  . $ 16.30 0.06 _____ , _________________ _ 
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 

---------------·----·----·--�---------------------------------
Unlisted classifications needed for work not included within the scope of the classifications listed may be 
added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) (1) (ii)). 

The body of each wage determination l ists the classification and wage rates that have been found to be 
prevailing for the cited type(s) of construction in the area covered by the wage determination .  The 
classifications are l isted in alphabetical order of "identifiers" that indicate whether the particular rate is a 
union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union 
average rate (weighted union average rate) . 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other 
than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification 
in the survey. Example: PLUM01 98-005 07/01 /2014. PLUM is an abbreviation identifier of the union 
which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number where applicable, i .e., Plumbers Local 0198. 
The next number, 005 i n  the example, is an internal number used in processing the wage determination. 
07/01/201 4  is the effective date of the most current negotiated rate, which in this example is July 1, 2014. 

Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in 
the survey and the published rate is derived by computing a weighted average rate based on all the rates 
reported in the survey for that classification. As this weighted average rate includes all rates reported in 
the survey, it may include both union and non-union rates. Example: SULA201 2-007 5/13/2014. SU 
indicates the rates are survey rates based on a weighted average calculation of rates and are not 
majority rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these 
classifications and rates are based . The next number, 007 in the example, is an internal number used in 



producing the wage determination . 5/13/2014 indicates the survey completion date for the classifications 
and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: 
UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH 
indicates the state. The next number, 001 0  in the example, is an internal number used in producing the 
wage determination. 08/29/201 4  indicates the survey completion date for the classifications and rates 
under that identifier. 

A UAVG rate wil l be updated once a year, usually in January of each year, to reflect a weighted average 
of the current negotiated/CSA rate of the union locals from which the rate is based. 

WAGE DETERMINATION APPEALS PROCESS 

1 .) Has there been an initial decision in the matter? This can be: 

• an existing published wage determination 
• a survey underlying a wage determination 
• a Wage and Hour Division letter setting forth a position on a wage determination matter 
• a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be with 
the Wage and Hour Regional Office for the area in which the survey was conducted because those 
Regional Offices have responsibil ity for the Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) and 3. )  should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact should 
be with the Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 202 1 0  

2.) ff the answer to the question in 1.) is yes, then an interested party (those affected by the action) can 
request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1 .8 and 29 
CFR Part 7) . Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington ,  DC 20210 

The request should be accompanied by a full statement of the interested party's position and by any 
information (wage payment data, project description, area practice material, etc.)  that the requester 
considers relevant to the issue. 

3.) ff the decision of the Administrator is not favorable, an interested party may appeal directly to the 
Administrative Review Board (formerly the Wage Appeals Board). Write to: 



Administrative Review Boa rd 
U .S. Department of Labor 
200 Constitution Avenue, N .W. 
Washington,  DC 2021 0  

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 



ATIACHMENT NO. 6 

SUBSTITUTION REQUEST 

BIDDING PHASE 

Furnished with I nvitation for Bids 



ATTACHMENT NO.  7 

SUBSTITUTION REQUEST - AFTER EXECUTION OF CONTRACT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PROJECT: __________ _ PROJECT NO. :  _____ _  _ 

TO: (NE) FROM: (CONTRACTOR) 

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A 
SUBSTITUTION I N  ACCORD WITH PROVISIONS OF DIVISION ONE OF SPECIFICATIONS: 

1 .  SPECIF IED PRODUCT OR SYSTEM: 
Substitution request for (Generic Description) :  __ __________ __ _ 

Specification Section No. ______ Article(s) _____ Para.(s) __ 

2. SUPPORTING DATA: 
D Product data for proposed substitution is attached (description of product, reference 

standards, performance and test data). 
D Sample is attached 
D Sample will be sent if requested 

3. QUALITY COMPARISON: 

SPECIFIED PRODUCT 
Name, brand: 
Catalog No. : 
Manufacturer: 
Vendor: 

SUBSTITUTION 

Significant variations __ _ _ _ ___ _ 

Maintenance Service Available: 

4. PREVIOUS INSTALLATIONS: 

D yes D no 

Identification of similar projects on which proposed substitution was used: (Attach list) 

Project: ----------

Address: -----------
NE: _ ___ ______ _ 

Owner: __________ _ 

Date Installed: ---------
5. REASON FOR NON-AVAILABILITY OF SPECIF IED ITEM: 

Attach affidavit, certification or other data as proof of non-availabil ity. 

D Strikes 
D Lockouts 
D Bankruptcy 

D Discontinuance of production 
D Proven shortage 
D Similar occurrences (explain below) 



6. EFFECT OF SUBSTITUTION: 

Proposed substitution affects other parts of Work: D No D Yes ( If yes, explain) 

Substitution changes Contract Time: D No D Yes Add/Deduct day 
Substitution requires dimensional revision or redesign of structure or M & E Work: 
D No D Yes (If yes, attach complete data.) 
Saving or credit to Owner, if any, for accepting substitution : $ __________ _ 

7. CONTRACTOR'S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO 
CONTRACT REQUIREMENT: 
I/we have investigated the proposed substitution. I/we: 
• believe that is equal or superior in all respects to specified product, except as stated above; 
• will provide the same warranty as specified for specified product; 
• have included complete cost data and implications of the substitution; 
• will pay redesign and special inspection costs caused by the use of this product; 
• will pay additional costs to other contractors caused by the substitution; 
• will coordinate the incorporation of the proposed substitution in the Work; 
• will modify other parts of the Work as may be needed, to make all parts of the Work complete 

and functioning 
• waive future claims for added cost to Contract cause by the substitution. 
• warrant and represent to the Owner and the NE that the proposed substitution does not infringe 

on any patents or other rights held by others, or that a license has been or will be obtained timely 
from the holders of such rights for the use of the substitute as proposed; and acknowledge that 
by accepting this substitution neither the NE nor the Owner makes any warranty or 
representation to the Contractor or any Subcontractor regarding the existence or potential for 
such infringement. 

Answer all questions and complete all blanks - use "NA" if not applicable. 

NE'S REVIEW AND ACTION:  

D Resubmit substitution request: 
D Provide more information in following categories: ______________ _ 

D Sign Contractor's Statement of Conformance. 
D Submit proof of non-availability. 
0 Substitution is accepted . 
0 Substitution is accepted , with the fol lowing comments: -------------

0 Substitution not accepted_ 

NE's Signature: ___________________ Date: _________ _ 



ATTACHMENT NO. 8 

CONTRACTOR QUALIFICATIONS 
Completed copy to TDCJ Master Contract File 



ATTACHMENT 9 

Texas Department of Criminal Justice 
Non-Employee Background Questionnaire 

This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ units and 
departments should be approved. All questions shall be answered in fu ll. 

NOTE TO APPLICANT: With few exceptions, you are entitled upon request: (I) to be informed about the information the TDCJ collects about you; and 
(2) under Texas Government Code §§ 552.021 and 552.023, to receive and review the collected information. Under Texas Government Code § 559.004, you 
are also cnl illed lo re ucst, in accordance with the 'J l)CJ rocedurcs that incorrect information the TDCJ has collected about uu be corrected. 

I .  Name: 2. Social Security No. :  ------ - -- - ------
Las I First 

(As ii appears on your Social Secmity Card) 

3 .  Mail ing Address: 

Middle 

-
S
�

rr
-ee-t ---------------�

C
�
ity

- -- --- ----�
S
�ta-te-------�

Z
�

ip
---� 

4. Date of Birth: 5 .  Place of Birth: 
_ _  (_M_M!D_D_/Y_Y_Y_Y_)____ ----,C�lty

---------
-

- -
- S�ta-le _ _ _ __ ____ _ 

6. Driver License No. :  7. Phone No.: 
8. Other names used (maiden, alias, nicknames): ----------- -- - ------------------

9. Sex: Male D Female D 

1 1 . Ethnic Origin: White D Black D Hispanic D Asian/Pac. Islander D Am. Ind/Alaskan D Other D 

1 2a. Have you previously been employed by TDCJ or worked in a TDCJ faci lity on a contract basis? Yes D No D 
If yes, give unit(s)/department(s), position(s) held, and dates: 

1 2b. Have you engaged in sexual abuse in a prison, jai l ,  lockup, community confinement facility, juvenile facil ity, or other institution? 
0 Yes 0 No 

1 2c. Have you been convicted of engaging or attempting to engage in sexual activity in the community facilitated by force, overt or 
implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes D No D 

1 2d. Have you been civil ly or administratively adjudicated to have engaged in sexual activity in the community facilitated by force, 
overt or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes D No D 

1 3 .  Are you related to  any employee o r  contract employee of TDCJ? Yes D No D Unknown D 
If yes, list name, relationship, and unit/department of assignment: - -- ----------- -- - - -- -----

1 4  a. Are you or any immediate member of your family (to include, but not limited to parent, brother, sister, spouse, or child) related to 
any TDCJ offender (incarcerated or on parole)? YesD No D Unknown D 
If yes, provide the name of the offender(s) : -- ----------- ------------------

1 4b. Are you now or have you ever been involved in a spousal relationship with a TDCJ offender (incarcerated or on parole)? 

This includes marriage, common-law marriage, lived together, or had a child together. Yes D No D 
If yes, provide the name of the offender(s): -------------------- - -- - --------

1 4c. Do you have a current business partnership or gang association with a current TDCJ offender (incarcerated or on parole)? 

Yes D No D If yes, provide the name of the offender(s): 

1 4d. Are you on a current TDCJ offender's visitation list? Yes D 

1 4e. Have you corresponded in the last year with a current TDCJ offender? 
offender(s): 

NOTE: 

No D If yes, provide the name of the offender(s): 

Yes D No D If yes, provide the name of the 

• I f  you answered yes to Question 1 4a,  b, c, d, or e above, you are required to complete and submit a PERS 282A, Additional 
Offender Information .  The PERS 282A form is avai lable from the TDCJ website at www.tdcj.texas.gov. 

PERS 263 (09/1 4) Page 1 of 3 



If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on 
Page 3 of this questionnaire. 

(Continued on Page 2) 

IMPORTANT 
Read the definition of conviction in Question 1 7. When answering questions 1 5  through 17, do not include: 1 )  any violation of law committed 
before your 1 7th birthday, if the final decision was made in juvenile court or under a youth offender law; 2) any conviction whose record was 
expunged under federal or state law; 3) minor traffic violations. DWI, DUI, Open Container, and Driving While License Suspended are not minor 
traffic violations and shall be listed. 

15 .  Do you have any criminal charges currently pending? 
If yes, please explain: 

Yes O No O 

16 .  Are you on  parole or  probation, deferred adjudication, or  under a pre-trial diversion agreement? 
If yes, please explain: 

Yes O No O 

1 7 .  Have you ever been convicted o f  a crime (misdemeanor or felony)? Yes O No O If yes, l ist each one below. 
Attach an additional page if necessary. Include those that may not appear on your record at this time. 
Important: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served, 
placed on probation (includes deferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this 
questionnaire. 

Felony or Offense 
Date Misdemeanor Offense Class City & State Punishment 

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported 
in Question 15 ,  1 6, and 1 7  above. A d isposition is a statement of the charge, date, and the results of the case. If the charge was dismissed, 
the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction 
over the case. 

1 8. Are you now or have you ever been a member of a street gang? Yes D No O 

Are you now or have you ever been a member of or affiliated with an organization promoting racial, ethnic, or gender superiority or 
separation, independence from governmental laws and regu lations, or overthrow of the United States Government? 
Yes D No O 

If you answered yes to either of these questions, provide the following information: 

a. Name of the organization and dates of membersh ip: 

b .  Position or positions you held in the organization: �-----------------�--- - - -- -----
c. Arrests and/or convictions resulting from your activities as a member: ------------ -----------

1 9. Do you have any tattoos or markings on your body signifying membership or affiliation with a street gang or associated with 
organizations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations, 
or overthrow of the United States Government? Yes D No D 
If yes, provide a description and location of those tattoos or markings: 

(Continued on Page 3) 

PERS 263 (09/1 4) Page 2 of 3 



FALSIFICATION POLICY 

It is important that contract employee applicants provide accurate information in this questionnaire. Failure to list any criminal 
conviction or other important information, such as prior employment with TDCJ or offender relationships, is considered 
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year. 

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record 
does not disqualify you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of 
how well quali fied you are otherwise. 

What convictions shall be listed? All convictions handled in adult court shall be listed, no matter when or where they occurred. In 
Texas, if you are 1 7  years old or older, the case is always handled in adult court. If you are under 17, it still may be handled in adult 
court. As an exception, you are not required to list convictions for minor traffic violations. Examples of minor traffic violations are 
speeding, running stop signs, and no seat belts. Examples of crimes which are not minor traffic violations and shall be listed are DWI, 
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended. 
Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order 
directing all agencies with a record of the arrest and conviction destroy those records (this is not the same as a deferred adjudication, 
explained below). 

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a 
judicial finding of guilt substantiated by the evidence, which results in the payment of fines, forfeiture of collateral or bond, restitution, 
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court 
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than 
proof of innocence. If you have a case handled by deferred adjudication, it shall be listed in your application, regardless of 
whether you think it is still on record. On the other hand, a pre-trial d iversion agreement is not considered a conviction for the 
purpose of employment with TDCJ and does not need to be included on your application. 

Military Convictions. Convictions by court martial for criminal offenses shall also be listed. 

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to 
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall 
be listed. 

Questions. If you have any questions concerning what shall be listed in this questionnaire, it is recommended you contact the Human 
Resources Division in Huntsville at (936) 437-3 1 26 before you submit this questionnaire. 

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from 
maintaining or developing a personal relationship with an offender who is not related to the employee. Prohibited relationships include 
those involving cohabitation, sexual misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ. 
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or 
on parole outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of 
the TDCJ. Prohibited contact includes l iving together, writing letters or notes, telephone contact, visitation, and depositing funds into 
an offender's Inmate Trust Fund (ITF) account. If an employee or contract employee was once married to an offender or had a child 
together with an offender, employee contact with the offender may be limited to that which is ordered by the Court. As a condition of 
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships. Sever means to 
cease any and all cohabitation, intimate encounters, verbal or written communications, visitation, or· other prohibited contact. 
Continuation of a prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ facilities, if the 
TDCJ determines the relationship jeopardizes or has the potential to jeopardize the security of the TDCJ. 

ADDITIONAL INFORMATION: All applicants, who may have contact with offenders, are ineligible for employment if they have 
committed any activity described in questions 12b, 12c, 12d. 

CERTIFICATION: I certify that I have read and understand the above explanation of the TDCJ Policy on Falsification and Offender 
Relationships. 1 further certify that my answers on this questionnaire are true, complete and correct to the best of my knowledge and I 
have not evaded or omitted any part thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or 
terminating access to TDCJ units and departments. 

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the term of my 
employment. 1 further acknowledge that I have a duty to disclose any misconduct on my part while working for previous employers. 

Signature: ------------- - -- --- Date: - -- - - ------
PERS 263 (09/ 1 4) Page 3 of 3 



ATTACHMENT N0. 10 

STATE DOCUMENTS AND FORMS 
(Contract Conditions and Division 1 Govern This Section) 

A. The following State Documents and forms ( or equivalent forms generated by automated 
contract management software) will be used by the Contractor during the construction of the project, 
and are included in this attachment: To be equiva lent, an automated form must contain all items of 
data shown on the original form, and be similar enough in format to be used interchangeably with the 
original. Any equivalent automated forms must be approved by the Owner prior to beginning 
work. 

1 0.A. l 
10.A.2 
1 0.A.3 
10.A.4 
10.A.5 
1 0.A.6 
1 0.A.7 
1 0.A.8 
1 0.A.9 
1 0.A. 1 0  
1 0.A. l l 
1 0.A. 12  
10.A. 13  
1 0.A. 14  
1 0.A. 15 
1 0.A. 1 6  
10.A. l 7 
1 0.A. 18 
1 0.A. 1 9  
10.A.20 
10.A.2 1 
1 0.A.22 
1 0.A.23 
1 0.A.24 

Payment Voucher 
Request for Information 
Change Proposal Request 
Pending Change Request Cost Analysis 
Pending Change Request Cost Analysis Summary Sheet 
Change Order 
Consent of Surety to Final Payment 
Affidavit of Payment 
Final Completion Certificate 
Notice of Beneficial Occupancy 
Reserved 
Application and Certificate for Payment and Continuation Sheet (2 pages) 
Labor Burden Log 
Quality Control Daily Report 
Quality Control Deficiency Notice 
Quality Control Deficiency Log 
Corrective Action for Notice of Non Conformance 
Preparatory Inspection Checklist (4 pages) 
Initial Inspection Checklist (2 pages) 
Notification of Preparatory/Initial Inspection 
Notification of Testing 
Not to Exceed Field Order 
Time Extension Request 
Time Extension 

B. The following forms will be used by TDCJ staff and/or consultants, and are included for the 
Contractor's information only: 

1 0.B. 1 
10.B.2 
1 0.B.3 
1 0.B.4 
1 0.B.5 

Quality Assurance Field Report and Supplementary Page (2 pages) 
Quality Assurance Remedial Action Request 
Quality Assurance Remedial Action Request Log 
Quality Assurance Notice ofNon Conformance 
Quality Assurance Notice of Non Conformance (N/C) Log 

C. Some of the forms listed above are represented as samples reduced in size for purposes of this 
Project Manual. Full size forms shall be made available to the Contractor upon request. 



Agency No. 
696 

1 O.A. 1 

STATE OF TEXAS 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PAYMENT VOUCHER 

Rem it Voucher to: TDCJ-Facilities Division-Finance Voucher No. I 
#2 Financial Plaza Suite # 400 Voucher Amount 
Huntsvil le, TX 77340 $ 

Contract No. Contract Date SA No. or JOE No. I Period Covered for this Voucher 
I From: I To: 

Project Location Project Description 

TDCJ Project No. TDCJ Tracking No. 

Pay To: (Name, Address, City, State, Zip) 

SERVICE AUTH/JOB ORDER/CONTRACT AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

ADDITIONS . . . .. . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

DEDUCTIONS . . . . . . . . . . . . . . . . . . . . . . . . . .  : . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL N ET AMOUNT . . . . . . . . . . · . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

TOTAL AMOUNT EARNED TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

TOTAL RETAINED TO DATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

TOTAL EARNED LESS RETAINED AMOUNT . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

TOTAL PREVIOUSLY APPROVED . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 

AMOUNT DUE THIS ESTIMATE . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 

ARCHITECT/ENGINEER CERTIFICATION PAYEE'S CERTIFICATION 
I certify that I have verified this construction estimate and that it is a lrue and correct I hereby certify that I am duly authorized to make this certification for and on behalf of 

staleml!nl of worl< performed and materials supplied by the contractor, and that lhe 

conlraclor's slalemenl of his account and lhe amount due him is correct and that all (Name of Payee Company/Ck,lmant) 

work and material Included In lhe estimate have bean performed in full accordance with I lurther certify lhat lhe attached invoice is correct and lhal ii corresponds in every 

terms and conditions of the corresponding constructio� conlracl documents and particular 1'.ilh the supplies and/or services contracted for. I further certify thal lhe 

eulhorlzed changes thereto. ucco\ml is true, correct and unpaid. 

1rnn1 N�meJ 1rm11 r,amo1 

Signature Dole Signature Dale 

AGENCY CERTIFICATION 
t certify that the above service& were rendered, or goods received, and that they correspond in every partic;ular with lhe contract under which they were procured and that lhe invoice is trulil, and unpaid. 

Date Approved for Payment 

Name 111le uate Name ·1 1tle uate 

Name TiUe Oate Name ,me U..Jle 

8-3 1 -20 1 0  



1 0.A.2 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

Distribution to: 
OWNER D 
ARCHITECT 0 
CONTRACTOR 0 
FIELD D 
OTHER D 

REQUEST FOR INFORMATION_ 

TO: DATE: -------
FROM: TDCJ JOB NUMBER: - ------
RFI #: PROJECT: 

DESCRIPTION OF REQUEST FOR INFORMATION 

SUBJECT: 

SPECIFICATIONS: 

DRAWING(S): 

S IGNED: 

REPLY 

SIGNATURE: 

TITLE DATE: 



10.A.3 
CHANGE PROPOSAL REQUEST 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

Distribution to: 

PROJECT: 
(name & address) 

OWNER: 

TO: 
( contractor) 

Texas Department of Criminal Justice 
Facilities Division 

OWNER D 
ARCHITECT D 
CONTRACTOR D 
FIELD D 
OTHER D 

CHANGE PROPOSAL NO: -----

DATE: -----

ARCHITECT'S  PROJECT NO. : 

CONTRACT FOR: - -- --
NOTICE TO PROCEED DATE: --------------� -----

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to 
proposed modifications to the Contract Documents described herein. 

This is not a change order nor a direction to proceed with the work described herein. 

Description: (Written description of the work) 

Attachments: (List attached documents that support description) 

Owner: Texas Department of Criminal Justice - Facilities Division 

By: _______ _ _ ___ _____________ Signature 
Date 

Architect/Engineer: 

By: _ _ __________________ _ ____ Signature 
Date 



Work to be performed by: 

10.A.4 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

PENDING CHANGE REQUEST COST ANALYSIS 

To be completed by General Contractor or Subcontractor 
as outlined in the Uniform General Conditions Section 6.6.1 

D General Contractor D Subcontractor 

If Subcontractor, give company name: 

Time Extension (if any): 

Description of Change: 

ADDITIONS AND/OR [CREDITS] 

A B C 

Description Quantity Unjt Cost/Unit Material Labor Equip 

Line I Enter total of Columns A+B+C+D: 

Subtotals 

Line I I  If  Line I indicates to  an ADD, enter 1 5% of Line I: 
If Line I indicates CREDIT, enter -0-: 

Line III Enter total Column E (Storage) 

Line IV Enter __ % of Column B for Workman's Comp 
Social Security and like taxes: 

Line V Total Line I thru Line IV 
Enter here & on Summary Sheet 

Contractor/Subcontractor 

SIGNATURE 
TDCJ-PA 

DATE 

DATE 

D E 
Trans Storage 



10.A.5 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

PENDING CHANGE REQUEST COST ANALYSIS 

SUMMARY SHEET 

To be completed by General Contractor 

Project: 

TDCJ-FD Job 
No: 

Contractor 

Description of Change: 

SUBCONTRACTOR 
(Company Name) 

1. 
2. 

3. 

4. 
5. 

6. 
7. 

PCR Number: 

Subcontractor Adjustment from Line V of 
Subcontractor PCRCA. 

I. Total Adjustment (this item) of work performed by subcontractors: 

II. If General Contractor PCR/CA indicated CREDIT, enter here: 

III. Total Line I - Line II: 

IV. If Line III is an add, enter 5% of Line III for General Contractor: 

V. If General Contractor PCR/CA indicates an ADD, enter here: 

VI. Total Line III, Line IV and Line V (Equals total adjustment this item): 

VII. Total Time Extension Requested (days): 

SIGNATURE: 
Contractor 

SIGNATURE: 
TDCJ-PA 

DATE: 

DATE: 



1 0.A.6 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

CHANGE ORDER 
Change Order No. :  

Distribution to: TDCJ-FD D DP D CONTRACTOR D FIELD D OTHER D 

CONTRACT NO. 

TDCJ-FD JOB NO. 

PROJECT: 

TO: 

DATE: 

LOCATION: 

You are hereby authorized to make the following changes in the work under contract: 

N.T.E. Field Order No./PCR No. 

Description of Work: 

It is mutually agreed that the (Payment) (Deduction) of and 
Time Extension provided for in this Change Order constitutes full compensation to the Contractor. Whether direct, 
consequential or otherwise, i n  any wise incident to, or arising out of, or resulting directly from the work perfonned or 
modified by the Contractor under this Change Order. The contract completion date, to include any time extensions is 

For the above changes, the sum of 

will be (added to) (deducted from) the contract price as follows: ----- -----

Approved by: 

Contractor: 

TDCJ-Project Eng. 

Eng. Branch Manager 

Director, Engineering 

Director, Facil ities 

Chief Financial Officer 

ORIGINAL CONTRACT SUM 

PREVIOUS ADDITIONS: 

PREVIOUS DEDUCTIONS: 

NET BALANCE: 

THIS (Addition)(Deduction) 

ADJUSTED CONTRACT PRICE 

Program Analysis Manager's Coordination _ ________ _ 

Section 58  

(Change Order Form) 

March2.20 1 2  

$ 

$ 

$ 

$ 

$ 

0.00 

0.00 

$5 ,000.00 

$ 1 0,000.00 

$ 1 5 ,000.00 

$25,000.00 

$25,000.00 + 

Date 

Date 

Oate 

Date 

Date 

Date 

Exhibit 5 



Project: 

Location: 

Contractor: 

1 0.A.7 

TEXAS DEPARTMENT OF CRIM INAL JUSTICE 

FACI LITIES DIVIS ION 

CONSENT OF SURETY 
To Final Payment 

Project Number: 

In accordance with the provisions of the above-named contract between the Owner and 
the Contractor, the fol lowing named Surety: 

on the Payment Bond of the fol lowing named 9ontractor: 

hereby approves of final  payment to the Contractor, and further agrees that said final 
payment to the Contractor shal l  not relieve the Surety Company named herein of any of 
its obl igations to the fol lowing named Owner: as set forth in said Surety company's 
bond . 

The State of Texas ,  by and through the Board of Directors of the Texas Department of 
Criminal Justice-Facilities Division IN  WITNESS WHEREOF, the Surety Company has 
hereunto set its hand and seal this day of 20 

(NAME OF SURETY COMPANY) 

----

AFFIX CORPORATE 
SEAL HERE (SIGNATURE OF AUTHORIZED REPRESENTATIVE) 

TITLE 



1 0.A.8 

TEXAS DEPARTMENT OF CRIM INAL JUSTICE 
FACILITIES DIVISION 

AFFIDAVIT OF PAYMENT 

Project: 

Location :  

Contractor: 

Project Number: 

To All Whom It  May Concern: 

WHEREAS, the undersigned has been employed by the Texas Department of Criminal Justice - Facilities 
Division to furnish labor and materials for 
work, under a contract # for the property described as Job # 
in the of 
County of State of Texas, of which the Texas Department of 
Criminal Justice - Facilities Division is the Owner. 

NOW.THEREFORE, this day of 20 the undersigned, as the Contractor for 
the above named Contract pursuant of the Conditions of the Contract hereby certifies that, except as listed 
below, he has paid in ful l  or has otherwise satisfied al l  obligations for al l materials and equipment furnished, for 
a l l  work, labor and services performed, and for al l know indebtedness and claims against the Contractor for 
damages arising in any matter in connection with the performance of the Contract referenced above for which 
.the Owner or his property might in any way be held responsible. 

EXCEPTIONS: (If none, write "NONE". If required by the Owner, the Contractor shall furnish 
bond satisfactory to the Owner for each exception.) 

ATTACHMENTS: 

1 Consent of Surety to Final Payment. (Whenever Surety is involved, Consent of Surety is required) .  

(Affix Corporate Seal Here) 
Contractor (Name of sole ownership, corporation or partnership) 

Signature of Authorized Representative 

Title 

Sworn and Subscribed before me this day of ----- 20 --- -- --

NOTARY PUBLIC 



PROJECT: 
LOCATION: 
CONTRACTOR: 

10.A.9 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 
FINAL COMPLETION CERTIFICATE 

Project No.: 

CONTRACT FOR: 

THE TEXAS DEPARTMENT OF CRIMINAL JUSTICE - FACILITIES DIVISION confinns that, to the 
best of its knowledge, information, and belief, based upon observations and inspections, the work for this 
Project has been completed in accordance with the terms and conditions of the Contract Documents. 

The Texas Department of Criminal Justice - Facilities Division further confinns that the entire balance is 
due the Contractor. 

($ ), as noted in the final Construction Voucher, is due and payable in accordance with Article IO  
of  the General Conditions. 

Final payment from the Texas Department of Criminal Justice - Facilities Division shall constitute a waiver 
of all claims by the Texas Department of Criminal Justice - Facilities Division except for those arising from: 

1 .  Unsettled liens 
2. Faulty or defective work appearing after completion 
3 .  Failure of the work to comply with the requirements of the Contract Documents 
4. Terms of any special warranties required by the Contract Documents 
5. The Owner's rights under any warranty or guarantee 

ACCEPTANCE OF FINAL PAYMENT BY THE CONTRACTOR SHALL CONSTITUTE A W AIYER 
OF ALL CLAIMS BY THE CONTRACTOR. 

DP DATE 

CONTRACTOR DATE 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE/P.E. DATE 



FROM: 

1 0 .A. 1 0  
TEXAS DEPARTMENT OF CRIM I NAL JUSTICE 

FACILITI ES DIVISION 

NOTICE OF BENEFICIAL OCCUPANCY 
HUNTSVILLE, TEXAS 

TO: 

CONTRACT ADMINISTRATOR 

DATE: 

PROJECT ADMINISTRATOR 

CONTRACT NO. 

JOB NUMBER PROJECT NAME 

BUILDING NO. UNIT NAME 

OCCUPANCY DATE UNIT LOCATION 

BUILDING DESCRIPTION (purpose) 

TYPE OF PROJECT D NEW D 

COST $ BUILDING SIZE: 

TYPE OF CONSTRUCTION o .  Wood D 

D Single Story D Metallic D 

D Multi-Storv D Brick D 

WORK PERFORMED BY D General Contractor D 

D Other (explain) D 

COMMENTS/EXPLANATIONS 

TDCJ-FD PE/ARCHITECT DATE ARCHITECT/ENGINEER 

CONTRACTOR DATE PROJECT ADMINISTRATOR 

C: TDCJ-FD PROJECT ADMINISTRATOR 

ARCHITECT/ENGINEER 

MODIFICATION I ADDITION 

AREA: 

Block 

Concrete 

Combination (explain) 

Construction 

Maintenance 

SQ. FT. 

DATE 

DATE 



1 0 .A. 1 1 

RESERVED 



1 O .A. 1 2 

CONTI N UATION SHEET 

APPLICATIONS NUMBER: 
PERIOD TO: 

A B � ' ,.,- .- . - e 1�::;,- E> t; ' .. - � 
ITEM DESCRIPTION SCHEDULED WORK COMPLETED 

NO. OF WORK VALUE FROM 

PREVIOUS THIS 

APPLICATION PERIOD 

(D + E) 

TOTALS: 

-� � . 2,:.:'.:. ... � ,.  i---<fjJ .� .. � -�� . . .  _ - ;  

MATERIALS TOTAL % 

PRESENTLY COMPLETED (C + G) 

STORED AND STORED 

(NOT IN TO DATE 

D OR E) (D + E + F) 

Distribution to: 
T.D.C.J .  
ARCHITECT 
CONTRACTOR 
FIELD 
OTHER 

H 

BALANCE 

TO FINISH 

(C - G) 

-

I 
RETAINAGE 



APPLICATION AND CERTIFICATE FOR PAYMENT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

TO TDCJ: FROM (CONTRACTOR): 

PROJECT TDCJ PROJECT NO.; 

CONTRACT FOR: 

CONTRACTOR'S APPLICATION FOR PAYMENT 

CHANGE ORDER SUMMARY · . · .  /· . - - �-� 

Change Orders approved in previous ADDITIONS DEDUCTIONS 

months by Owner 
TOTAL 

Approved this Month ·. , 

Number Date Approved 

TOTALS 

Net change by Change Orders 

. . 
The undersigned ·Contractor cert1f1es that to the best of the Contractor's 
knowledge, information and belief, the Work covered by this Application for 

Payment has been completed in accordance with the Contract Documents, that 
a l l  amounts have been paid by the Contractor for Work for which previous 
Certificates for Payment were issued and payments received from the Owner, 
and that current payment shown herein is now due. 

CONTRACTOR: 

By: ------------- Date: ___ _ 

CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site observations 
and the data comprising the above application, the NE certifies to the Owner 
that to the best of their knowledge, information and belief the Work has 
progressed as indicated, the quality of the Work is in accordance with Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT 
CERTIFIED. 

FDAC 1 0.5 .58 (Application Certification for Payment 

1 0.A. 1 2  

Page one of 

APPLICATION NO: Distribution to: 

T.D.C.J .  

NE 

PERIOD TO: CONTRACTOR 

FIELD 

CONTRACT DATE: OTHER 

Application is made for Payment, as shown below, 1n connection with the Contract Cont1nuat1on 
Sheet, is attached. 

1 .  ORIGINAL CONTRACT SUM 
2. Net change by Change Order 

3. CONTRACT SUM TO DATE (Line 1 ± 2) 

4. TOTAL COMPLETED & STORED TO DATE 

(Column G on Continuation Sheet) 

5. RETAINAGE: 

a. 5.00 % of Completed Work (Column D + E) 

b. 5.00 % of Stored Material (Column F) 

Total Retainage (Line Sa + Sb or Total in Column I ) 

6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total) 

7. LESS PREVIOUS CERTIFICATE$ FOR PAYMENT (Line 6 from 
prior Certificate) 

8. CURRENT PAYMENT DUE 

9. BALANCE TO FINISH, PLUS RETAINAGE 

State of : County of: 

Subscribed and sworn to before me this 
Notary Public: 

My Commission expires: 

AMOUNT CERTIFIED 

(Line 3 less Line 6) 

day of , 1 9 

(Attach explanation if amount certified differs from the amount applied for.) 

By: Date: _____ _ 

$0.00 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named 
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the 
Owner or Contractor under this Contract. 

Exhibit 2 



1 0.A. 13  
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

Facilities Division 

UNIT: 

LOCATION: 

DATE: 

SUBMITTED BY: 

-. :.-.,, ' .... J .•T.· ,,, :� / -
'.•:o. _ . .  i �.,,.,., . ,_,...... . -�, .. · ,l .. ,-. _,; 1 

Sample 

1•= 
-'.··'·'· ... f : • __ ..,., ·- - ., " --, ·· · �� ··�·· 

LABOR BURDEN LOG 

(Contractor) 

; ; 

fli!ilmEl- �'Pa 

:,:- i . :F,I.C.1'. l!I.N�PI$¥. �EMPLS¥. 

7.65% 0.80% 6.00% 

QVd'-.:,:_ _ _  c-. 

�P. . T©TAL i 

1 7.55% 32.00% 



To: 

10.A. 14 
Quality Control D� i ly Report 

From: 
TDCJ Project Administrator Quality Control Manager 

Project Name: 
Project Location: 
General Contractor: 

Sky AM Wind AM 
Weather 

Temp HI 

Date: 
Report No. :  

Calendar Day: 

Precip AM 

- - ---
-----
-----

--------- ----- ------ -------
PM P M  LO Amount PM 

Site Conditions: 

I A� T\,1;ajpr Work Activities: 
Work Started: 

In Progress: 

Completed: 

Materials Received: 

Contr. I Sub. JRNY APPR EQUCPMENT 

ist by No. ) 
Deficiency Notices: Remedial Action Requests :  --------
Notices Of Non-conformance: Other ( ) :  --- -----

I E) Summary Re1l1arks: 

Attachments: Page of -----



1 0.A. 1 5  
Qual i  Contro l Deficienc Notice 

Page 1 of ------

Def. No. Project Name/ Location: -------------- - -- - - --

To: Contractor/ Subcontractor: 

ATTENTION: Contract Day No: --------
Pursuant to Inspection conducted on this date, you are hereby requested to immediately 
perform Corrective Actions relative to deficiencies detected in the work, as fully described 
below: 

Receipt of your Corrective Action Proposal is due by: 
Receipt acknowledgement is is not __ __ required. 

By: --------------------
Quality Control Manager 

CbRREGTIVE ACTION PROP0SAL 

Drawings attached: 

Approved/ Disapproved 
A/ E 

Approved/ Disapproved 
TDCJ - PE 

Approval/Disapproval 
TDCJ-PA 

Reinspection of your Corrective 
Actions will take place on: Date 

FOLLOW - U� 

Deficiency Cleared: _____ By: 

Date 

Date 

Date 

Date 

Quality Control Manager 

Quality Control Manager Date 



TDCJ Job Number 
General Contractor 

DEF D0€UMENT 
NO. REFERENCE-

' 

9ATE OF 
N0TICE 

.1 0.A. 1 6  

QUALITY CONTROL DEFICIENCY NOTICE LOG 

RE1NSP • . 
-1.� •• DA1E:?.:-\ 

Dj:FrCIE,NCY DES� �- :j,;. t,. :; ··-� ���;_;:�-:� ·�· 
I '- PHYSICAJ_ �-
I �\•lbOCATION : 

Week Ending -===--------

PROPOSED DAr'fE NO. DAYS 
·• FIX DATE CLEARE

°
E) RESP0NSE 



1 O.A. 1 7 
QUALITY CONTROL 

CORRECTIVE ACTION FOR NOTICE OF NON-CONFORMANCE 

Attention: NI C Report No: ---------- Page No: --- of 

Proposal 

Contractor's Description of Proposed Corrective Action ( Use attachment if necessary ) 

Drawings attached: 

Proposal Date: Proposal By: ------- ----
Quality Control Manager 

Acceptance 

Approved/ Disapproved: 
A/ E Date 

Approved/Disapproved: 
TDCJ-PE Date 

Approved/ Disapproved: 
TDCJ - PA Date 

Performance. 

Field Inspection Remarks ( Reference Quality Assurance Field Report No.) 

Disposition 

The status of the subject Non-Conforming Item and of proper corrective action is as follows: 

TDCJ Project Administrator ________ _ _______ _ 



1 0 .A . 1 8 

PREPARATORY INSPECTION CHECKLIST 

Project Name/Location: 

General Contractor: ���� ����� Contract Day No. �������� 

MAJ0R DEFINABLE SEGMENT OF W0RK: 

Related Specification Sections: 

1 .  
2. 
3. 
4. 
5. 
6. 
7. 
8. 

PERSONNEL PR�SENT 
( Print ) 

N�ME POSl)flON OOMPG>.N� 
������� ������ ������������ ����� 
������������������������������ 

���� ������ ������������������ �� 

9. ���������������������� �������� 
1 0. 

(List additional personnel on reverse side) 

I �) Review of Contract IDocurhents/Scope 0f Wor.k to be Performed 

Page I of 4 



J B) Shqp IJrawings & Submitta ls I nvolved : 

List All Submittals and Shop Drawings Required Type of Approval Received 
1 .  -
2. 
3 .  
4.  
5.  
6. 

Have all items involved been submitted? Yes D No D ����- -���� 
What items involved have not been approved or submitted ? 

Item Status 
1 .  
2 . 
3 .  
4.  
5.  
6.  

J C) CoAtria&tor?s Qual ify Gantr0I Arogram Requirements :  

I D) Adequacy of PreYious Operations (List of Problems Encounter:ed): 

Page 2 of4 



I E) Av�i labi l ity of Required Materials and Equ ipment: 

Are all materials on hand? 
Are all materials on hand in accordance with 
Contract Documents ? 

Yes 
Yes 

0 No -=.------
0 No 

List items not on hand or not in accordance with Contract Documents: 
1 .  7. 
2. 8. 
3. 9. 
4. 1 0. 
5. 1 1 .  
6. 1 2. 

I F) General  ContractQrs Qual ity Control Inspections and Tests � 

Provide Descriptio�s of Inspections to be performed: 

Provide Descriptions of Required. Tests to be performed : 

I ,G.) TJDCJ QuaUty Assuralilce I nspections and Tests : 

0 
D 

Page 3 of 4 



H) F:amil iarity and Proficiency of General Contractor's work force to 
erform work to re_ u i red workmanshi standards:  

List anticipated problems: 

j I) Mockups:  
Describe Mockup requirements: 

I J) Safety ancl Er:1,�ironmental Prec.aut_ions(s) to be Obser:v:ed : 

Will Additional Safety Programs be required ( i.e. Trench Safety ): Yes _D_ No _Q__ 
List these::  

I K) List ahy Attactiments to this Form: 

Quality Control Manager -
General Contractor 

Quality Control -
Discipline Involved 

Page 4 of 4 



1 0.A.1 9 
INITIAL INSPECTION CHECKLIST 

Project Name/Location: Date: 

General Contractor: 

MAJOR DEFINABLE SEGMENT OF WORK: 

Related Specification Sections: 

1 .  

2 .  

3 .  

4 .  

5 

6. 

NAME 

PERSONNEL PRESENT 
( Print ) 

POSITION C0MPANY 

�--- -- -----------------------� 
7. �-------------- --------- -----� 
8. �- --------- ------------------� 
9. �------------------ -------- --� 

1 0. 

(List additional personnel on reverse side) 

I A), Is workmanship pf<e'lided aecept;:i.ble? 

Yes ---- -- No _____ If not, explain: 

B) Does Basel ine Sample of Work conform to Contract Drawings, 
S ec ifications, submittals, and sho drawin s? 

Yes No - ----- If not, explain: ------



I C) Are Jnaterial� oh-hand adequate to complete work? 

Yes No ----- - If not, explain : -----

I D) �re i-Qua l ity eentrol l hspectlons and Testing J11eth'eds �dequate? 

Yes No ------ ---- -

I E) Are sh0p drawings ade·q uate?. 

Yes No ------ -----

If not, explain: 

If not, explain: 

I F) Are Safety and EmJtron'rhenta l  pr.ee�utioris adequate? 

Yes No ------

Quality Control Inspector -
General Contractor 

----- If not, explain: 

Quality Control -
Discipline Involved 



1 0 .A.20 

Notification of Preparatory/ In itial Inspection 

To: 
TDCJ Project Administrator Quality Control Manager 

Project Name/ Location :  

General Contractor: 

MAJOR DEFINABLE SEGMENT OF WORK: 

Related Specification Sections: 

��� ����� Preparatory Inspection ����� ��� Initial Inspection 

Construction Supervisor Responsible: 

Date of Inspection: 

Time of Inspection: 

Location of Inspection: 

Describe Inspection Briefly: 



1 0 .A.2 1 

Notification of Testing 

To: 
TDCJ Project Administrator Quality Control Manager 

Project Name/ Location: 

General Contractor: 

Type of Testing 

Electrical Mechanical ------ ------
Other (specify): 

Related Specification Sections: 

Construction Supervisor Responsible: 

QC Rep/ Lab Rep to witness Test: 

Date of Test: 

Time of Test: 

Location of Test: 

Description of Test: 

Equip. Perf. 



10.A.22 
TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

FACILITIES DIVISION 

FIELD ORDER 

TDCJ- JOB NO.: 

PROJECT: 

TO: 
(Contractor) 

RE: 

WORK DESCRIPTION: 

Cost: 

Approved by: 

Contractor: 

TDCJ-Project Eng. 

Eng. Branch Manager 

Director, Engineering 

Director, Facilities 

FIELD ORDER NO. :  

DATE: 

LOCATION: 

Time Extension: 

$5,000.00 

$ 10,000.00 

$ 1 5,000.00 

$25,000.00 

Program Analysis Manager's Coordination ________ _ 

Distribution to: 
TDCJ-FD JZJ 
ARCHITECT D 
CONTRACTOR O 
FIELD D 
OTHER D 

Date 

Date 

Date 

Date 

Date 

Date 



10.A.23 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

TIME EXTENSION REQUEST 

TDCJ-FD JOB NO. : 

PROJECT: 

FROM: 

Number of Calendar Days requested: 

Reason for Request: 

Contractor: 
Signature 

REQUEST NO. :  

DATE: 

LOCATION: 

Distribution to: 
TDCJ-FD 
ARCHITECT 

CONTRACTOR 

FIELD 
OTHER 

D 
D 
D 
D 
D 



CONTRACT JOB NO: 

TDCJ-FD JOB NO: 

PROJECT: 

TO: 

Exhibit 1 0.A.24 
FACILITIES DIVISION 

TIME EXTENSION 
Distribution to: 
TDCJ/FD ( X )  

ARCHITECT (· X ) 

CONTRACTOR ( X ) 
SCHEDULING ( X ) 
FIELD ( ) 

TIME EXTENSION NUMBER: 

DATE: 

LOCATION: 

Your request for a Time Extension has been (disapproved)(approved) in the amount of -----------------

Calendar Days granted for 

The New Contract Completion Date, including this Time Extension, will be 

Project must be completed on or before the above date or liquidated damages may be assessed per Contractual Agreement. 

Texas Department of Criminal Justice-PE 

Previous Time Extension(s) ----------------- - - - - -- Calendar Days 

This Time Extension ------------------ ----- Calendar Days 

Total Time Extension ------ - - - -------------- Calendar Days 

For Internal Purposes Only: 

CONCUR NON-CONCUR 

FDEBM ____________________ __ DATE 

DE __ __ _______________ __ _  DATE 

FDPAM DATE 

DFD - - - ------------------ � DATE 



Page l of2 1 0.B . 1  

Texas Department of Criminal Justice 
Address: Phone: 

Fax: 

COMPANY: 

REPORT PERIOD: 

PROJECT: 

TEMPERATURE: PRECIPITATION: 

TDCJ Quality As uhrnce 

DATE: 

DAY: 

JOB: # 

SKY: 

DAILY REPORT 

No. 

WIND: 



Page 2 of2 1 O.B . 1 

1·Q�MIDN1' 
- - - .. 

jDescription. 'Source - - Unit 

FDi31:.D �niD1t11r. LA.BOit ,-· - - " "· �· -. ... � .... 
. - ·  

e $011rcc - - --� 
1;Su,nv ,- "' ·,_ ·'-

- .. -

IBype Wo-rk Area Remar1cs -- - �  ·- -, . 

.. � �. , r• 
I 

llr:mn. Jn:�. Ahw. 
1
' W.o.r,k Area 0.•Atta,ol�lrt, 



l O .B .2 

Remedial Action Request 

Page 1 of ____ _ 

RAR. No. Project Name - -- - - ------------- -----
Location: 

ATTENTION: Contract Day No: _____ _ 
Quality Control Manager 

Pursuant to Inspection conducted on this date, you are hereby requested to immediately 
perform Corrective Actions relative to deficiencies detected in the work, as fully described 
below: 

Receipt of your Corrective Action Proposal is due by: 
Receipt acknowledgment is is not ____ required . 

By: --------------------
Texas Department of Criminal Justice Date 

0©RRECll\lE �Cl1l©NJ PR©BOSAL 

Drawings attached: 

Approved/ Disapproved 
Design Professional Date 

Approved/ Disapproved 
TDCJ Project Engineer Date 

Reinspection of your Corrective Actions will take place on: 

RAR Cleared : ____ By: 
Texas Department of Criminal Justice Date 



Contract Title 

Contractor 

N/C RAR QA Rpt Date of Date 
No. NO. No. Occur Issued 

I 

10.B.3 
QUALITY ASSURANCE 

REMEDIAL ACTION REQUEST LOG 

Contract No. 

Date 

Planned Actual NC 
Reinspect. Reinspect Description 

... 

Status Day 
Location Open/Close/Etc. Response 

I 



' 

1 O .B .4 

Qua l ity Assurance Notice of Non-Conformance 

Project Name/ 
Location: 

To: Contractor/ Subcontractor: 

ATTENTION: 
General Contractor Quality Control Manager 

Page 1 of -----

N/ C. No. 

Contract Day No: 

Notice is hereby given that the terms, materials, and or/ items of the work, as fully described 
below, were reviewed, inspected, or tested by this office and were found not to be in 
conformance with the requirements of the subject contract and your immediate attention and 
corrective actions are required. 

Be also advised that no payment will be made for the work deemed to be in non-conformance 
with the contract until such time as your corrective actions have been submitted, approved, 
and performed. ( See Supplementary page for corrective action proposal, acceptance, and 
performance form ) .  

Description of work elements requiring remedial actions: 

Contract References: 

Receipt By: _ _ _ _ _ ____ _ 
Title: TDCJ Project Admin istrator 

Company: __________ _ Date: - -- - - --------� 
Date: ------- -- -� 



Contract Title 

Contractor 

;; .. - .-.� � " " 
NC �R No/ Date- of 

QA RR I 

_No._ No Occur 

I 

10.B.5 

QUALITY ASSURANCE 

NOTICE OF NONCONFORMANCE (N/C) LOG 

Contract No. 

Date 

, . . 

Date J?Janned Aetual  NC 

lssu�d ReinS_Ji)(tCt ! Reinsuect D�s.eirption .L©.CA:Tle>N 

Status Day 

0.pen/Glose/Etc. Response 



ATTACHMENT NO. 1 1  

Specifications 

Furnished with the Invitation for Bids. 



ATTACHMENT NO. 1 2  

Drawings 

Furnished with the Invitation for Bids. 



TEXAS DEPARTMENT 
OF C RIMINAL JUSTICE 

PO Box 4018 Huntsville, TX 77342-4018 

AND 
SU BSTITUTE W-9 FORM 

Agency Use Only 
D CPA D AP D DDS 

D New Set-up D New Mail Code 
o· Other: 

Legal Name (as shown on your tax return): 

OBA: 

Tax lnformalk>n Ma iling Address: Payment Address (If d ifferent from Tax Address): 

City: State: 

phone: 

Financial Institution Name: 

Routing Transit Number: 

Zip: City: State: Zip: 

Fax: Email: 

Social Security Number (SSN) 
Employer Identification Number (EIN) 

;Sole Owner Name and SSN: 

Partner 1 Name and s·sN/EIN: 

Partner 2 Name and SSN/EIN1 

Profit 

D General Partnership 
D Professional Association 
D Financial Institution 

File or Charter Number: 

Non-Profit 

lJ Individual Recipient 
Ci Government Entity 
fJ TX State Agcy/University 

0 Exempt from Backup Withhold ing 
,Under penalties of  perjury, I certify that: 
!1 l  I have provided my correct taxpayer identification number and that 
'2) I am not subject to backup withholding as specified on lhe instruction page for this form and that 
3) I am a US citizen or other US person. 

Print Preparer's Name: 

Date: 

Direct Deposit Cancel n I Decl ine Direct Deposit at this time 

Type: D Checking D Savings 

Account Number: 

Will these payments be forwarded to a financial institution outside the Un ited States? D Yes D No 

I authorize the Texas Comptroller of Public Accounts to deposit my payments from the State of Texas to my financial institution electronically. I 
understand that the Texas Comptroller of Public Accounts will reverse any payments made to my account in error. 

I further understand that the Texas Comptroller of Public Accounts will comply al al l  times with the National Automated Clearing House Association's 
rules For further information on these rules, please contact your financial institution. 

Authorized Signature Required : 

Printed Name Required; Date: 



TDCJ ALL INCLUSlVE \/ENDOR FORM 
INSTRUCTIONS 

Required l_lifo,r.mation 
Lega l  Name: Legal business name filed with the I RS .  For Sole Ownership or Individual 
Recipient, excluding LLC, enter name of owner. 
OBA: Name you are "Doing Business As" if d ifferent from legal business name. 
Tax Information Mailing Address:  Add ress where IRS tax information is sent. ( i .e. W9, 
1 099, etc.)  

.Payment Address:  Remit Add ress for payments if d ifferent from address in box 3. 
Taxpayer Identification: Select the appropriate check box for the taxpayer identification 
'number you are entering. Enter only one number. 
Social Security: enter your  social security number only if you are doing business under your 
social security number and you report taxes to the IRS using a "DBA" or you are a Sole 
Proprietor. 

OR 
Federal Tax Identification Number: enter the Federal Employee Identification Number 
(FEIN) assigned to your business by the I RS if this is the number you use to report taxes to 
the I RS.  

Federal Tax C lassification: Select only orie that describes the ownership type of business, , 
I 
:state C harter Information: Tne state where corporation or partnership status is filed and the 
ifile or charter number of corporation or partnersh ip in that state� 
1S0le Ownership Info : Name and . Socfa l  Security Number ofSole Owner (exclud ing lLC) if 
1using an  Employer Identification Number (EI N). 
Partnership Information:  Name and Social Security Number or E IN of al l  partners i·nvolved 
jn the general partnersh ip. PJease attach additional sheet if needed. 
Profit Status: Select only one that d�s�ri��? the profit status of the business.,; 
Exemption from Backup With holding: check this box if the business is exempt from 
Backup Withhold ing . For further information on  Backup Withholding, see the following I RS 
Web site: http ://www; i rs. gov /p u b/irs-pdf /fw9. pd f?portlet= 3 
Certification :  You m ust cross out item 2 -if you have been notified by the I RS that you are 
currently subject to Backup Withholding because you have fai led to report al l  interest and 
d ividends on your tax return . THIS BOX MUST BE SIGNED AND DATED. For more 
information go to IRS website at: http://www. i rs .gov/pub/irs-pdf/fw9.pdf?portlet=3 

P lease check the box that is appropriate for this Direct Deposit Request. Enter name of 
Financial Institution. Check appropriate box for type of account. Enter the Routing Transit 
number (9 dig its) for the Financial Institution l isted . Enter bank account number. Please 
read the next three statements and check the appropriate box. THIS BOX MUST BE 
SIGNED AND DATED. Please enter the contact information of person completing this form. 

_Submit Completed form to: 

___ Texas f?f!.pc:11J.1E.��t,'!.Lq�!_m!��!_!!!__��i.c_e � AccotlfJts Payc:1ble 
PO Box 4018 -

Huntsville, TX 77342-4018 
Email: tdcj. ap-invsvs@tdcj.texas.gov 

Phone Number: 936/437-6350 or 936/437-8476 Fax Number: 936/437-6290 



ATTACHMENT 14 
RELEASE OF CLAIMS 

CONTRACT NUMBER: _________ _ _ _  _ 

KNOW ALL MEN BY PRESENTS : In consideration of the premise and sum of 

$ _______ ($ __ __ __ -.; of which $ ______ ($ __ _ _ __ __ 
has been paid, and a balance due of $ _ _ ______ ($ _______ ) is to be paid 

by the Texas Department of Criminal Justice (TDCJ) under the above noted Contract, the 

undersigned Contractor does release and discharge TDCJ, its officers, agents and employees, of 

and from all liabilities, obligations and claims whatsoever in law and equity arising out of or by 

virtue of said Contract, except specified claims in stated amounts, or in estimated amounts when 

the amounts are not susceptible of exact statement by the Contractor, as follows: 

IN WITNESS WHEREOF, this release has been executed this _______ day of __ _ 

(Contractor) 

___________ ___ BY _______________ __ _ 
TITLE -------------- --------------- -� 

CERTIFICATE 

I, ____ ______ _, certify that I am the ____________ secretary of the 

Corporation named as Contractor in the foregoing release; that -------- -- ---

who signed said release on behalf of the Contractor was then _______ _ _ _ _ _  _ 

of said Corporation; that said release was duly signed for and on behalf of said Corporation by 

authority of its governing body and is within the scope of its corporate powers. 

(Corporate Seal) 

Section 58 
(Release of Claims) 
August 2005 

Exhibit 46 
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HUB Subcontracting P lan {HSP) 
In accordance with Texas Gov'! Code §2161 .252, the contracting agency has determined that sutx:ontracting opportunities are probable under this contract. 
Therefore, all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB 
Subcontracting Plan (HSP) with their response to the bid requisition (solicitation). 

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §2161 .252(b). 
The HUB Program promotes equal business .opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals 
specified in the 2009 State o! Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20. 13 are: 

• 1 1.2 percent for heavy construction other than building contracts, 

• 21. 1 percent for all building construction, including general contractors and operative builders' contracts, 

• 32.9 percent for all special trade construction contracts, 

• 23. 7 percent for profesf>ional services contracts, 

• 26.0 percent for all other services contracts, and 

• 21.1 percent for commodities contracts. 

• • Agency Special Instructions/Additional Requirements • 
In accordance with 34 TAC §20.14(d){f)(D)(lil), a respondent (pnme contractor) may demonstrate good faith effort to utilize Texas certified HUBs for Its subcontracting 
opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB 
goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must Identify the HUBs with which it will subcontract. 
If using existi�g contracts with Texas certified HUBs to satisfy this requirement, only contra�ts that have been In place for fiv�. year:s or l�ss shall qualify for meeting 

. the HUB �al. Thi.s llml\ation is iges'lg� to �QQ��il, vendor rotalion as recommended ,bY the 2009 Texas Qi�pw,ity_ '.S!U4Y, 

The TDCJ HUB goals are defined as: 
- ' 

• I 

• 17.5 percent for heavy construction other than bullding contracts. This goal is higher than the statewide goal and 
therefore must be the utilized goal for this category, 

• 36.9 percent for all building construction, Including general contractors and operative builders contracts. This goal is 
higher than the statewide goal and therefore must be the utilized goal for this category, 

• 32.7 percent for all special trade construction contracts, 
• 23.6 percent for professional services contracts, 
• 24.6 percent for all other services contracts, and 
• 21 percent for commodities contracts • -

The TDCJ has determined that the -HUB Categ·ory for this contract falls under the 
Building Construction Contracts Category. 

The HU� Goal for this category is therefore identified as 36.9 %. 
- � I, 

For assistance In completing the HSP contact: 
. . . 

,_ 
. 

; 

M=HU•UII RESPONDENT AND REQUISITION INFORM 

Sharon Schultz @ 936-437-7026 
sharon.s�hi.tl�@ti�1.,e�a.1.nov. .. - - - - . . �- . - --

'. 

. . 

a. Respondent (Company) Name: _F\+��·1�S':\-4-!._�t_..,._1,_C:t_(_W_,.�---........ -�----�--- State.of Texas VID #: l i 3  - o 1�1(?..H 
Polnt of Contact: l..�"?.nie�f El'(QllfOv\':. . Phone #: 2-N  " 1'1\  · \LOO 

E-mall Address: thn\. . '<-s'�"i,)1,,1.', @_ Cl�l�{;>tt"'l.�'<'1Mt . u.� Fax #: 1.\� - 1°1 1 - 131\.t> 
b. Is your company a State of Texas certified HUB? D . Yes � • No 
c. Requisition #: b� b - Ft) - IS � ll> 0 J-3 

• 
• J 

Bid Open Date: o 1 / 3 ,1 / 2_0 I S' 
(mmlddlyyyy) 

I '  



Enter your company's name here: O�i ���-°le t'\'\� GYt>1A�
1
1-0 • 

€):c;j[IJ¢fj SUBCONTRACTING INTENTIONS RESPONDENT 

Requisition #: 6'\ lo - t= l-::i - 1c;- - 1302-1 

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent Industry practices, and laking into consideration the scope of work 
to be performed under the proposed contract, Including all potential subcontracting opportunlfies, the respondent must detennine what portions of work, lncluding 
goods and services, will be subcontracled. Note: In accordance with 34 TAC §20. 11 ., an 'Subconlractor' means a person who contracts with a prime contractor to 
work, to supply commodities, or to contribute toward completing work for a governmental entity. 
a. Check the appropriate box (Yes or No) that idenUfies your subcontracting lntenUons: 

, , 
IKI Yes, I will be subcontracting portions of the contract. (H Yes, complete Item b, of this SECTION and continue to Item c of this SECTION.) 
O No, I will not be subcontracting fil!Y.portion of the contract, and I will be fulfilling the entire contract with my own resources. (If No, continue to SECTION 3 
and SECTION 4.) 

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract 
you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB). 

HUB1 Non-HUBs . 
i>en:1mtige o,.llie conlrlct Percentage of the contc,ct 

opected to be eu bconlncted expected lo be 1ubcontracted Percont,.ge of the con Incl Item # S�bcontractlng Opportunity Description to HUB, with which you h·ave to HUB, with which you have expected to be subcontracted 

1 

2 

3 

4 
5 

6 

7 

8 

9 

10 

11 

12 
. .  

13 

14 

15 

fl 
Wl..lLW?_M " t cf h"(e_ �\ ... ..-..,, . . 
�IM'\ c."ond.1<1.1 t-: �,,, � 

l. 

" 

.. 

. . 

. 
I 

'(tit l , �  .. �14.,,,,�,. l c. .. A.,t 
' ,IJ .... 'I I 

Mlitd'
"' 

. 
... 

. .  
, . 

. 
' 

. 

Aggregate percentages of the contract expected to be subcontracted: . . 

a cgm!D112�· �tr1�· In place • ,Ral!nuoue conln!.!' In place to non-HUiis 
(gr�· ij) m!1 or lees. [Qr!!\')[! than frle {51 Y!!•!l· 

2 "  % % % .. . . . 
If� 2 % % ,,, 

% % % 

% % % - .. .. 
% % % 

. % % % 

% % % . .. 
'I', % 'I', 

. . .  
% % % 
% % % 

. . . 
% % % 

-
% % % -
% % 'l'o 

% % .,,. 
-

% % % 

% % % 

(Note: If you have more than fifteen subcontracUng opportunities, a continuation sheet Is available online at http://wlndow.state.tx.us/procurement/prog/hub/hub
subcontracting-plan/l. 

c. Check the appropriate box (Yes or No) that indicates whether you will be using gTexas certified HUBs to perform ![I of the subcontracting opportunltles you 
listed In SECTION 2, Item b. 

. .. 
,· 

la Yes (If Yes, contlnue to SECTION 4 and complete an 'HSP Good Faith Effort - Method A (Attachment A)' for each of the subcontracting opportunities you listed.) 
0 No (If No, conUnue to Item d, of this SECTION.) 

d. Check the appropriate box (Yes or No) \hat Indicates whether the aggregate expected percentage of the contract you wlll suboontract with Texa9 certified 
HUBs with which you have a continuous contract" In place with for five (5) years or fess meets or excee�s the HUB goal the contractlng agency 
Identified on page 1 in the • Agency Special lnstructlons/Additlonal Regulremen�'. 

jg( Yes (If Yes, continue to SECTION 4 and complete en 'HSP Good Failh Effort - Method A (Attachment A)' for each of lhe subqontracilng opportunlUes you fisled.) 
D No (If No, conUnue lo SECTION 4 ind complete an "HSP Good Faith Effort · Method 8 (Attachment B)' for each of the subcon!racUng opportunlUes you listed.) 

«conffnuous <iiinfact: Any o,cisfing' written 11gro9inont (lnclualng any renewals tliat ar'a exercfsiid) betwilon a prime. contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under rfre same contract for a specHied period of time. The frequency 
tho HUB Wlldor Is utilized or paid during tho term of Ula contract Is not relevant to whether tho contract Is considered continuous. Two or more 
contracts that run concurrently or overl,p one another for dlffarent periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (hava entered) Into ''new" 
-CM�. --· -----------��� 

. 

.. 

I 

I I 

I i  

! 

I 
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Enter your company's name here: M, . SVi�\.ti.,...� Gni""? , +m , Requisition #: pq \, - PD - 1'i - {bl)n 

SELF PERFORMING JUSTIFICATION (If you responded "No "to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4) 

Check the appropriate box (Yes or No) that indicates whether your response/proposal contains an explanation demonstrating how your company will fulfill the entire 
contract with its own resources. 

O Yes (If Yes, in the space provided below list the specific page(s)Jsectlon(s) of your proposal which explains how your company will perform the 
entire contract with its own equipment, supplies, materials and/or employees.) 
O No (If No, in the space provided below explain how your company will perform the entire contract with its own equipment, supplies, materials and/ 
or employees.) 

::m=HIM�II AFFIRMATION 

As evidenced by my signature below, I affirm that I am an authorized representative of the r�spondent listed In SECTION 1 ,  and that the information and supporting 
documentation submitted with the HSP Is true and correct Respondent untferstands and agrees that If awarded anv portion of the requisition: 
• T:hfl: -t��.q�m.5vJp·pro.�1.c1e :.ne��::as., sooJJ· �s pi:�r t� )i1Jir�. ,_����t(� .��- Non-HUBs) of 1�eli s.elBclt&l':� � . .s.ti»cP.nlf:l!Gt�rf�r- -!�� �a(#� 

-�traet:· 'fhe ootlc.e. iit��t· sj)EIBjfy.:?T .� �11.1t�1:1flf \fle.,,C3RTJ!facUng:�QeT.l<i:S·· n�me gri'd -1ts _point of contact fgt li!t:f�i�I, lh� .. e:gntoo -�,¥d m.on!,er, ffie 
�JJ�li.lra:�n� �P.�11!,�'1h.�(�ei�!l��-�r��t�Jl�non1,;-��iap�r�x1m�t�.it!lillafv.alu,�:�f !he su�on(ractl_l'IQ:<l���f.tY.:�-�:!bt��)?Ei�rt�e�. J� 
-lQl�·���lh�}-�p,s.��n®�ll)$ .9.�Ul'liy tep(�n1s .. A1*Y :�f m�rllQtl�·t�(lulr,�.6y thrs section must,31'.s'(:)' �·prov1�1o1ne· c.G>1;1.t(ai;,tlng�\?11��- w)qt 
of-oon��.'fo"f .�·cilnlraot 'oo· fafef.:fhan f�1H1.�·wgif<.f� ��� -a��1rltrt�� I� awarded. 

• Tlje [1%?.Qlf�!ll'll, ·n;i�t ·�9p __ rnit.' �on:Y,1y. ¢omplleooe· tepgrts (Pl'!� �tilrc!C!Qf Progress Assessment Report - PAR) to the contracting agency, verifying Its 
' 99.!TiplJ�� Viitti ffie HS�'I lncllutllhg the �u�· ,jij �@ ex�·ndillJC� :pia�.e to Its subcontractors (HUBs and Non-HUBs). (The PAR Is available at 
lilt��,wiiw;win(ow,stale,lx.Us!pfO'GUfemei'.if/pmglhubl�lUb:;(o��r.oo!es�asses�menlipf.li<lsl. 

• The respondent must seek approval fr'clltf·tlte ooritfoo��g ageow J:>rl.�r tP:·r:n?�l'lll any modifications to lls HSP, Including the hiring of additional or different 
subcontractors and the termination qt a· s�l1��-fGl' �-h(l fe$®n��rit, 

.. i��nUf!.ed in Its HSP. If the HSP is modified without the contracting agency's prior 
approval, respondent may be �ub]�_�I !P �ny :ao� · aft' ·e�r�mfrtt reifiedies a�atlable under the contract or otherwise available by law, up to and Including 
debarment from all state contracting. 

• The respondent must, upon reques�1allow the contracting agenoy to perform on-5lle reviews of the company's headquarters and/or work-site where services are 
b pe armed an st provide documentation regarding staffing and other resources. 

Reminder: 

C}..��rop� ._ 6 �etllk>v.� b,t,11-.r-\r V\P,.� 01 l �2. / �· If 
Printed Nam� Tille ' Date 

(mmldd!yyyy) 

> If you responded 'Yes' to SECTION 2, Items c or d, you must complete an 'HSP Good Faith Effort - Method A (Attachment A)' for each of the 
subcontracting opportunities you listed In SECTION 2, Item b. 

> If you responded 'No' SECTION 2, ltem1 c and d, you must complete an 'HSP Good Faith Effort - Method B (Attachment B)' for each of the 
subcontracting opportunities you listed In SECTION 2, Item b. 
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' HSP Good Faith Effort - Method A (Attachment A) 

Enter your company's name here: T c . Requisition #: � jb - fr> � 1 5  - Bo 7. 3 

IMPORTANT: If you responded 'Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed 'HSP Good Faith Effort - Method A 
(Attachment A)' for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this page or 
download the form at Mtpll/JNlndow.s�a�.lJ(:usioroGtiremeni/P!og.lhub/Huo-fdrins/hiJb"sbco.rif:{lfan:qfe-achm-a.pdf . 

.fi=Ait•Udi SUBCONTRACTING OPPORTUNITY 
Enter ihe Item number and description Qf the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completlng 
the attachment. 

Item #: I Description: frot1Att\\\f1\� of . ft·l't 1,l�h'\ ti..kh'"''.\ 1 e. .. U.\iff\'\l t'I� �nd cand.ll\..1't 

·-�ifilt•UMI SUBCONTRACTOR SELECTION 

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1 . Also identify whether they are a Texas certified 
HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB 

Company Name Texas 
certified HUB 

.. - . • ,  

[I - No f'lrA rti I\ Jf\,tusr<ft � ... -rV\( , DJ-Yes 

0 - Yes 0 - No . . . .  
0 -Yn 0 - No 

0 -Yes 0 - No . . .. 

0 -Yes 0 - No 
. .  -

p - Yes Q - No_ 

0 -Yes 0 - No 

0 - Yes 0 - No 
! 0 - Yei 0 - No 

0 -Yes 0 - No 

0 - Yes 0 - No . .  . 
0 -Y� 0 - No . 
0 -Yes 0 - No ' 
0 - YH 0 - No - . 
p -ves I;] �-No 

0-Y�s 0 - No 
" 

0 -Yes 0 - No . .  .. 
0 -Yes D - No -- - • .. 

[] - No , 0 -Yes 

·o -vea 0 -No -- . .  
J;J -Yes 0 - No . . . 
0 - Yes 0 - No . 

.0 -Yes 0 - No . . 

.. 
VID #  

(Requt...i IITuu 
�rtJtlt<f H_UB) -

1�  � 'l- '!, ' $ 

$ 

$ 

$ 

$ 

$ 

$ ' 
: $ 

$ 

$ 

$ 

$ 
$ . . 
$ 

-
$ 

$ 
$ 

$ 
" 

$ 

$ 
s 
$ 

$ 
.-

Approximate 
Dollar Amount 

� �. i .3 � 

. . .  

. .. 

-

. .. 

-

.. 

' 

- . 

. 
' 

Expected Percentage 
of Contract 
-

2. "  % 

% 

% 

'lo 

% 

% 

'lo 
% 

% 

% 

% 

% 

% 

% 

% 

'Yo , . 
% 

% 

% 

'lo 

% 

'lo 
' 

REMINDER: As specified In SECTION 4 of the completed HSP form, If you (respondent) are awarded any portion of the requisition, you are required to 
provide notice as soon as pracllcat to all the subcontractors (HUBs and Non�HUBs) of their selection as a subcontractor. The noUce musl specify at a minimum lhe 
cont�cll"Q a�encys name and lls point of contact for the cootract1 the contract award number, the subcontracting opportunity they (the subcontractor) will pertorm, 
the ajjpjQxltu.a�·.t.iQ!lar value of lhe subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A 
copy.:ol lh·e no.llte·i�qulred by this section must also be provided to the conlractinQ aoencv's ooint of contact for the conlrar.t_ no l:iler th;m ten (10\ wnrklnn n:;i11,<; :iflpr 
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· HSP Good Faith Effort - Method A (Attachment A) 

Requisition #: l,j b - F D ,  1 5 ,  eq i 3 . 

IMPORTANT: If you responded 'Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed 'HSP Good Faith Effort - Method A 
(Attachment A)' for each of !he subcontrac��g opp9rtu�ltie_s you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this page or 
download the form at tilla;/lwindow.state.lx1us/prooui'em·en1/p(oq/hublhuh-fo'rinsRu.Jlrsbcbnf'{ilaii.,gfe'-achm-a.pdf. 

,j T \ < I • • 

Mnat,ut+i1 suecoNTRACTING OPPORTUNITY - • 
Enter tl1e item number and description qf the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: 2 Description: R,.rn l0Ad11.it for tlH proiec.t 

€\Ul[l]�MI SUBCO�TRACTOR SELECTION 

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1 . Also identify whether they are a Texas certified 
HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and Indicate whether 
the company Is a Texas certified HUB 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB jRequlr9d IIT ••11 Dollar Amount of Contract 

.erUtll!! HU") 

Mv11nc.td Wirtl e!.� . Solt.1\1."1.!I , 'Lie . &) - Yes 0 - No \ b  K<lK $ 21 n, 1 1 - 'l. % 

0 - Yes 0 - No $ r, 
. 

0 -Yes 0 - �o $ % 

0 - Yes 0 - No $ % 
.. , 

0 - No 
:· - -. 

0 - Yes $ % -. . I O - Yes Q -No_ $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No : $ 
. 

0 -Yei 0 - No $ 'I, 

0 -Yes 0 - No $ % 

0 -Yes 0 - No $ �. 

0 - Y� 0 - No $ 'lo -
• .  

0 -Yea 0 - No $ 

0 -Yea 0 - No $ % 
. -

O -Yes 0 -No $ ,., 
0 - Yes 0 -No $ % . . . 
0 -Yes 0 - No $ .. 
0 -Yes 0 -No $ % : ' .. 

,· 0 - Yes . t:J -No $ % 

0 -Yes 0 - No $ 'lo -. . . 
0 -Yes 0 - N� - $ 'I, 

.0 -Yes [] - No $ % 

_D -Yes 0 -No $ 'lo 

REMINDER: As speclfled in SECTION 4 of the completed HSP form, If you (respondent) are awarded any portion of the requls!Hon, you are required to 
provide notice as soon as practical to all the subcontractors (HUB$ and Non-HUBs) of their selection as a subcontractor. The noUce must specify al a minimum tile 
coritracilng a�enc;ts name and Its point of contact for the contract, the contract award number, the subcontracUng opportunity they (the subcontractor) will perform, 
the �jQ'Xlt!).a!�,dgjlar value of the subcontracting opportunlty and the expected percentage of the total contract \hat lhe subcontracting opportunity represents. A 
C0P.Y, '.flt 'th:e ij(')tke 'fijCjUired by fhiS Section ffiUS! alS0 be PfOVlded !O !he COn[racilnO 8000CV'S OOinf of r.onf�r.l fnr fhR mntrnct _nn f:,fpr th:,n l1>n f1n\ WtV�lnN ,l,:011� oOor 



HUB Subcontract ing Plan (HSP) 

Prime Contractor Progress Assessment Report 
This form must be completed and submitted to the contracting agency each month to document compliance with your HSP. 

Contract/Requisition Number: 696-FD-16-16-C093 Date of Award: Object Code: 912-20 

Contracting Agency/University 
Name: Texas Department of Criminal Justice 

Contractor (Company) Name: API Systems Group State of Texas VID #: 18302882784 

(Agency Use 
Only) 

Point of Contact: Christopher Grevious, Account Manager Phone #: (214) 291-1 200 

RepO:rting (Month) Period: -------- Total Amount Paid this Reporting Period to Contractor: _$.:....._ _ _ ___ _ 

Report HUB and Non-HUB subcontractor information 

Subcontractor's VID or HUB 
Subcontractor's Name Certificate Number 

Duran Industries, Inc. 17526008572 

Advanced Wireless Solutions 12055974963 

TOTALS: 

*Texas 
Certified 

HUB? 
es or No 

YES 

YES 

Signature: - ---------------

Total $ Amount Total Contract $ 
Total Contract $ Paid This Amount Paid to 

Amount from HSP Reporting Period Date to 
with Subcontractor to Subcontractor Subcontractor 

$ 68,238.00 $ $ 

$ 29,336.00 $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ 97,574.00 $ $ 

Title: ----------- Date: 

*Note: Prime contractors can verify subcontractor HUB certification status on-line at http://www2.cpa.state.tx.us/cmbl/cmblhub.html 

Object Code 
(A enc Use Onl 

HSP-PAR Rev. 
07/09 
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ARCHITECT/ENGINEER RESPONSIBILITY 

The specification sections authenticated by my seal and signature are limited to the following: 

DIVISION 1 - GENERAL REQUIREMENTS 

01010 

01400 

01410 

01440 

01500 

01650 

01700 

01710 

01720 

01730 

01740 

01750 

Summary of Work 
Quality Control 
Testing Laboratory Services - Not Used 
Contractor' s Quality Control 
Temporary Facilities and Controls 
Facility Start-Up 
Contract Closeout 
Final Cleaning up 
Project Record Documents 
Operation and Maintenance Manuals 
Warranties and Bonds 
Spare Parts and Maintenance Material 

DIVISION 16  - ELECTRICAL 

16050 

161 1 1  

16123 

16130 

16140 

16170 

16190 

16195 

16670 

16720 

04301001 

1 1/08/2013 

Basic Electrical Methods 
Conduit 
Wire and Cable 
Boxes 
Wiring Devic:es 
Grounding and Bonding 
Supporting Devices 
Electrical Identification 
Surge Suppression Devices 
Fire Alarm and Detection Systems 
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Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. Kyle, Texas Issued for Construction 

SECTION 01010 

SUMMARY OF WORK AND USE OF PREMISES 

PART I - GENERAL 

1. 1 PROJECT DESCRIPTION 

A. The Project consists of the installation of a new fire alarm system that will be comprised 
of (but not limited to) manual and automatic initiating devices, notification appliances, and 
panels throughout various locations within the unit. 

1.2 RELATED DOCUMENTS 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work of this section. 

1.3 CONTRACTOR'S DUTIBS 

A. Except as specifically noted, provide and pay for: 
1. Labor, materials and equipment. 
2 .  Tools, construction equipment and machinery. 
3. Other facilities and services necessary of proper execution and completion of work. 

B. TDCJ is exempt from sales tax on products permanently incorporated in work. 
1. Obtain sales tax exemption certificate from TDCJ. 
2. Place exemption certificate with invoices for materials incorporated in work. 
3. Upon completion of work, file with TDCJ notarized statement that all purchases 

made under exemption certificate were entitled to be exempt. 
4. Pay legally assessed penalties for improper use of exemption certificate number. 

C. Secure and pay for, as necessary for proper execution and completion of Work, and as 
applicable at time of receipt of bids. 
1. Government Fees (including inspection fees). 
2. Licenses. 

D. Give required notices to Warden and TDCJ Communications (at 936-437- 190 1  and 1-800-
545-6005) before trenching or digging. 

E. Comply with codes, ordinances, rules, regulations, orders and other legal requirements of 
public authorities which bear on performance of Work, including all provisions of the 
Occupational Safety and Health Administration, including Article 1926.21 (Safety 
Training and Education), and the Americans with Disabilities Act of 1991 (ADA). 

F. Promptly submit written notice to TDCJ of observed variance of Contract Documents from 
legal requirements. Assume responsibility for Work known to be contrary to such 
requirements, without notice. 

G. All fencing shall be kept secure at all times in a manner acceptable to the Warden. All 
temporary fencing shall be pre-approved by the Warden for use during construction. 

H. All disconnected equipment shall be removed from inside the secure fenced area and 
secured in accordance with the Warden's  instructions. 

0430 1001 
11/08/2013 

SUMMARY OF WORK AND USE OF PREMISES 0 10 10 - 1 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. Kyle, Texas Issued for Construction 

1 .4 CONTRACTOR USE OF PREMISES 

A. Keep driveways and entrances serving the premises clear and available to the TDCJ and 
the TDCJ's employees at all times. Do not use these areas for parking or storage of 
materials. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on site. 

B. No private vehicles will be allowed inside the fence. Contractor's vehicles and equipment 
will be allowed in the areas required for work. 

C. All Contractors ' employees shall carry a picture identification card such as a driver's 
license or other identification as approved by the Project Administrator at all times. 

D. All employees that work on the project must be cleared through Warden's office. 

1 .5 PRECEDENCE 

A. The General and Special Conditions of the Contract take precedence over the technical 
specifications. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

04301001 
11/08/2013 

END OF SECTION 

SUMMARY OF WORK AND USE OF PREMISES 01010 - 2 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle. Texas 

PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

SECTION 01400 

QUALITY CONTROL 

Issued for Construction 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Require111�in.t1s apply to work of this section. 

1.2 SECTION INCLUDES 

A. General Quality Control. 
B. Workmanship. 
C. Manufacturer's Instructions. 
D. Manufacturer's Certificates. 
E. Manufacturer's Field Services. 

1 .3 RELATED SECTIONS 

A. General and Special Conditions of the Contract: Contractor inspection and quality control 
system. 

B .  Section 01440 - Contractor's Quality Control: Contractor's quality control plan/program. 

1.4 QUALITY CONTROL, GENERAL 

A. Quality control services include inspections and tests and related actions including reports, 
performed by independent agencies, governing authorities, and the Contractor. They do 
not include Contract enforcement activities performed by the Engineer. 

B .  Inspection and testing services are required to verify compliance with requirements 
specified or indicated. These services do not relieve the Contractor of responsibility for 
compliance with Construction Document requirements. 

C. Requirements of this section relate to customized fabrication and installation procedures, 
not production of standard products. 

D. Specific quality control requirements for individual construction activities may be 
specified in the Sections that specify those activities. Those requirements, including 
inspections and tests, cover production of standard products as well as customized 
fabrication and installation procedures. 

E. Inspections, test and related actions specified are not intended to limit the Contractor's 
quality control procedures that facilitate compliance with Construction Document 
requirements. 

F. Requirements for the Contractor to provide quality control services required by the A/E, 
Owner, or authorities having jurisdiction are not limited by provisions of this Section. 

1.5 WORKMANSHIP 

A. Comply with industry standards except when more restrictive tolerances specified 
requirements indicate more rigid standards and more precise workmanship. 

04301001 
11/08/2013 

QUALITY CONTROL 01400 - 1 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fu-e Alarm System - Multiple Bldgs. - Kyle, Texas Issued for ConsLruct io11 

B. Perform Work by persons qualified to produce workmanship of specified quality. 
C. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, and racking. 

1.6 MANUFACTURER'S INSTRUCTIONS 

A. Comply with instructions in full detail, including each step in sequence. Should 
instructions conflict with Construction Documents, request clarification from AIE before 
proceeding. 

1.7 MANUFACTURER'S CERTIFICATES 

A. When required by individual Specifications Section, submit six manufacturer's certificates 
stating that products meet or exceed specified requirements. 

1 .8 MANUFACTURER'S FIELD SERVICES 

A. When specified in respective Specification sections, require supplier or manufacturer to 
provide qualified personnel to observe field conditions, conditions of surfaces and 
installation, quality of workmanship, start-up of equipment, test, adjust and balance of 
equipment and to provide instructions as applicable, and to make appropriate 
recommendations. 

B. Representative shall submit written report to AfE listing observations and 
recommendations. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

04301001  
1 1/08/201 3  

END OF SECTION 
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Repair/Replace Fire Alarm System - Multiple Bldgs. Kyle, Texas 

NOT USED 

00431001  

1 1/08/2013  

SECTION 01410 

TESTING LABORATORY SERVICES 

TESTING LABORATORY SERVICES 

Issued for Construction 

01410 - 1 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

SECTION 01440 

CONTRACTOR'S QUALITY CONTROL 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 GENERAL 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the General and Special Conditions of the Contract. 
The quality control system shall consist of plans, procedures, and organization necessary to 
produce an end product, which complies with the Contract requirements. The system shall cover 
all construction operations, both on-site and off-site, and shall be keyed to the proposed 
construction sequence. 

1 .3 QUALITY CONTROL PLAN/PROGRAM 

A. General: The Contractor shall furnish for review by the Owner at The Preconstruction 
meeting the Contractor Quality Control (QC) Plan proposed to implement the 
requirements of the General and Special Conditions of the Contract. The plan shall 
identify personnel, procedures, control, instructions, test, records, and forms to be used. 
The Owner will consider an interim plan for the first 30 days of operation. Construction 
will be permitted to begin only after acceptance of the QC Plan or acceptance of an interim 
plan applicable to the particular feature of work to be started. Work outside of the features 
of work included in an accepted interim plan will not be permitted to begin until 
acceptance of a QC Plan or another interim plan containing the additional features of work 
to be started. 

B .  Content of the QC Plan: The QC Plan shall include, as a minimum, the following to cover 
all construction operations, both on-site and off-site, including work by subcontractors, 
fabricators, suppliers and purchasing agents: 

04301001  
1 1/08/201 3  

1 .  A description o f  the quality control organization, including a chart showing lines of 
authority and acknowledgement that the QC Manager shall implement the three 
phase control system for all aspects of the work specified. 

2. The name qualifications (in resume format), duties, responsibilities, and authorities 
of the person assigned the QC Manager. 

3 .  A copy of the letter to the QC Manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient authorities to 
adequately perform the functions of the QC Manager including authority to stop 
work which is not in compliance with the contract. A Copy of this letter will also be 
furnished to the Owner. 

4. Procedures for scheduling, reviewing, approving, and managing submittals, 
including those of subcontractors, off-site fabricators, suppliers and purchasing 

CONTRACTOR'S QUALITY CONTROL 01440 - 1 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

agents. These procedures shall be in accordance with the General and Special 
Conditions of the Contract. 

5. Control, verification and acceptance of testing procedures for each specific test to 
include the test name, specification paragraph requiring test, feature of work to be 
tested, test frequency, and person responsible for each test. 

6. Procedures for tracking preparatory, initial, and follow-up control phases and 
control, verification, and acceptance tests including documentation. 

7. Procedures for tracking construction deficiencies from identification through 
acceptable corrective action. These procedures will establish verification that 
identified deficiencies have been corrected. 

8. Reporting procedures, including proposed reporting formats. 
9. A list of the definable features or units of work. A definable feature or unit of work 

is a portion of the Work, which is separate and distinct from other portions of the 
Work and has separate control requirements. Althougl) each section of the 
Specifications may generally be considered as a definable feature or unit of work, 
the organization of the Specifications shall not determine the extent or scope of a 
definable feature or unit of work. This list will be mutually agreed upon by the 
Owner, A/E and Contractor during the coordination meeting. 

C. Acceptance of Plan: Acceptance of the Contractor's plan or interim plan is required prior 
to the start of construction. Acceptance is conditional and will be predicated on 
satisfactory performance during the construction. The Owner reserves the right to require 
the Contractor to make changes in his QC Plan and operations including replacement of 
personnel, as necessary, to obtain the quality specified. 

D. Notification of Changes: After acceptance of the QC plan, the Contractor shall notify the 
Owner in writing a minimum of seven calendar days prior to any proposed change in the 
QC Plan or QC Personnel.  Proposed changes are subject to acceptance by TDCJ. 

1 .4 COORDINATION MEETING: 

A. After the Preconstruction Conference, before start of construction, and prior to acceptance 
by the Project Administrator of the Quality Control Plan, a meeting shall be held to discuss 
the Contractor's quality control system. Attending this meeting shall be the Contractor' s  
Project Manager, Contractor's General Superintendent, the Owners Quality Assurance 
Inspector, TDCJ Project Administrator and site staff. During the meeting, a mutual 
understanding of the system details shall be developed, including the forms for recording 
the QC operations, control activities, testing, administration of the system for both on-site 
and off-site work, and the interrelationship of Contractor's Management and Quality 
Control with the Owner's Quality Assurance. Minutes of the meeting shall be prepared by 
the Project Administrator and signed by both the Contractor and the Owner. The minutes 
shall become a part of the contract file. There may be occasions when subsequent 
conferences will be called by either party to reconfirm mutual understandings and/or 
address deficiencies in the QC system or procedures, which may require corrective action 
by the Contractor. 

1 .5 QUALITY CONTROL ORGANIZATION: 

A. Quality Control (QC) Manager: 
1 .  The Contractor shall identify an individual within his organization at the site of the 

work who shall be responsible for overall management of QC and have the authority 
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B. 

C. 

to act in all QC matters for the Contractor. This QC Manager shall be on the site at 
all times during construction and will be employed by the Contractor, except as 
noted in the following. An alternate for the QC System Manager will be identified 
in the plan to serve in the event of the manager's absence. Period of absence may not 
exceed 2 weeks at any one time, and not more than 20 workdays during a calendar 
year. The requirements for the alternate will be the same as for the designated QC 
Manager. 

2. The Quality Control Manager shall not be removed without the Owner's written 
consent. 

QC Organizational Staffing: 
1 .  The Contractor shall provide and maintain a QC Manager who shall be at the site of 

work at all times during progress, with complete authority to take any action 
necessary to ensure compliance with the contract. 

2. Organizational Changes: The Contractor shall obtain Owner acceptance before 
replacing the QC Manager. Requests shall include the names, qualifications, duties, 
and responsibilities of each proposed replacement. The Owner reserves the right to 
replace the Quality Control Manager who, in the opinion of the Owner, is not 
accomplishing his assigned duties.  

QC Staff Qualifications: Following are the minimum requirements for the QC Manager. 
These minimum requirements will not necessarily assure an adequate staff to meet the QC 
requirements at all times during construction. When necessary for a proper QC 
organization, the Contractor shall add additional staff at no cost to the Owner. This listing 
of minimum staff in no way relieves the Contractor of meeting the basic requirements of 
quality construction in accordance with contract requirements. All QC staff members shall 
be subject to acceptance by TDCJ. 
1 .  QC Manager: An experienced construction . person with a minimum of 5 years 

experience in related work and a minimum of 5 years verifiable experience as a 
construction contractor quality control representative. 

1 .6 QUALITY CONTROL PROCEDURES: 

A. General: Contractor Quality Control is the means by which the Contractor ensures that the 
construction, to include that of subcontractors and suppliers, complies with the 
requirements of the Contract. The Quality Control shall be adequate to cover all 
construction operations, including both on-site and off-site fabrication, and shall be 
coordinated to the proposed construction sequence. The Quality Control shall be 
conducted by the QC manager for all definable features of work. 

B .  Three Point Inspection Plan: The Quality Control Manager with the Contractor's 
appropriate staff shall utilize the Three Point Inspection Plan as the basis of the following 
Quality Control procedures to assure conformance of the work performed by the 
Contractor to the requirements of the Contract Documents and to the approved Submittals. 

C. Quality Control Procedures: In addition to the basic Three Part Inspection Plan 
requirements, the QC Manager shall conduct and implement the following Quality Control 
procedures for each definable feature of work: 

04301001  
1 1/08/20 1 3  

1 .  Preparatory Coordination: Prior to the start o f  work under each separate definable 
segment of work, or prior to the start of work where a change in a construction 
operation is contemplated by the Contractor, a coordination meeting will be held 
between the Contractor's Superintendent, the Quality Control Manager, Contractor's 
Quality Control Material Testing Lab-if testing is required in the definable segment 
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of work, and appropriate representatives of the Owners. Supervisory and Quality 
Control representatives of all applicable subcontractors will also attend. The 
purpose of the meeting is to ensure there are no misunderstandings regarding the 
quality as well as the technical requirements of the Contract. The Contractor's and 
applicable subcontractor's Quality Control representatives will be on site all times 
during the work and shall have the authority to effect the resolution of Quality 
problems including stopping the work. the following items will be reviewed at the 
meeting as a minimum: 
a. Contract requirements; 
b. Shop Drawings and Submittals; 
c. Contractor's Quality Control Program requirements; 
d. Adequacy of previous operations; 
e. Availability of required materials and equipment; 
f. Contractors Quality Control Inspections and tests; 
g. TDCJ Quality Assurance inspections and tests; 
h. Familiarity and proficiency of Contractor's and Subcontractor's work force to 

perform the operation to required workmanship standards; 
i. Any other preparatory steps dependent upon the particular operation. 
The TDCJ Project Administrator shall be notified a minimum of 72 hours prior to 
the beginning of any preparatory coordination meeting. The Contractor's Quality 
Control Manager will chair the meeting. The results of the preparatory coordination 
meeting shall be documented by separate minutes prepared by the Quality Control 
Manager and Attached to the Daily Quality Control Summary Report. 

2. Initial Inspection: Upon completion of a representative sample of a given feature of 
the Work, and prior to the start of a new or changed operation, appropriate Owner's 
Representative(s) will meet with the Contractor's Superintendent, Quality Control 
Manager and applicable Subcontractor's Superintendent and their Quality Control 
Representatives, and Contractor's Quality Control Material Testing Lab-if testing is 
required in the definable segment of work. The responsibility for scheduling and 
providing these samples in a timely manner so that the work is not delayed or 
hindered lies solely with the Contractor. The following items will be checked at this 
meeting as a minimum; 
a. Review minutes of preparatory meeting. 
b.  Conformance to Contract Drawings, Specifications and the accepted Shop 

Drawings or Submittal; 
c .  Adequacy of materials and articles utilized; 
d. Adequacy and results of inspection and testing methods; 
e. Adequacy of safety and environmental precautions. 
Once approved, the representative sample will become the physical baseline by 
which ongoing work is compared for quality and acceptability. To the maximum 
practical extent, approved representative samples of work elements shall remain 
visible until all work in the appropriate category is complete. During this inspection 
all differences will be resolved. The initial phase should be repeated for each new 
crew to work on site or at any time acceptable specified quality standards are not 
being met. 
The TDCJ Project Administrator shall be notified a minimum of 72 hours prior to 
the beginning of any initial inspection. The Contractor' s Quality Control Manager 
will chair the initial inspection. The results of the initial inspection shall be 
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documented by separate minutes prepared by the Quality Control Manager and 
attached to the daily quality control summary report. 

3 .  Follow-up Phase: Daily checks shall be performed to assure continuing compliance 
with contract requirements, including control testing, until completion of the 
particular feature of work. The checks shall be made a matter of record in the QC 
documentation. Final follow-up-checks shall be conducted and all deficiencies 
corrected prior to the start of additional features of work, which may be affected by 
the deficient work. The Contractor shall not build upon or conceal non-conforming 
work. 

4. Additional Preparatory and Initial Phases: Additional preparatory and initial phases 
may be conducted on the same definable features of work as determined by the 
Owner if the quality of on-going work is unacceptable; or if there are changes in the 
applicable QC staff or in the on-site production supervision or work crew; or if 
work on a definable feature is resumed after a substantial period of inactivity, or if 
other problems develop. 

5 .  Pre-Final Acceptance Inspection: When the work is  completed, the Contractor shall 
make a written request for Pre-Final Inspection in accordance with the General 
Conditions, giving the Project Administrator at least 72 hours advance notice. The 
Project Administrator will schedule the Pre -Final Acceptance Inspection and will 
prepare a list of deficient or incomplete items (Punch List) discove red during the 
inspection. The Punch List will be transmitted to the Contractor for correction of the 
deficient or incomplete items. Following correction of the deficient or incomplete 
items and notification by the Contractor in accordance with the General and Special 
Conditions of the Contract, the Project Administrator and the Design Professional 
will conduct the Final Acceptance inspection. 

6. Punch List: During Pre-Final or Final Acceptance inspections, Work that is found to 
be incomplete, needing repair or in Nonconformance with the contract requirements 
such as loose bolts, damage, unsatisfactory workmanship, etc., will be identified on 
a Punch List. The Punch List will be distributed to the Contractor, the NE and the 
Inspector Team, by the Project Administrator in accordance with the General 
Conditions. 

7. Final Acceptance Inspection: After the Contractor has completed all items on the 
Punch List (generated from the Pre-Final Acceptance Inspection) he shall request a 
Final Acceptance Inspection on a definite date. Seventy-two (72) hours advance 
notice shall be given to the Project Administrator. Upon verification by the NE that 
the work is ready for Final Inspection and Acceptance, the Owner will within ten 
calendar days make Final Inspection. 

1.7 DEFICIENT AND NON-CONFORMING WORK: 

A. General: 
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1 .  Workmanship or materials which are found to be not in  conformance with the 
Contract Documents shall be identified with a Deficiency issued by the Contractor's 
Quality Control Manager. 

2. TDCJ reserves the right to maintain a staff of inspectors for random sampling of the 
materials and the work for conformance to Contract Documents. This does not 
relieve the Contractor in any way from his responsibility of Quality Control. 
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3. The Quality Control Manager shall request the Contractor to take remedial actions 
via a Deficiency where indicated by nonconforming work or materials found by test 
results. 

4. All deficiencies instituted by Contractor must include the proposed corrective action 
to be taken, and submitted to the NE and the Project Administrator for approval. 

1 .8 QUALITY CONTROL OF PRODUCT DELIVERY: 

A. Inspection of Products and Equipment to be incorporated into the work; 
1 .  Products and equipment delivered to the project site shall be  subject to inspection 

by the Quality Control Manager for conformance with the Contract Documents and 
Submittals, prior to incorporation into the Work. TDCJ inspectors may monitor the 
Contractor's inspection procedures. 

2. All products and equipment furnished by TDCJ and delivered to the project site 
shall be inspected by a TDCJ Inspector and the Quality Control Manager for 
shipping damage, and for identification and quantity, prior to incorporation into the 
Work. 

3.  Items which 'are found to be in nonconformance with Contract requirements shall be 
identified, issued a Deficiency by the Quality Control Manager and segregated from 
accepted products and equipment. These items shall not be incorporated into the 
Work until corrective action acceptable to TDCJ and the AfE has been completed. 

4. Special requirements for storage, handling and tracking of hazardous material shall 
be monitored in strict accordance with Materials Safety Data Sheet requirements. 

5. Items which are determined to have been improperly shipped, stored, or handled 
shall be deemed deficient and shall not be incorporated into the Work until the 
manufacturer has inspected the item in question and determined the repair work or 
corrective actions necessary to validate the product warranty or restore the product 
to like new condition, subject to approval of TDCJ. 

1 .9 DOCUMENTATION: 

A. The Contractor shall maintain current records of quality control operations, activities, and 
tests performed, including the work of subcontractors and suppliers. These records shall be 
on the sample forms included herein and shall include factual evidence that required 
quality control activities and specified tests have been performed, including but not limited 
to the following: 
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1 .  Contractor/subcontractor and their area of responsibility. 
2. Operating plant/equipment with hours worked, idle, or down for repair. 
3.  Work performed today, giving location, description, and by whom. 
4. Test and/or control activities performed with results and references to Contract 

requirements. The control phase shall be identified (Preparatory, Initial, and Follow
up). List deficiencies noted along with corrective action. 

5.  Material received with statement as to its acceptability and storage. 
6. Identify submittals reviewed, with contract reference, by whom, and action taken. 
7. Off-site surveillance activities, including actions taken. 
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8. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 

9. Record instructions given/received in the field. 
B. The Contractor shall submit all documentation to the TDCJ Project Administrator daily 

within 24 hours after the date covered. 

PART 2 · PRODUCTS 

Not Used 

PART 3 · EXECUTION 

Not Used 
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SECTION 01500 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

Issued for Construction 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, temporary 
cooling in selected areas, and security and protection facilities. 

1 .3 DEFINITIONS 

A. Permanent Enclosure: As determined by TDCJ, permanent or temporary roofing is 
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all 
openings are closed with permanent construction or substantial temporary closures. 

1.4 USE CHARGES 

A. General: Cost or use charges for temporary facilities shall be included in the Contract Sum. 
Allow other entities to use temporary services and facilities without cost, including, but not 
limited to, TDCJ's construction forces, testing agencies, and authorities having jurisdiction. 

B. Water Service: Water from TDCJ's existing water system is available for use without 
metering and without payment of use charges. Provide connections and extensions of 
services as required for construction operations. 

C. Electrical Power: Electrical power shall be provided by TDCJ for construction activities. 
Provide connections and extensions of services as required for construction operations. 

1.5 SUB MITT ALS 

A. Site Plan: Show temporary facilities, utility hookups, and staging areas. This shall be 
approved by the Warden through the Project Administrator. 

1 .6 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service. Install service to comply with NFPA 70. 

B .  Tests and Inspections: Arrange for  authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

1.7 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume 
responsibility for operation, maintenance, and protection of each permanent service during 
its use as a construction facility before TDCJ's acceptance, regardless of previously 
assigned responsibilities. 
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PART 2 - PRODUCTS 

2. 1 TEMPORARY FACILITIES 

A. Storage and Fabrication Sheds: Provide sheds or Conex boxes sized, furnished, and 
equipped to accommodate materials and equipment for construction operations. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HV AC Equipment: Unless TDCJ authorizes use of permanent HVAC system, provide 
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space 
thermostatic control. 
1 .  Use of gasoline-burning space heaters, open-flame heaters, or salamander-type 

heating units is prohibited. 
2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing 

agency acceptable to authorities having jurisdiction, and marked for intended use. 

PART 3 - EXECUTION 

3 .1  INSTALLATION, GENERAL 

A. Provide each facility ready for use when needed to avoid delay. Do not remove until 
facilities are no longer needed or are replaced by authorized use of completed permanent 
facilities. 

3 .2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 
1. Arrange with utility company, TDCJ, and existing users for time when service can 

be interrupted, if necessary, to make connections for temporary services. 
B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully. 

1 .  Provide holding tank temporary facility. 
C. Water Service: Use of TDCJ's existing water service facilities will be permitted, as long as 

facilities are cleaned and maintained in a condition acceptable to TDCJ. At Beneficial 
Occupancy, restore these facilities to condition existing before initial use. 
1 .  Where installations below an outlet might be damaged by spillage or leakage, 

provide a drip pan of suitable size to minimize water damage. Drain accumulated 
water promptly from pans. 

D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel. Comply with authorities having jurisdiction for type, number, 
location, operation, and maintenance of fixtures and facilities. 

E. Ventilation and Humidity Control: Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed 
construction from adverse effects of high humidity. Select equipment that will not have a 
harmful effect on completed installations or elements being installed. Coordinate 
ventilation requirements to produce ambient condition required and minimize energy 
consumption. 

F. Electric Power Service: Provide electric power service and distribution system of sufficient 
size, capacity, and power characteristics required for construction operations. 

04301001 
1 1/08/2013  

TEMPORARY FACILITIES AND CONTROLS 01500 - 2 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

G. Lighting: Provide temporary lighting with local switching that provides adequate 
illumination for construction operations, observations, inspections, and traffic conditions. 
1 .  Install and operate temporary lighting that fulfills security and protection 

requirements without operating entire system. 
H. Telephone Service: Only Project Superintendent may carry a cell phone into unit with the 

Warden's permission. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 
1 .  Provide incombustible construction for offices, shops, and sheds. Comply with 

NFPA 241 .  
2 .  Maintain support facilities until near Final Completion. Remove before Final 

Completion. Personnel remaining after Final Completion will be permitted to use 
permanent facilities, under conditions acceptable to TDCJ. 

B .  Traffic Controls:  Comply with requirements of  authorities having jurisdiction. 
1 .  Protect existing site improvements to remain including curbs, pavement, and 

utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Dewatering Facilities and Drains: Comply with requirements of authorities having 
jurisdiction. Maintain Project site, excavations, and construction free of water. 
1 .  Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties nor endanger permanent Work or temporary facilities. 
2. Remove snow and ice as required to minimize accumulations. 

D. Project Identification and Temporary Signs: Provide Project identification and other signs 
as required for direction of delivery personnel. Install signs where indicated to inform 
public and individuals seeking entrance to Project. Unauthorized signs are not permitted. 
Signs shall be 4'x4' and are to be approved by AIE and TDCJ Project Administrator. 
1 .  Provide temporary, directional signs for construction personnel and visitors. 
2. Maintain and touchup signs so they are legible at all times. 

E. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle 
waste from construction operations. Comply with requirements of authorities having 
jurisdiction. 

F. Provide base material and supports to support the temporary office buildings, parking, and 
storage containers. 

3 .4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other 
undesirable effects. 

B .  Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion 
and discharge of soil-bearing water runoff and airborne dust to adjacent properties and 
walkways, according to requirements of authorities having jurisdiction. 

C. Stormwater Control: Comply with authorities having jurisdiction. Provide barriers in and 
around excavations and subgrade construction to prevent flooding by runoff of stormwater 
from heavy rains. 

D. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip 
line of trees to protect vegetation from damage from construction operations. Protect tree 
root systems from damage, flooding, and erosion. 
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E. Pest Control: Engage pest-control service to recommend practices to minimize attraction 
and harboring of rodents, roaches, and other pests and to perform extermination and 
control procedures at regular intervals so Project will be free of pests and their residues at 
Final Completion. Obtain extended warranty for TDCJ. Perform control operations 
lawfully, using environmentally safe materials. 

F. Storage Containers :  Provide temporary storage containers for the storage of all 
construction material and any other construction related equipment. All storage container 
locations shall be pre-approved by the Warden through the Project Administrator. 

G. Security Enclosure and Lockup: Install substantial temporary enclosure around partially 
completed areas of construction. Provide lockable entrances to prevent unauthorized 
entrance, vandalism, theft, and similar violations of security. 

H. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and 
lighting. 

I. Temporary Enclosures: Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities. Provide temporary weathertight enclosure for building exterior. 
1 .  Where heating or cooling is needed and permanent enclosure is not complete, 

insulate temporary enclosures. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B .  Maintenance: Maintain facilities in  good operating condition until removal. 
1 .  Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

C .  Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Final Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Final Completion. Complete or, if necessary, restore permanent construction that may have 
been delayed because of interference with temporary facility. Repair damaged Work, clean 
exposed surfaces, and replace construction that cannot be satisfactorily repaired. 
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1 .  Materials and facilities that constitute temporary facilities are property of 
Contractor. TDCJ reserves right to take possession of Project identification signs . 

2 .  At  Beneficial Occupancy, clean and renovate permanent facilities used during 
construction period. 

END OF SECTION 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 01650 

FACILITY START-UP 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 REQUIREMENTS INCLUDED 

A. Starting of systems. 
B. System demonstrations and Owner personnel instruction for equipment and systems for 

which operating and maintenance data is required. 

1 .3 RELATED SECTIONS 

A. General and Special Conditions of the Contract. 
B .  Contractor' s  Quality Control - Section 01440. 
C. Operation and Maintenance Manuals - Section 0 1730. 
D. Fire Alarm and Detection Systems - Section 16720. 
E. The requirements of this Section apply to the following: 

1. Fire alarm system. 

1 .4 QUALITY ASSURANCE 

A. Instructors: 
1 .  Qualified member(s) of installers' staffs and qualified authorized representative(s) of 

component, assembly, or system manufacturer(s). 
2. Refer to individual specification sections for additional requirements. 

1.5 PRESENTATION 

A. Project information: 
1 .  Submit separate report for each system or type of equipment, subject to Owner's 

approval. 
a. Submit completed report; one copy to the Project Administrator. 

2. Submit Owner Instruction Schedule to Owner, 30 days prior to first instruction. 
Coordinate schedule with the Project Administrator. 

1 .6 STARTING SYSTEMS 

A. Coordinllte schedule for start-up of various equipment and systems. 
B. Notify NE and the Project Administrator 7 days prior to start-up of each item. 
C. Verify that each piece of equipment or system has been checked for proper lubrication, 

drive rotation, belt tension, control sequence, or other conditions which may cause damage. 
D. Verify that tests, meter readings, and specified electrical characteristics agree with those 

required by equipment or system manufacturer. 
E. Verify wiring and support components for equipment are complete and tested. 
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F. Execute start-up under supervision of responsible manufacturer' s  technical representative 
and Contractor' s  personnel in accordance with manufacturer' s  instructions. 

G. When specified in individual specification sections, require manufacturer to provide 
authorized representative to be present at site to inspect, check and approve equipment or 
system installation prior to start-up, and to supervise placing equipment or system in 
operation. 

1 .7 DEMONSTRATIONS AND INSTRUCTIONS 

A. Instruct Owner' s personnel in operation, adjustment and maintenance of operating 
equipment, and systems and finish materials. 
1 .  Schedule instruction at times agreed upon by Owner in accordance with General and 

Special Conditions of the Contract. 
B .  fustruct Owner's personnel in proper maintenance of  finish materials .  
C .  Amount of  time to be  devoted to instructions shall be reasonable and consistent with size 

and complexity of equipment and as necessary to adequately instruct Owner's personnel in 
proper, safe operating and maintenance of equipment. 

D. Use operating and maintenance manual as basis of instruction. Explain use of operating 
and maintenance manuals.  

E. Tour building areas involved and identify: 
1 .  Maintenance points and access. 
2. Control locations and equipment. 

F. Explain operating sequences. 
1 . Identify location and show operation of switches, valves, and controls, used to start, 

stop and adjust systems. 
2. Explain use of flow diagrams, operating sequence diagrams, and other instructions. 
3. Demonstrate operation through complete cycle(s) and full range of operation in all 

modes, including testing and adjusting relevant to operation. 
G. Explain use of control equipment, including temperature settings, switch modes, available 

adjustments, reading of gages; and functions that must be serviced only by authorized 
factory representatives. 

H. Explain trouble shooting procedures. 
1 .  Demonstrate commonly occurring problems. 
2. Note procedures which must be performed by factory personnel. 

I. Explain maintenance procedures and requirements. 
1 .  Identify items requiring periodic maintenance. 
2. Demonstrate typical preventive maintenance procedures and recommended typical 

maintenance intervals. 
3.  Demonstrate other commonly occurring maintenance procedures not part of 

preventive maintenance program. 
4. Identify maintenance materials to be used. 

J. Furnish tools required. 
K. Provide training in accordance with Specification Section 1 6720 Paragraph 3.5. 
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L. As part of the operator' s  training, one lesson plan shall be devoted to reviewing of the 
video disks recorded of the instruction per Specification Section 16720 Paragraph 3.5 . 

M. Duration: Dependent on system/equipment complexity. The conclusion of the training 
sessions shall be prior to system start-up and operation. 

N. Instructors: Qualified manufacturer' s representative(s). 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

SECTION 01700 

CONTRACT CLOSEOUT 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1.2 DESCRIPTION 

A. Comply with requirements stated in General and Special Conditions of the Contract and in 
Specifications for administrative procedures in closing out the Work. 

B .  Time of closeout is directly related to Pre-Final Inspection or Certificate of  Beneficial 
Occupancy, and Final Inspection and Acceptance. 

1 .3 RELATED REQUIREMENTS 

A. Fiscal provisions, legal submittals and additional administrative requirements - General 
and Special Conditions of the Contract. 

B. Final Cleaning Up -Section 01710. 
C. Project Record Documents -Section 01720. 
D. Operation and Maintenance Manuals - Section 0 1730. 
E. Warranties, bonds and closeout submittals required for specific products or work. 

Respective Specification Sections for that work. 

1.4 PREREQUISITES TO PROJECT CLOSEOUT 

A. Inspection Procedures: 
1. Pre-Final Inspection: A Pre-Final Inspection shall be required for work for which 

there has been no Certificate of Beneficial Occupancy issued in accordance with 
Article X( 10) of the General and Special Conditions of the Contract. Refer to Article 
X(lO) of the General and Special Conditions of the Contract, paragraphs 10. 1  and 
10.2, for procedures. Note that prior to the pre-final inspection, Contractor is to 
perform his own inspection and punch list and provide this list of deficiencies to the 
TDCJ Project Administrator and AIE for their reference and review during the pre
final inspection. 

2. Final Acceptance Inspection: Refer to General and Special Conditions of the 
Contract, paragraph 10.3, for procedures. 

1.5 CLOSEOUT SUBMITT ALS 

A. At time of Pre-Final Inspection, submit following: 

04301001 
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1. Project Record Documents: To requirements of Section O 1720. 
2. Operating and Maintenance Data, Instructions to Owner's Personnel: To 

requirements of Section 01730 and to Respective Specifications requiring specific 
warranties. 
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3. Warranties and Bonds: To requirements of General Conditions, Section 01740 and 
respective Specifications requiring specific warranties. 

B. Prior to final payment, submit following: 
1 .  Evidence of Payment and Release of Liens: To requirements of General and Special 

Conditions of the Contract. 
2. Certificate of Insurance for Products and Completed Operations. 
3. Other written evidence or documentation required by General and Special 

Conditions of the Contract. 

1.6 FINAL APPLICATION FOR PAYMENT 

A. Upon execution of Final Completion certificate by Owner and AIE, Contractor shall submit 
final Application for Payment in accordance with procedures and requirements stated in the 
General Conditions. 

PART 2 - PRODUCTS 

NOT USED 

PART 3 - EXECUTION 

NOT USED 
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END OF SECTION 
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PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

SECTION 01710 

FINAL CLEANING UP 

Issued for Construction 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1.2 REQUIREMENTS INCLUDED 

A. Final cleaning at completion of Work. 

1.3 RELATED REQUIREMENTS 

A. Cleaning up required for specific Products or Work: Specification Section for that Work as 
well as General and Special Conditions of the Contract. 

1 .4 DESCRIPTION 

A. Execute final cleaning prior to pre-final inspection for final completion of each designated 
portion of the Work. 

1.5 REGULATORY REQUIREMENTS 

A. Fire Protection: Store volatile waste in covered metal containers and remove from premises 
daily. 

B .  Pollution Control: Conduct clean-up and disposal operations to comply with local codes, 
ordinances and anti-pollution laws. 
1. Burning or burying of rubbish and waste materials on the project site is prohibited. 
2. Disposal of volatile fluid wastes, (such as mineral spirits, oil or paint thinner), in 

storm or sanitary sewer systems or into streams or waterways is prohibited. 

PART 2 - PRODUCTS 

2.1 CLEANING MATERIALS 

A. Use only cleaning materials which will not create hazards to health or property and which 
will not damage surfaces. 

B. Use only those cleaning materials recommended by manufacturer of surface to be cleaned. 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

04301001 
11/08/2013 

FINAL CLEANING UP 01710 - 1 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

A. In addition to removal of debris and cleaning specified in other sections, clean interior and 
exterior sight exposed surfaces. 

B. Employ skilled Workmen for final cleaning. 
C. Remove grease, mastics, adhesives, dust, dirt, stains, labels, fingerprints and other foreign 

materials from sight exposed interior and exterior surfaces and finishes. 
D. Repair, patch and touch up marred surfaces to match adjacent finishes. 
E. Remove waste, debris, and surplus material from site. Clean grounds; remove stains, spills 

and foreign substances from paved areas. Broom clean paved surfaces; rake clean other 
surfaces of grounds. 

F. Clean surf aces of equipment; remove excess lubrication. 
G. Prior to final inspection, conduct an examination of sight-exposed interior and exterior 

surfaces, and all Work areas, to verify that entire Work is clean. Maintain cleaning until 
Final Acceptance. 

04301001 
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END OF SECTION 
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SECTION 01720 

PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1 . 1  REQUIREMENTS INCLUDED 

A. Maintenance and submittal of Record Documents. 

1.2 RELATED REQUIREMENTS 

A. Contract Closeout - Section 01700. 
B. Operating and Maintenance Manuals - Section 01730. 
C. General and Special Conditions of the Contract. 

1 .3 MAINTENANCE OF DOCUMENTS 

A. Maintain at site one record copy of following: Contract Drawings, Specifications, 
Addenda, reviewed Shop Drawings and Product Data, Change Orders and other 
Modifications to Contract, field test reports, supplemental instructions and certifications. 

B. Store documents in field office, apart from other documents used for construction. Provide 
files and racks for storage of documents. 

C. Do not use Record Documents for construction purposes. 
D. Make documents available at all times for inspection by NE and TDCJ. 
E. Label each document, "PROJECT RECORD" in two-inch-high printed letters. 

1.4 RECORDING 

A. Keep Record Documents current with construction progress. Post and update weekly. 
B. Do not conceal any work until required information is recorded. 
C. Record information on a set of Contract Drawings and Project Manual. 
D. Contract and Shop Drawings: Maintain a clean, undamaged set of blue or black line white

prints of Contract Drawings and Shop Drawings. Mark the set to show the actual 
installation where the installation varies substantially from the Work as originally shown. 
Mark whichever drawing is most capable of showing conditions fully and accurately; 
where Shop Drawings are used, record a cross-reference at the corresponding location on 
the Contract Drawings. Give particular attention to concealed elements that would be 
difficult to measure and record at a later date. 

04301001 
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1 .  Mark record sets with red erasable pencil; use other colors to distinguish between 
variations in separate categories of the Work. 

2. Mark new information that is important to TDCJ, but was not shown on Contract 
Drawings or Shop Drawings. Also legibly mark to record actual construction: 
a. Depths of various elements of foundation and drilled piers in relation to first 

floor datum. 
3. Note related Change Order numbers where applicable. 
4. Organize record drawing sheets into manageable sets ,  bind with durable paper cover 

sheets, and print suitable titles, dates and other identification on the cover of each 
set. 

5. Contractor shall provide shop drawings indicating system lay-out and point to point 
wiring diagrams showing each device with wiring connection that are required. 
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Provide shop drawing for fire alarm system. Refer to individual specification for 
additional requirements. 

6. Upon completion of the Work, submit record and shop Drawings to the NE for 
. TDCJ's records. 

E. Specifications and Addenda: Maintain one complete copy of the Project Manual, including 
addenda, and one copy of other written construction documents such as Change Orders and 
modifications issued in printed form during construction. Mark these documents to show 
substantial variations in actual Work performed in comparison with the text of the 
Specifications and modifications. Give particular attention to substitutions, selection of 
options and similar information on elements that are concealed or cannot otherwise be 
readily discerned later by direct observation. Note related record drawing information and 
Product Data. Upon completion of work, submit to NE for TDCJ' s records. Legibly mark 
each section. 

F. Record Product Data: Maintain one copy of each Product Data submittal. Mark these 
documents to show significant variations in the actual Wark performed in comparison with 
information submitted. Include variations in products delivered to the site, and from the 
manufacturer's installation instructions and recommendations. Give particular attention to 
concealed products and portions of the Work which cannot otherwise be readily discerned 
later by direct observation. Note related Change Orders and mark-up of record drawings 
and Specifications. Upon completion of mark-up submit complete set of record Product 
Data to the NE for the TDCJ's records. 

G. Record Sample Submitted: Immediately prior to the date or dates of Final Inspection, the 
Contractor will meet at the site with the NE and the TDCJ' s personnel to determine which 
of the submitted Samples have been maintained during progress of the Work are to be 
transmitted to TDCJ for record purposes. Comply with delivery to the TDCJ's Sample 
storage area. 

H. Miscellaneous Record Submittals: Refer to other Specification Sections for requirements 
of miscellaneous record-keeping and submittals in connection with actual performance of 
the Work. Immediately prior to the date or dates of Final Inspection complete 
miscellaneous records and place in good order, properly identified and bound or filed, 
ready for continued use and reference. Submit to the NE for the TDCJ' s records. 

1.5 SUBMITI ALS 

A. At Contract close-out, deliver one copy of Record Documents to NE for TDCJ. 
B .  Accompany submittal with transmittal letter in duplicate, containing: date, project title and 

number, Contractor's name and address, title and number of each Record Document and 
signature of Contractor or his authorized representative. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

04301001  
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SECTION 01730 

OPERATION AND MAINTENANCE MANUALS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 WORK INCLUDED 

A. Prepare a complete and detailed Operation and Maintenance Manual for each type and 
model of product furnished and installed under this contract. 

B .  Prepare the manuals in  the form of  an instruction manual for TDCJ. 
C. Provide complete and detailed information specifically for the products or systems 

provided for this project. Include the information required to operate and maintain the 
product or system. 

D. Manuals are to be in addition to any information packed with or attached to the product 
· when delivered. This information is to be taken from the product and provided as an 
attachment to the manual. 

E. Manuals are to be delivered at the pre-final phase of construction. 

1 .3 GUARANTEES 

Provide copies of the Manufacturer' s warranties, guarantees, or service agreements. 

PART 2 - PRODUCTS 

2. 1 MATERIALS 

A. 

I 

B .  

04301001 
1 1/08/2013  

Print manuals on heavy, first quality paper. 
1 .  Paper shall be 8-1/2" x 1 1 "  paper. 

a. Reduce drawings and diagrams to 8-1/2" x 1 1 " paper size. 
b. When reduction is not practical, fold drawings and place each separately in a 

clear, super heavy weight, top loading polypropylene sheet protector designed 
for ring binder use. Provide a typed identification label on each sheet 
protector. 

2. Punch paper for standard three-ring binders. 
3.  Binders are to have clear front, back, and spine covers. 
4. Sheet lifters are to be provided. 
5 .  Minimum size is 2" capacity. Maximum size is  3" capacity. 
Provide tab indexes for each section of the manual. 
1 .  Indexes are to be constructed of heavy-duty paper with a reinforced binding edge 

and punched holes to fit the binders. 
2.  Index is to have clear insertable tabs or may have clear tabs for a typed insert. 
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PART 3 - EXECUTION 

3 . 1  MANUAL ORGANIZATION AND CONTENTS 

A. Provide a Table of Contents listing each section of the manual for each product or system 
1 .  Identify each product or system using the nomenclature shown in the Contract 

Documents. 
2. Assign a number and letter to each section in the manual. 

a. Assign a number to each product or system. The number is to correspond to 
TDCJ's equipment numbering system or other system designated by TDCJ's 
Representative. 

b .  A cross reference is  to be provided for TDCJ's numbering system and 
designations for equipment indicated in the Contract Documents. 

3 .  Provide index tabs for each section in the manual. 
4. The designation on each index tab is to correspond to the number and letter assigned 

in the Table of Contents. 
B. Include only the information that pertains to the product described. Annotate each sheet to: 

1 .  Clearly identify the specific product or component installed. 
2. Clearly identify the data applicable to the installation. 
3. Delete reference to inapplicable information. 

C. Supplement manual information with drawings as necessary to clearly illustrate relations of 
component parts of equipment and systems, and control and flow diagrams. 

D. Identify each manual by placing a printed cover sheet in the front cover of the binder and 
as the first page in the manual. The first page is to be placed in a clear polypropylene sheet 
protector. The information on first page and the cover page are to include: 
1. Name of TDCJ 
2. Project Name 
3. Volume Number 
4. The Table of Contents for that Volume 

E. Insert the Table of Contents into the spine of each manual. 
F. Manuals for several products or systems may be provided in the same binder. 

1 .  Sections for each product or system must be included in the same binder. 
2. Sections must be in numerical order from volume to volume. 

G. Correlate the data into related groups when multiple binders are used. 
H. Fill binders to only 3/4 of their indicated capacity to allow for addition of materials to each 

binder by TDCJ. 

3.2 EQUIPMENT AND SYSTEMS MANUAL CONTENT 

Manual shall provide the following information: 

A. A description of the unit and component parts. 
B. Operating instructions for startup, normal operations, regulation, control, shutdown, 

emergency conditions, and limiting operating conditions. 
C. Maintenance instructions including assembly, installation, alignment, adjustment, and 

checking instructions. 
D. Troubleshooting guide. 
E. Schedule of routine maintenance requirements. 
F. Description of sequence of operation by the Control Manufacturer. 
G. Warning for detrimental maintenance practices. 

0430 1001 
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H. Parts lists including: 
1. Part numbers for ordering new parts. 
2. Assembly illustrations showing a:n exploded view of the complex parts of the 

product. 
3. Predicted life of parts subject to wear. 
4. List of the Manufacturer's recommended spare parts, current prices with effective 

date and number of parts recommended for storage. 
5 .  Directory of a local source of supply for parts with company name, address, and 

telephone number. 
6. Complete nomenclature and list of commercial replacement parts. 

I. Outline cross section and assembly drawings, engineering data, test data, and performance 
curves. 

J. Control schematics and point to point wiring diagrams prepared for field installation, 
including circuit directories of panel boards and terminal strips. 

K. List of identification nameplates installed on equipment and valve identification. 
L. Other information as may be required by the individual sections of the specifications. 

3.3 ELECTRICAL AND ELECTRONICS SYSTEMS MANUAL 

Manual shall provide the following information: 

A. A description of the systems and component parts. 
B. Control schematics and point to point wiring diagrams prepared for field installation. 

Include circuit directories of panel boards and terminal strips and as installed color coded 
wiring diagrams. 

C. Operating procedures, maintenance procedures, and the Manufacturer' s printed operating 
and maintenance instructions. 

D. List of the Manufacturer's recommended spare parts, current prices with effective date, and 
number of parts recommended for storage. 

E. Other information as may be required by the individual sections of the specifications. 

3.4 LIST OF SERVICE ORGANIZATIONS 

Provide a directory of authorized service organizations with company name, address, telephone 
number, and the contact person for warranty repair. 

3.5 SUBMITTALS 

A. The Manuals shall be prepared in final draft form and sent to the A/E for review and 
approval prior to training sessions. 

B. Contractor/Subcontractor shall revise Manuals after receipt of review comments made by 
the AIE to correct deficiencies uncovered in on-site training sessions. 

C. Submit six copies of revised and corrected Manuals. 
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END OF SECTION 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 01740 

WARRANTIES AND BONDS 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 GENERAL 

A. Compile specified warranties. 
B. Review to verify compliance with Contract Documents. 
C. Warranties shall be written in the name of TDCJ. 

1.3 RELATED REQUIREMENTS 

A. General Warranty of Construction - -Agreement and Conditions of the Contract. 
B .  Warranties and Certificates for specific products - Each respective Specification section. 
C. Contract Closeout - _section 01700. 
D. Operation and Maintenance Manuals - Section 0 1730. 

1.4 WARRANTY DATES 

A. Unless otherwise stated in Contract Documents, warranties shall commence on the date of 
Final Acceptance or if requested by TDCJ through the Project Administrator, on date of 
Beneficial Occupancy for entire work or designated portion thereof. 

1.5 SUBMITTAL REQUIREMENTS 

A. Assemble warranties and certificates executed by each of respective manufacturers, 
suppliers and subcontractors. 

B. Number of original signed copies required: 2 each. 
C. Table of Contents: Neatly typed, using Table of Contents of Project Manual as format. 
D. Provide complete information for each item. 

1 .  Name and location of project. 
2. Name and address of Contractor. 
3 .  Product, equipment or system. 
4. Firm, with name of principal, address and telephone number. 
5. Scope. 
6. Date of beginning and duration of warranty. 
7. Provide information for TDCJ' s personnel: 

a. Proper procedure in case of failure. 
b .  Instances which might affect validity of warranty. 

1.6 FORM OF SUBMITT ALS 

A. Assemble warranties and certificates in two separate 3-ring binders. 
B. Format: 

1. Size : 8-1/2 in. x 1 1  in., fold larger sheets to fit into binders. 

04301001  
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2 .  Indexing: Tabbed fly-leaf for each separate product or system. 
3 .  Identification: Each cover and spine printed. with "WARRANTIES" and project title. 

C. Binders: Commercial quality, 3-ring, with durable and cleanable plastic covers, custom 
printed. 

1 .7 TIME OF SUBMITTALS 

A. For equipment or component parts of equipment put into service during progress of 
construction: Submit documents within 1 0  days after inspection and acceptance. 

1 .8 SUBMITTALS REQUIRED 

A. Submit warranties as specified in respective sections of Specifications. 

1 .9 WARRANTY PROVISIONS .GENERAL 

A. Manufacturer' s disclaimers and limitations on product warranties do not relieve the 
Contractor of the warranty on the Work that incorporates the products, nor does it relieve 
suppliers, manufacturers, and subcontractors required to countersign special warranties 
with the Contractor. 

B. Related Damages and Losses: When correcting warranted Work that has failed, remove 
and replace other Work that has been damaged as a result of such failure or that must be 
removed and replaced to provide access for correction of warranted Work. 

C. Reinstatement of Warranty: When Work covered by warranty has failed and been corrected 
by replacement/rebuilding, reinstate warranty by written endorsement. The reinstated 
warranty shall be equal to the original warranty with equitable adjustment for depreciation. 

D. Replacement Cost: Upon determination that Work covered by a warranty has failed, 
replace or rebuild the Work to an acceptable condition complying with requirements of 
Contract Documents. The Contractor is responsible for the cost of replacing or rebuilding 
defective Work regardless of whether TDCJ has benefited from use of the Work through a 
portion of its anticipated useful service life. 

E. Owner' s Recourse: Written warranties made to TDCJ are in addition to implied warranties, 
and shall not limit the duties, obligations, right and remedies otherwise available under the 
law, nor shall warranty periods be interpreted as limitations on time in which TDCJ can 
enforce such other duties, obligations, rights, or remedies.  
1 .  Rejection of Warranties: TDCJ reserves the right to reject warranties and to limit 

selections to products with warranties not in conflict with requirements of the 
Contract Documents. 

F. TDCJ reserves the right to refuse to accept Work for the Project where a special warranty, 
certification, or similar commitment is required on all/part of the Work, until evidence is 
presented that entities required to countersign such commitments are willing to do so. 

G. Spare parts provided to TDCJ with original installation shall not be used for Warranty 
repairs/replacements. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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SECTION 01750 

SPARE PARTS AND MAINTENANCE MATERIAL 
PART 1 - GENERAL 

1. 1 REQUIREMENTS INCLUDED 

Issued for Construction 

A. Procedures for storage, handling, and delivery of spare parts and maintenance materials. 

1.2 RELATED REQUIREMENTS 

A. Contract Closeout Procedures - Section O 1 700. 
B .  Operation and Maintenance Manuals - Section 0 1730. 

1 .3 PRESENTATION OF SUBMITTALS 

A. Contract Closeout fuformation: 
1. Spare Parts: To TDCJ with letter of transmittal. 
2. Maintenance Materials: To TDCJ with letter of transmittal. 
3 .  Extra Materials:, To TDCJ with letter of transmittal. 

1.4 PRODUCTS REQUIRED 

A. Provide to the Project Administrator, quantities of spare parts and tools, maintenance 
materials, and extra material as specified in individual specification sections. 

B .  Spare Parts and Tools: Package in  clearly identified boxes. 
1. Indicate manufacturer' s  name, part name and stock number. 
2. fudicate piece of equipment for which part or tool is intended. 
3. Indicate name, address and phone number of closest supplier. 
4. Indicate specification number. 

C. Maintenance Materials: Package in clearly identified boxes. 
1 .  fudicate trade name and stock number. 
2. Indicate for which item material is to be used. 
3. Indicate name, address and phone number of closest supplier. 

D. Extra Materials: Package in clearly identified containers, or install where indicated. 
1 .  Provide products identical to those installed in Work. Include quantities in original 

purchase from manufacturer to avoid variations in manufacture. 
2. fudicate trade name, stock number, size, color. 
3. Indicate where product is to be used. 
4. Indicate name, address and phone number of closest supplier. 

1.5 DELIVERY 

A. Deliver to the Project Administrator at time of Beneficial Occupancy or Pre-Final 
Inspection. 

B. Deliver to location on site as directed by the Project Administrator. 
C. Obtain receipt for delivered materials. 

04301001 
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PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

04301001 

1 1/08/2013 

END OF SECTION 
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SECTION 16050 

BASIC ELECTRICAL METHODS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 REQUIREMENTS OF REGULATORY AGENCIES AND STANDARDS 

A. Regulatory Agencies: Installation, materials, equipment and workmanship shall conform to the 
latest editions of the following codes, standards, ordinances, regulations, etc. :  
1 .  National Electrical Code (NEC) (NFPA 70). 
2. Underwriters Laboratories (UL). 
3 .  American National Standards Institute (ANSI). 
4. National Fire Protection Association Codes (NFPA), including Life Safety Code. 
5.  National Electrical Manufacturers Association (NEMA). 
6 .  Occupational Safety and Health Association (OSHA). 
7. Federal Americans with Disabilities Act (ADA). 
8 .  State of Texas Accessibilities Standards (Texas Civil Statutes). 
9. Texas Department of Licensing and Regulation (TDLR). 
10. City Electrical Codes and Ordinances. 
1 1 . State Jail Facilities Standards, 1 993 - State of Texas. 
12 .  Terms and conditions of the electrical utility and other authorities having lawful 

jurisdiction pertaining to the work required. 
B .  All conduit, boxes, power and control wiring shall be included, furnished and installed as a part 

of this project. 
C. The work covered by Division 1 6  of the Specifications includes the furnishing of all materials, 

labor, transportation, tools, permits, and fees for the complete installation of all electrical work 
required in the Construction Drawings. The drawings are intended to convey the overall intent 
of the project. The contractor shall be responsible for product applications as required to 
provide complete and fully functioning system. 

D. In the event that additional or special construction is required, the Contractor is responsible for 
providing all material and equipment which are usually furnished with such construction in 
order to complete the installation, whether indicated or not. 

E. Installer Qualifications: Company specializing in installing the products specified in this section 
with minimum three years documented experience, and certified by State of Texas as 
commercial fire alarm installer. All components of the fire alarm installation shall be supervised 
by the licensed fire alarm installer on a daily basis. Electricians shall be licensed for commercial 
work in Texas. 

F. As indicated in the Notice to Bidders, the contractor is strongly encouraged to visit the site to 
familiarize himself with the existing conditions. 

G. The contractor shall be responsible for all permits, fees, and licenses required for the project. 
All cost of such permits or fees shall be included in the bid. 

H. All equipment and material shall be installed in accordance with the applicable manufacturer's  
recommendations and standards. 

04301001  
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I. Install sleeves, sealant pans, and roof penetrations as required for the installation of the 
electrical work. All such work is subject to the approval of the AIE. 

J. The Contractor shall familiarize himself with the requirements of the Division 1 and General 
and Special Conditions of the Contract of the specifications to be aware of specific restrictions 
relating to construction in a Correctional Facility. 

1 .3 SUBMITTALS 

A. The intent of this section is to give general submittal information, refer to specific submittal 
information in the subsequent sections. 

B .  Submittals shall be  in  accordance with other sections as  indicated. All submittals shall be 
complete and include model number, product data, etc. All submittals will be reviewed by 
the A!E during the submittal process to determine technical acceptance. 

C. Requirements for each submittal: 
I .  Bear a dated stamp or specific written indication that the Contractor has reviewed and 

approved all submittal prior to submission to AIE. 
2. Be clearly and specifically marked as to which specific piece of equipment is being 

submitted, by use of a permanent marker, stamp, etc., so as to distinguish it from 
other pieces of equipment that may occur on the same page. 

3 .  Be clearly and specifically marked as  to which available options are being submitted 
that are associated with a piece of equipment. 

4. Be  complete with respect to quantities, dimensions, specific performance, materials, 
and similar data to enable the A/E to review the proposed equipment. 

5 .  Include product(s) date of manufacture. 
D. In addition to the submittal review by the AfE of record, the submittals shall be reviewed by 

TDCJ personnel. All comments shall be incorporated by the Contractor. 

PART 2 - PRODUCTS 

2. 1 EQUIPMENT REQUIREMENTS 

A. The requirements for equipment specified or indicated on the drawings are based on 
information available at the time of design. If equipment furnished for installation has 
electrical requirements other than indicated, the Contractor shall make required changes to 
accommodate the equipment supplied. 

2.2 MATERIALS 

A. All similar materials and equipment shall be the product of the same manufacturer for each 
subsystem in the design unless specified otherwise. 

B .  Materials and equipment shall be  the standard products of  manufacturers regularly engaged in 
the production of such material and shall be the manufacturer's current and standard design. 

C. All materials used in the project shall be new. 
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PART 3 - EXECUTION 

3 . 1  GENERAL 

A. Fabrication, erection and installation of the complete electrical system shall be done in 
accordance with accepted good practice by qualified personnel experienced in such work and 
shall proceed in an orderly manner so as not to impede the progress of the project. The 
Contractor shall check all areas and surfaces where equipment material is to be installed, 
removed or relocated and report any unsatisfactory conditions before starting work. 
Commencement of work signifies this Contractor's acceptance of existing conditions. In the 
acceptance or rejection of the finished installation, no allowance will be made for lack of skill 
on the part of workmen. Surfaces requiring coatings will be completed prior to installation of 
any electrical work on these surfaces. 

B .  The drawings are diagrammatic. The installation requirements shall be  carefully coordinated 
with structural, architectural and mechanical conditions and shall be adjusted to avoid conflict. 

C. All work shall be concealed in walls, ceilings, chases unless specifically noted to be exposed or 
otherwise approved. 

D.  The locations of  equipment are approximate and are not intended to convey the exact details 
and mounting of location of outlets, equipment and other items. Exact locations are to be field 
determined by actual measurements. 

E. Consult all drawing details and specifications to provide for coordinated effort between various 
trades. 

F. Disposal of Surplus and Waste Materials 
1 .  Disposal: As a part of this contract, the Contractor shall provide for the off-site removal 

of all demolished equipment unless otherwise directed by TDCJ. 
2. Repair: Any damage that results from the work being performed by the Contractor shall 

be repaired in accordance with the General and Special Conditions of the Contract. 
G. All submittals, substitutions or changes must be approved by NE. 
H. In all cases of conflict covering this scope of work, NE shall be advised and approve in writing 

before proceeding with affected scope of work. 
I. Deviation from this specification must be approved in writing by A/E prior to implementation. 
J .  All fasteners in inmate areas and less than 18 feet above the floor shall be tamper-resistant type 

torx head with center pin and approved by A/E. As a part of this contract provide 10  bits and 8 
drivers for each size fastener. 

K. At locations where new access doors are provided, key the doors to match existing access door 
locks. Paint all access doors to match existing finishes. 

L. All devices, boxes, raceways, etc. installed in wet or hose-down areas shall be rated 
weatherproof or NEMA 4. 

3.2 PERFORMANCE TESTS 

A. Thoroughly test all control circuits, and power circuits for proper operating condition and 
freedom from grounds and short circuits before acceptance is requested. All equipment, 
appliances and devices shall be operated under load conditions. 

B .  After the wiring system installation i s  complete, conduct operating tests for approval. Test all 
the wire, cable, devices and equipment after installation, to assure that all material continues to 
possess all the original characteristics as required by governing codes and standards listed in 
these specifications. 

C. Perform such other tests as required by other sections of these specifications. 
D. Furnish all instruments and labor for testing. 
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E. All material installed shall be listed, inspected, and approved by a nationally accepted testing 
laboratory such as UL and/or ETL. All material shall bear the UL or ETL label where available. 

F. Refer to individual specification sections for additional performance tests for specific 
equipment. 

3 .3  SUBMITTAL AND APPROVAL OF MATERIALS 

A. All requirements for submittals shall comply with the applicable provisions included in the 
individual specification sections. 

B .  All proposed material substitutions shall be done in accordance with applicable provisions of 
the TDCJ General and Special Conditions of the Contract 

C. A minimum of eight (8) sets of subniittals shall be provided for all equipment. 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16111  

CONDUIT 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Metal conduit. 
B. Flexible metal conduit. 
C. Liquidtight flexible metal conduit. 
D. Electrical metallic tubing. 
E. Non-metallic PVC conduit. 
F. Fittings and conduit bodies. 

1 .3  RELATED SECTIONS 

A. Section 1 6050 - Basic Electrical Methods. 
B. Section 1 6130 - Boxes. 
C. Section 1 6 170 - Grounding and Bonding. 
D. Section 1 61 90 - Supporting Devices. 
E. Section 16 195 - Electrical Identification. 

1 .4 REFERENCES 

A. ANSI C80. 1 - Rigid Steel Conduit, Zinc Coated. 
B .  ANSI C80.3 - Electrical Metallic Tubing, Zinc Coated. 
C. ANSI/NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit and Cable 

Assemblies. 
D. ANSI/NFPA 70 - National Electrical Code. 
E. NECA "Standard of Installation."  

1 .5 SUBMITTALS 

A. Product Data: Provide for metallic conduit, flexible metal conduit, liquidtight flexible metal 
conduit, non-metallic conduit, fittings and conduit bodies. 

1 .6 PROJECT RECORD DOCUMENTS 

A. Accurately record actual routing of conduits. 

1 .7 REGULATORY REQUIREMENTS 

A. Conform to requirements of ANSI/NFPA 70. 
B.  Furnish products listed and classified by Underwriters Laboratories, Inc. as  suitable for purpose 

specified and shown. 
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1 .8 DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, protect, and handle Products as indicated in the General Conditions.  
B .  Accept conduit on site. Inspect for damage. 
C. Protect conduit from corrosion and entrance of debris by storing above grade. Provide 

appropriate covering. 

1 .9 PROJECT CONDITIONS 

A. Verify that field measurements are as shown on Drawings. 
B. Verify routing and termination locations of conduit prior to rough-in or material. 
C. Conduit routing is shown on Drawings in approximate locations unless dimensioned. Route as 

required to complete wiring system. 

PART 2 • PRODUCTS 

2. 1 CONDUIT REQUIREMENTS 

A. Minimum Size: 3/4 inch unless otherwise specified. 
B. Wet and Damp Locations above grade: Use rigid galvanized steel or liquid tight flexible 

conduit. 
C. Dry Locations: Use electrical metallic tubing for concealed locations and exposed locations 

except per Paragraph G below. 
D. Below Slab: Non-metallic PVC conduit is acceptable within limitations specified. 
E. Below Grade: Use only PVC-coated rigid galvanized steel, wrapped rigid galvanized steel, or 

non-metallic PVC conduit within limitations specified. 
F. MC Cable: Shall not be utilized on this project. 
G. All conduits where accessible in areas exposed to inmates up to 1 8 ' -0" above finished floor 

shall be rigid galvanized steel and shall have tamper-resistant fasteners. Inaccessible raceways 
may be EMT. Concealed conduits (inside pipe chases, above dry-wall or lay-in ceilings) and 
runs above 1 8 ' are considered inaccessible. Routing changes will be coordinated through the 
TDCJ Project Administrator subject to approval by the Unit Warden. 

2.2 METAL CONDUIT 

A. Manufacturers: 
1 .  Allied 
2. Wheatland 
3 .  Or A/E approved equal. 

B. Rigid Steel Conduit: ANSI C80. l .  
C. Fittings and Conduit Bodies: ANSI/NEMA FB 1; all steel fittings. 

2.3 FLEXIBLE MET AL CONDUIT 

A. Manufacturers: 
I .  Greenfield 
2. Electri-Flex 
3 .  Allied Tube 
4. Or A/E approved equal. 

B.  Description: Interlocked steel construction. Aluminum is  not permitted. 
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C. Fittings: ANSI/NEMA FB 1 with fittings approved for steel flex. 
D. Applications: Use for final connections to motorized equipment subject to movement. 

2.4 LIQUIDTIGHT FLEXIBLE METAL CONDUIT 

A. Manufacturers: 
1 .  Ultratite 
2. Electri-flex 
3. Or A/E approved equal. 

B .  Description: Interlocked steel construction with PVC jacket. 
C. Fittings: ANSI/NEMA FB 1 .  
D. Applications :  Use for final connections to motorized equipment in exterior locations and areas 

subjected to moisture. 

2.5 ELECTRICAL METALLIC TUBING (EMT) 

A. Manufacturers: 
1 .  Allied. 
2. Wheatland. 
3 .  Or A/E approved equal. 

B .  Description: ANSI C80.3; galvanized tubing. 
C. Fittings and Conduit Bodies: ANSI/NEMA FB 1 ;  all steel, compression type. 
D. Applications: Do not use below grade or in exterior locations. Use only in interior locations. 

2.6 NON-METALLIC PVC CONDUIT 

A. Manufacturers: 
1 .  Carlon 
2. Allied 
3. Or A/E approved equal. 

B .  Description: NEMA TC2, Schedule 40 PVC. Flame retardant type resistant to bending and 
cracking. 

C. Vertical risers and elbows installed below grade shall be rigid conduit with wrapping. 
D. All underground elbows shall be long radius. 
E. Do not use above grade. 

2.7 CONDUIT FITTINGS 

A. Couplings and Terminations for Rigid Steel Conduit: Factory-made steel threaded couplings 
conforming to ANSI/NEMA FB 1 ;  bushing at all boxes and cabinets, with locknuts inside and 
outside box or cabinet. 

B .  Couplings and Terminations for Electrical Metallic Tubing (Compression Couplings): Join 
lengths of EMT with steel compression type couplings conforming to ANSI/NEMA FB 1 .  
Attach EMT to boxes or cabinets with steel compression-type box connectors having an 
insulated throat with locknuts. 

C. Couplings and Terminations for Flexible Metal Conduit: Conforming to ANSI/NEMA FB 1 .  

04301001 
1 1 /08/2013  

CONDUIT 1 6 1 1 1 - 3  



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System ..c Multiple Bldgs. - Kyle, Texas Issued for Construction 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. Install conduit in accordance with NECA II Standard of Installation. 11 

B.  Arrange supports to prevent misalignment during wiring installation. 
C. Support conduit using coated steel or malleable iron straps, lay-in adjustable hangers, clevis 

hangers, and split hangers. 
D. Group related conduits; support using conduit rack. Construct rack using steel channel. 
E. Fasten conduit supports to building structure and surfaces under provisions of Section 1 6 1 90. 
F. Do not support conduit with wire or perforated pipe straps. Remove wire used for temporary 

supports 
G. Do not attach conduit to ceiling support wires. 
H. Arrange conduit to maintain headroom and present neat appearance. 
I. Route exposed conduit parallel and perpendicular to walls. 
J. Route conduit installed above accessible ceilings parallel and perpendicular to walls. 
K. Maintain adequate clearance between conduit and piping. 
L. Maintain 1 2  inch clearance between conduit and surfaces with temperatures exceeding 

1 04 degrees F. 
M. Cut conduit square using saw or pipecutter; de-burr cut ends. 
N. Bring conduit to shoulder of fittings; fasten securely. 
0. Use conduit hubs or sealing locknuts to fasten conduit to sheet metal boxes in damp and wet 

locations and to cast boxes. 
P. Install no more than equivalent of three 90-degree bends between boxes. Use conduit bodies to 

make sharp changes in direction, as around beams. Use factory elbows for bends in metal 
conduit larger than 2 inch size. 

Q. A void moisture traps; install conduits with slopes and provide junction boxes with drain fittings 
at low points in conduit system. 

R. Provide suitable fittings to accommodate expansion and deflection where conduit crosses, 
control and expansion joints. 

S .  Provide suitable pull string in each empty conduit except sleeves and nipples. 
T. Use suitable caps to protect installed conduit against entrance of dirt and moisture. 
U. Ground and bond conduit under provisions of Section 1 6 170. 
V. Identify conduit under provisions of Section 1 61 95. 
W. All new and existing ducts/conduits shall be cleaned with flexible mandrel assembly. All 

existing underground conduits shall be thoroughly swabbed with a flexible mandrel prior to the 
installation of new cables. 

X. All new exposed conduit routings shall be pre-approved prior to installation. 
Y. All new conduit routing shall be approved by A/E. 
Z. All wiring shall be in conduit. 
AA. Contractor shall install fire sealant on conduit penetration through fire rated walls/ceilings. 

Sealant shall be rated to match the rated assembly. 
BB. At each manhole and junction box, provide conductor and fiber optic cable tags as indicated in 

specification section. 
CC. Contractor shall provide tamper resistant fasteners in areas where inmates are located. Refer to 

Section 1 6050 for additional information. 
DD. Contractor shall provide conduit for new equipment as required. 
EE. All exposed conduits located up to a height of 1 8  feet above floor level shall be rigid galvanized 

steel. Secure exposed rigid steel conduits located in: a) general inmate access areas, and b) 
restricted inmate access areas where large numbers of inmates congregate/work, with 2-hole 
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conduit straps on 1 8  inch centers with tamper-resistant screws. Typical areas include, but are 
not limited to: dayrooms, dormitories, housing vestibules/corridors, recreation, dining 
(including food preparation/storage/serving), laundry, education (including libraries), and 
infirmary waiting areas.  

FF. All empty conduits shall be capped. 
GG. Underground conduits shall have a minimum cover of 24" above the top of the conduit. Refer 

to Section 1 6 195 for marking tape. 

3.2 INTERFACE WITH OTHER PRODUCTS 

A. Install conduit to preserve fire resistance rating of partitions and other elements. 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16123 

WIRE AND CABLE 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Power wiring rated at 600V or less. 
B. Wiring connectors and connections. 
C. Section does not include fire alarm and intercom wiring. 

1 .3 RELATED SECTIONS 

A. Section 1 6 1 95 - Electrical Identification. 
B .  Refer to individual specification sections for other types of wiring and cable (fire alarm). 

1 .4 REFERENCES 

A. Quality Control: Requirements for references and standards. 
B .  NECA Standard of Installation (National Electrical Contractors Association). 
C. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 

and Systems (International Electrical Testing Association). 
D. NFPA 70 - National Electrical Code. 

1 .5 SUBMITTALS FOR REVIEW 

A. Product Data: Provide product data for all power wiring. 
B .  Manufacturer' s  Installation Instructions: Indicate application conditions and limitations ofuse 

stipulated by the product-testing agency. 

1 .6 REGULATORY REQUIREMENTS 

A. Conform to NFPA 70. 
B. Furnish products listed and classified by Underwriters Laboratories Inc. as suitable for the 

purpose specified and indicated. 

1 .7 PROJECT CONDITIONS 

A. Verify that field measurements are as indicated. 
B .  Conductor sizes are based on copper. 
C. Wire and cable routing indicated is approximate unless dimensioned. 
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1 .8 COORDINATION 

A. Where wire and cable destination is indicated and routing is not shown, determine exact routing 
and lengths required. 

PART 2 - PRODUCTS 

2. 1 POWER WIRE (LESS THAN 600V) 

A. Manufacturers: 
1 .  Belden. 
2. South wire. 
3.  American Cable. 
4. Houston Wire and Cable. 
5. or A/E approved equal. 

B .  Description: Single conductor insulated wire. 
C. Conductor: Copper. 
D. Insulation Voltage Rating: 600 volts. 
E. Insulation: Minimum requirements of NFPA 70 and as specified herein. 
F. Metal clad cable shall not be used on this project. 

2.2 WIRING CONNECTORS 

A. Split Bolt Connectors: 
1 .  Ilsco. 
2. Buchanan. 
3.  Bumdy. 
4. Or A/E approved equal. 

B .  Solderless Pressure Connectors: 
1 .  Ilsco. 
2. Buchanan. 
3. Bumdy. 
4. Or A/E approved equal. 

C. Spring Wire Connectors: 
1 .  Ideal. 
2. Thomas and Betts. 
3. Or A/E approved equal. 

D. Compression Connectors: 
1 .  Ilsco. 
2. Buchanan. 
3 .  Bumdy. 
4. Or A/E approved equal. 

PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A. Verify the existing conditions prior to pulling conductors in raceways. 
B .  Verify that mechanical work likely to damage wire and cable has been completed·. 
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C. Verify that raceway installation is complete and supported. 
D. Visually inspect wires and cables for damages. 

3 .2 PREPARATION 

A. Completely and thoroughly swab raceway before installing wire. 

3.3 WIRING METHODS 

A. All Locations: Use only, Type THW or THHNtrHWN insulation, in raceway. 
B .  Use wiring methods indicated. 

3 .4 INSTALLATION 

A. Quality Control :  Manufacturer's instructions. 
B .  Route wire and cable as required to meet Project Conditions. 
C. Install cable in accordance with the NECA "Standard of lnstallation."  
D.  Use solid conductor for feeders and branch circuits 1 0  A WG and smaller. 
E. Use stranded conductors for control circuits. 
F. Use conductor not smaller than 1 2  A WG for power and lighting circuits with the exception of 

pre-manufactured fixture whips, listed for such use and not exceeding 6' in length. 
G. Use conductor not smaller than 14 A WG for control circuits. 
H. Use 10 AWG conductors for 20 ampere, 1 20 volt branch circuits longer than 75 feet and as 

indicated on the drawings. 
I. Install all conductors in conduit. 
J. Pull all conductors into raceway at same time. 
K. Use suitable wire pulling lubricant for building wire 4 A WG and larger. 
L. Protect exposed cable from damage. 
M. All cables shall be neatly supported. 
N. Use suitable cable fittings and connectors. 
0. Neatly train and lace wiring inside boxes, equipment, and panelboards. 
P. Clean conductor surfaces before installing lugs and connectors. 
Q. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible 

temperature rise. 
R. Use solderless pressure connectors with insulating covers for copper conductor splices and taps, 

8 A WG and larger. 
S .  Use insulated spring wire connectors with plastic caps for copper conductor splices and taps, 10 

A WG and smaller. 
T. Identify and color code wire and cable under provisions of Section 1 6 195. Identify each 

conductor with its circuit number or other designation indicated. 
U. The number of conductors in each conduit run shall be limited to the requirements as indicated 

on the drawings and indicated in Article 3 1 0  of the National Electrical Code. 

3.5 FIELD QUALITY CONTROL 

A. Quality Control: Field inspection, testing and adjusting. 
B .  Inspect and test in accordance with NETA ATS, except Section 4 .  
C .  Perform inspections and tests listed in NET A ATS, Section 7 .3 . 1 .  
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16130 

BOXES 

A. Drawings, General arid Special Conditions of the Contract, and Division I - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Wall and ceiling outlet boxes. 
B .  Pull and junction boxes. 

1 .3 RELATED SECTIONS 

A. Section 1 6140 - Wiring Devices: Wall plates in finished areas. 

1 .4 REFERENCES 

A. NECA - Standard of Installation. 
B. NEMA FB I - Fittings and Supports for Conduit and Cable Assemblies. 
C. NEMA OS I - Sheet-steel Outlet Boxes, Device Boxes, Covers, and Box Supports. 
D. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum). 
E. NFPA 70 - National Electrical Code. 

1 .5 SUBMITTALS FOR CLOSEOUT 

A. Contract Closeout: Submittals for Project closeout. 
B .  Record actual locations and mounting heights of  outlet, pull, and junction boxes on project 

record documents. 

1 .6 REGULATORY REQUIREMENTS 

A. Conform to requirements of NFPA 70. 
B. Provide Products listed and classified by Underwriters Laboratories, Inc., as suitable for the 

purpose specified and indicated. 

PART 2 - PRODUCTS 

2. 1 OUTLET BOXES 

A. Sheet Metal Outlet Boxes: NEMA OS 1 ,  galvanized steel. 
B. Equipment Supporting Boxes: Rated for weight of equipment supported; include half-inch male 

fixture studs where required. 
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C. Cast Boxes: NEMA FB 1 ,  Type FD, cast feralloy. Provide gasketed cover by box manufacturer. 
Aluminum cast boxes with no knockouts may be substituted for feralloy boxes in mechanical 
and electrical rooms. 

D. Wall Plates for Finished Areas: As specified in Section 16 140. 
E. All boxes installed in areas exposed to inmates shall be cast, with no knockouts, and have 

tamper-resistant type torx head fasteners with center pin; fasteners shall be approved by A/E. 

2.2 PULL AND JUNCTION BOXES 

A. Surface Mounted Cast Metal Box: NEMA 250, Type 4; flat-flanged, surface mounted 
galvanized cast iron junction box. Provide a cast cover with neoprene gasket and stainless steel 
fasteners. 

B .  All boxes installed in areas exposed to inmates shall be cast with no knockouts, and have 
tamper-resistant type torx head fasteners with center pin; fasteners shall be approved by A/E. 
Cast boxes may be aluminum. 

PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A. Verify locations of outlets in all locations areas prior to rough-in. 

3 .2 INSTALLATION 

A. Install boxes in accordance with NECA "Standard of Installation." 
B .  Install in locations as shown on Drawings, and as required for splices, taps, wire pulling, 

equipment connections and compliance with regulatory requirements. 
C. Set wall-mounted boxes at elevations to accommodate mounting heights specified in section for 

outlet device. 
D. Electrical boxes are shown on Drawings in approximate locations unless dimensioned. Adjust 

box location up to 10 feet if required to accommodate intended purpose. 
E. Orient boxes to accommodate wiring devices oriented as specified in Section 16 140. 
F. Maintain headroom and present neat mechanical appearance. 
G. Install pull boxes and junction boxes above accessible ceilings and in unfinished areas only. 
H.  Inaccessible Ceiling Areas: Install outlet and junction boxes no more than 6 inches from ceiling 

access panel or from removable recessed luminaire. 
I. Install boxes to preserve fire resistance rating of partitions and other elements, using materials 

and methods as required. 
J. Align adjacent wall-mounted outlet boxes for switches, thermostats, and similar devices. 
K. Use flush-mounting outlet box in finished areas. . · 
L. Do not install flush-mounted boxes back-to-back in walls; provide minimum 6 inches 

separation. Provide minimum 24 inches separation in acoustic rated walls. 
M. Secure flush-mounted box to interior wall and partition studs. Accurately position to allow for 

surface finish thickness. 
N. Install flush-mounted box without damaging wall insulation or reducing its effectiveness. 
0. Use adjustable steel channel fasteners for hung ceiling outlet box. 
P. Do not fasten boxes to ceiling support wires. 
Q. Support boxes independently of conduit. 
R. Use gang box where more than one device is mounted together. Do not use sectional box. 
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S .  Use gang box with plaster ring for single device outlets. 
T. Use cast outlet box in exterior locations exposed to the weather and damp/wet locations. 
U. Large Pull Boxes: Use hinged enclosure in interior dry locations, surface-mounted cast metal 

box in other locations. 
V. Provide touch up painting at all locations where existing boxes are removed from walls. 
W. Junction boxes exposed to inmate accessible areas shall have minimum of 14 gauge thick cover 

plates. 
X. Paint all new and existing fire alarm boxes and covers red. 

3.3 INTERFACE WITH OTHER PRODUCTS 

A. Coordinate installation of outlet box for equipment connected under Section 16 140. 

3 .4 ADWSTING 

A. Adjust flush-mounting outlets to make front flush with finished wall material. 
B .  Install knockout closures in  unused box openings. 

3.5 CLEANING 

A. Clean interior of boxes to remove dust, debris, and other material. 
B .  Clean exposed surfaces and restore finish. 

3.6 REPAIR 

A. Repair any areas or surfaces damaged during conduit installation. 
B .  Paint (resurface) to  original condition. 
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PART I - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16140 

WIRING DEVICES 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1.2 SECTION INCLUDES 

A. Wall switches. 
B. Receptacles. 
C. Device plates covers. 

1 .3 RELATED SECTIONS 

A. Section 16 1 30 - Boxes. 
B .  Section 1 6195 - Electrical Identification. 

1.4 REFERENCES 

A. NECA - Standard of Installation. 
B .  NEMA WD 1 - General Requirements for Wiring Devices. 
C. NEMA WD 6 - Wiring Device -- Dimensional Requirements. 
D. NFPA 70 - National Electrical Code. 

1.5 SUB MITT ALS FOR REVIEW 

A. Product Data: Provide manufacturer's catalog information showing dimensions, colors, and 
configurations. 

B. Manufacturers with similar catalog numbers will not be considered as a basis for an equivalent 
product. 

1.6 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing the Products specified in this section 
with minimum three years documented experience. 

1.7 REGULATORY REQUIREMENTS 

A. Conform to requirements of NFPA 70. 
B. Provide Products listed and classified by Underwriters Laboratories, Inc. , as suitable for the 

purpose specified and indicated. 
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PART 2 - PRODUCTS 

2. 1 RECEPTACLES 

A. Manufacturers: Hubbell HBL 53621 or AIE approved equal. 
B. Description: NEMA WD 1 ,  Heavy-duty specification grade receptacle, with triple wipe contacts 

and grounding contacts integral with backstrap (no rivets) 
C. Device Body: Ivory plastic for branch circuits for receptacles. 
D. Configuration: NEMA WD 6, type as specified and indicated. 
E. Convenience Receptacle: Type 5-20 
F. GCFI Receptacle: Convenience receptacle with integral ground fault circuit interrupter to meet 

regulatory requirements. Hubbell GF5362 or AIE approved equal. 

2.2 WALL PLATES 

A. Receptacle Cover Plate: Stainless steel. 
B. Weatherproof Cover Plate: Gasketed cast metal with gasketed device cover on exterior devices. 
C. Surface Mounted Plates: Galvanized steel plates 

PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A. Verify that outlet boxes are installed at proper height. 
B .  Verify that wall openings are neatly cut and will be  completely covered by wall plates. 
C. Verify that branch circuit wiring installation is completed, tested, and ready for connection to 

wiring devices. 

3.2 PREPARATION 

A. Provide extension rings to bring outlet boxes flush with finished surface. 
B .  Clean debris from outlet boxes, prior to device installation. 

3.3 INSTALLATION 

A. Install in accordance with NECA "Standard of lnstallation . "  
B. Install devices plumb and level. 
C. Install switches with OFF position down. 
D. Install receptacles with grounding pole on top. 
E. Connect wiring device grounding terminal to branch circuit equipment grounding conductor. 
F. Install decorative plates on switch, receptacle, and blank outlets in finished areas. 
G. Connect wiring devices by wrapping conductor around screw terminal. 
H. Install galvanized steel plates on outlet boxes and junction boxes in unfinished areas, above 

accessible ceilings, and on surface mounted outlets. 
I. Install blank cover plate to match other wall plates on all unused boxes. 
J. Refer to Specification Section 16 195,  Electrical Identification, for receptacle labeling 

requirements. 
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3.4 INTERFACE WITH OTHER PRODUCTS 

A. Coordinate locations of outlet boxes provided under Section 16130 to obtain mounting heights 
specified and indicated on drawings. 

B. Install all wall switches, thermostats, and fire alarm pull stations at 48 inches above finished 
floor. 

C. Install convenience receptacles at 18 inches above finished floor. 

3.5 FIELD QUALITY CONTROL 

A. Quality Control: Field inspection, testing, adjusting, and balancing. 
B. Inspect each wiring device for defects. 
C. Operate each wall switch with circuit energized and verify proper operation. 
D.  Verify that each receptacle device is energized. 
E. Test each receptacle device for proper polarity. 
F. Test each GFCI receptacle device f9r proper operation. 

3.6 ADJUSTING 

A. Adjust devices and wall plates to be flush and level. 

3.7 CLEANING 

A. Clean exposed surfaces to remove splatters and restore finish. 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16170 

GROUNDING AND BONDING 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1.2 SECTION INCLUDES 

A. Grounding electrodes and conductors 
B .  Equipment grounding conductors. 
C. Bonding. 

1.3 REFERENCES 

A. Section 1400 - Quality Control. 
B. NET A A TS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 

and Systems (International Electrical Testing Association). 
C. NFPA 70 - National Electrical Code. 

1.4 GROUNDING SYSTEM DESCRIPTION 

A. Metal frame of the building. 
B. Rod electrodes. 

1.5 PERFORMANCE REQUIREMENTS 

A. Grounding System Maximum Resistance: 10 ohms. 

1.6 SUBMITTALS FOR REVIEW 

A. Product Data: Provide for grounding electrodes and connections. 

1.7 SUBMITTALS FOR CLOSEOUT 

A. Section 1700 - Contract Closeout: Procedures for submittals. 
B. Project Record Documents: Record actual locations of all components and grounding 

electrodes. 
C. Certificate of Compliance: Indicate approval of installation by authority having jurisdiction. 

1.8 REGULATORY REQUIREMENTS 

A. Conform to requirements of NFPA 70. 
B. Products: Listed and classified by Underwriters Laboratories, Inc. as suitable for the purpose 

specified and indicated. 
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PART 2 - PRODUCTS 

2. 1 MECHANICAL CONNECTORS 

A. Material: Bronze. 

2.2 WIRE 

A. Material: Stranded copper. 

Issued for Construction 

B. Grounding Electrode Conductor: Minimum size to meet NFP A 70 requirements or as indicated 
on the drawings. 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. Provide bonding to meet Regulatory Requirements. 
B .  Providing grounding connections to  the surge protection devices as recommended by the 

equipment manufacturer. 
C. Equipment Grounding Conductor: Provide separate, insulated conductor within each feeder and 

branch circuit raceway. Terminate each end on suitable lug, bus, or bushing. 

3.2 FIELD QUALITY CONTROL 

A. Section 01400 - Quality Control. 
B .  Inspect and test in accordance with NETA ATS, except Section 4. Provide test documentation 

to TDCJ Project Administrator. 
C. Perform inspections and tests listed in NETA ATS, Section 7.13 .  Provide test documentation to 

TDCJ Project Administrator. 

04301001 
1 1/08/2013  

END OF SECTION 

GROUNDING AND BONDING 16 170 - 2 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16190 

SUPPORTING DEVICES 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Conduit and equipment supports. 
B. Anchors and fasteners. 

1.3 REFERENCES 

A. NECA - National Electrical Contractors Association. 
B. ANSIINFPA 70 - National Electrical Code. 

1 .4 REGULATORY REQUIREMENTS 

A. Conform to requirements of ANSIINFP A 70. 
B. Furnish products listed and classified by Underwriters Laboratories, Inc. as suitable for purpose 

specified and shown. 

PART 2 - PRODUCTS 

2. 1 PRODUCT REQUIREMENTS 

A. Materials and Finishes: Provide adequate corrosion resistance. All exterior fasteners shall be 
stainless steel. 

B. Provide materials, sizes, and types of anchors, fasteners and supports to carry the loads of 
equipment and conduit. Consider weight of wire in conduit when selecting products. 

C .  Anchors and Fasteners: 
1. Concrete Structural Elements: Use expansion anchors, powder actuated anchors and 

preset inserts. 
2. Steel Structural Elements: Use beam clamps, spring steel clips and steel ramset fasteners. 
3. Concrete Surfaces: Use self-drilling anchors and expansion anchors. 
4. Sheet Metal: Use sheet metal screws. 

D. All fasteners exposed to inmates shall be tamper resistant type torx head with center pin and 
approved by A/E. 
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PART 3 - EXECUTION 

3. 1 INSTALLATION 

A. Install products in accordance with manufacturer's instructions. 
B .  Provide anchors, fasteners, and supports in  accordance with NECA "Standard of  Installation". 
C. Do not fasten supports to pipes, ducts, mechanical equipment, and conduit. 
D. Obtain permission from the A/E through the Project Administrator before drilling or cutting 

structural members. 
E. Install surface-mounted cabinets and panelboards with minimum of four anchors. 
F. Install conduit supports at maximum spacing specified in the NEC. 
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SECTION 16195 

ELECTRICAL IDENTIFICATION 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General Conditions and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Nameplates and labels. 
B .  Wire and cable markers. 

1 .3 REFERENCES 

A. ANSIINFPA 70 - National Electrical Code. 

PART 2 - PRODUCTS 

2 . 1  NAMEPLATES AND LABELS 

A. Nameplates and Labels: Engraved three-layer laminated plastic, white letters on black 
background. 

B .  Locations: 
1 .  Control equipment enclosure. 
2. Communication cabinets and computer cabinets. 
3 .  Field disconnects, start-stop stations, control panels. 

C. Letter Size: 
1 .  Use 1/4-inch letters for identifying individual equipment and loads. 
2. Use 1/4-inch letters for identifying grouped equipment and loads. 
3 .  Use 3/4-inch letters for identifying Main Disconnect equipment. 

D. Refer to the drawings for additional panel marking requirements for the unit shutdown switches 
at central control. 

2.2 WIRE/CONDUIT/BOX MARKERS 

A. Description: Brady B-321 Heat-Shrink Polyolefin markers, or AIE approved equal. Typed label 
to identify each termination end point of the conductor. DC conductors shall identify polarity. 

B .  Locations: Each conductor at wireway, pull boxes, outlet and junction boxes, and each load 
connection. All conduit penetrations identifying the location of each end. Provide label on all 
PLC Controls wire, fiber optic cables fire alarm wiring. 

C. Legend: 
1 .  Power and Lighting Circuits: Branch circuit or feeder number indicated on drawings. 
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D. Boxes: 

Issued for Construction 

1 .  Label each junction box in accessible locations to indicate the type of system 
(i.e.; security; power circuit - 1 ,3,5; etc.) Box labeling shall be pre-manufactured 
adhesive type. Markers shall not be permitted. 

2. Any new and existing boxes serving the fire alarm system shall have boxes painted red. 
Box covers shall also be painted red. 

E. Overcurrent devices for fire alarm equipment. 
1 .  Provide labeling and circuit breaker identification in accordance with NFPA 72. 

F. Paint band all fire alarm conduits (both reused existing and new) with 6" of red paint on 10'  
spacing, at both sides of every wall penetration, and every location entering/leaving a room. 
This painting shall be neatly done in a professional manner. 

2.3 CABLE/FIBER TAGS 

A. Polyethylene Tags: At each in-grade junction box and manhole, provide polyethylene tags that 
are a minimum of .08 inches thick, non-corrosive, non-conductive, resistive to acids, organic 
solvents. Provide a one-piece, nylon self locking tie. Identify cable with block letters. 

PART 3 - EXECUTION 

3 . 1  PREPARATION 

A. Degrease and clean surfaces to receive nameplates and labels. 

3.2 APPLICATION 

A. Install nameplate and label parallel to equipment lines. 
B .  Secure nameplate to  equipment front using screws or  rivets. 
C. Identify all conductors at every termination indicating endpoints of termination and tag 

identification as required. 
D. Color coding for phase identification: 

1 20/208 Volts Phase 
Black A 
Red B 
Blue C 

White 
Green 

Neutral 
Ground 

E. Conductor phase and voltage identification shall be made by color-coded insulation for all 
conductors smaller than No. 6 A WG. For conductors No. 6 A WG and larger, identification 
shall be made by color-coded insulation, or conductors with black insulation may be furnished 
and identified by colored electrical tape. Conductor identification shall be provided within each 
enclosure where a tap, splice, or termination is made. 
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SECTION 16670 

SURGE PROTECTION DEVICES 

PART I - GENERAL 

1 . 1  RELATED DOCUMENTS 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract and Division 1 - General 
Requirement apply to the work in this section. 

1.2 SECTION INCLUDES 

A. Surge Protection Devices (SPD) 

1.3 RELATED SECTIONS 

A. Section 16 123 - Wire and Cable. 
B. Section 16 130 - Boxes. 
C. Section 16 170 - Grounding and Bonding. 
D. Section 1 6720 .- Fire Alann and Detection Systems. 

1 .4 REFERENCES (LATEST REVISION) 

A. IEEE 
1 .  C62. l 1 Standard for Metal Oxide Surge Arresters 
2. C62.41 Standard for application of surge protection devices for low voltage circuits. 
3 .  C62.45 Guide for surge testing for equipment connected to low voltage AC circuits. 

B. NFPA 70 - National electrical code. 
C. NFPA 75 - Standard for protection of electronic computer data processing equipment. 
D. UL 1449 - Standard for transient voltage 
E. UL 1283 - Standard for safety electromagnetic inference filters. 

1 .5 SYSTEM DESCRIPTION 

A. Self contained device. Devices Listed as RU (UL recognized component) must be enclosed in a 
NEMA enclosure and installed per manufacturer' s recommendations. 

1 .6 SUBMITTALS FOR REVIEW 

A. Product data: Provide dimensions and materials of each component. 
B. Documentation of specified system's  UL 1449 Listing and clamping voltage ratings of all 

protection modes shall be included as required product data submittal information. 
C. Documentation of the specified system' s  UL 1 283 Complimentary Listing shall be included as 

required product data submittal information. 

1 .7 PROJECT CLOSEOUT SUBMITTALS 
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A. Manufacturer shall furnish an installation manual with installation, start-up, trouble-shooting 
guide and operating instructions for the specified system. 

B .  Elect;rical and mechanical drawings shaJl be provided by the Manufacturer which show unit 
dimensions, weights, component and connection locations, mounting provisions, connection 
details and wiring diagram. 

C. Record actual location of devices. 

1.8 REGULATORY REQUIREMENTS 

A. Product Listing: UL listed under UL 1449 Standard for Transient Voltage Surge Protective 
Devices and the surge ratings shall be permanently affixed to the SPD. 

PART 2 • PRODUCTS 

2. 1 MANUFACTURERS 

A. Innovative Technology ITHST 1 20 20 
B. Innovative Technology Model HS-30A 
C. Surge Suppression Inc S-SPT120-30 
D. Or A/E approved equal. 

2.2 ELECTRICAL REQUIREMENTS 

A. Nominal system operating voltage shall be 120V, two wire, plus ground. 
B. Maximum Continuous Operating Voltage (MCOV) SPD. Maximum continuous operating 

voltage shall be greater than 1 15 % of the nominal system operating voltage to ensure the ability 
of the system to withstand temporary root-mean squared (RMS) overvoltage (swell) conditions. 

C. Operating frequency range of the system shall be at least 47 to 63 Hertz. 
D.  All protection modes of the SPD shall be as defined by NEMA LS and shall follow IEEE 1 100 

recommendations for protection in all models. 

2.3 PROTECTION MODES 

A. Protection Modes: 
1 .  Line to Neutral. 
2. Line to Ground. 
3. Neutral to Ground. 

B .  The system performance ratings shall be based on the UL 1449 listing ratings for IEEE C62.41 
Category B3 impulse waveforms of 6kV 1.2 x 50 microseconds, 3kA 8 x 20 microsecond 
waveshapes. 

C. Typical response time of all suppression components shall be 1 .0 nanosecond or less. 

2.4 SURGE SUPPRESSION COMPONENTS 

A. The SPD shall utilize metal oxide varistors for surge protection. 
B. The unit shall include fusing with status LED in the face of the unit that takes the SPD off line 

without affecting the power to the load. 
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2.5 ENVIRONMENTAL REQUIREMENTS 

A. Storage temperatme range shall be -55°C to +85°C (-67°F to + 185°F). 
B .  Operating Temperature range hall be -40°C to +50°C (-40°F to + 122°F). 
C. Operation shalJ be reliable in an environment with 0% to 95% non-condensing relative 

humidity. 
D. SPD shall not generate any appreciable audible noise. 
E. Unit shall not generate any appreciable magnetic fields (less than .001 %). 
F. System shall be capable of operating up to an altitude of 6,000 feet above sea level. 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. The Contractor shall connect the SPD near the load, keeping conductors as short and straight as 
practically possible. The Contractor shall follow the SPD manufactmer s recommended 
installation practices and comply with aJJ applicable codes. 

B .  Electrical and mechanical drawings shall be provided by the manufactUTer, wruch show unit 
dimensions, weights, component and connection locations, mounting provisions, connection 
details and wiring diagram. 

C. The Contractor shall follow the SPD manufacturer' s  recommended installation practices and 
comply with all applicable codes. 

D. The SPD shall be provided with a NEMA 1 enclosure in accordance with Section 161 30 -
Boxes (if not supplied in an enclosure). 

3.2 QUALITY CONTROL 

A. Refer to General Conditions and Special Conditions of the Contact and to Division 1 General 
Requirements. 

B. Inspect each device for defects. 
C. Verify that all connections are properly bonded. 

3.3 WARRANTY 

A. Refer to General Conditions and Special Conditions of the Contract and to Division 1 General 
Requirements for warranty requirements. 
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SECTION 16720 

FIRE ALARM AND DETECTION SYSTEMS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Manual fire alarm stations. 
B .  Automatic detectors. 
C. Fire alarm signaling appliances. 
D. Auxiliary fire alarm equipment. 

1 .3 RELATED SECTIONS 

A. 161 1 1 - Conduit 
B. 1 6 123 - Wire and Cable 
C. 1 6670 - Surge Suppression Devices 

1 .4 REFERENCES 

A. NFPA 70 - National Electrical Code, 2010  Edition. 
B .  NFPA 72 - National Fire Alarm Code, 2010  Edition. 
C. NFPA 101  - Life Safety Code, 2012  Edition. 

1 .5 SYSTEM DESCRIPTION 

A. Fire Alarm System: System is comprised of a new manual and automatic local fire alarm 
control panels as noted. 

B .  New devices and interconnecting wiring throughout multiple buildings. SLC and NAS wiring 
methods to be Class A except exterior raceways between buildings, where the redundant cables 
may share the raceway/pull boxes as indicated on the drawings. Isolation modules to be 
provided as indicated on the Riser Diagram. 

C. Specific manufacturer' s  product numbers and listed are intended to convey the function and 
architecture of the system. All equipment shall be non-proprietary and capable of being 
serviced by any licensed fire alarm installer in the State of Texas. All equipment shall be 
capable of being purchased and installed by any such mentioned licensed fire alarm installer. 

D.  System operation shall be that detection devices only alarm at local control panel or remote 
expander module with associated annunciators, and at notification devices at such 
paneVmodule/annunciators. All other notification devices shall alarm when the pull station at 
the local control panel or expander module is activated. 

1.6 SUBMITTALS FOR REVIEW 
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A. Submittals: Refer to the General Conditions. 
B.  Product Data: Provide electrical characteristics and connection requirements. 
C. Shop Drawings: Provide a system layout and wiring diagram showing each device and the 

wiring connections that are required. Include proposed installation heights for all beam 
detectors. 

D. Test Reports: Provide testing reports for certification that the system has been tested and 
inspected. 

E. Contractor shall provide a list of devices at 90% completion in spread sheet format to the A/E. 
The A/E and TDCJ Project Administrator will enter service descriptions for devices to be 
programmed into the system by the Contractor. 

F. Manufacturer' s Installation Instructions: Indicate the application conditions and limitations of 
use stipulated by the Product testing agency. Include instructions for storage, handling, 
protection, examination, preparation, installation, and starting of products. 

G. Battery calculations. 
H. Contractor shall provide a recommended spare parts equipment list for the system to maintain 

operation for 5 years. The Contractor shall deliver spare parts equipment list to TDCJ Project 
Administrator before completion of project. The installing contractor and/or equipment supplier 
shall provide complete and detailed submittals, and shop drawings, which shall include, but not 
be limited to: 
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1 .  Bear a dated stamp or specific written indication that the Contractor has reviewed and 
approved all submittal prior to submission to AIE. 

2. Line by line specification review stating compliance or deviation. 
3. Complete system bill of material. 
4. Factory data sheets on each piece of equipment proposed. 
5. Complete floor plan drawings locating all system devices including wire routing, sizes, 

and conduit size/routing. 
6. Notification appliance identification numbering and sequence on floor plan. 
7. Drawings of detailed connections to interfaced equipment including, but not limited to, 

AHU's, and smoke control systems. 
8. Riser diagrams including associated conduit sizes. 
9. Control panel wiring. 
10. Products date of manufacture. 
1 1 .  Load Calculations: Provide calculations showing that no individual initiation, SLC, or 

notification circuit is loaded beyond 80% of its capacity. Provide calculations that show 
that the total load for each remote power supply or FACP power supply is 75% or less 
of its capacity. 

1 2. Voltage Drop Calculations: 
a. Provide voltage drop calculations by the use of either a lumped load calculation 

(all devices assumed at the end of the circuit) or by the distributive load 
calculation method whereby voltage drops are calculated for each device. If the 
distributive method is chosen then use the current rating of the device at its lowest 
voltage rating. If the lumped load method is chosen then use the current rating of 
the device at 24 volts. 

b .  Provide calculations such that with a supply voltage of 24.0 volts, the last device 
shall have no less than 2 1 .6 volts measured across its terminals. The last device 
shall be that device that has the lowest voltage measured across its terminals as 
determined by measurements taken from the control panel or expander module to 
the last device in each leg of a Class 'A' circuit. 
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c. All wiring shall be sized such that a 20% increase in the number of devices and 
wire added to a circuit will not lower the voltage drop at the worst case device to 
20 volts. 

13 .  Provide battery calculations for system as follows: 
a. Calculate standby battery requirements per manufacturer' s  installation 

requirements including any factors for aging, etc. 
b.  Provide with capacity rated at 150% of above calculated value. 

14. Software Programming matrix: 
a. All submittal data will be in bound form with contractor's name, manufacturer's 

name, project name, and state fire alarm license number identified. 
b .  Only initiation and notification devices have been shown on the drawings. It is 

the contractor's responsibility to submit for approval the complete system 
configuration and layout showing all devices, wiring, conduit, and locations along 
with other required information as specified herein to provide a complete 
operational system. 

1 .7 QUALITY ASSURANCE 

A. Conform to requirements of NFPA 70, NFPA 72, and NFPA 10 1 .  
B .  Manufacturer Qualifications :  Company specializing in  manufacturing the Products specified in 

this section with minimum three years documented experience proven and installed in 
commercial, industrial and prison facilities, with minimum proven, satisfactory operation time 
of two years. 

C .  Installer Qualifications: Company specializing in installing the products specified in this section 
with minimum three years documented experience, and certified by State of Texas as 
commercial fire alarm installer. All components of the fire alarm installation shall be supervised 
by the licensed fire alarm installer on a daily basis. Electricians shall be licensed for commercial 
work in Texas. 

D. Products :  Listed and classified by Underwriters Laboratories, Inc. testing firm acceptable to the 
authority having jurisdiction as suitable for the purpose specified and indicated. 

1 .8 MAINTENANCE SERVICE 

A. Provide service and maintenance of fire alarm equipment in accordance with the warranty 
period as indicated in the General Conditions. 

1 .9 SPARE PARTS 

A. As a part of the General and Special Conditions of the Contract, the Contractor shall furnish the 
following new spare components for use by TDCJ. All spare parts shall be provided in factory
sealed unopened boxes: 
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1 .  Twenty-five (25) - Addressable photoelectric detectors. 
2. One (1) - Addressable 1 35 degrees F thermal detector. 
3 .  One (!) - Addressable 1 90 degrees F thermal detector. 
4. One (1) - Addressable beam smoke detectors 
5. Two (2) - Addressable input monitor modules. 
6. One ( 1 )  - Addressable pull station. 
7 .  One ( 1 )  - Key-operated pull station. 
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8. One set of spare batteries for each Fire Alarm Control Panel and Fire Alarm Expansion 
Panel. 

9 .  Two (2) - Addressable output modules. 
10. One ( 1 ) - Hom with ADA strobe light. 
1 1 . Three (3) - Visual signaling appliances. 
12 .  Three (3) - Line isolation modules. 

PART 2 • PRODUCTS 

2. 1 MANUFACTURERS 

A. The type, quality, and features of the system required iu·e that of the Si lent.Knight "dealer 
direct'', "open", .. off-the-shelf', non-proprietary fire alarm systems such as those based on 
IntelliKnight 5820XL addressable fire alarm control panel or A/E approved equal. Fire control 
panels to comply with UL 864 latest Edition. 

2.2 FIRE ALARM CONTROL PANEL (FACP) 

A. The control panel shall feature a full operator :interface control and annunciation panel that 
includes a backlit Liquid Crystal Display, indiv:idual, color coded system status LED's and a 
alphanumeric keypad for the field programming and control of the fae alarm system. All 
programming shall be achieved without special equipment and without interrupting the alarm 
monitoring functions of the Cootrol Panel. 

B. The following minimum features shaJI be included in the Control Panel: 
1 .  Drift compensation to extend detector accuracy over life. 
2. Sensitivity Test compliant with NFPA 72. 
3 .  System status reports for display. 
4. Periodic detector tests conducted automatically by system software. 
5 .  March time and temporal coding options. 
6. Walk test option. 

C. The system display shall provide all system control and indication of the ystem parameters. 

D. 

E. 

F 

G. 

H. 
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The display shall provide for custom alphanumeric labels for a11 intelligent detectors, modules 
and zones. The display shall include operator functions for SIGNAL SILENCE, RESET 
DRILL, and ACKNOWLEDGE. 
The Signal Line Circuit (SLC) shall provide power to and communicate with intelligent 
detectors or modules. 
The control panel shall be housed in a UL listed cabinet suitable for surface mounting. The 
door shall be key locked and shall include a glass or other transparent opening for viewing of 
all indicators. 
The panel shall be capable of communicating through a serial communications link between the 
fire alarm control panels. Use panel manufacturer' s recommended cable for serial 
communication link (plenum rated where required). 
The system power supply and battery charger shall operate on 1 20 volts, 60 Hz. and shall 
provide for all of the power needs of the system. Extend and connect to existing 1 20V. 
Power supplies shall be provided and located by the fire alarm Contractor as required to provide 
for the power requirements of all devices in the system. Provide 1 20V _power from the nearest 
available source for all units requiring power. Power modules shall be S iJent Knig11l 
No. 5895XL or A/E approved equal or as required. Serve the power needs of all noted 
equipment. 
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I. AU S ignal Line Circuits shall be i.nstalled in accordance with NFPA 72 Class A wiring. T
tapping is not allowed on any of the circuits. 

J. £.rovide surge suppression device for each FACP and Expander/Power Supply Unit. Refer to 
Section 1 6670 for information on surge suppression devices. 

2.3 INTELLIGENT PHOTOELECTRIC SMOKE DETECTORS 

A. Analog photoelectric smoke detectors shall be provided where indicated on the drawings. The 
detectors shall use the photoelectric principal to measure smoke density and shall, on command 
from the control panel, send data to the panel representing the ANALOG level of smoke 
density. The detector shall provide automatic sensitivity "drift" compensation. The detector 
shall also provide a "maintenance alert" feature whereby the detector shall initiate a trouble 
condition should the units' sensitivity approach the outside limits of the normal sensitivity 
window. 

B .  The detectors shall provide address-setting means on the detector head. Systems requiring 
separate detector programming apparatus will be unacceptable. 

C. The detectors shall provide a status LED. Status LED shall flash under normal conditions, 
indicating that the detector is operational and in communication with the control panel. LED 
shall be placed into steady illumination by the control panel, indicating that an alarm condition 
has been detected and verified. An output connection shall also be provided in the base for 
connecting an external remote alarm LED. 

D.  The detector shall be  surface-mounted and provided with a vandal-resistance locking base. 
Detectors shall be U .L. listed with respective control panel. Detectors installed on ceilings less 
than 16  feet above the floor shall be protected from physical abuse by 1 2  gauge perforated 
security covers. 

E. Detectors to be IntelliKnight SK-PHOTO or AIE approved equal. 

2.4 INTELLIGENT DUCT DETECTOR 

A. Duct-mounted "intelligent" (photoelectric) smoke detectors shall be provided where shown on 
the drawings. Detectors shall operate on the same principles and exhibit the same basic 
characteristics as area type "intelligent" smoke sensors. The unit shall be capable of 
interchanging/accepting either photoelectric or ionization type sensors. The detector shall 
operate in air velocities of 300 PPM to 4,000 PPM. Each detector shall interface directly to the 
system SLC loop without the requirement of interface zone modules . 

B .  The unit shall consist of a molded plastic enclosure with integral conduit knockouts. The unit 
shall be provided with clear plastic cover to provide vfowing of the sensor. The duct housing 
shall be provided with gasket seals to insure proper seating of the housing to the associated 
ductwork. 

C. Each unit's sampling tubes shall t!xtend the width of the duct and be provided with porosity 
filters to reduce sensor contamination. Detectors shall be installed per NFPA 90A, and be 
listed with the fire alarm control panel. 

D. With each detector, provide a Key-Operated Test/Reset Switch (or AIE approved equal) to 
remotely test the detector. Install switches in easily accessible areas (Le.mechanical rooms or as 
indicated on drawings). 

E. Detector shall be Intelliknight SK-DUCT or A/E approved equal, with DST-# sampling tube 
sized for ducts, SK-RELAY module and SK-PHOTO detector or A/E approved equal. 

04301001 
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2.5 INTELLIGENT THERMAL DETECTORS 

A. Analog, fixed temperature (standard or high temperature), thermal detectors shall be provided 
where indicated on the drawings. 

B .  The detectors shall provide address-setting means. 
C. The detectors shall provide status LED. Status LED shall flash under normal conditions, 

indicating that the detector is operational and in communication with the control panel. LED 
shall be placed into steady illumination by the control panel, indicating that an alarm condition 
has been detected. An output connection shall also be provided in the base to connect an 
external remote alarm LED. 

D. The detector shall be surface mounted and be provided with a vandal-resistance locking base. 
Detectors shall be U .L. listed with respective control panel. Detectors installed on ceilings less 
than 1 8  feet above the floor shall be protected from physical abuse by 1 2  gauge perforated 
security covers. 

E. Detector shall be IntelliKnight SK-HEAT or SK-HEAT-HT (as indicated on drawings), or AIE 
approved equal. 

2.6 INTELLIGENT BEAM SMOKE DETECTORS 

A. Addressable beam smoke detectors shall be provided where indicated on the drawings. These 
detectors shall consist of a transmitter/receiver unit and a reflector; they shall be designed to 
provide open area protection in areas having ceiling heights prohibiting the installation/use of 
photoelectric smoke detectors. When smoke enters the area between the transmitter/receiver and 
the reflector, it shall cause a reduction in the signal. When the smoke concentration reaches the 
predetermined threshold, the detector shall generate an alarm signal to the FACP. 

B .  The detectors shall provide three status LEDs: red for alarm, yellow for trouble, and blinking 
green for standby operations. 

C. The detectors shall be listed for operation from -22 degrees Fahrentheit to 1 3 1  degrees 
Fahrenheit and shall provide early warning in environments where temperature extremes 
exceed the capacities of addressable photoelectric smoke detector. 

D. The detector shall provide a 16  to 328 foot protection range and an adjustment angle of +/- 10  
degrees vertical and horizontal, with optics moving independently of the unit. 

E. The detector shall include an integrated sensitivity test feature. 
F. With each detector, provide a System Sensor RTS 15 lKEY Key-Operated Test/Reset Switch ( or 

AIE approved equal). Install switches in easily accessible areas (i.e. mechanical rooms or as 
indicated on drawings). 

G. Detectors to be IntelliKnight SK-BEAM-T or AIE approved equal. 

2.7 ADDRESSABLE MANUAL STATIONS 

A. Manual stations shall be provided where indicated on the drawings. The manual station shall 
have microprocessors to record individual serial numbers and addresses via non-volatile 
memory. 

B. Manual stations shall be designed for surface mounting on standard electrical box. The station 
shall be constructed of metal with instructions for station operation in raised white letters. 
Stations shall be of the dual action type. Provide lock boxes for stations located in non-secured 
areas. 

C. Pull stations shall be IntelliKnight SK-PULL-DA or AIE approved equal. 

0430100 1  
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D. Key operated manual pull stations shall be RSG SP-2-KO or NE approved equal. Provide 
keys. Stations shall be cast metal for high security. Provide addressable modules for 
monitoring. 

2.8 ADDRESSABLE INPUT MONITOR MODULE 

A. Addressable monitor modules shall be provided where required to interface to contact devices 
and remote power supplies. 

B .  The monitor module shall provide address-setting means using DIP switches. 
C. Monitor module shall be IntelliKnight SK-MONITOR or A/E approved equal. 

2.9 ADDRESSABLE OUTPUT MODULES 

A. Addressable output modules shall be provided .where required to provide a notification 
appliance circuit or relay control interface. The output module shall be used to connect a 
supervised zone of conventional notification appliances to the SLC, fan control, and for air 
handler unit shutdown. The circuit shall be wired class A. The output module may be 
optionally wired as dry contact (form C) relay. 

B. The outpl1t modu1e shall provide address-setting means using switches. A status LED shall be 
provided which shall flasl1 under normal conditions, indicating that the output module is 
operational and in communicalion with the control panel. The LED shall illuminate steady 
when the device is actuated by the FACP. 

C. Output module shall be IntelliKnight SK-RELAY or NE approved equal. 

2. 1 0  PRINTER 

A. A high impact dot matrix printer for each Fire Alarm Control Panel shall be provided. The 
printer shall provide hard-copy printout of all changes in status of the system and shall time
stamp such printouts with the current time-of-day and date. The printer shall be wide carriage 
with 80-characters per line and shall use standard pin-feed pa.per. The printer shall 
communicate with the F ACP using industry standard serial or parallel interface. Power to the 
printer shall be 120VAC at 60Hz. The printer shall print all status information including status, 
zone, device/point, and programmed custom ID messages. Provide a Printer/Gateway Module 
IntelliKnight Model 5824 or A/E approved equal for each printer. Provide all necessary power 
cables and connectors for printer operation. Provide wall mounted receptacles for printers. 
Provide one box of paper for each printer during construction, and two spare boxes of paper for 
each printer after final acceptance. 

2. 1 1  HORN WITH ADA STROBE LIGHT 

A. Hom with integral strobe light shall be furnished, as shown on plans or where required. 
Speakers shall be mounted in a standard 4" box (2-1/8"  deep). Each Hom shall be equipped 
with a UL 1 97 1  listed strobe. Hom-strobes shall be mounted on the wall . .  

B .  Horn with UL 197 1  listed strobe light shall b e  Gentex WGEC24-75WR for wall mounting or 
NE approved equal. 

2. 1 2  VISUAL SIGNALING APPLIANCES 

0430100 1  
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A. Visual signaling appliances shall be provided as shown on plans or as required. Strobe lights 
shall be of the electronic fla hing xenon strobe type and operate on 24 VDC. Provide strobe 
lights sized to provide a minimum of .0375 Lumens per square foot in the area of installation. 

B .  Visual signaling appl iances shall be  Gentex GES3-24WR for wall mounting or AIE approved 
equal. 

2. 1 3  AUXILIARY CONTROL RELAYS 

A. Auxiliary control relays shall be provided for smoke control systems, HV AC and AHU control 
and interface. Relays shall be heavy duty type and rated up to 1 0  amps at 24 VDC, 60 HZ. 
Relays shall be provided with NEMA I dust cover assembly and be provided with SPDT 
contacts as well as activated LED indicator. 

2. 1 4  SIGNALING APPLIANCES 

A. AudibleNisual Devices: The devices shall be combination horn/light units. The audible portion 
of the device shall have a sound output level of at least 90 dB A measured at 10  feet from the 
device, except where the setting is directed otherwise on the drawings. This visual portion of 
the devices shall meet the requirements of the American ' s  with Disability' s Act and the Texas 
Accessibility Standards. Minimum candela level for the strobe light intensity shall be 75 and 
the flash rate shall be a minimum of 1 Hz and a maximum of 
3 Hz. The maximum flash duration shall be two-tenths of one second. 

B .  All Notification Appliance Circuits (NAC) shall be  installed in  accordance with NFPA 72, 
Class A wiring. 

C .  All audible/visual devices shall be  rated for exterior use and shall comply with the requirements 
of part A above. 

2. 1 5  AUXILIARY DEVICES 

A. Connection to shut down all mechanical equipment provided with duct-mounted smoke 
detectors and all mechanical equipment that has associated smoke dampers upon initiation of 
general alarm. 

B .  Provide 120V power, control transformers and control wiring as required for connection to any 
equipment associated with the shut down and control of mechanical equipment and for all 
auxiliary fire alarm equipment that requires power. 

C .  Provide battery-operated emergency power supply with capacity for operating system in 
standby mode for a minimum of 24 hours followed by an alarm mode for a minimum of 1 0  
minutes. 

D. For each fire alarm control panel provide a personal computer compatible printer. Provide a 
Silent Knight No. 5824 Serial/Parallel Gateway module (or A/E approved equal) for 
communication with each printer. Provide for all necessary cables and interconnecting devices. 

E. Provide surge suppression device on each fire alarm control panel 1 20 V. Refer to Section 
1 6670 Surge Suppression Devices for additional information. 

F. Provide and install the Silent Knight Software Suite to include the No. 5660 up/down load 
software for remote programming and No. 5670 Facility Management Software (or A/E 
approved equal) to allow viewing of detector status and history. 

2. 16  FIRE ALARM WIRE AND CABLE 

0430100 1  
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A. Fire Alarm Power Branch Circuits: Wire and Cable as specified herein. 
B .  Fire alarm circuit conductors have insulation color or code as follows: 

1 .  Power Branch Circuit Conductors: Black or red or blue, and white (neutral). 
2. Initiating Device Circuit: Black, red. 
3.  Signal Device Circuit: Black (positive), red (negative). 

C. All fire alarm wiring shall be installed in conduit. All wiring methods and conduit runs shall 
comply with Section 1 6 1 1 1  Conduit. 

D. All fire alarm wiring shall be UL listed for use as a fire protective signaling system. 
E. All wiring shall comply with the recommendations by the fire alarm equipment manufacturer, 

and the minimum conductor size shall be # 18  AWG. 
F. NAC and SLC cables shall have different color jackets. 
G. Thoroughly swab all existing and new raceways prior to installing new wiring/cabling. 
H. All cabling installed in underground duct bank/pullbox systems shall be rated for direct burial 

use (even though it will be installed in conduit). 
I. The Contractor shall carefully arrange the configuration of data highway and SLC loop wiring 

to coordinate cable pulling efforts. All cables shall be continuous without splicing through the 
underground conduit system. Mark each wire at each underground conduit end with end 
device/termination or as directed by TDCJ Project Administrator. 

J. All wiring terminations shall be provided with heat shrink markers. Mark each wire termination 
with other end device/termination or as directed through TDCJ Project Administrator. 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. Quality Control: Refer to other sections. 
B .  Provide for the service of a competent, factory-trained technician authorized by the 

manufacturer of the fire alarm equipment to technically supervise and participate during all of 
the adjustments and tests for the system. All testing shall comply with NFP A. 

C. Before energizing the wiring, check for correct connections and test for shorts and grounds. 
D. Install manual stations with operating handle 48 inches above floor. Install audible and visual 

signal devices in existing back box, or 90 inches above floor, or 6 inches below the ceiling, 
whichever is lower. (As measured from the center of the strobe.) 

E. At a minimum provide the following systems tests: 
1 .  Open and short signal line circuits and verify that a trouble signal actuates and alarm 

receipt is present. 
2. Open and short notification appliance circuits and verify that trouble signal actuates and 

alarm receipt is present. 
3 .  Ground all circuits and verify response of trouble signals and alarm receipt is present. 
4. Check presence and audibility of tone at all notification devices. 
5 .  Check the installation, supervision and operation of all initiating devices. 
6. Check proper operation of door release, damper operation and mechanical unit shutdown. 
Provide proof of tests to TDCJ Project Administrator. 

F. Contractor shall provide all required control modules, relays, conduit, and wiring to control 
existing smoke· control system. 

G. Provide for complete demolition of all existing fire alarm devices, boxes, conduit and wiring as 
required. At locations where existing equipment is removed, patch all surfaces with similar 
materials and paint to match existing wall color. At locations where existing duct detectors are 

04301001 
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removed, patch and re-insulate all penetrations. Patch duct penetrations with sheet metal firmly 
attached to the existing duct. 

H. Provide a permanent metallic shelving unit suitable for wall mounting to support the printer. 
I. For any devices less than 1 8  feet above the floor and all beam detectors/reflectors, provide 

protective minimum 1 2  gauge perforated security covers with tamper resistant type torx head 
fasteners with center pin. 

J. All wiring shall be in conduit, with all conduit installed per Division 16  conduit requirements. 
K. Provide for all splices and mounting clips for the linear heat detectors. 
L. Install beam detectors per manufacturer' s  instructions and code, mounted and located to be 

inaccessible by inmates as much as possible. Ensure beams are not obstructed. 
M. Provide wire guard covers on all beam detectors installed in housing and recreation areas. 
N. Furnish and install fire-rated access doors in ceilings and fire-rated walls where needed. 
0. Leave detector protective plastic covers in place until system is ready for programming/testing. 

3.2 EXISTING WORK 

A. As a part of this project, provide for the complete demolition of all existing fire alarm 
components, including panels, devices, wiring, conduit and controls. Patch per paragraph 3. 1 .  

B .  Where possible, existing conduits may be reused where they are suitable for pulling new 
conductors without damaging insulation. At all other locations, provide new raceways as 
required to facilitate cable runs. Routing of new conduits shall be approved by TDCJ through 
the Project Administrator. The condition of the existing conduits shall be assessed of the start 
of the project to allow for scheduling for any new conduits. 

3.3 FIELD QUALITY CONTROL 

A. Quality Assurance: Field inspection, testing, adjusting. 
B .  Test in accordance with NFP A 72 and local fire department requirements. At  the discretion of 

TDCJ through the Project Administrator, testing shall be performed on all devices. All labor 
and testing materials shall be provided by the Contractor. 

C. At the pre-final inspection, submit in writing, certification that the completed system has 
operated for a minimum period of 14  calendar days without failure. Failure shall be defined as 
the loss of communication, electronic board malfunction, etc. Alarm conditions are not to be 
considered as event failures. Provide print outs for this 14  calendar day period at pre-final 
inspection request. 

3 .4 FIELD SERVICES 

A. Starting of Systems: Prepare and start systems in accordance with the manufacturer instructions. 
B .  Include services of certified technician to supervise installation, adjustments, final connections, 

and system testing. 
C. During the warranty period, the Contractor shall provide a telephone number for access 24 

hours per day, 7 days a week for service calls. Technicians shall be at the unit within 6 hours to 
resolve problems with the system. 

D. At an interval of one month prior to the expiration of the one-year warranty, and also at one 
month prior to the extended warranty (if the additive alternate is accepted), Contractor shall 
provide for the testing and re-certification of the entire system. 

04301001 
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3.5 DEMONSTRATION AND INSTRUCTIONS 

A .  Furnish 8 hours of instruction for 20  persons, to be  conducted at project site with a qualified 
representative. All demonstrations and instructions shall be video/audio recorded on DVD 
format and delivered to the TDCJ Project Administrator. Scheduling shall be in accordance 
with Division I. The training course outline shall be submitted and approved by TDCJ at 
approximately the 95% construction completion date. 

B .  Demonstrate normal and abnormal modes of  operation and required responses to  each. 
C. Outline system inputs, signaling, annunciation and intended sequence of operations. 
D. Demonstrate basic system operations, including alarm acknowledgment, system reset, 

interpretation of system output (LCDs, LEDs, printout, etc.). 
E. Provide instruction in routine maintenance and testing as required for each type of device 

installed. This information should include the following: 
1 .  Listing of the individual system components that require periodic testing and 

maintenance. 
2. Step-by-step instructions detailing the requisite testing and maintenance procedures, and 

the intervals at which these procedures shall be performed, for each type of device 
installed. 

3.  Detailed troubleshooting instructions for each trouble condition generated from the 
monitored field wiring, including opens, grounds, and loop failures. Instruction should 
include a list of all trouble signals annunciated by the system, a description of the 
condition(s) that causes such trouble signals, and step-by-step instructions describing 
how to isolate such problems and correct them. 

F. Provide an electronic copy (DVD format) of as-built conditions showing locations of all 
equipment, detectors, conduit routing, and detector labeling and identification. Deliver 
DVD to A/E for certification; after A/E certifies DVD accuracy, deliver DVD to Project 
Administrator. 

3.6 ADDITIVE ALTERNATE WORK 

A. As a part of this project provide pricing for an additional one-year period of warranty work to 
include all parts, labor and certification of the entire system after the completion of the standard 
one-year warranty period. Include on-site system inspection and test one month prior to 
expiration of the additional one-year warranty period. 

3.7 CUSTOMER ACCEPTANCE 

A. Refer to General and Special Conditions of the TDCJ Specifications for Customer Acceptance 
requirements. 

04301001  
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NOTICE TO BIDDERS 

The Texas Department of Criminal Justice (TDCJ) is inviting bids to Repair/Replace Fire Alarm System-Multiple 
Buildings at the Kyle Unit in Kyle, Texas. 

The project consists of the repair/replace fire alarm system complete with fire alarm panels, smoke detectors, duct 
detectors, relays, and other components as required to meet the NFP A l O l Life Safety Code and many other 
occupational and safety codes. All work shall be performed as shown in the construction plans prepared by Stanley 
Consultants, Inc. 

Contractor must provide evidence that demonstrates the contractor is qualified to satisfactorily perform the specified 
work and must have worked in this trade for at least five (5) years. The contractor shall submit written evidence to 
include a minimum of three (3) projects completed within the last ten ( I  0) years of similar work, size and complexity to 
include the owner's name, telephone number, location, type of facility, construction cost and the date of completion 
with all bid proposals. 

Contractors are required to submit a HUB Subcontracting Plan as detailed in Exhibit 1. Failure to submit a completed 
HUB Subcontracting Plan will result in the bid being rejected from further consideration. 

Contractor must be bondable and insurable at the levels required. All bid proposals must be accompanied by a Bid 
Deposit in the amount of 5% of greatest amount bid. Performance and Payment Bonds in the amount of l 00% of the 
contract amount will be required upon award ofa contract. 

The Owner reserves the right to reject any or all bids, and to waive any informality or irregularity. 

It is the Owner's intent to issue the Notice to Proceed at the Pre-Construction Meeting with the performance period to 
begin on the following day. 

Bid Documents can be purchased from the Stanley Consultants, Inc. at a cost of $60.00 (Sixty Dollars). non-refundable 
per set, inclusive of mailing/delivery costs, or they may be viewed at various plan rooms. Payment checks for 
documents should be made payable to the Stanley Consultants, Inc. and sent to: 

Stanley Consultants, Inc. 
Attn: Gary Sutorius 
6836 Austin Center Blvd., Suite 350 
Austin, TX 78731 
Phone: (512) 427-3600 
Email: sutoriusgary@stanleygroup.com 

A Pre-Bid Conference will be held at I :00 p.m. on Tuesday, June  30, 201 5  at the Kyle Unit, 23001 IH-35, Kyle, 
Texas, followed by a site-visit. ONLY ONE SCHEDULED SITE VISIT WILL BE HELD FOR REASONS OF 
SECURITY AND PUBLIC SAFETY; THEREFORE, BIDDERS SHOULD ATTEND. 

Due to st rict securi ty ple�1se l)e : 1ware th il t  en t ra nce to the  u nit  wil l  be denied to a nyone  in possession of a ny 
item to inc lude, bu t  1101 l imiled to, a ny of l he  fol lowing: weapon (inc lud ing pocket knives), tobacco 
product , a lcoho l, cell phones, m1ger and  mor t h a n  $25.00. Visitors iu·e subjected to sea rches as l hey enter 
t he fac i l it v  and may be required to walk t h rough elect ronic scan ning equipment  such as metal  detectors. 
Acces · to the  fac i l ity w i l l  be denied lo anyone no t  w i l l i ng to be sen rched. Appropria te a t t i re requ ired. 

Bids will be publicly opened and read at 2:00 p.m. on July 20, 2015, in the Contracts and Procurement Conference 
Room located at Two Financ ial Plaza, Suite 525, Huntsville, Texas. The Texas Department of Criminal Justice 
requires the Contractor to make a good faith effo11 to include Historically Underutil ized Businesses (HUB's) in at least 
36.9% of the total value of this construction contract award. Attention is called to the fact that not less than the 
minimum wage rates prescribed in the Special Conditions must be paid on these projects. 



SOLICITATION, OFFER AND AWARD Page 1 of 91 Pages 
(Construction, Alteration, or Repair) 
IMPORT ANT - The ··offer" section on Page 2 must be fuUv conl()leted by offeror. 
I .  CONTRACT NO. 2. SOLICITATION NO. 3. TYPE OF SOLICITATION 4. DATE ISSUED 5 .  PROJECT NUMBER 6. TRACKING NO. 

696-FD- l 5-B023 
� SEALED BID (IFB) 

06/ 1 5/ 1 5  043332 0430 1 00 1  
0NEGOTIA TED (RFP) 

7. ISSUED BY 8 .  ADDRESS OFFER TO 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
CONTRACTS AND PROCUREMENT 
INFORMATION TECHNOLOGY, CONSTRUCTION AND UTILITIES BRANCH 
TWO FINANCIAL PLAZA, SUITE 525 (SEE SECTION L, PARAGRAPH 1 1 ) 
HUNTSVILLE, TX 77340 

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (NO COLLECT CALLS) 
CALL: � Lynne Piippo PHONE NO. : 936-437-7 1 14 

FAX NO. 325-223-03 1 0  
Document Type: 9 ESTIMATED BUDGET: $ 294, I 00.00 Statutorv Cite: 21 66.003 (b) 

SOLICITATION 
NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
1 0. THE STATE REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date): 

Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
23001 IH-35 
Kyle, Texas 78640 

As designed by: 
Stanley Consultants; Inc. 
6836 Austin Center Blvd., Suite 350 
Austin, Texas 78731 

Please provide the following information: 
DUNS # TAX ID # CHARTER # 
1 1 . The Contractor shall begin performance within lQ calendar days and complete it within 300 calendar days as specified in the Notice 
to Proceed. This performance period is � mandatory, D negotiable. (* SEE SECTION F) 
1 2A. THE CONTRACTOR MUST FURNISH, AT ITS OWN EXPENSE ANY REQUIRED PERFORMANCE 1 28. CALENDAR DAYS 

AND PAYMENT BONDS? 
(lf "YES", indicate within how many calendar days after award in Item 1 28.) 1 4  

YES D NO 
1 3 .  ADDITIONAL SOLICITATION REQUIREMENTS: 

A. Sealed offers in original and two (2) copies to perform the work required are due at the place specified in Item 8 by 2:00 P.M. local 
time July 20, 201 5. I f  this is a sealed bid solicitation, offers will be publicly opened at that time. Sealed envelopes containing offers 
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee � is, D is not required. 

C. All offers are subject to the ( I )  work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or 
by reference. 

D. Offers providing less than 1 00 calendar days for acceptance after the date offers are due will not be considered and will be rejected. 



OFFER (Must be fully completed by offeror' 
14 .  NAME AND ADDRESS OF OFFEROR (Include ZIP I SA. Telephone No. (Include Area Code) 1 6. EMAIL ADDRESS 

Code) ( ) 

1 58 .  Fax No.: 
( ) 

AMOUNTS + SEE BID SCHEDULE 

1 7 .  The offeror agrees to furnish any required performance and payment bonds. 
1 8. ACKNOWLEDGMENT OF ADDENDA I AMENDMENT 

(The offeror acknowledges receipt to the solicitation - give number and date of each)  
ADDENDA/ 

AMENDMENT 
NO. 

DATE 

1 9A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER 1 98.  SIGNATURE I 9C. OFFER DA TE 
(Type or print) 

AWARD (To be completed by State) 
20. ITEMS ACCEPTED: 

2 1 .  AMOUNT 22. AMOUNT IN WRITING 

23 . ADMINISTERED BY 24. PAYMENT WILL BE MADE BY 

Texas Department of Criminal Justice Texas Department of Criminal Justice 
Contracts and Procurement, Accounts Payable 
Information Technology, Construction and Utilities Branch P.0. Box 40 1 8  
Two Financial Plaza, Suite 525 Huntsville, TX 77342-40 1 8  
Huntsville, TX 77340 

ST ATE WILL COMPLETE ITEM 25 OR 26 AS APPLICABLE 

D 25. NEGOTIATED AGREEMENT Contractor is required to sign D 26. AW ARD: Your offer on this solicitation to the items listed above 
this document and return __ copies to issuing office. Contractor is accepted subject to Section D. Conditions Precedent to Award. The 
agrees to furnish and deliver all items or perform all requirements contract documents consist of (a). al l documents included in TDCJ identified on this form and any continuation sheets for the consideration 
stated in this contract. The rights and obligations of the parties to this Solicitation Number 696-FD- 1 5-B023 and Solicitation Addenda; (b ). 
contract shall be governed by (a) this contract award, (b) the solicitation, all documents included in your Offer; and (c) this Solicitation, Offer and 
and (c) the clauses, representations, certifications, and specifications Award Document. 
incorporated by reference in or attached to th is contract. 
27A. NAME AND TITLE OF CONTRACTOR OR PERSON 28A. NAME AND TITLE 
AUTHORIZED TO SIGN (Type or print) 

Jerry McGinty 
Chief Financial Officer 

278. S IGNATURE 27C. DATE 288. TEXAS DEPARTMENT OF CRIMINAL JUSTICE 28C. AWARD 
DATE 

By 

2 
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JTEM NO. DESCRIPTION 

01 Base Bid 

SECTION B 

THE SCHEDULE 
BID SCHEDULE 

QUANTITY 

SECTION B 

PRICE 

Repair/Replace Fire Alarm System in Multiple Buildings at the Kyle Unit, located at 23001 IH-35, Kyle, Texas 
as shown by the construction plans as prepared by Stanley Consultants, Inc. 

Lump Sum $ _______ _ 

02 Alternate Bid 

Additional one ( 1 )  year warranty to include all parts, labor and certification. $ _______ _ 

Total Bid $ _______ _ 

The Base Bid is separated as follows: 

(1 ) Materials incorporated into the realty (Cannot be Jess 
than the price Contractor paid for materials) 

(2) Labor 

(3) Overhead and Profit (includes the cost of the Payment 
and Performance Bonds) 

TOTAL 

RECYCLED MATERIALS 

$ _____ _ 

$ ___ __ _ 

$ _______ _ 

The Texas Department of Criminal Justice is required to (1)  eliminate procedures and specifications that discriminate 
against products made of recycled materials and (2) encourage the use of products made of recycled materials. If 
product(s) being bid on this solicitation (a) contains recycled material whether post-consumer or pre-consumer; or (b) 
is a product that has been rernanufactured, rebuilt, or otherwise restored to a like new condition, bidder shall, as pa1t 
of the bid response, indicate on the appropriate line item if product has recycled content. 
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SECTION C 

SPECIFICATION AND DRAWINGS 

(SEE SECTION J, ATTACHMENT NO. 1 1  AND 12) 
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SECTION D 

SECTION D 

CONDITIONS PRECEDENT TO AW ARD 

The following are conditions precedent to the Award being an enforceable contract. In the event these 
conditions are not met, this Award shall be null and void and of no force or effect, unless Owner agrees in 
writing to the contrary. 

The conditions precedent to the Award are: 

I .  Compliance with Section I. General Conditions, Article III., Contract Documents and Bonds, paragraph 
3 .5 Performance and Payment Bonds; 

2 .  Compliance with Section I .  General Conditions, Article V., Contract Responsibilities, paragraph 5.7 
Insurance; and 

3. Compliance with Section K. Representations, Certifications and Other Statements of Bidders, 
paragraph l ,  Historically Underutilized Business (HUB) Representation and Section I, General 
Conditions, Article J I., Laws Governing Construction, paragraph 2.5 Historically Underutilized 
Business (HUB). 
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SECTION E 

SECTION E 

INSPECTION AND ACCEPTANCE 

I . Inspection and acceptance shall be as stated in the Contract Documents. The Owner hereby reserves the 
right to perform inspections of the Work and any and all inspections performed by the Owner or by others 
for the Owner shall be for the sole benefit of the Owner. Quality control is and shall remain one hundred 
percent (100%) the responsibility of the Contractor. 

2. INSPECTION OF CONSTRUCTION 

(a) Definition: "Work" includes, but is not limited to, materials, workmanship, and manufacture and 
fabrication of components. 

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will 
ensure that the Work performed under the Contract conforms to Contract requirements. The Contractor 
shall maintain complete inspection records and make them available to the Owner. All Work shall be 
conducted under the general direction of the Owner and is subject to Owner inspection and test at all 
places and at all reasonable times before acceptance to ensure strict compliance with the terms of the 
Contract. 

( c) Owner inspections and tests are for the sole benefit of the Owner and do not: 

(1) Relieve the Contractor ofresponsibility for providing adequate quality control measures; 

(2) Relieve the Contractor ofresponsibility for damage to or loss of the material before acceptance; 

(3) Constitute or imply acceptance; or 

( 4) Affect the continuing rights of the Owner after acceptance of the completed Work under paragraph 
(i) of this section. 

(d) The presence or absence of an Owner's inspector does not relieve the Contractor from any Contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without 
the Owner's written authorization. 

(e) The Contractor shall promptly furnish, at no increase in Contract Sum, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by 
the Owner. The Owner may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection 
makes re-inspection or retest necessary. The Owner shall perform all inspections and tests in a manner 
that will not unnecessarily delay the work. Special, full size, and performance tests shall be performed 
as described in the Contract. 

(f) The Contractor shal l, without charge, replace or correct work found by the Owner not to conform to 
Contract requirements, unless in the public interest the Owner consents to accept the Work with an 
appropriate adjustment in Contract Sum. The Contractor shall promptly segregate and remove rejected 
material from the premises. 

(g) If the Contractor does not promptly replace or correct rejected Work, the Owner may: 
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SECTION E 

(1 ) By contract or otherwise, replace or correct the Work and charge the cost to the Contractor, or 

(2) Terminate for default the Contractor's right to proceed. 

(h) If, before acceptance of the entire Work, the Owner decides to examine already completed Work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, 
labor, and material. If the Work is found to be defective or nonconforming in any material respect due 
to the fault of the Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the Work is found to meet Contract 
requirements, the Owner shall make an equitable adjustment for the additional services involved in the 
examination and reconstruction, including, if completion of the Work was thereby delayed, an extension 
of Contract Time. 

(i) Unless otherwise specified in the Contract, the Owner shall accept, as promptly as practicable after 
completion and inspection, all Work required by the Contract or that portion of the Work the Owner 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent 
defects, fraud, gross mistakes amounting to fraud, or the Owner's rights under any warranty or 
guarantee. 
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SECTION F 

SECTION F 

DELIVERIES OR PERFORMANCE 

1 .1 CONTRACT TIME 

The performance period for this Contract shall be three hundred (300) calendar days and shall begin on the 
date designated in the Notice to Proceed. All Work shall be completed within the amount of calendar days 
designated in the Notice to Proceed, unless otherwise modified by written agreement of the contracting parties. 

2.1 LIQUIDATED DAMAGES - FAILURE TO COMPLETE WITHIN CONTRACT TIME 

(a) If the Contractor fails to complete the Work within the time specified in the Contract, or any extension, 
the Contractor shall pay to the Owner as liquidated damages, the sum of Six Hundred Five Dollars 
($605.00) for each available calendar day of delay. 

(b) If the Owner terminates the Contractor's right to proceed, the resulting damage will consist ofliquidated 
damages until such reasonable time as may be required for final completion of the work together with 
any increased costs occasioned by the Owner in completing the Work. 

(c) If the Owner does not terminate the Contractor's right to proceed, the resulting damage will consist of 
liquidated damages until the Work is completed or accepted. 

(d) In the event that the Contractor fails to complete the Work within the time specified in the Contract 
and/or the Owner is assessing liquidated damages, the Contractor is bound to faithfully perform all 
contractual requirements until such time as the Work is satisfactorily completed or accepted by the 
Owner. 
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SECTION G 

SECTION G 

CONTRACT ADMINISTRATION DATA 

1 .  POINT OF CONTACT 

(a) The Contract Administrator shall be the primary point of contact and is responsible for the 
administration of all matters concerning the Historically Underutilized Business (HUB) program, 
bonds, insurance, disputes, claims, and all Change Orders estimated at $25,000.00 or more. 

(b) The Project Administrator shall be the primary point of contact for all on site construction activities. 
All documents, correspondence, request for changes, Change Orders/Field Orders less than $25,000.00, 
requests for meetings, pre-final and final inspections and any and all other activities pertinent to the 
performance and daily administration of the Contract shall be coordinated with the Project 
Administrator unless otherwise excepted in the Contract Documents. 

2. PAYMENTS 

It is recommended that the Contractor receive payments via electronic funds transfer (EFT), also known as 
Direct Deposit. Regardless as to whether Direct Deposit is chosen, the Contractor shall submit a completed 
Vendor Maintenance Direct Deposit and Substitute W-9 Form (See Section J, Attachment No. 1 3) to the 
following address: 

TDCJ Accounts Payable 
P.O. Box 401 8 
Huntsville, Texas 77342-401 8 

If the Contractor has previously submitted a completed Vendor Maintenance Direct Deposit and Substitute 
W-9 Form to the TDCJ for another separate contract, another form is not required to be submitted. In the 
event the Contractor elects to dee Ii ne Direct Deposit on the Vendor Maintenance Direct Deposit and Substitute 
W-9 Form, the payment wi l l  be mailed to the address provided in Section K, Article 1 4, Remittance Address. 
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SECTION H 

SECTION H 

SPECIAL CONDITIONS 

The following Special Conditions supplements, modifies, changes, deletes from or adds to the General 
Conditions as specified herein. Where any Article of the General Conditions is modified or any paragraph or 
clause thereof is modified or deleted by these Specia l  Conditions, the unaltered provisions of that Article, 
Paragraph, Sub-Paragraph or Clause of the General Conditions shal l  remain in effect. 

1 .  CONTRACT DRAWINGS AND SPECIFICATIONS 

The Contractor wil l  be furnished four ( 4) complete sets of the Contract Drawings and Specifications 
(Project Manual) at no cost to the Contractor. 

2. BACKGROUND CHECKS FOR CONTRACT CONSTRUCTION WORKERS 

A. General Provisions 

Contract Construction Workers, by Contract, are individuals employed by a private construction 
contractor or Subcontractor and whose access to Agency premises or privately operated 
correctional facilities have been approved by the Warden for the sole purpose of performing 
construction-related Work authorized by the TDCJ Facilities Division. Contract Construction 
Workers shall be subject to stringent security measures and be closely supervised upon access to 
Agency premises. Contract Construction Workers sha l l  not be issued badges or ID cards, nor 
al lowed to come and go at wil l. Contract Construction Workers sha l l  be searched, and the tools 
and equipment furnished by the Contract Construction Workers shal l  be carefully inventoried and 
secured at a l l  times. 

B. Minor traffic violations are not considered criminal charges; however, an outstanding warrant 
resulting from a minor traffic violation shall cause a contract employee to be ineligible for 
conducting work on a unit or faci lity. 

C. Criminal History Eligibi lity Criteria 

Notwithstanding a misdemeanor conviction and a fe lony conv1ct1on, an individual may be 
considered on a case-by-case basis for approval to be a contract construction worker provided the 
individual meets the fol lowing eligibility criteria. 

1. The individua l sha l l  have completed any sentence for criminal offense, including community 
supervision, and have not been incarcerated in a correctional facility for the previous two-year 
period. 

2. The individual shal l  not have been convicted of any of the offenses listed below (to include 
soliciting, attempting, conspiring, or aiding others to engage, solicit, attempt or conspire to 
commit any of the listed offenses), or have been incarcerated in or sentenced to an adult 
correctiona l faci lity for any felony offense during which violence was used in the commission 
of the offense. 

3. Homicide - (capita l murder; murder; manslaughter; or any other homicide offense); 
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SECTION H 

4. Kidnapping - (aggravated kidnapping; kidnapping; unlawful restraint or any other kidnapping 
offense); 

5. Sexual Offense - (rape; sexual assault; sexual abuse; aggravated rape; aggravated sexual abuse; 
or any other sexual assault offense including indecency with a child); 

6. Robbery - (robbery; aggravated robbery; or any other robbery offense); 

7. Assault - (assault; aggravated assault; injury to a child; injury to an elderly person; or any other 
assault offense); or 

8. Offense Involving Use or Exhibition of a Deadly Weapon (includes during the commission of 
the offense or during immediate flight therefrom and where an affirmative finding on use of a 
deadly weapon was made by the trial court or jury). 

D. Criminal History Background Check 

The Facilities Division's designated staff shall be responsible for : 

1 .  Obtaining a current list of all Contract Construction Workers scheduled to access Agency 
premises; and 

2. Ensuring that a criminal history background check is performed prior to the individual 
performing services for the Agency and on an annual basis. (Proper and complete 
documentation is crucial to timely completion of background checks.) The Department makes 
no commitment as to the length of time to complete a background check. 

E. A contract construction worker with a prior conviction/incarceration must meet the following 
criteria: 

I .  A Contract Construction Worker must not have any pending charges for any 
criminal offense or have an outstanding warrant. 

2. Former TDCJ employees who have separated employment under certain conditions may not 
be allowed on the unit/facility. 

3. Immediate family members (parent, brother, sister, spouse, child, grandparent, aunt, uncle, 
nephew, niece) of an offender may not be allowed on the unit/facility. 

4. Contract Construction Workers shall not be allowed to work on a unit/facility they have been 
assigned to as a former TDCJ offender. 

5. The Warden may not al low a Contract Construction Worker on a unit/facility if the Warden 
believes the contract construction worker may jeopardize the safe and orderly operation of the 
unit/faci lity, pose a danger to offenders or employees, or place an undue logistica l burden on 
staff. 
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SECTION H 

3. SPECIAL SECURITY MEASURES 

A. The Contractor sha l l  provide the Faci l i t ies Division Project Administrator a l ist of al l  Contract 
Construction Workers who wil l be working on the unit. The Contractor shal l  daily update/revise 
the list as Contract Construction Workers are added or terminated and provide the Faci l it ies 
Division Project Administrator with the current l ist in effect. The l ist shal l  be i n  alphabetical order 
by employee's last name and shal l  include employee's driver's l icense number, social security 
number and company name. In addition, as new contract construction workers are added to the 
workforce, the Contractor shal l  provide the Faci l ities Div ision Project Administrator with a 
completed Non-Employee Background Questionnaire ( included herein as Attachment No. 9) in 
advance of said employees being admitted to the worksite, for the background check to be 
conducted. Each Contract Construction Worker shal l  read and sign a copy of the Standards of 
Conduct for Civi l ian Construction Contractor's Employees (included herein as Attachment No. 1) 
acknowledging and agreeing to abide by these standards. 

B. Al l  Contract Construction Workers shal l  have read TDCJ's PD-22, "General Rules of Conduct and 
D iscipl inary Action Guidel ines for Employees", and PD-29, "Sexual Misconduct with Offenders", 
which are located on the Texas Department of Criminal Justice website at 
http://www.tdcj.state.tx.us/vacancy/hr-policy/index.htm, prior to commencing Work. Fai lure to 
adhere to these rules will result in contract employee's expulsion from the unit. 

C. The Contractor shal l  provide a legible photocopy of one of the acceptable primary identification 
documents as stipulated by the Texas Department of Public Safety, which includes driver's l icense, 
State ID card, Federal ID card or a passport in conjunction with a photocopy of their Social Security 
Card for al l  Contract Construction Workers who wi l l  be working on the unit .  

D .  Al l  Contract Construction Workers wi l l  report to the job site at  the scheduled shift time and proceed 
into the facil ity as a group. At the end of the workday they will all leave in a similar group. Only 
work crew supervisors wi l l  be al lowed to leave the unit ' s  fenced compound under escort to procure 
additional tools or spec ia lized tools. All Contract Construction Workers may eat their lunch in the 
work area or exit the unit in a group for lunch. Contract Construction Workers may not eat in the 
unit's cafeteria. 

E. The Contractor wil l  coordinate with the Unit Warden or designee the collection point for Contract 
Construction Workers to enter the fenced compound and measures to be taken to receive required 
security escort of Contract Construction Workers to construction site if through the unit compound. 

F. Tools, generators, ladders, acetylene cutters, vehicular equipment or heavy equipment shall not be 
stored in the unit fenced compound. 

G. Contractor shal l  implement measures to disable vehicular or heavy equipment (e.g., vehicles, 
graders, cherry pickers, etc.) when they are left unattended. 

H. Contractor and Contract Construction Workers shal l  ensure a clear area be maintained a minimum 
of eight (8) feet from a l l  fences. This area shal l  be clear of a l l  debris, weeds and other construction 
material. All work sites wil l  be cleared of construct ion debris at the end of each day. Al l  debris is 
to be immediately removed to a secure area or to a designated area for disposal. 

I. Al l  veh ic les wi l l  be searched upon entering and/or exiting the unit 's fenced compound. 
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J. The Texas Department of Criminal Justice reserves the right to adopt any special rules as may be 
necessary to preserve the security of the institution should they become necessary. Coordination 
between the Unit Warden and Contractor shall be made as those situations arise. 

K. All Contract Construction Workers appointed by Contractor who visit any TDCJ unit will be 
required to comply with that unit's security regulations. 

4. EQUIPMENT/SYSTEM DEMONSTRATIONS 

The equipment/system demonstrations along with the services to provide instruction in the operation 
and/or maintenance of equipment and systems to the Owner, as called for in the Technical Specifications, 
shall be scheduled and performed (at a time as directed by the Owner) not later than the first thirty (30) 
Day period after beneficial occupancy. 

5. RELATIONSHIP OF PARTIES 

Contractor is acting as an independent contractor and is wholly responsible for the day-to-day operations 
of its programs and employees; no joint venture, partnership, or agency exists nor shall be implied by the 
terms of this Contract. No employee of Contractor shall become an employee of the TDCJ by virtue of 
this Contract. 

6. CONFIDENTIALITY 

Any confidential information provided to or developed by the Contractor in the performance of the 
Contract shall be kept confidential unless otherwise provided by law and shall not be made available to 
any individual or organization by the Contractor or the Department without prior approval of the other 
party. 

7. WAIVER 

No waiver by either party of any default of the other under this Contract shall operate as a waiver of any 
future or other default, whether of a like or different character or nature. 

8. SEVERABILITY 

If any part of this Contract is contrary to any federal, state, or local law, it is not applicable and such 
invalidity shall not affect the other provisions or applications of this agreement which can be given effect 
without the invalid provision or application and to that end the provisions of this Contract are declared to 
be severable. 

9. CONTRACT MODIFICATION 

No other agreements, oral or written, shall constitute a part of this Contract unless such be made in writing, 
executed by the parties hereto or their successors, and expressly made a part thereof, and approved in 
writing by the Owner. 
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10. BID DEPOSIT (5% of Total Bid) 

The Contractor further agrees that the Bid Deposit accompanying this Bid, payable to the Texas 
Department of Criminal Justice, and its amount is the measure of damages which the Owner will sustain 
by the failure of the undersigned to execute and deliver the Contract, Performance Bond and Payment 
Bond, insurance certificates and that if the undersigned defaults in executing the Agreement and/or in 
furnishing the aforementioned documents within fourteen ( 14) consecutive calendar days from Contract 
award, then the Bid Deposit shall become subject to forfeiture to the Owner. Bid Deposit is not required 
for bids totaling less than $25,000.00. Acceptable forms of bid deposits are limited to: irrevocable letter 
of credit issued by a financial institution subject to the laws of Texas; a surety or b lanket bond from a 
company chartered or authorized to do business in Texas and United States Treasury listed; a United 
States Treasury Bond; or certificate of deposit. 

11.  STANDARD WORK WEEK 

The standard work week shall be Monday through Friday, eight (8) hours per day. Any deviation from 
the standard work week schedule; including but not limited to weekends, holidays, extended hours, night 
work or four ten-hour days; must be approved by the Owner. 

Utilizing the standard work week, the Contractor shall schedule the Work to be completed within the 
Contract Time, which is measured in calendar days rather than scheduled work days. 

Approved work schedules other than the standard work week may be revoked for circumstances beyond 
the Owner's control or if the Contractor fails to maintain adequate staff, equipment or supervision for 
proper execution of the Work. 

The actual work hours will be established at the pre-construction conference. 

12. NOTICE TO PROCEED 

It is the Owner 's intent to issue a Notice to Proceed (NTP) at the pre-construction conference with an 
effective start date on the following Monday. 

13. CONTRACT SCHEDULE 

The Contractor shall comply with the following Special Conditions in conjunction with Section I, 
Article VIII of the General Conditions. 

13.1 Contractor's Scheduler 
The Project Scheduler shall be responsible for preparing, updating, and maintaining the Project Schedule, 
and for submitting the repm1s to the Owner required by the Contract Documents. The Project Scheduler 
shall be responsible for identifying and obtaining all necessary information from Subcontractors, vendors, 
suppliers and the Owner. The Project Scheduler shall be fully authorized to act on behalfofthe Contractor 
with respect to performing all Project Schedule requirements. 

The Project Scheduler shall have as a minimum the following qualifications: 

(1 ) Two years of experience in preparing, updating and maintaining Critical Path Method (CPM) 
construction schedules of fifty activities or more using Primavera. (List such projects and describe 
the scheduling responsibilities of the proposed Project Scheduler on each). 
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(2) One year of experience using Primavera software in construction scheduling (List such projects and 
describe the scheduling responsibilities of the proposed Project Scheduler on each as well as provide 
contact information for Pr imavera experience verification). 

After award of the Contract and prior to the Pre-Construction Conference, the Contractor shall submit for 
the Owner's approval a resume evidencing the qualifications l isted above to the Project Administrator. 

13.2 Activities shall be identified by buildings and activity durations shall be in units of whole 
workdays. Less than two percent (2%) of all non-procurement activities' original durations shall 
be greater than thirty (30) Days. 

13.3 Within fourteen (14) Days after the start of the Contract Time, the Contractor shall submit the 
CPM Schedule. 

13.4 The Project Schedule shall be updated on a monthly basis throughout the duration of the Work 
and until Contract completion. 

13.5 Average workdays lost monthly due to Anticipated Adverse Weather Days : 

Jan Feb Mar A ril May Jun July Au 
8 7 7 7 8 6 4 5 
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SECTION I 

GENERAL CONDITIONS 

ARTICLE I. GENERAL PROVISIONS 

1 .1 CONTRACT DEFINITIONS: Whenever the following terms are used in these General 
Conditions or in the other Contract Documents, the intent and meaning shall be interpreted as follows: 

1 .1 .1 ADVERSE WEATHER DAY: A day on which the Contractor 's current contract schedule 
indicates Work is to be performed, and which inclement weather and related affected site conditions prevent 
the Contractor from performing Work on critical activities for 50 percent or more of the Contractor 's 
scheduled workday. Days qualifying as Adverse Weather Days are days in which the adverse weather 
conditions altered the physical site conditions rendering consequential disruption to the day's scheduled 
progress. 

1 .1 .2 ARCHITECT/ENGINEER (A/E) and/or DESIGN PROFESSIONAL (DP): A person 
registered as an architect pursuant to Tex. 0cc. Code Ann., Chapter 1051 , as a landscape architect pursuant 
to Tex. 0cc. Code Ann., Chapter 1 052, a person licensed as a professional engineer pursuant Tex. 0cc. Code 
Ann., Chapter 1 001 and/or a firm employed to provide professional architectural or engineering services and 
to exercise overall responsibility for the design of a Project or a significant portion thereof, and to perform the 
contract administration responsibilities set forth in the Contract. 

1 .1 .3 BENEFICIAL OCCUPANCY: The date of Beneficial Occupancy of the Work, or designated 
portion thereof, is the date jointly certified by the A/E and Owner when construction is so sufficiently 
complete, in accordance with the Contract Documents, that the Owner may, at the Owner's option, utilize the 
Work, or a designated portion thereof, for the use for which it is intended. 

1.1.4 BUSINESS HOURS: Normal business hours are Monday through Friday from 8:00 a.m. until 
5 :00 p.m. Central Time. 

1 .1 .5 CHANGE ORDER: A Change Order is a written order to the Contractor signed by the Owner 
issued after execution of the Contract, authorizing a change in the Work or an adjustment in the Contract Sum 
or the Contract Time. The Contract Sum and the Contract Time may be changed only by Change Order. A 
Change Order signed by the Contractor indicates his/her agreement therewith, including the adjustment in the 
Contract Sum and/or the Contract Time. 

1 .1 .6 CONTRACT CONSTRUCTION WORKER: Is an individual employed by a private 
construction contractor or subcontractor and whose access to Agency premises or a privately operated 
correctional facility has been approved by the Warden for the sole purpose of performing construction
related Work authorized by the TDCJ Facilities Division or the facility's owner. This definition does not 
include a purchase order/procurement card vendor. 

1 .1 .7 CONTRACT: The Contract Documents form the CONTRACT, which represents the entire and 
integrated agreement between the Owner and the Contractor and supersedes all prior negotiations, 
representations, or agreements, either written or oral. The Contract may be amended or modified only by a 
written Modification. The Contract Documents shall not be construed to create a contractual relationship of 
any kind ( 1 )  between the A/E and Contractor, or (2) between the Owner and a Subcontractor or (3) between 
any persons or entities other than the Owner and Contractor. The A/E shall, however, be entitled to 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

20 



SECTION I 

performance and enforcement of obligat ions under the Contract intended to facilitate performance of the A/E 
duties. 

1 .1 .8 CONTRACT DOCUMENTS: The Contract Documents consist of the Solicitation, Offer and 
Award document inclusive of its Sections A through M and the Attachments and Exhibits thereto, Payment 
and Performance Bonds, Specifications, Drawings, Addenda issued prior to contract award, other documents 
l isted in the Contract, and Modifications issued after execut ion of the Contract. A Modification is ( 1) a written 
amendment to the Contract signed by both parties or (2) a Change Order or (3) a Unilateral Change Order, or 
(4) a written order for a minor change in the Work (not involving an adjustment in the Contract Sum or an 
extension of the Contract Time) issued by the Owner or the A/E. 

1.1.9 CONTRACTOR: The individual, corporation, company, partnership, firm or other organization 
that has contracted to perform the Work under the Contract with the Owner. 

1.1.10 CONTRACT SUM: The Contract Sum is the total compensation payable to the Contractor for 
performing the Work as originally contracted for or as subsequently adjusted by Change Order. 

1.1.1 1 CONTRACT TIME: The Contract Time is the total number of calendar days within which the 
Contractor shall commence and complete the Work to be performed, as originally contracted for or as 
subsequently adjusted by Change Order. The Contract Time will begin on the day designated in the Notice 
to Proceed. 

1.1.12 DAY: Wherever the word "Day" is used in the Contract Documents, it shall be interpreted to 
mean a calendar day, which is not the same as a scheduled work day. 

1.1 .13 DRAWINGS: The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location and dimensions of the Work, generally 
including plans, elevations, sections, details, schedules and diagrams. 

1.1.14 ENVIRONMENTALLY SENSITIVE PRODUCT: A product that protects or enhances the 
environment or that damages the environment less than trad it ional ly available products. 

1.1.15 FIELD ORDER: An author ization given to the Contractor to proceed with a limited change in 
the Work. The Field Order guarantees that the Contractor will be compensated for the Work. However, the 
Contractor cannot request this compensat ion until the Field Order is included in a completed Change Order. 
Field Orders are not to exceed $25,000.00. 

1.1 .16 FURNISH: "Furnish", unless specifically limited in context, means; furnishing items specified 
to project site, to include unpacking and assembly. Owner furnished items shall be unloaded, unpacked and 
properly stored by the Contractor upon delivery. Assembly, if required, shall be by the Contractor. 

1.1.17 INSTALL: " Install" means incorporating into the Work including all necessary labor, materials, 
equipment and connections to perform Work indicated. 

1.1 .18 
Justice. 

OWNER: The Owner is the State of Texas acting through the Texas Department of Criminal 

1 .1 .19 POST-CONSUMER MATERIALS: Finished products, packages or materials generated by a 
bus iness entity or consumer that have served their intended end uses, and that have been recovered or 
otherwise diverted from the waste stream for the purpose of recycling. 
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1 .1 .20 PRE-CONSUMER MATERIALS: Materials or by-products that have not reached a business 
entity or consumer for an intended end use including industrial scrap material and overstock, or obsolete 
inventories from distributors, wholesalers and other companies. The term does not include materials and by
products generated from, and commonly reused within, an original manufacturing process or separate 
operation within the same or a parent company. 

1 .1 .21 PRELIMINARY PAY WORKSHEET: The Preliminary Pay Worksheet is a review 
document that reflects work performed and the established schedule of values. The Preliminary Pay 
Worksheet is submitted by the Contractor to the Owner prior to a request for progress payment. 

1 .1 .22 PROJECT: The term "Project" shall comprise the total construction of which the Work 
performed under the contract documents may be the whole or a part and which may include construction by 
the Owner or by separate contractors. 

1 .1 .23 PROJECT MANUAL: The Project Manual is the volume(s) usually assembled for the Work 
which may include the bidding requirements, sample forms, Conditions of the Contract and Specifications. 

1 .1 .24 PROVIDE: "Provide" means furnish and install. 

1 .1 .25 RECYCLED MATERIAL CONTENT: The portion of a product made with Recycled 
Materials consisting of Pre-Consumer Materials (waste), Post-Consumer Materials (waste), or both. 

1 .1 .26 RECYCLED MATERIALS: Materials, goods or products that contain recyclable materials, 
industrial waste, or hazardous waste that may be used in place of raw or virgin materials in manufacturing a 
new product. 

1 .1 .27 RECYCLED PRODUCT: A product that meets the requirements for recycled material content 
as prescribed by the rules established by the Texas Commission on Environmental Quality in consultation 
with the Comptroller of Public Accounts (CPA). The product must be clearly identified as recycled by 
packaging, markings, literature, etc. 

1 .1 .28 SAMPLES: Samples are physical examples furnished by the Contractor to illustrate materials, 
equipment or workmanship, and to assist in the estab lishment of standards by which the Work will be judged. 

1 .1 .29 SHOP ORA WINGS: Shop Drawings are drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data wh ich are prepared by the Contractor or any Subcontractor, 
manufacturer, supplier or distributor, and which illustrate some portion of the Work. 

1 .1 .30 SPECIAL CONDITIONS: Special Conditions shall re late to a particular Project but shall not 
weaken the character or intent of the General Conditions. Special Conditions will supplement specific 
paragraphs of the General Conditions as specified in the Special Conditions. 

1 .1.31 SPECIFICATIONS: The Spec ifications are that portion of the Contract Documents consisting 
of the written requirements for materials, equipment, construction systems, standards and workmanship for 
the Work, and performance of related services. 

1 .1 .32 SUBCONTRACTOR: A person or organization who contracts under, or for the performance of 
part or the entire Contract between the Owner and the Contractor. The subcontract may be direct with the 
Contractor or with another subcontractor. 
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1 .1.33 WORK: The term "Work" means the construction and services required by the Contract 
Documents, whether completed or partially completed, and includes all other labor, materials, equipment, 
plant and services provided or to be provided by the Contractor to fulfill the Contractor's obligations. The 
Work may constitute the whole or a part of the Project. 

1 .2 EXECUTION AND CORRELATION 

1 .2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the 
site, become familiar with local conditions under which the Work is to be performed and correlated personal 
observations with requirements of the Contract Documents. 

1.2.2 The Contract Documents are complementary, and what is required by one shall be as binding as 
if required by all; performance by the Contractor shall be consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the required results. 

1.2 .3 Organization of the Specifications into divisions, sections and articles, and arrangement of 
Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the 
extent of Work to be performed by any trade. 

1.2.4 Unless otherwise stated in the Contract Documents, words which have well-known technical or 
construction industry meanings are used in the Contract Documents in accordance with such recognized 
meanmgs. 

1 .3 INTERPRETATION 

1 .3.1 In the interest of brevity the Contract Documents frequently omit modifying words such as "all" 
and "any" and articles such as "the" and "an", but the fact that a modifier or an article is absent from one 
statement and appears in another is not intended to affect the interpretation of either statement. 

1 .3 .2 In the interest of conciseness, sentences, statements, and clauses used exclude any form of verb 
"shall" normally expressed in verb phrase with verbs such as "furnish", "install", "provide", "perform", 
"construct", "erect", "comply", "apply", "submit", etc. Any such sentences, statements, and clauses are to be 
interpreted to include applicable form of phrase "the Contractor shall" and requirements described therein 
interpreted as mandatory elements of Contract. 

1 .3 .3 In interest of conciseness, references to specification sections and details may be preceded by the 
word "see". Any such references are to be interpreted to include applicable form of phrase, "and comply 
with". 

1 .4 FIXED ASSET ACCOUNTING: Prior to final acceptance the Project Administrator will 
prepare a list of items included in the Work which are to be capitalized. This list will be generally limited to 
items having a value in excess of $5,000.00 and not being an integral part of the structure. The list will include 
but will not be limited to items such as emergency generator, food service equipment, laundry equipment, 
electronic equipment, etc. The Project Administrator wi II present the I ist of items to the Contractor who shall 
provide the value of each item on the list to the Project Administrator prior to final payment. The list will 
include the equipment with its cost, manufacturer, model number and seria l number. Equipment and systems 
shall be listed by building wherein they are installed. In addition, the total value of each individual building 
must be specified. 
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1.5 DELIVERY: Name and address of Owner will not be used for deliveries. Owner will not accept 
delivery of products and mater ials and Owner will not be responsible for material losses, delays or other 
damages, including all impacts resulting from the use of the Owner's name and address for deliveries. 
Contractor shall make arrangements to have someone present for acceptance and unloading of all deliveries. 
Arrange deliveries in accordance with construction schedules and in ample time to facilitate inspection prior 
to installation and to not cause delay to the project. 

1 .6 PHOTOGRAPHS: Photographs shall be taken only w ith written permission of the Owner. 
(Progress photographs will not be required unless called for elsewhere.) 

1.7 PRE-CONSTRUCTION CONFERENCE: After award of the contract a Pre-Construction 
Conference will be held to discuss mobilization and specific pre-construction activities. The Pre-Construction 
Conference will be conducted by the Owner. The A/E, the Owner and its representatives and the Contractor 
will participate. The prime objectives of the Pre-Construction Conference are to: 

1. Introduce the Contractor to persons responsible for the monitoring and administration of the 
Work. 

2. Develop a list of representatives of the Owner, the A/E and the Contractor who will be 
directly involved with the Project. This l ist shall include names, telephone numbers, 
functions and responsibilities. Key personnel's telephone numbers for after Business Hours 
shall be listed. 

3. Establish interfaces between Contractor, Owner and A/E personnel. 

4. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and like taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for 
Work to be done by the Contractor. 

5. Contractor shall furnish (in writing) the percent for social security, workman's compensation 
and l ike taxes, to be applied to the labor portion of the Change in Work/Cost Analysis for all 
of its Subcontractors. 

6. Review the requirements for mobil ization including: 

a. Location of temporary offices, 

b. Lay-down area, 

c. Security requirements, 

d. Safety requirements, and 

e. Reporting requ irements. 

1.8 PROJECT REVIEW MEETINGS: Project Review Meetings shall be held on a regularly 
scheduled basis. These meetings will provide a management level review of the Contractor's operations, 
assessment of progress and schedule, discussion and resolution of problems, and coordination of the activities 
of all parties concerned. The minutes of these meetings will provide a record related to the accomplishment 
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of the Work. The Project Review Meetings are formal meetings and are held in addition to, and at a higher 
level than, weekly job meetings. 

1 .8.1 The Owner will chair these meetings. The Owner, the A/E's representative, the Owner's 
inspectors, and the Contractor's Project Manager/Superintendent or other representative as designated by the 
Contractor and approved by the Owner shall attend these meetings. Notice of the meeting wi l l  be sent to all 
parties by the Owner. Anyone required but not able to attend must send an authorized representative with full 
authority to participate in problem solving and decision making unless prior arrangements to be excused are 
made with the Owner. 

1 .8.2 The Project Review Meetings wil l  be held monthly unless more frequent meetings are 
necessitated under certain circumstances. The Owner wil l  determine the frequency of meetings, but they will, 
under no circumstances, be held less than monthly. 

1 .8.3 The Owner will prepare and distribute the minutes. These minutes wil l  be published no later than 
one week after the conclusion of the meeting. In addition to the documentation of the meeting, the minutes 
wil l  i nc lude the date, time and place of the meeting and the names of al l  attendees and their respective 
affiliations. 

ARTICLE II. LAWS GOVERNING CONSTRUCTION 

2.1 COMPLIANCE WITH LAWS: In the execution of the Contract, the Contractor must comply 
with al l  applicable State and Federal laws, including but not limited to laws concerned with labor and equal 
employment opportunity, safety and minimum wages, and patent, copyright and trademark r ights. The 
Contractor shall make himself/herself familiar with and at al l  times shall observe and comply with a l l  Federal, 
State and Local laws, ordinances and regulations which in any manner affect the conduct of the Work, and 
shall indemnify and save harmless the State and its official representatives against any claim arising from 
violation of any such law, ordinance or regulation by its self or by its Subcontractors or its employees. 

2.1.1 The Contractor shall cooperate with applicable city or other government officials at all times 
where their jurisdiction prevails. The Contractor shall make application and payments for any permits and 
permanent utilities, which are required for the execution of the Work. 

2 .1.2 In the event of an apparent conflict between requirements of two or more codes or standards, the 
more restrictive requirement shall govern. Specific requests for interpretation shall be directed to the Owner. 

2.2 WAGE RATES: The Contractor sha l l  not pay less than the wage scale of the various classes 
of labor as shown on the "Prevailing Wage Schedule" provided by the Owner. The specified wage rates are 
minimum rates only. The Owner is not bound to pay any claims for additional compensation made by any 
Contractor because the Contractor pays wages in excess of the applicable minimum rate contained in the 
Contract. The "Prevailing Wage Schedule" is not a representation that qualified labor adequate to perform 
the Work is available locally at the prevailing wage rates. 

2.2.1 Notification to Workers : The Contractor sha ll notify each worker, in writing, of the fol lowing 
as they commence Work on the Contract : the worker 's job classification, the established minimum wage 
rate requirement for that classification, as we ll as the worker 's actual wage. The notice must be delivered 
to and signed in acknowledgement of receipt by the employee and must list both the wages and fringe 
benefits to be paid or furnished for each classification in which the worker is assigned duties. When 
requested by the Owner, the Contractor shal l  furnish evidence of compliance with the Texas Prevailing 
Wage Law. 
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2.2.1 .1  Submit a copy of each worker wage-rate notification to the Owner with the application for 
progress payment for the period during which the worker was engaged in activities on behalf of the project. 

2.2.1.2 The Prevai l ing Wage Schedule is determined by the Owner in compliance with Tex. Gov't 
Code, Chapter 2258. Should the Contractor at any time become aware that a particular skill or trade not 
reflected on the Owner 's Prevailing Wage Schedule will be or is being employed in the Work, whether by 
the Contractor or by a subcontractor, the Contractor shall promptly inform the Owner of the proposed wage 
to be paid for the skill along with a justification for same. The Contractor is responsible for determining the 
most appropriate wage for a particular skill in relation to similar skills or trades identified on the Prevailing 
Wage Schedule. In no case sha l l  any worker be paid less than the wage indicated for Laborers. 

2.2.1.3 Assessment for Violation: The Contractor and any Subcontractor will pay to the State an 
assessment of sixty dollars ($60) for each worker employed for each calendar day, or portion thereof, that 
the worker is paid less than the wage rates stipulated in the Prevailing Wage Schedule. 

2.2.1.4 COMPLAINTS OF VIOLATIONS 

2.2.1.4.1 Owner 's Determination of Good Cause. Upon receipt of information concerning a violation of 
Tex. Gov't Code, Chapter 2258, the Owner will, within 31 Days, make an initial determination as to whether 
good cause exists that a violation occurred. The Owner wi l l  send documentation of the initial determination 
to the Contractor against whom the violation was al leged, and to the worker involved. Upon making a good 
cause finding, the Owner wi ll retain the full amounts c la imed by the claimant or c laimants as the difference 
between wages paid and wages due under the Prevai l ing Wage Schedule and any supplements thereto, 
together with the applicable penalties, such amounts being subtracted from successive progress payments 
pending a final decision on the violation. 

2.2.1 .4.2 If the Contractor and claimant worker reach an agreement concerning the claim, the contractor 
shall promptly notify the Owner in a written document countersigned by the worker. 

2.2.1 .4.3 Arbitrat ion Required: If the violation is not resolved within 14 days following initial 
determination by the Owner, the Contractor and the claimant worker must participate in b inding arbitration 
in accordance with the Texas General Arbitration Act, Tex. Civ. Prac. & Rev. Code, Chapter 1 71 .  For a 
period not to exceed 1 0  Days, after which, if no agreement reached, a district court may be petitioned by 
any of the parties to the arbitration to appoint an arbitrator whose decision wi ll be binding on all parties. 

2.2.1 .4.4 Arbitration Award : If an arbitrator assesses an award against the Contractor, the Contractor 
shall promptly furnish a copy of said award to the Owner. The Owner may use any amounts retained under 
Art icle 2.2.1 .4.1 to pay the worker the amount as des ignated in the arbitration award. If the retained funds 
are insufficient to pay the worker in accordance with the arbitration award, the worker has a right of action 
against the Contractor, and/or the surety to receive the amount owed, plus attorneys ' fees and court costs. 
The Owner has no duty to re lease any funds to either the claimant or the Contractor until it has received the 
notices of agreement or the arbitration award. 

2.2.1 .4.5 No Extension of Time : If the Owner 's determ ination proves va l id that good cause existed to 
believe a vio lation had occurred, the Contractor is not entitled to an extens ion of time for any delay arising 
directly or indirectly from the arbitrat ion procedures set forth here in. 

2.3 STATE SALES AND USE TAXES: The Owner qua l ifies for exempt ion from State and Local 
Sales and Use Taxes pursuant to the provisions of the Texas Tax Code (Title 2, Chapter 151 ,  Subsection 
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1 5 1 .3 1 1  ). Tangible personal property incorporated into the Owner's realty is exempt pursuant to Subsection 
151 .3 1 1  of the Texas Tax Code and the terms of a separated contract. The Contractor shall comply with 
applicable provisions of Chapter 34, Rules 3.291 and 3.357 of the Texas Administrative Code, or other 
procedures as may be prescribed by the Comptroller of Public Accounts. 

2 .4 ANTITRUST CLAIMS: The Contractor shall assign to the Owner any and all claims for 
overcharges associated with this Contract which arise under the antitrust laws of the United States, 1 5  U.S.C. 
Secs. 1 et seq. 

2 .5 HISTORICALLY UNDERUTILIZED BUSINESS (HUB) 

2.5.1 The Contractor shall be required to make a good faith effort to award necessary subcontracts to 
HUBs in accordance with Texas Government Code, Section 21 61.181-182, 2161 .252(b), and Texas 
Administrative Code (TAC), Title 34, Part 1 ,  Chapter 20, Subchapter B, Rule 20.1 1 .  Pursuant to the 
Comptroller of Public Accounts HUB Rules, TAC, Title 34 Part 1 ,  Chapter 20, Subchapter B, Rules 20. 13  
and 20.14, the Contractor shall submit a HUB Subcontracting Plan (HSP) as part of the b id submission, as 
well as make a good faith effort to implement the HSP. The Contractor shall seek written approval from the 
Department prior to making any modifications to its HSP. 

2 .5.2 A detailed description of the HSP and required forms are included as Exhibit J .1. 

2.5.3 The Contractor shall provide notice to all Subcontractors of their selection as a Subcontractor to 
this Contract. The notice must specify, at a minimum, this agency's name, the name of the Contract 
Administrator, this Contract's assigned contract number, the subcontracting opportunity the Subcontractor 
will perform, the approximate dollar value of the subcontract and the expected percentage of this Contract's 
total value that the subcontract represents. A copy of the notice shall be provided to the Contract 
Administrator no later than ten ( 1 0) working days after this Contract is awarded. 

2.5.4 The Contractor shall submit to the Contract Administrator on a monthly basis (by the 5 111 Day of 
the following month) the Prime Contractor Progress Assessment Report, which is included in Exhibit J.1 . 

2 .6 CLEAN WATER ACT AND THE NATIONAL POLLUTION DISCHARGE 
ELIMINATION SYSTEM 

2.6.1 The Contractor shall comply with all federal and state laws pertaining to construction storm water 
activities including, but not limited to, the Clean Water Act (CWA), the National Pollution Discharge 
Elimination System (NPDES), Texas Water Code Section 26.04, and Texas Administrative Code, Title 30, 
Chapters 205, 305.44, and 305.128. 

The Contractor shall complete and file Notice of Intent (NOI) and pay application fees with the Texas 
Commission on Environmental Quality (TCEQ). The Contractor shall be responsible for preparing and 
maintaining a Storm Water Pollution Prevention Plan (SWP3), and shall be recognized as the primary 
operator. The SWP3 shall be approved by the Owner before implementation. It shall be maintained by the 
Contractor on the job site and kept current at all times. 

2 .7 VENUE: In any legal action arising under this Contract, the laws of the State of Texas shall apply 
and venue will be in Travis County, Texas. 
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ARTICLE III. CONTRACT DOCUMENTS AND BONDS 

3.1 COPIES FURNISHED - DRAWINGS AND SPECIFICATIONS: The Contractor will be 
furnished free of charge the number of complete sets of the Contract Drawings and Specifications as provided 
in the Special Conditions. Additional complete sets of Drawings and Specifications, if requested, will be 
furnished at reproduction cost to the one requesting such additional sets. 

3.2 OWNERSHIP OF DRAWINGS AND SPECIFICATIONS: All Drawings, Specifications and 
copies thereof furnished by the A/E are and shall remain the property of the Owner. They are not to be used 
on any other project. One contract set for each party to the Contract may be retained. All other sets are to be 
returned to the Owner through the A/E following completion of the Work ifrequested by the Owner. 

3.3 DRAWINGS AND SPECIFICATIONS AT THE SITE: The Contractor shall keep on the site 
of Work a copy (in good order) of the Contract Documents, approved shop drawings and Modifications to the 
Contract Documents. The Contractor shall at all times give the Owner or its representatives and agents access 
thereto. 

3.4 "RECORD SET" OF CONTRACT DOCUMENTS: The Contractor shall maintain a record 
set of Contract Documents, hereinafter called "Record Set", which reflects the conditions and representations 
of the Work performed whether it be directed by addendum, Change Order or otherwise. This information 
shall be recorded on shop drawings located at the construction site. The "Record Set" shall be readily available 
for review by the A/E and/or Owner and no Work shall be permanently concealed until all required 
information related to that Work has been recorded. The Contractor shall update the "Record Set" a minimum 
of once monthly. The "Record Set" will be reviewed as a part of the monthly Project Review Meeting in 
conjunction with the review of the Contractor's payment request. Payment may be withheld, to such extent 
necessary to protect the Owner from loss, unless the "Record Set" reflects current and accurate conditions. 
Upon completion of the Work, and prior to application for final payment, the Contractor shall furnish the 
"Record Set" to the A/E. The "Record Set" is required to provide an accurate and legible record of actual 
construction, including: 

1. Measured horizontal and vertical locations of utilities and appurtenances referenced to 
permanent surface improvements. 

2. Measured locations of internal utilities and appurtenances concealed m construction, 
referenced to visible and accessible features of construction. 

3. Field changes of dimension and detail. 

4. Changes made by modifications. 

5. Details not on original contract drawings. 

6. References to related shop drawings and modifications. 

The A/E after review and approval will transmit the "Record Set" to the Owner for fina l disposition. 

3.5 PERFORMANCE AND PAYMENT BONDS: Performance and Payment Bonds are not 
required on contracts of $25,000 .00 or less unless otherwise stipulated. The Contractor shall provide, at its 
own expense, within fourteen (1 4) Days after award execution, in accordance with the provisions of 
Government Code, Title I 0, Section 2253 .02 1 ,  the fol lowing bonds to the Owner : ( 1 )  Performance Bond for 
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the sole protection of the State of Texas, which shall be in the amount of the Contract and conditioned on the 
faithful performance of the work in accordance with the Contract; and (2) Payment Bond for the sole 
protection of those supplying labor, materials, and/or equipment, which shall be in the amount of the Contract. 
Subcontractors are not required by the Owner to execute performance or payment bonds. 

3.5.1 Each bond shall be executed by a corporate surety or corporate sureties duly authorized and 
admitted to do business in this State and licensed by this State to issue surety bonds, acceptable to the Owner, 
and on forms approved by the Attorney General of Texas. (Surplus lines insurance carriers, including sureties, 
are not qualified to issue payment and performance bonds required by Government Code, Title I 0, Section 
2253.021.) If any surety upon any bond furnished in connection with the Contract becomes insolvent, or 
otherwise not authorized to do business in this State, the Contractor shall promptly furnish equivalent security 
to protect the interests of the State of Texas and of persons supplying labor, materials and/or equipment in the 
prosecution of the Work contemplated by the Contract. 

3.5.2 Each bond shall be accompanied by a valid Power-of-Attorney (issued by the Surety company 
and attached, signed and sealed, with the corporate seal, embossed to the bond) authorizing the agent who 
signs the bond to commit the company to the terms of the bond, and stating ( on the face of the 
Power-of-Attorney) the limit, if any, in the total amount for which he/she is empowered to issue a single bond. 

3.5.3 Bonds shall remain in effect and full force as required by the Contract Documents and applicable 
law. 

3.5.4 The providing of Performance and Payment Bonds by Contractor, at the Contractor 's expense 
must be accomplished within fourteen ( 14) Days following the Notice of Award, before a Notice to Proceed 
will be issued by the Owner. Failure to fulfill this requirement may result in forfeiture of the Contractor's bid 
security and termination of the Contract in accordance to paragraph 4.6.2. 

3.5.5 In the event that the Contract price increases due to Change Orders, the Contractor shall be 
required, at the Contractor 's expense, to provide both Performance and Payment bonds in an additional 
amount to I 00 percent of the increase. 

3.6 INTERRELATION OF DOCUMENTS: The interrelation of the Specifications, the Drawings 
and the Schedules is as follows: The Specifications determine the nature and setting of the several materials; 
the Drawings or Schedules establish the quantities, dimensions, details and locations. Anything mentioned in 
the Specifications and not shown on the Drawings or Schedules, or shown on the Drawings or Schedules and 
not mentioned in the Specifications, shall be of like effect as if shown or mentioned in both. 

3.6.1 Should the Drawings disagree one with another, or with the Specifications or should the 
Specifications disagree one with another, the better quality or greater quantity of Work or materials shall be 
included for bidding purposes and shall be performed or furnished. Figures given on large scale drawings 
govern small scale drawings. 

3.6.2 The Scope of the Work, placed in the front part of each section of the Specifications, is intended 
to designate the scope and locations of all items of the Work included therein, either generally or specifically. 
It is not intended to limit the Scope of Work should plans, Schedules or notes indicate an increased scope. 
Inadvertent omission of an item from its proper sect ion of the Specifications and its inclusion in another 
sect ion shall not relieve the Contractor of responsibilit ies for the item specified. 

3.6.3 In case of d iscrepancy in the figures, in the Drawings, in the Schedules, or in the Specifications, 
the matter shall be promptly submitted in writing to the A/E who wi ll promptly make a determination in 
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writing after review with the Owner. Any action taken by the Contractor without such a determination shall 
be at its own r isk and expense. 

3.6.4 Details labeled "Typical Details" or "Typical" on the Plans shall apply to all situations occurring 
on the Project that are the same or similar to those specifically detailed. Such detai ls shall apply whether or 
not they are keyed in at each location. Questions regarding applicability of Typical Details shall be referred 
to the A/E. 

3.7 SALES TAX EXEMPTION CERTIFICATE: TDCJ Accounts Payable Representative will 
provide Contractor with an "Exemption Certificate" for tangible personal property included in or to be 
included in the Work. 

ARTICLE IV. CONTRA<;:T ADMINISTRATION 

4.1 GENERAL ADMINISTRATION: Unless otherwise provided for in the Contract Documents, 
the Owner will provide general administration of the Contract. The Owner assumes no responsibility for any 
understanding given or representation made orally by its agents prior to the execution of this Contract, unless 
such understanding(s) are expressly stated in the Contract. The Owner assumes no responsibility for any 
conclusions or interpretations made by the Contractor. Any failure by the Contractor to become acquainted 
with available information will not relieve the Contractor from responsibility for properly estimating the 
difficulty or cost of successfully performing the Work or mutually agreed changes thereto. 

4.1.1 The Owner reserves the right on appropriate occasions to issue instructions through other 
designated representatives. 

4.1.2 All communications concerning the construction of the Work shall be furnished to the Owner, 
the A/E, and the Contractor by the party concerned. The administration of the Contract in regard to matters 
related to taxes, laws, and wage rates, Contract Documents, separate contracts, changes in the Work, 
payments, claims, acceptance, warranty and guarantee, federally funded projects, insurance, bonds and like 
matters is described in appropriate articles of these condit ions or the Special Conditions appended hereto. 

4.1.3 All instructions affecting Contract Sum, Contract Time or Contract interpretation shall be 
confirmed expeditiously in writing with copies furnished to the Owner, the A/E and the Contractor by the 
party issuing the instruction. No instruction affecting the A/E's design liabil ity shall be issued without its prior 
written consent. 

4.1.4 All oral communications affecting Contract Time, Contract Sum and Contract interpretation will 
be confirmed in writing. No oral communication, by itse lf, can author ize a change in the Work, the Contract 
Sum, the Contract Time, or waive compliance with the plans and specifications. 

4.2 ARCHITECT/ENGINEER'S ADMINISTRATION: The A/E shall be a representative of the 
Owner during construction unti l final payment to the Contractor is due. The A/E wil l advise and consult with 
the Owner. The A/E has the authority to act on behalf of the Owner to the extent provided in the Contract 
Documents, unless otherwise modified by written instrument, which wil l be shown to the Contractor. 

4.2.1 The A/E shall attend and participate in the Pre-Construction Conference, which will be held at a 
date, time and place established by the Owner and A/E. 

4.2.2 Jn accordance with the contract between the A/E and Owner, the A/E shall visit the construction 
site at intervals appropr iate to the stage of construction to reasonably determ ine that the Work is proceeding 
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in accordance with the Contract Documents. The A/E shall provide a continuity of observations covering all 
phases of the Work but it shall not be exhaustive or continuous. 

4.2.3 The A/E shall attend and participate in Project Review Meetings which will be held monthly on 
a regularly scheduled basis during construction, unless more frequent meetings are necessitated under certain 
circumstances, at the time and place (probably project site) established by the Owner. As a part of the Project 
Review Meeting the A/E will review the Contractor ' s  payment request. 

4.2.4 The A/E shall not have control or charge of and shall not be responsible for construction means, 
methods, techniques, sequences or procedures, or for safety precautions and programs in connection with the 
Work, for the acts or omissions of the Contractor, Subcontractors or any other persons performing any of the 
Work, or for the failure of any of them to carry out the Work in accordance with the Contract Documents. 

4.2.5 The A/E shall assist the Owner in determining the amounts owing to the Contractor based on 
observations at the site and on evaluations of the Contractor's Application for Payment and shall assist the 
Owner in reviewing and approving Certificates of Payment. However, the A/E's assistance does not include 
the preparation of Certificates of Payment. 

4.2.6 The A/E shall render design interpretations necessary for the proper execution or progress of the 
Work with reasonable promptness on request of either the Owner or the Contractor and shall render written 
interpretations w ithin a reasonable time, on all claims, d isputes and other matters in question relating to the 
design interpretation of the Contract Documents. Interpretations of the A/E shall be consistent with the intent 
of and reasonably inferable from the Contract Documents and shall be in written or graphic form. The A/E's 
interpretations shall be final if consistent with the intent of the Contract Documents. 

4.2.7 The A/E will make recommendations to the Owner regarding rejection of Work, which does not 
conform to the Contract Documents. Whenever, in the A/E's reasonable opinion, it is necessary or advisable 
for the implementation of the intent of the Contract Documents, the A/E will make recommendations to the 
Owner concerning special inspections and testing of the Work in accordance with the provisions of the 
Contract Documents, whether or not such Work be then fabricated, installed or completed. 

4.2.8 The A/E shall assist the Owner in preparing Change Orders for the Owner's approval and 
execution in accordance with the Contract Documents, and shall have authority to order minor changes in the 
Work which do not involve an adjustment in the Contract Sum or an extension of the Contract Time and 
which are not inconsistent with the intent of the Contract Documents. The A/E's assistance is to be in the 
form of providing appropriate drawings and specifications and additional background information to the 
Owner. 

4.2.9 The A/E shall assist the Owner in performing the following: inspections to determine the Date of 
Beneficial Occupancy or Pre-Final Inspection and the date of Final Completion; receiving and forwarding to 
the Owner for the Owner's rev iew written warranties and related documents required by the Contract 
Documents and assembled by the Contractor. 

4.2.10 The A/E shall be responsible for review and approval of all Contractor prepared and submitted 
documents prior to transmitting the final copies to the Owner. These documents will include instruction, 
maintenance and operational manuals, parts catalogs, wiring diagrams, d irectory of installing contractors, 
written warranties, bonds, rece ipts, affidavits, Record Set drawings and like publications or items required by 
the Contract Documents. 
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4.3 SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK: The 
Contractor shall not employ any Subcontractor to whom the A/E or the Owner may have a reasonable 
objection. The Contractor will not be required to employ any Subcontractor against whom he/she has a 
reasonable objection. 

4 .3 .1 A change in any approved Subcontractor or the addition of any new Subcontractor can be made 
only with the written consent of the Owner. Changes will require the Contractor to submit a revised HUB 
Subcontracting Plan (Exhibit 1) to the Contract Administrator. 

4.3.2 Any part of the Work performed for the Contractor by a Subcontractor shall be pursuant to a 
written contract. The Contractor agrees to incorporate by reference the Contract Documents into every written 
subcontract and to bind every Subcontractor and every Subcontractor agrees to be bound by the terms of the 
Contract Documents as far as applicable to his/her Work. The Contractor shall furthermore fully inform its 
Subcontractors prior to executing an agreement with them that they will be required to perform their Work in 
conformance with related documents and to submit cost estimates and Change Order proposals in complete 
and full analytical detail when so required or requested. The Contractor shall indemnify the Owner for any 
Subcontractor's claim, which may result from the failure of the Contractor to incorporate the provisions of 
this Contract into the Agreement with any of its Subcontractors or entities. 

4 .4 ACCESS TO AND INSPECTION OF THE WORK: The Contractor shall provide sufficient, 
safe and proper facilities at all reasonable times for observation and/or inspection of the Work by the 
authorized representatives of the Owner. The A/E and the Owner will make periodic visits to the site to 
familiarize themselves with the progress and quality of the Work and to determine if the Work is proceeding 
in accordance with the Contract Documents. 

4.4.1 The Contractor shall not cover up any Work with finishing materials or other building 
components prior to an inspection of the Work by the A/E or the Owner for approval of the installation. Should 
corrections of the Work be required for approval, cover up shall be delayed until another inspection can be 
made and approval is indicated. Verbal approval to proceed with subsequent operations shall be confirmed 
to the Contractor in writing by the inspecting party. 

4.4.2 Inspections provided by personnel not located on-site; At least forty-eight ( 48) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for additional time in which to 
complete desired inspections. 

4.4.2.1 Inspections provided by personnel located on-site; at least twenty-four (24) hours prior to the 
anticipated cover up inspection, the Contractor shall notify the Owner. Should the Owner fail to make the 
necessary inspection within an additional twenty-four (24) hour period, the Contractor may proceed with 
cover up Work, unless the Owner makes an arrangement with the Contractor for add it ional time in which to 
complete desired inspections. 

4.4.2.2 For on-site inspection by other Authorities having Jurisdiction: The Contractor shall notify other 
Authorities having Jurisdiction, as required by said Authority, prior to the anticipated cover up inspection. 

4.5 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 
CONTRACTS: The Owner reserves the right to perform construction or operat ions related to the Project 
with the Owner's own material and labor forces and to award other contracts in connect ion with other portions 
of the Project under these or s imilar conditions of the Contract. 
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4.5.1 When separate contracts are awarded for different portions of the Project, "the Contractor" in the 
Contract Documents in each case shall be the Contractor who signs each separate contract. This Contractor 
shall properly connect and coordinate its Work with the Work of other contractors. If any part of this 
Contractor's Work depends for proper execution or proper results on the Work of any other separate contractor 
or the Owner, this Contractor shall inspect and promptly report in writing to the Owner any discrepancies or 
defects he/she may find in such other Work that render it unsuitable for such proper execution and results. 
Failure of this Contractor to so inspect and report shall constitute an acceptance of the Owner's or other 
contractor's Work as fit and proper to receive its Work, except as to defects which may develop in the Owner's 
or other separate contractor's Work after the execution of this Contractor's Work. 

4.5.2 Should this Contractor cause damage to the Work or property of the Owner and/or any separate 
contractor on the Project, this Contractor shall, upon due notice, endeavor to settle with the Owner and/or such 
other separate contractor by agreement. If such separate contractor sues the Owner on account of any damage 
alleged to have been so sustained, the Owner shall notify this Contractor who shall defend such proceedings 
and pay all costs in connection therewith, and if any judgment against the Owner arises therefrom, this 
Contractor shall pay or satisfy it. 

4.5.2.1 The Contractor shall notify the Owner in writing of damages within twenty-four (24) hours after 
occurrence. 

4.5.3 This Contractor shall afford the Owner and/or other separate contractors reasonable opportunity 
for the introduction and storage of their materials and equipment and the execution of their Work and shall 
properly connect and coordinate its Work with theirs. 

4.5.4 The Owner reserves the right to make essential installations, which are pertinent to the immediate 
use of the Work or Project with the concurrence of the Contractor. Within this right the Owner may let other 
contracts or may do such work with its own materials and labor forces. The Owner, in reserving this right, 
warrants that they will cooperate with the Contractor's forces and goals. The Contractor shall not commit or 
permit any act, which will interfere with the performance of work by any other separate contractor or company 
or by Owner employees. The Contractor shall cooperate to the end that the Owner may realize complete 
functioning of the Work or Project within the Contract Time. 

4.6 CONTRACT TERMINATION: 

4.6.1 Termination by Contractor. If the Work is stopped for a period of ninety (90) Days under an 
order of any court or other public authority having jurisdiction, or as a result of an act of government such as 
a declaration of a national emergency making materials unavailable, through no act or fault of the Contractor 
or a Subcontractor or their agents or employees or any other persons performing any of the Work under a 
contract with the Contractor, then the Contractor may, upon ten ( l 0) additional Days written notice to the 
Owner and the A/E, terminate the Contract and recover from the Owner payment for all Work executed and 
for any loss sustained upon any materials, equipment, tools, construction equipment and machinery, including 
reasonable profit and overhead associated with such Work or losses and reasonable expenses resulting from 
such termination. If the cause of the Work stoppage is removed prior to the end of the ten (10) Day notice 
period, the Contractor may not terminate the Contract. 

4.6.2 Termination by Owner. If the Contractor persistently or repeatedly refuses or fails to supply 
enough properly skilled workmen or proper materials or fails to make prompt payment when due to 
Subcontractors, laborers, or material men for materia ls and labor, or persistently disregards laws, ordinances, 
rules, regulat ions or orders of any public authority having jurisdiction, or otherwise is guilty of a substantial 
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violation of a provision of the Contract Documents, or fails to so prosecute the Work or any portion thereof 
as to ensure its completion, within the Contract Time, or any extension thereof, specified in this Contract, then 
the Owner may, without prejudice to any right or remedy and after giving the Contractor and its Surety, if 
any, ten (10) Days written notice, terminate the Contract. In such event the procedure outlined in the 
performance bond, if any, for completion of the Work will be followed and the Owner may take possession 
of the site and utilize in completing the Work such materials, equipment, tools, construction equipment and 
machinery thereon owned by the Contractor and necessary therefore. Should the surety fail to respond within 
fifteen ( 15) Days following such notice and fail to pursue completion of the Work with diligence acceptable 
to the Owner, the Owner may arrange for completion of the Work and deduct the cost thereof from the unpaid 
Contract Sum remaining, including the cost of additional services made necessary by such default or neglect, 
in which event no further payment shall then be made by the Owner until all costs of completing the Work 
shall have been paid. If the unpaid balance of the Contract Sum exceeds the costs of finishing the Work, 
including compensation for the A/E's additional services made necessary thereby, such excess shall be paid 
to the Contractor. If such costs exceed the unpaid balance, the Contractor or its surety shall pay the difference 
to the Owner. This obligation for payment shall survive the termination of the Contract. Whether or not the 
Contract is terminated, the Contractor and its Surety shall be liable for any damage to the Owner resulting 
from the Contractor's refusal or failure to complete the Work within the specified time. 

4.6.2.1 If the Owner so terminates the Contract, the resulting damage will consist of the liquidated 
damages specified in the Contract until such reasonable time as may be required for final completion of the 
Work together with any increased costs occasioned by the Owner in completing the Work. Further, if the 
Owner does not terminate the Contract, the resulting damage will consist of such liquidated damages until the 
Work is completed or accepted. 

4.6.2.2 After notice of termination of the Contract under the provisions of this clause, if it is determined 
for any reason that the Contractor was not in default or the delay was excusable, the Contract shall be equitably 
adjusted to compensate for such termination and the Contract modified accordingly; failure to agree to any 
such adjustment shall be a dispute concerning a question of fact within the meaning of the clause of this 
Contract entitled "Disputes". 

4.6.2.3 Should a court of competent jurisdiction determine that termination of the Contract was wrongful, 
then such termination shall be deemed a termination for convenience in accordance with paragraph 4.6.3 and 
Contractor's remedy will be solely in accordance with paragraph 4.6.3. 

4.6.2.4 The rights and remedies of the Owner provided in this clause are in addition to any other rights 
and remedies provided by law or under this Contract. 

4.6.3 Termination for Convenience of Owner : Prior to, or during the performance of the Work, the 
Owner reserves the right to terminate the Contract for unforeseen causes not l imited to court orders, loss of 
funding, acts of the government to discontinue the Work, etc., that may occur. Upon such an occurrence, the 
following procedures will be adhered to: 

4.6.3.1 The Owner will immediately notify the A/E and the Contractor in writing, specifying the effective 
termination date of the Contract. 

4.6.3.2 After receipt of the Notice of Termination, the Contractor shall immediately proceed with the 
following obligations, regardless of any delay in determining or adjusting any amounts due at that point in the 
Contract. 

a. Stop all Work. 
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b. Place no further subcontracts or orders for materials or services. 

c. Terminate all subcontracts. 

d. Cancel all material and equipment orders as applicable. 

SECTION I 

e. Take action that is necessary to protect and preserve all property related to this Contract 
which is in the possession of the Contractor. 

4.6.3.3 Within 180 days of the date of the Notice of Termination, the Contractor shall submit a final 
termination settlement proposal to the Owner based upon costs up to the date of termination, reasonable profit 
on Work done only, and reasonable demobilization costs. If the Contractor fails to submit the proposal within 
the time allowed, the Owner may determine the amount due to the Contractor because of the termination and 
shall pay the determined amount to the Contractor. 

4.6.3.4 If the Contractor and the Owner fail to agree on the settlement amount, the matter will be handled 
as a dispute through administrative procedures as established in paragraph 5 .2.1 . 

4.7 WRITTEN NOTICE: shall be considered to have been duly given if delivered in person to the 
individual or member of the firm or to an officer of the corporation for whom it is intended, or if delivered at 
or sent by registered or certified mail to the last business address known to one who gives the notice. 

4.8 DISPUTED MATTERS: Disputed matters shall be handled through administrative procedures 
as established in paragraph 5.2. 1 .  

ARTICLE V. CONTRACT RESPONSIBILITIES 

5.1 OWNER'S RESPONSIBILITIES: The Owner shall furnish all available surveys describing 
the physical characteristics, legal description and limitations, known site utility locations and other 
information necessary to the Contractor which is under the Owner's control. Communication with the 
Contractor shall be in accordance with paragraph 4.1 .2. Necessary actions of the Owner, including processing 
of payments to the Contractor, shall be accomplished with reasonable promptness and subject to Government 
Code, Title 1 0, Chapter 225 1 .  

5.1.1 All formal communications shall be through the Owner. 

5.1 .2 The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein. 

5.2 OWNER-CONTRACTOR OBLIGATIONS: The Owner and the Contractor each bind 
themselves, partners, successors, assigns and legal representatives to the other party hereto and to the partners, 
successors, assigns and legal representatives of such other party in respect to all covenants, agreements and 
obligations contained in the Contract Documents. The Contractor shall not assign the Contract or sublet it as 
a whole without the written consent of the Owner, nor shall the Contractor assign any monies due or to become 
due to him/her hereunder, without the previous written consent of the Owner. 

5.2.1 DISPUTES: Any dispute arising under this Contract that is not disposed of by mutual agreement 
between Owner and Contractor shall be resolved according to "Procedures for Resolving Contract Claims and 
Disputes," Rule § 1 55.31 , Texas Administrative Code, Title 37, Part VI, Chapter 1 55 ,  Subchapter C. 
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5.2.1.1 If authorized to adjudicate a breach of contract claim against the Owner under Chapter 1 1 4, 
Civil Practice and Remedies Code, Contractor, prior to filing suit, shall comply with the dispute resolution 
process in subsections 155.3 1(h) - (q) of Rule § 1 55.3 1 "Procedures for Resolving Contract Claims and 
Disputes." However, references therein to Chapter 2260 or the State Office of Administrative Hearings 
shall be inapplicable if contractor files suit under Chapter 1 1 4, Civil Practice and Remedies Code, after 
completion of the dispute resolution process. 

5.2.1.2 At all times during the course of the dispute resolution process, the Contractor shall continue with 
the Work as directed, in a diligent manner and without delay, shall conform to the Owner's directive, decision 
or order, and shall be governed by all applicable provisions of the Contract Documents. Records of the Work 
shall be kept in  sufficient detail to enable payment in accordance with applicable provisions in the Contract 
Documents, if this should become necessary. 

5.2.1.3 This provision shall not be construed to prohibit contractor from seeking any other legal or 
equitable remedy to which it is entitled. 

5.3 CONTRACTOR'S RESPONSIBILITIES: The Contractor shall supervise and direct the Work 
using its best skill and attention. The Contractor shall be solely responsible for all construction means, 
methods, techniques, safety, sequences and procedures, and for coordinating all portions of the Work under 
the Contract. The Contractor shall have read and be thoroughly familiar with the Contract Documents. 

5.3.1 The Contractor shall provide, without extra charge, all incidental items required as a part of the 
Work, even though not particularly specified or indicated provided that the same are reasonably inferable for 
a complete working system from the Contract Documents and readily apparent therefrom, and if he/she has 
good reason for objecting to the use of a material, appliance, or method of construction as shown or specified, 
shall register their objections to the A/E, in writing, sending a copy to the Owner. Otherwise, the Contractor 
shall proceed with the Work under the stipulation that a satisfactory job is required. 

5.3.2 The Contractor shall not be relieved of obligations to perform the Work in accordance with the 
Contract Documents either by activities or duties of the Owner or A/E in their administration of the Contract, 
or by tests, inspections or approvals required or performed by persons other than the Contractor. 

5.3.3 The Contractor is solely responsible for successful completion of the Project in accordance with 
the Plans and Specifications. The Contractor expressly acknowledges that the Owner has no duty to discover 
Work that fails to conform to the Plans and Specifications and/or to point out such non-conforming Work to 
the Contractor. The Contractor shall be responsible for inspection of portions of Work already performed 
under this Contract to detennine that such portions are in proper condition to receive subsequent Work. 

5.3.4 The Contractor shall enforce strict discipline and good order among the Contractor's employees 
and other persons carrying out the Contract. The Contractor shall not permit employment of unfit persons or 
persons not skilled in tasks assigned to them. 

5.3.5 CONTRACTOR INSPECTION OF WORK: 

5.3.5.1 The Contractor shall provide and maintain the necessary equipment, material and supplies 
required to accomplish the testing and inspection hereunder. 

5.3.5.2 The Contractor's Quality Control inspection system shall provide for procedures which will 
ensure the latest Drawings, Shop Drawings, Specifications and instructions required by the Contract and 
changes thereto are used in performing the Work . 
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5.3 .5.3 The Owner reserves the right to observe at the source, the materials, supplies or services not 
manufactured or performed within the Contractor's facility. Such observation shall not constitute acceptance, 
nor shall it replace in any way the Contractor's responsibility for inspection or requirement to furnish an 
acceptable end item. 

5.3.5.3.1 Prior to the start of Work under each separate Specification section, or prior to the start of Work 
where a change in a construction operation is contemplated by the Contractor, a coordination meeting will be 
held between the Contractor's Superintendent, the Contractor's Quality Control Manager, the A/E, and the 
appropriate representative of the Owner. Supervisory and Quality Control representatives of all applicable 
Subcontractors will also attend. The purpose of the meeting is to ensure that there are no m isunderstandings 
regarding the quality as well as the technical requirements of the Contract. The Contractor's and applicable 
subcontractor's Quality Control representatives shall be on-site at all times during the Work and shall have the 
authority to affect the resolution of Quality problems in.eluding stopping the Work. The TDCJ Project 
Administrator shall be notified a minimum of 72 hours prior to any prework coordination meeting. As a 
minimum the following items shall be reviewed at the meeting: 

a. Contract requirements; 

b. Shop drawings and submittals; 

c. Contractor's Quality Control Program requirements; 

d .  Adequacy of previous operations; 

e. Availability of required materials and equipment; 

f. Contractor's Quality Control inspections and tests; 

g. TDCJ Quality Assurance inspections and tests; 

h. Familiar ity and proficiency of the Contractor's and each Subcontractor's workforce to 
perform the operation to required workmanship standards; 

1. Safety and environmental precautions to be observed; and 

J. Any other preparatory steps which the particular operation may be dependent upon. 

5.3 .5.3.2 Upon completion of a representative sample of a given feature of the Work and prior to the start 
of a new or changed operation, an appropriate Owner's representative(s) and the A/E will meet with the 
Contractor's Superintendent and Quality Control Manager and applicable Subcontractor's superintendent and 
their Quality Control representatives. The responsibility for schedul ing and providing these samples in a 
timely manner so that the Work is not delayed or hindered lies solely with the Contractor. The following 
items will be checked at this meeting as a min imum: 

a. Workmanship to establish quality standards; 

b. Conformance to Contract Drawings and Spec ifications and the approved shop drawings or 
submittals; 

c. Adequacy of materials; 
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d. Adequacy and results of inspection and testing methods; and 

e. Adequacy of safety and environmental precautions. 

SECTION I 

Once approved, the representative sample will become the physical baseline by which ongoing Work is 
evaluated for quality and acceptability. To the maximum practical extent, approved representative samples 
of Work elements shall remain visible until all Work in the appropriate category is complete. 

5.3.5.3.3 The Contractor shall monitor the Work on a daily basis to assure the continuing conformance of 
the Work to the workmanship standards established during the pre-work coordination meeting and initial 
inspections. Follow-up inspections will be recorded on the Contractor's daily Quality Control report. 

5.3.5.4 The Contractor shall maintain adequate, current, factual records in an appropriate format of all 
inspections and tests performed to include as a minimum the type and number of inspections and tests, results 
of inspections and tests and proposed remedial or corrective actions necessary for any defective or rejected 
Work which does not meet Contract requirements. These records should include a statement that all supplies 
or materials and workmanship incorporated in the Work are in full compliance with the terms and 
requirements of the Contract Documents. 

5.3.5.5 Before construction operations commence, the Owner and Contractor shall discuss the Quality 
Control inspection system requirements described in this Article and the interrelationship of Contractor, 
Owner and A/E systems and procedures. The Contractor shall designate an individual employed by the 
Contractor as Quality Control Manager in accordance with Technical Specification Section 01440. 

5.3.5.6 The Owner shall notify the Contractor of any noncompliance with the foregoing provisions. 
Proposed corrective action wil l  be submitted to the Owner by the Contractor within twenty-four (24) hours of 
notice of noncompliance for approval by the Owner and A/E. Upon approval, the Contractor shall take 
immediate corrective action. If the Contractor fails or refuses to take prompt action, the Owner may issue an 
order stopping all or part of the Work until the Contractor takes appropriate action. No portion of the time 
lost due to any such stop order shal l  be made the subject of a claim for extension of time or for excess costs 
or damages, including all impacts, by the Contractor. 

5.3.5.7 Separate payment will not be made for providing and maintaining an effective Quality Control 
Program and all costs associated therein shall be included in the applicable unit prices or lump-sum prices 
contained in the bidding schedule. 

5.3.6 Removal of Employees: The Owner may, in writing, require the Contractor to remove from the 
Work any employee the Owner finds careless, incompetent or otherwise objectionable. The Contractor will 
promptly remove from the Work said employee. 

5.3.7 The foregoing are in addition to other duties and responsibilities of the Contractor enumerated 
herein. 

5.3.8 The Owner reserves the right to provide supplemental Quality Assurance inspection. However, 
the primary responsibility for Quality Control remains with the Contractor. 

5.4 CONTRACTOR'S PROJECT MANAGER: The Contractor shall employ, as a minimum, a 
competent Project Manager and a competent Superinte11denl. The Superintendent shall be in allendance at the 
Project site during the progress of the Work. The Project Manager and Superintendent shall be satisfactory 
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to the Owner and shall not be changed except with the written approval of the Owner unless said individuals 
leave the employment of the Contractor. These individuals shall represent the Contractor and shall have full 
authority to act on the Contractor's behalf. All communications given to either individual shall be as binding 
as if given to the Contractor. 

5.5 ACTS AND OMISSIONS: The Contractor shall be responsible for acts and omissions of its 
employees and Subcontractors, their agents and employees and other persons performing portions of the 
Work. 

5.6 CONDITIONS AT SITE OR BUILDING 

5.6.1 The Contractor is responsible for having visited the site and having ascertained pertinent local 
conditions such as location, accessibility, and general character of the site or the building, the character and 
extent of existing Work within and adjacent to the site, and any other Work being performed thereon at the 
time of the submission of his/her bid. Any failure to do so wil l  not relieve the Contractor from responsibility 
for successful ly performing the Work without additional expense to the Owner. 

5.6.1.1 The Owner makes no representations as to the accuracy or completeness of the site information 
furnished to the Contractor by Owner and does not expressly or by implication warrant same and is not 
responsible for any interpretations or conclusions reached by the Contractor with respect thereto. It is 
Contractor's sole responsibility to verify to its own satisfaction all site information, including but not restricted 
to topographical data, borings, subsurface information, above and underground utilities and easements. 

5.6.1.2 The Contractor shall take field measurements, and verify field conditions and shall careful ly 
compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities. Errors, inconsistencies or omissions discovered shall be 
reported to the A/E at once, in writing, sending a copy to the Owner. 

5.6.1 .3 The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits 
and the Contract Documents, and shall not unreasonably encumber the site with materials or equipment. 

5.6.2 If, in the performance of the Contract, subsurface, latent or concealed conditions at the site are 
found to be materially different from the information included in the bid documents, or if unknown conditions 
of an unusual nature are disclosed differing materially from the conditions usually inherent in Work of the 
character shown and specified, the A/E shall be notified in writing of such conditions before they are disturbed. 
Upon such notice, or upon his/her own observation of such conditions, the A/E, with the approval of the 
Owner, wil l  promptly make such changes in the Drawings and Specifications as deemed necessary to conform 
to the different conditions, and any increase or decrease in the cost of the Work, or in the time within which 
the Work is to be completed, resulting from such changes wil l  be adjusted by Change Order, subject to the 
prior approval of the Owner. 

5.7 INSURANCE 

5.7.1 The Contractor shall not commence Work under this Contract unti l he/she has obtained all the 
insurance required hereunder and certificates of such insurance have been filed with and accepted by the 
Owner. Insurance coverage shall provide for a 30-Day notice prior to cancellation or material change to the 
policy coverage and or limits. Acceptance of the insurance certificates by the Owner shall not relieve or 
decrease the liability of the Contractor. 
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5.7.2 Unless otherwise provided in the Special Conditions the Contractor shall provide and maintain, 
until the Work included in the Contract is completed and accepted by the Owner, the minimum insurance 
coverages that follow, provided that the limits of liability may be met in part by the use of umbrella or excess 
policies. The insurance policies required herein shall not contain the word "endeavor to" or similar wording 
which would fail to provide a binding obligation to provide such notice to the Owner of the cancellation of a 
policy or a material change to an insurance policy. 

5.7.2.1 MINIMUM INSURANCE COVERAGES 

Type of Coverage 

1. Workers' Compensation 

2. Employers' Liability 
a. Bodily Injury by Accident 
b. Bodily Injury by Disease 
c. Bodily Injury by Disease 

3. Commercial General Liability 
(Combined Bodily Injury & Property Damage) 

4. Comprehensive Auto Liability 

5. Builder's Risk/Installation Floater Insurance 

Minimum Limits of Liability 

Statutory 

$500,000 ea. Accident 
$500,000 ea. Employee 
$500,000 Policy Limit 

$1,000,000 Aggregate 
$1,000,000 Products/Completed Operations 
$1,000,000 Personal & Advertising Liability 
$1 ,000,000 ea. Occurrence 
$50,000 Fire Damage 
$5,000 Medical Expense 

$1 ,000,000 Combined Single Limit 

The Contractor shall obtain at its own expense on an All Risk of physical loss basis, Builder's Risk Insurance 
coverage including workmanship, acceptable to the Owner, in the amount of insurance equal at all times to 
100% of the insurable value of materials delivered and labor performed. Policy must include flood coverage 
if Work is to be executed in a flood zone as defined by the Federal Emergency Management Agency 
(FEMA) and Windstorm Coverage for locations desiguated as a Fit-st Tier Coastal County. Any and all 
exc lusions must be approved by the Owner. The policy so issued in the name of the Contractor shall also 
name its Subcontractors and the Owner as Loss Payee, as their respective interests may appear. The policy 
shall have an endorsement as follows: 

"This insurance shall be specific as to coverage and not considered as contributing insurance with any 
permanent insurance maintained on the present premises." 

6. Reserved 

7. Umbrella Coverage : 

The Contractor may provide the following minimum Coverage Limits, as recommended by the advice and 
counsel of the Contractor's insurance provider: 

a. When Contract Amount equals less than $5,000,000. 
Excess or Umbrella Policy of$ 1 ,000,000. 
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b. When Contract Amount exceeds $5,000,000. 
Excess or Umbrella Policy of $5,000,000. 

5.7.3 All policies shall contain special endorsements to include: 

SECTION I 

1. The Owner as additional insured (except Workers' Compensation and Employers' Liability); 
2 .  Notice of  Cancellation to  Owner (minimum of 30 days); and 
3 .  Waive subrogation against the TDCJ. 

If the Contractor already has in force insurance policies that provide the required coverage, there is no need 
to purchase duplicate coverage for this Project. Provide riders to such existing policies to cover this Project. 

5.7.4 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the 
Owner, the A/E, and their agents and employees from and against all claims, damages, losses, and expenses, 
including but not limited to attorney's fees, arising out of or resulting from the performance of the Work, 
provided that any such claim, damage, loss or expense ( 1) is attributable to bodily injury, sickness, disease or 
death, or to injury to or destruction of tangible property (other than the Work itself) including the loss of use 
resulting therefrom, and (2) is caused in whole or in part by any negligent act or omission of the Contractor, 
any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of 
them may be liable, regardless of whether or not it is caused in part by a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of 
indemnity which would otherwise exist as to any party or person described in this Paragraph. 

5 .7.4.1 In any and all claims against the Owner and/or the A/E or any of their agents or employees by 
any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligation under paragraph 5.7.4 shall 
not be limited in any way by any limitation on the amount or type of damages, compensation or benefits 
payable by or for the Contractor or any Subcontractor under workers' or workmen's compensation acts, 
disability benefit acts or other employee benefit acts. 

5.7.4.2 The obligations of the Contractor under this Paragraph shall not extend to the liability of the A/E, 
and/or the Owner, their agents or employees, arising out of ( 1) the preparation or approval of maps, drawings, 
opinions, reports, surveys, Change Orders, designs or specifications, or (2) the giving of or the failure to give 
directions or instructions by the A/E, and/or the Owner their agents or employees provided such giving or 
failure to give is the primary cause of the injury or damage. 

5.7.4.3 The parties agree that the terms, covenants and provisions of paragraph 5.7.4 shall survive the 
termination of this Contract. 

5.8 SAFETY PRECAUTIONS AND PROGRAMS 

5.8.1 It shall be the duty and responsibility of the Contractor and all of its Subcontractors to be familiar 
and comply with all requirements of Public Law 91-596, 29 U.S.C. Secs. 65 1 et seq., the Occupational Safety 
and Health Act of 1970, (OSHA) and all amendments thereto, and to enforce and comply with all of the 
provisions of this Act. The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the performance of the Contract. At the Pre-Construction 
Conference the Contractor shall submit its safety program to the Owner for acceptance. Acceptance by the 
Owner shall not relieve the Contractor from errors or omissions in the program or from any and all safety 
ob ligations required by all applicable statutory requirements. 
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5.8.1 .1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable 
protection to prevent damage, injury or loss to: 

1 .  Employees on the Work and other persons who may be affected thereby; 

2. The Work and materials and equipment to be incorporated therein, whether in storage on or 
off the site, under care, custody or control of the Contractor or the Contractor's Subcontractors 
or anyone directly or indirectly employed by any of them; and 

3. Other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in 
the course of construction. 

5.8.1.2 The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations 
and lawful orders of public authorities bearing on safety of persons or property or their protection from 
damage, injury or loss. 

5.8.1.3 The Contractor shall erect and maintain, as required by existing conditions and petformance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other 
warnings against hazards, promulgating safety regulations and notifying owners and users of adjacent sites 
and utilities. 

5.8.1.4 The Contractor shall designate a responsible member of the Contractor's organization at the site 
whose duty shall be the prevention of accidents. This person shall be the Contractor's superintendent unless 
otherwise designated by the Contractor in writing to the Owner. 

5.8.1 .5 The Contractor shall not load or permit any part of the construction or site to be loaded so as to 
endanger its safety. 

5.8.2 TRENCH EXCAVATIONS: On projects in which trench excavations will exceed a depth of 
five feet, the Contractor and all ofits Subcontractors shall comply with all requirements of29 C.F.R. Standards 
I 926.650, 1 926.651 and 1 926.652, Occupational Safety and Health Administration (OSHA). Contractor shall 
include for each selected trench excavation safety system to be utilized a separate pay item classification as a 
part of the Contract Sum breakdown required by paragraph 7.1. Such pay item classification shall be based 
on the linear feet of trench excavated. Further, Contractor shall also include in the Contract Sum breakdown 
a separate pay item for such shoring based on the square feet of shor ing used. Before commencing any trench 
excavation that will exceed a depth of five feet, the Contractor will provide the Owner with detailed Plans and 
Specifications regarding the safety systems to be utilized. Said plans and specifications shall include a 
certification from a Registered Professional Engineer indicating full compl iance with the OSHA provisions 
printed above. 

5.8.3 In an emergency affecting the safety of persons or property, the Contractor shall act, at its 
discretion, to prevent threatened damage, injury or loss. 

5.9 MATERIALS AND WORKMANSHIP 

(a) All equipment, material, and articles incorporated into the work covered by this Contract 
shall be new and of the most suitable grade for the purpose intended, unless otherwise specifically 
provided in th is Contract. References in the Specifications to equipment, material, articles, or 
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patented processes by trade name, make, or catalog number, shall be regarded as establishing a 
standard of quality and shall not be construed as limiting competition. The Contractor may, at its 
option, use any equipment, material, article, or process that, in the judgment of the Owner, is equal 
to that named in the specifications, unless otherwise specifically provided in the Contract. 

(b) The Contractor shall obtain the Owner's approval of the machinery and mechanical and other 
equipment to be incorporated into the Work. When requesting approval, the Contractor shall furnish 
to the Owner the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. 
When required by this Contract or by the Owner, the Contractor shall also obtain the Owner's 
approval of the materials or items the Contractor contemplates incorporating into the Work. When 
requesting approval, the Contractor shall provide full information concerning the materials or items. 
When directed to do so, the Contractor shall submit samples for approval at the Contractor's expense, 
with all shipping charges prepaid. Machinery, equipment, material, and articles that do not have the 
required approval shall be installed or used at the risk of subsequent rejection. 

(c) All work under this Contract shall be performed in a skillful and workmanlike manner. The 
Owner may require, in writing, that the Contractor remove from the Work any employee the Owner 
deems incompetent, careless, or otherwise objectionable. 

5.10 TESTS: If the Contract Documents, laws, ordinances, rules, regulations or orders of any public 
authority having jurisdiction require any Work to be inspected, tested or approved, the Contractor shall give 
the Owner and the A/E timely notice of its readiness and of the date arranged so the Owner and A/E may 
observe such inspection, testing or approval. In addition, the Owner or the A/E may require special inspection, 
testing or approval of material or Work for compliance with the requirements of the Contract Documents. 
Upon direction of the Owner and the A/E, the Contractor shall promptly arrange for such special testing, 
inspection or approval procedure. The Contractor is responsible for employing the services of an acceptable 
testing laboratory and for performing all testing required. All costs associated with this testing shall be borne 
by the Contractor. Methods of testing shall be in accordance with the Contract Documents. The Owner 
reserves the right to perform Quality Assurance testing. The Owner shall pay for all Quality Assurance testing. 
The Contractor shall be responsible for the cost of the material being tested. If testing by either the 
Contractor's testing laboratory or the Owner's Quality Assurance testing laboratory determines material or 
workmanship is not in conformance with the Contract Documents, the Contractor shall be responsible for all 
costs associated with replacement of non-conforming Work or material. The Contractor shall further be 
responsible for the cost of any re-testing performed by the Owner's Quality Assurance Testing laboratory as 
a result of non-conforming Work. When directed by the Owner, verification of material compliance with the 
specifications shall be made by one of the following: 

I .  Manufacturer's certificate of compliance. 

2. Mill certificate. 

3. Testing laboratory certification. 

4. Report of actual laboratory test from the Contractor's laboratory. Samples tested shall be 
selected as required by the Contract Documents or Industry Standard, whichever is more 
stringent and the method of testing shall comply with the Contract Documents. 

5.11 REMOVAL OF DEFECTIVE WORK: If any materials furnished under this Contract are 
condemned by the Owner and/or A/E, the Contractor shall, after having received notice from the Owner or 
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A/E to that effect, proceed to remove from the grounds or bui ld ings all condemned materials, whether worked 
or un-worked, and take down all portions of the Work which the Owner and/or A/E shall by like written notice 
condemn as unsound or improper or as in any way failing to conform to the Contract Documents, and shall 
make good all Work damaged or destroyed thereby. 

5.11.1 The Contractor shall without charge, replace all material or correct any workmanship found by 
the Owner and/or A/E not to conform to the Contract requirements, unless in the public interest the Owner 
consents to accept such material or workmanship with an appropriate adjustment in the Contract Sum. 

5.11.2 If the Contractor does not promptly replace rejected material or correct rejected workmanship, 
the Owner may ( I )  by Contract or otherwise replace such material or correct such workmanship and charge 
the cost thereof to the Contractor, and/or (2) terminate the Contractor's employment in accordance with Article 
IV, and/or (3) or other action as referenced elsewhere in this Contract. 

5.12 ROYALTIES AND PATENTS: The Contractor shall pay all royalties and license fees, and 
defend all suits or claims for infringement of any patent right and shall save the Owner harmless from loss on 
account thereof, except that the Owner shall be responsible for all such royalties and license fees and loss 
when a particular design or process, or the product of a particular manufacturer or manufacturers is specified; 
provided, however, if the Contractor has reason to believe the design, process or product specified constitutes 
an infringement of a patent, they shall be responsible for such royalties, license fees and loss unless he/she 
promptly gives such information to the Owner and the A/E. 

5.12.1 The Contractor is responsible for ensuring that any substitution proposed at any time can be 
utilized as proposed without infringing on any patent, copyright, trademark or other form of intellectual 
property, and by submitting a request for substitution warrants to the A/E and the Owner that the proposed 
substitution can be implemented without such infringement. In reviewing substitution requests, the A/E and 
the Owner will make no determination as to the existence or potential infringement of such rights by the 
proposed substitution, and approval of substitution requests do not relieve the Contractor from its 
responsibilities under this section and paragraph. 2.1 . 

5.13 EQUAL MATERIALS: The Contractor shall be responsible for any additional costs or delays 
resulting from having furnished materials, equipment or fixtures other than those specified, and shall 
reimburse the Owner for any increased design costs resulting from such substitutions. 

5.14 SHOP DRAWINGS AND SAMPLES: Shop Drawings and Samples shall be submitted as 
required by the Specifications. 

5.14.1 The Contractor shall submit, with reasonable promptness and in orderly sequence, all Shop 
Drawings and Samples required by the Contract Documents, or subsequently by the A/E as covered by 
Contract Modifications. The Contractor shall review them for compliance with Contract Documents and shall 
certify that he/she has done so by stamp, or otherwise, affixed to each copy thereof. Submittal data presented 
without such certification will be returned without review or other comment, and any delay resulting therefrom 
will be the Contractor's responsibility. 

5.14.1 .1 The Contractor shall bear the cost ofreproduction of Shop Drawings as may be required. Usually 
eight (8) copies are required, but the number will be established at the Pre-Construction Conference; a sepia 
may be required in lieu of one or more copies. 
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5.14.1 .2 The Contractor shall, within 20 days after receipt of the Notice to Proceed submit to the Owner 
through the A/E a schedule of all items that shall be furnished for review and approval by the Owner and/or 
the A/E. The schedule shall also list all items that are to be reviewed and approved by the Contractor. 

5.14.1.3 Such schedules shall include, among other things, Shop Drawings, manufacturer's literature, 
certificates of compliance, materials samples, materials colors, guarantees, etc. 

5.14.1.4 The schedules shall indicate the type of item, Contract requirements reference, the Contractor's 
scheduled dates for submitting the above and like items and the projected need dates for approval answers 
from the Owner or the A/E and the projected or actual dates for procurement. The schedule shall show a 
minimum of thirty (30) Days after receipt for review and approval by the Owner and A/E, and ifre-submittal 
is required, an additional fourteen (14) Days will be allowed for approval after receipt. The Contractor w ill 
revise and/or up-date this schedule as appropriate. 

5.14.1.5 The submittal schedule shall be coordinated with the Owner-approved, Contractor-prepared and 
submitted progress schedule for all the Work. The Contractor shall revise and/or update the schedule as 
appropriate or as d irected by the Owner to ensure consistency with the progress schedule as it may be revised 
and/or updated. Such revised submittal schedules shall be promptly provided to the Owner. Usually eight 
(8) copies are required, but the number w ill be established at the Pre-Construction Conference. 

5.14.1.6 Furnishing of the schedule or revision thereto shall not be interpreted as relieving the Contractor 
of its obligation to comply with all the Specifications' requirements for the items on the schedule. 

5.14.2 Shop Drawings and Samples shall be properly identified, as specified or as the Owner and/or the 
A/E may require. At the time of submission, the Contractor shall inform the Owner and the A/E in writing of 
any deviation in the Shop Drawings or Samples from the requirements of the Contract Documents. 

5.14.3 By submitting Shop Drawings and Samples, the Contractor thereby represents that all field 
measurements, field construction criteria, materials, catalog numbers and similar data were verified, and that 
he/she has checked and coordinated each Shop Drawing and Sample with the requirements of the Work and 
of the Contract Documents and he/she shall so certify as required by paragraph 5 .1 4.1. 

5.14.4 The A/E or the Owner, if required by Special Conditions, will review and approve the Shop 
Drawings and Samples with reasonable promptness, but only for conformance with the design concept of the 
Project and with the information given in the Contract Documents. The approval of a separate item shall not 
indicate approval of an assembly in which the item functions. The approval of the Shop Drawings or Samples 
shal l not relieve the Contractor of responsibility for any deviation from the requirements of the Contract 
Documents unless the Contractor has informed the Owner and the A/E in writing of such deviation at the time 
of submission and the Owner or the A/E has not objected to the specific deviation. The approval shall not 
re l ieve the Contractor from responsibility for errors or omissions in the Shop Drawings or Samples. 

5.14.4.1 The A/E will review and approve all submittals, color schedules, and specified mockups 
constituting Samples of finishes, such as architectural concrete and b lock sample panels. 

5.14.5 The Contractor shall make any correct ions required and shall resubmit the required number of 
corrected copies of the Shop Drawings or new Samples of mater ials until approved. The Contractor shall 
direct specific attention in writing to any new revisions other than the corrections required on previous 
submissions. 
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5.14.6 No Work requiring a Shop Drawing or Sample submission shall be commenced until the 
submission has been approved. All such Work shall be in accordance with approved Shop Drawings and 
Samples. 

5.14.7 Shop Drawings shall be complete and detailed. If approved by the A/E, each copy of the 
Drawings will be identified as having received such approval by being so stamped and dated. If approval 
"with exception" or "as noted" by the A/E is so identified, stamped and dated, the Contractor shall comply 
with the notations so shown. If such qualified approval is so shown or if the drawings are not approved by 
the A/E or ifresubmission is so directed, the Contractor shall make any corrections required or indicated by 
the A/E at the Contractor's expense. 

5.14.8 When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the A/E shall be entitled to rely upon the accuracy and completeness of 
such calculations and certifications. 

5.15 CLEANING: The Contractor shall at all times keep the work area, including storage areas, free 
from accumulations of waste materials. Before completing the Work, the Contractor shall remove from the 
Work and premises any rubbish, tools, scaffolding, equipment, and materials that are not the property of the 
Owner. Upon completing the Work, the Contractor shall leave the work area in a clean, neat, and orderly 
condition satisfactory to the Owner. 

ARTICLE VI. CONTRACT CHANGES 

6.1 CHANGE ORDERS: The Owner, without invalidating the Contract, may order changes in the 
Work within the general scope of the Contract consisting of additions, deletions or other revisions, and the 
Contract Sum and/or Contract Time will be adjusted accordingly. All such changes in the Work shall be 
authorized by Change Order, and shall be performed under the applicable conditions of the Contract 
Documents. If such changes cause an increase or decrease in the Contractor's costs of, or time required for, 
performance of the Contract, an equitable adjustment shall be made and confirmed in writing in a Change 
Order. 

6.1 .1 Such orders, designated or indicated to be change orders, include but are not limited to changes : 

I )  I n  the Contract Documents; 

2) In the methods or manner of performance of the Work; 

3) In the Owner-furnished facilities, equipment, materials, services, or sites; 

4) Directing acceleration in the Work to accomplish its completion prior to the original 
Contract completion date. 

6.1 .2 Any other written order which shall include direction, instruction, interpretation, or determination 
from the Owner shall be treated as a potential Change Order under this clause, provided that the Contractor 
gives the Owner written notice, prior to performing Work, stating the date, circumstances, and source of the 
order and that the Contractor regards the order as a Change Order. 

6.1.3 It is recognized by the parties hereto, and agreed by them, that the Specifications and Drawings 
may or may not be free from errors, omissions or imperfections, or require clrnnges or additions in order for 
the Work to be completed to the satisfaction of the Owner, and that, according ly, it is the express intention of 
the parties, notwithstanding any other provisions in this Contract, that any errors, omissions or imperfections 
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in such Specifications and Drawings, or any changes in or additions to same, or to the Work ordered by Owner, 
and any resulting delays in the Work or increases in Contractor's costs and expenses, shall not constitute or 
give rise to any claim, demand or cause of actions of any nature whatsoever in favor of Contractor, whether 
for breach of Contract, quantum meruit, or otherwise; provided, however, that Owner shall be liable to 
Contractor for the sum stated to be due Contractor in any Change Order approved and signed by both parties, 
it being agreed hereby that such sum, together with any extension of time contained in said Change Order, 
shall constitute ful l  compensation to Contractor for al l  costs, expenses and damages to Contractor, whether 
direct, consequential or otherwise in any wise incident to, arising out of, or resulting directly or indirectly 
from the Work performed by Contractor under such Change Order. 

6.1.4 RESERVED 

6.1.5 RESERVED 

6.1.6 The Contractor agrees that the Owner or any of its duly authorized representatives shall have 
access to al l  Contractor records related to the Project to verify charges to the Contract. Further, the Contractor 
agrees to include these provisions in al l  subcontracts related to these projects. The Owner shall give the 
Contractor reasonable advance notice of intended audits. 

6.1 .6.1 Records may be reviewed during normal Business Hours and shall include accounting records, 
employee time sheets, estimating work papers, Change Order files, correspondence, canceled checks, related 
overhead records as applicable, and any and al l  supporting documents necessary to substantiate charges 
related to the Contract. 

6.1.6.2 For the purpose of such examination, the Owner shal l  have access to said records of the 
Contractor or any related parties to the Contract from the effective date of this Contract, for the duration of 
the Work, and until two years after the date of final payment by the Owner to the Contractor. The period of 
access and examination described herein which relate to appeals under paragraph 5.2. 1 of this Contract, 
litigation, or the settlement of claims arising out of the performance of this Contract shall continue until final 
disposition of such claims, appeals or litigation. 

6.2 RESERVED 

6.3 REQUESTS FOR EQUITABLE ADJUSTMENT: 

6.3 .1 Requests for equitable adjustment in Contract Sum shal l  be submitted not later than 20 Days after 
the occurrence giving rise to such request to the Owner and with copy to the A/E. The request shall be in 
writing and shall be supported in detail sufficient to provide for evaluation and prompt resolution. 

6.3 .2 No request shal l  be al lowed for an equitable adjustment under this or any other provision of the 
Contract if asserted after final payment under this Contract. 

6.4 REQUESTS FOR TIME EXTENSION: The Contractor shall comply with Article VIII when 
requesting time extensions. 

6.5 MINOR CHANGES: The A/E, with concurrence of the Owner, will have authority to order 
minor changes in the Work not involving an adjustment in the Contract Sum or an extension of the Contract 
Time. Such changes sha ll be affected by written order, which the Contractor shall carry out promptly. 
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6.6 ADMINISTRATIVE PROCEDURES FOR CHANGE ORDER: 

6.6.1 Lump Sum Proposal 

SECTION I 

6.6 .1 .1 In responding to a request for the Contractor to propose a price for a change in the Work, the 
Contractor shall furnish a lump sum proposal supported by a complete breakdown as described hereafter, 
indicating the estimated or actual cost to the Contractor for performance of the changed Work, including the 
applicable percentage of overhead and profit described hereafter. Any request for an extension of time must 
be justified and presented in adequate detail to permit evaluation. (See Article VIII, General Conditions). 

6.6.1.1 .1 The Proposal for the adjustment of the Contractor's Work shall show cost of any extra Work and 
shall consist of the following items: 

a. Costs for materials and supplies. Costs shall be itemized to include unit cost, quantity and 
total cost. Costs reflected in the itemization shall reflect actual cost to the trade for material 
and supplies used. 

b. Wages paid for skilled, semi-skilled, unskilled labor or equipment operators performing the 
additional Work. Wages shall be itemized to include trade(s), hourly rate, hours and total 
cost. Such labor may include working foremen; all other supervisors shall be excluded and 
shall be considered as a part of field supervision. 

c. Costs for additional construction equipment solely for the use on the Change Order Work. 
Equipment costs shall be itemized to include type(s), the number(s) of each, hourly usage 
rate, hours of usage and total cost. Onsite equipment shall be employed in Change Order 
Work at no extra charge, unless the Change Order Work also contains a time extension. 
Equipment usage rates will be paid based on prevailing local or regional rates. 

d. Transportation costs for delivery and handling of materials, supplies and equipment. Such 
costs shall be itemized in sufficient detail as to allow identification of items transported. 

e. Total costs for field supervision (including superintendent), tools, use of other equipment on 
the job as necessary for economical performance of the Change Order Work, general office 
and field services and expenses, interference with other Work, adjustments to progress 
schedules and all other overhead including bond and insurance (except Workers' 
Compensation) and profit shall not exceed 15%. 

f. To the total cost proposed for the Change Order Work which is the sum of a, b, c, d and e 
above will be added, if applicable, the net cost of the following: Workers' Compensation 
Insurance, Social Security, Retirement/Pension and/or other costs of a similar nature imposed 
upon the Contractor by the state or Federal owner, or both, which are incidental to such 
Change Order Work and which the Contractor would be required to pay. 

g. Contractor mark-up. The Contractor will be allowed to add a maximum of 5% to cover all 
overhead expenses and profit, including supervision, small tools, insurance and bond when 
Work is performed by Subcontractors . It is expressly understood and agreed that when the 
Contractor performs the Work with its own forces, and where there is no Subcontractor 
involved, the Contractor will be allowed the 15% mark-up described in paragraph 6.6.1 .1.1 e 
and the 5% mark-up is then not applicable. 
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6.6.2 PROCESSING: 

SECTION I 

6.6.2.1 All approved changes in the Contract Sum or Contract Time will be issued by the Owner to the 
Contractor for Contractor's concurrence as a Field Order or Change Order. The Field Order is the Contractor's 
assurance of payment and authorization to proceed with the change. The Contractor shall not make 
application for payment of Work approved by a Field Order until the Field Order has been incorporated into 
the contract by a Change Order. 

6.6.3 Unilateral Change Order : In the event that the Owner requires certain Work to be 
accomplished and the Contractor fails in the discharge of any or all of its responsibilities described herein, the 
Owner may issue a Unilateral Change Order which is a Change Order issued by or at the direction of the 
Owner without the full and timely agreement of the Contractor. 

6.6.3.1 A Unilateral Change Order may be issued before, during or after the changed Work is physically 
accomplished under the following conditions: 

a. Contractor fails to submit price and/or time extension proposal for the changed Work within 
the time requested by the Owner; 

b. Negotiation fails to achieve an agreed price and/or time extension or there remains a 
disagreement concerning any part of the changed Work; or 

c. Contractor fails or refuses to execute a Change Order provided that he/she has had 
opportunity to state his/her objections, and, if stated, they are not mutually resolved. 

6.6.3.2 The terms of a Unilateral Change Order including the change in Contract Sum and/or Contract 
Time shall be determined by the Owner assisted by the A/E and shall, in the Owner's judgment, be fair and 
reasonable. 

6.6.3.3 When a Unilateral Change Order has been issued, it will have the full force and effect of a 
Contract Modification. It will be included in schedules, payment estimates, reports and all official records of 
the Contract. The issuance of a Unilateral Change Order will not prejudice any of the Contractor's rights to 
dispute matters under other provisions of the Contract. 

ARTICLE VII. CONTRACT PAYMENTS 

7.1 CONTRACT SUM BREAKDOWN: The Contractor shall submit to the Owner for approval a 
breakdown of the Contract Sum, itemizing material and labor for the various classifications of the Work. The 
breakdown will be used for evaluation of progress payments. 

7.1 .1 The breakdown shall be submitted to the Owner not less than twenty (20) Days prior to the first 
request for payment, and this shall be a condition precedent to the processing of the first payment. This 
breakdown shall follow the sections of the Specifications and each item thereunder shall include its pro rata 
part of overhead and profit so that the sum of the items will equa l the Contract Sum. The breakdown will 
correspond to the items of Work in the progress schedule, including the Work of Subcontractors. Each item 
sha l l  be assigned labor or materials values, or both, the sub-tota l thereof equaling the value of the Work in 
place when completed. 

7.1 .2 No progress payments will be made prior to receipt and approval of the Contract Sum breakdown 
and project schedule, which shall be in such detail as required by the Owner. 
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SECTION I 

7.2 PROGRESS PAYMENTS: Once each calendar month, the Owner will make a progress 
payment to the Contractor on the basis of a certified estimate, approved by the A/E, of the Work performed 
during the preceding calendar month under this Contract, including an affidavit that all payrolls, bills for labor, 
materials, equipment, or other indebtedness connected with such Work have been paid or will be paid within 
ten ( 10) Days after receipt of the progress payment, or within the period of t ime required by Government 
Code, Title 10, Section 225 1.022; but to ensure the proper performance of this Contract, the Owner shall retain 
not less than five percent (5%) of the amount of each estimate until final completion and acceptance of all 
Work covered by this Contract. Should the Owner issue a Certificate of Beneficial Occupancy in accordance 
with Article IX, upon application by the Contractor approved by the A/E, and without terminating the 
Contract, the Owner may make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance for Work not fully completed or corrected is less than the retainage 
stipulated in the Contract Documents, and if bonds have been furnished as provided in Article III, such 
payment shall be made under the terms and conditions governing final payment, and shall not constitute a 
waiver of claims. Final payment shall be made after completion of the Work by the Contractor in accordance 
with the Contract Documents. 

7.2.1 PRELIMINARY PAY WORKSHEET TO THE APPLICATION AND CERTIFICATE 
FOR PAYMENT: Every month that a progress payment is to be requested, the Contractor shall submit to 
the Owner a complete, clean copy of a preliminary pay work sheet or preliminary Application and Certificate 
for Payment, to include the following: 

7.2 .1 .1 The Contractor 's estimate of the amount of Work performed, labor furnished and materials 
incorporated into the Work, using the established Schedule of Values. 

7.2.1.2 An updated Work Progress Schedule. 

7.2 .1 .3 Such additional documentation as the Owner may require as set forth in the Special Conditions 
or elsewhere in the Contract Documents. 

7.2.2 CONTRACTOR'S APPLICATION FOR PROGRESS PAYMENT: As soon as practicable, 
but in no event later than seven Days after receipt of the Preliminary Pay Worksheet, the A/E and Owner will 
review with the Contractor the Preliminary Pay Worksheet and observe the condition of the Work. Based on 
this review, the Owner and the A/E may require modifications to the Preliminary Pay Worksheet prior to the 
submittal of an application for progress payment, and will promptly notify the Contractor of revisions 
necessary for approval. At the Progress Meeting or as soon as practicable, the Contractor shall submit its 
invoice to the Owner on the appropriate and completed form, reflect ing the required modifications to the 
Schedule of Values required by the A/E and/or Owner. Contractor shall attach all additional documentation 
required by the Owner and/or A/E, as well as an affidavit of payment affirming that all payrolls, bills for labor, 
materials, equipment, subcontracted work and other indebtedness connected with the Contractor's invoice are 
paid or wi 1 1  be paid within the time specified in Texas Government Code, Chapter 225 1. No invoice is 
complete un less it fully reflects all required modifications, with all required documentation attached, including 
the Contractor 's affidavit. 

7.2.3 CERTIFICATION BY ARCHITECT/ENGINEER: Upon receipt of the Contractor 's invoice, 
the Owner will review the app lication for progress payment for completeness and forward to the A/E. The 
A/E wi ll certify that the application is complete and payable, or that it is incomplete, stat ing reasons why. If 
the invoice is incomplete, the Contractor shal l  make the required correct ions and resubmit the invoice to the 
Owner for processing. 
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7.2.4 No progress payments will be made prior to receipt and approval of a l l  project schedules and 
subsequent updates which shal l meet the requirements as specified in 8.3 .3. 

7.2.5 In preparing progress payments, all material installed, labor performed, and stored material as 
provided by Article 7.2.5.1 may be included in the progress upon which payment is based. 

7.2.5.1 All stored materials which are included in the progress payment shall at no time exceed five (5) 
percent of the Contract Sum and shall: 

I . Have been approved to be incorporated into the Work by the A/E. 

2. Have been approved for storage by the Owner, provided that if the Owner requests same, 
shall be furnished with bills of lading, material invoices, shipping receipts, delivery receipts, 
etc. for any or all material in  question. 

3 .  Contractor shall provide proof of title t o  the stored material i n  the form of invoices. 

A. For material stored on-site which is scheduled for instal lation within 60 Days of arrival 
on the job-site and is properly stored and protected. Approved payment will be for 
invoiced amount less retainage. 

B. For material stored off-site which is scheduled for installation within 60 Days and stored 
at an Owner approved storage site and a 30-Day written notice of such storage has been 
provided before request for payment. Approved payment will be for the invoiced amount 
less retainage. 

I . Storage will be in an insured and bonded warehouse. 

2. Documentation shall include evidence of such bonding and insurance coverage 
acceptable to the Owner and a receipt for stored material to the Owner from the 
warehouse company. 

3. Such material shall be segregated in storage and shal l  be available for inspection by 
representatives of the Owner. 

4. The Contractor shall pay for any Owner incurred expense in verifying such storage. 

7.2.5.2 Any exception to the provisions of Article 7.2.5.1 wi l l  be considered on a case by case basis in 
response to a written request by the Contractor. Any exceptions granted shal l  be for the sole benefit of the 
Owner and/or the Project. 

7.2 .6 The Owner may withhold or, on account of subsequently discovered evidence, nullify that part 
of any certificate to such extent as may be necessary to protect the Owner from loss on account of: 

1 .  Defective Work not remedied. 

2. Damage to Work or property of the Owner and/or of another contractor. 

3. Fai lure to maintain scheduled progress. 
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4. Receipt of written notice by the Owner of unpaid bills, as stipulated in Texas Property Code, 
Section 53.232, if the Contractor has not provided a payment bond and if the Contract Sum 
does not exceed $25,000.00. Any funds so withheld shall be released to the Contractor if 
he/she furnishes a bond for release of lien as provided in Texas Property Code, Section 
53.236. When the above grounds are removed, payment will be made for amounts withheld 
because of them. 

5. Stored material not properly protected in accordance with the manufacturer's 
recommendations and the technical specifications, whichever is most stringent. 

6. Failure to properly maintain and update the Record Set of Contract Documents. 

7. Failure to comply with the wage rates provisions contained in the Contract. 

8. Costs of re-testing, inspection or approval of materials or workmanship not in conformance 
with Contract requirements as stipulated in Article V, Paragraph 5.10. 

9. Increased design costs and other associated costs resulting from Contractor substitutions. 

10. Persistent failure to carry out the Work in accordance with the Contract Documents. 

11. Reasonable evidence that the Work will not be completed within the Contract Time and that 
the unpaid balance would not be adequate to cover actual or damages for the anticipated 
delay. 

12. Failure to furnish to the Owner all instructional manuals, maintenance manuals, parts 
catalogs, wiring diagrams, operational manuals, spare parts, specified written warranties and 
like publications and parts for all installed equipment, systems and like items. 

1 3. Re-inspection as defined in the Contract Documents. 

7.2.7 All material and Work covered by partial payments made shall thereupon become the sole 
property of the Owner, but this provision shall not be construed as relieving the Contractor from the sole 
responsibility for the care and protection of materials and Work upon which payments have been made or the 
restoration of any damaged Work, or as a waiver of the right of the Owner to require the fulfillment of all of 
the terms of the Contract. 

7.2.8 Payments to the Contractor shall not be construed to release the Contractor or its surety from any 
obligation under this Contract. 

7.2.9 The Owner will pay the Contract Sum as provided in the Contract Documents. 

7.2.9.1 Update of the initial breakdown, as defined in paragraph 8.3, of the Contract Sum shall 
thereinafter be reflected in the periodic update of the Contractor's Progress Schedule described under Article 
VI I I. In connection with any progress payment, if the Owner requests same, they shall be furnished manifest 
proof of any Contractor's or Subcontractor's value; and such account shall be in a fonn as requested. 

7.2.9.2 Pay estimate certificates must be signed by a corporate official or a specifically authorized 
representative of the Contractor. If the latter, a copy of the written delegation of authority to sign must be 
filed with the Owner. 
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7.2.9.3 Terms of payment shall be in accordance with Government Code, Title 1 0, Chapter 225 1. 

7.3 LIEN FOR UNPAID LABOR AND MATERIALS: 

7.3.1  When the value of the Contract between the Owner and the Contractor i s  not in  excess of 
$25,000.00, claimants are referred to Texas Property Code, Section 53 .23 1 ,  for requirements that are 
prerequisite to the filing of a valid lien on funds unpaid to the Contractor at the time of filing the claim. 

7.3.2 When the Contract between the Owner and the Contractor is in excess of $25,000.00, claims must 
be sent directly to the Contractor and its surety in accordance with Government Code, Title I 0, Chapter 2253 . 
The Owner will furnish, in accordance with such Article, a copy of the Payment Bond as provided therein to 
claimants upon their request. All claimants are cautioned that no lien exists on the funds unpaid to the 
Contractor on such Contract, and that reliance on notices sent to the Owner may result in Joss of their rights 
against the Contractor and/or Surety. The Owner is not responsible in any manner to a claimant for collection 
of unpaid bills, and accepts no such responsibility because of any representation by an agent or employee. 

7.4 PAYMENT OF DEBT OWED TO THE STATE OF TEXAS 

As required by §2252.903, Government Code, Contractor agrees that any payments due under a contract 
resulting from this IFB shall be directly applied towards eliminating any debt or delinquency including, but 
not limited to, delinquent taxes, delinquent student loan payments, and delinquent child support, until the 
debt is paid in full. Contractor shall comply with rules adopted by the TDCJ under §403.055, 403.55 1 ,  
2252.903, Government Code and other applicable laws and regulations regarding satisfaction of debts or 
delinquencies to the State of Texas. 

7.5 RIGHT TO OFFSET 

In the event the Owner determines that Contractor owes money to the Owner under any contract or purchase 
order, the Owner, upon providing the Contractor with written notice of its intent to offset, shall have the 
right to withhold monies due to the Contractor with respect to this Contract or purchase order or with respect 
to any contract or purchase order with the Owner and apply such monies to the money due to the Owner. 

ARTICLE VIII. TIME AND SCHEDULING 

8.1 TIME LIMITS: All time limits stated in the Contract Documents are of the essence of this 
Contract. 

8.2 CONTRACT TIME: The Contract Time as outlined in Section F. 1 ,  is the number of calendar days 
in which the Contractor shal l  commence and complete the Work. The Contract Time shall be deemed to 
commence upon the date designated in the Notice to Proceed issued by the Owner. The Work must be 
complete by the end of the Contract Time. The Schedule is to encompass all activit ies between the start and 
completion of Contract Time. 

8.3 PROGRESS AND COMPLETION: It is understood and acknowledged by the parties that the 
Work cannot be efficiently completed without the use of a competent Schedule, updated frequently and 
utilized by the Contractor for the planning, management, and coordination of the Work. It is further 
acknowledged that the needs of the Owner to coordinate the provision of materials and services called for by 
the Contract Documents require that the Owner be made aware of any events or circumstances that affect the 
Schedule or sequences of Work required to construct the project. Therefore, the requirements of this 
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Contract as to scheduling and reporting, as well as time limits for completion of the Work, are of the 
essence. 

8 .3.1 The Contractor is solely responsible for determining the sequence of activities, the time estimates 
of the detailed construction activities and the means, methods, techniques, and procedures to be employed in 
scheduling and completing the project in a timely manner. All Schedules required under the Contract 
Documents shall represent the Contractor 's best judgment of how it will execute the Work in compliance with 
the Contract Documents. 

By submitting any Schedule, report or update required by the Contract Documents, the Contractor represents 
to the Owner that the information set out therein is accurate, that the plan of Work set out is achievable, and 
that the Contractor intends to proceed according to the Schedule. 

Acceptance of any such Schedule, report or update by the Owner serves only to acknowledge that the 
Contractor has fulfilled the contractual requirement to submit the same; in so doing, the Owner assumes no 
responsibility for any loss or damage to the Contractor and the Contractor remains solely responsible for the 
choice of sequences, durations, logic, and procedures reflected therein. 

The purpose of the Project Schedule shall be to: 

( I )  Permit the Contractor to plan and coordinate its activities, and those of its Subcontractors, suppliers, 
and vendors, as well as action required by the Contract Documents of the Owner and A/E, so as to 
complete the Work in accordance with all applicable time limitations set forth in the Contract 
Documents; 

(2) Provide timely and accurate information to the Owner on the progress of the Work and the 
Contractor 's planned methods of implementation to achieve Completion, and to timely apprise the 
Owner of any events or circumstances that have delayed or threaten to delay the Work; 

(3) Serve as a reliable model of the Work that will permit the accurate determination of the impact of any 
delaying event or circumstances upon the time of completion, and to permit the Contractor to identify 
and implement effective strategies to avoid or minimize delays; 

( 4) Permit the Contractor to identify and implement effective strategies of recovering lost time, where 
necessary. 

The Critical Path Method (CPM) in calendar and work days, shall be used for the planning, scheduling, 
execution and reporting of the Work to be performed under the Contract. 

The Project Schedule shall include a Project Schedule, a Schedule of Values, and computer-produced 
Schedule and Cost Reports as stipulated herein. 

The Contractor shall provide the computer processing of the computer-produced reports and network 
diagram required by this article. The Contractor shall also provide, at no additional cost to the Owner, an 
electronic copy of the project network and of the computer-produced reports for the Preliminary Logic 
Network, Detailed Logic Network, Project Schedule Updates and Time Impact Analysis. The Contractor 
shall use "Pr imavera P6 Project Management" as its scheduling software. 

The Contractor shall meet with the Owner within seven (7) calendar days after the start of the Contract Time 
to assure mutual understanding of the requirements of this article. 
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8.3.2 Contractor's Representative: Under this Contract the Contractor shall designate in writing an 
authorized representative in the Contractor's organization who shall be responsible for coordinating with the 
Owner during the preparation and maintenance of the Project Schedule. Qualifications of the Project 
Scheduler are outlined in Section H, paragraph 13. 1. 

Approval of the Schedule submissions shall be contingent upon acceptance of the Contractor's choice of 
authorized scheduling representative. 

The Contractor's representative shall have complete authority to act on behalf of the Contractor in fulfilling 
the Project Schedule requirements and such authority shall not be interrupted throughout the duration of the 
Contract unless approved in writing by the Owner. 

8.3.3 SCHEDULE DEVELOPMENT BY CONTRACTOR: Within a time period established in 
Section H, paragraph 13 .3, after the start of the Contract Time, the Contractor shall submit one ( 1) electronic 
copy of its proposed CPM Schedule (hereinafter referred to as the Network) along with a supporting narrative 
to the Owner. The Contractor's Network shall consist of, but not be limited to, the following: 

8.3.3.1 Proposed Procurement Activities. 

( 1) These procurement activities shall include mobilization, Shop Drawing submittals, Sample 
submittals, and fabrication and delivery of key and long-lead procurement items, including 
Owner furnished equipment and materials. The activities shall also indicate intended 
submittal dates and realistic delivery dates for fabrication and delivery activities. 

(2) The Contractor shall also prepare a log which shall list all Shop Drawing and Sample 
submittals. This log shall be computerized on an Excel spreadsheet compatible with versions 
6.0 or greater, and will include, at a minimum, the following information for each item: 

(a) Item Number 
(b) Spec Number 
( c) Item Description 
(d) Related Activity Number and Description 
(e) Planned Date oflnitial Submittal 
(t) Actual Date(s) of lnitial (and Subsequent) Submittals 
(g) Planned Date of the AJE's Initial Response 
(h) Actual Date(s) of the AJE's Initial (and Subsequent) Responses 
(i) Status of the AJE's Initial (and Subsequent) Responses(s) - i.e. Approved, Rejected, 

Approved as Noted, etc. 
U) Comments 

This log shall be updated monthly and included in the Contractor's monthly Schedule Update Report required 
under paragraph 8.3.5. If the Owner requires, the Contractor will also submit, at no additional charge to the 
Owner, the information contained herein as an electronic copy. 

8.3.3.2 Proposed Commissioning I Inspection Activities 

8 .3.3.3 Proposed Cost and Resource Loading to show the direct man-days and labor/material cost 
estimated to perform the Work including Work by Subcontractors for each activity. 
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8.3 .3.4 Proposed Construction Activities including erection or installation, testing of equipment or 
materials and operation and/or certification of equipment or materials. 

(1) Activities shall be identified by building/area and activity durations shall be in units of whole 
Work days. Proposed durations assigned to each activity shall be the Contractor's best estimate of time 
required to complete the activity considering the scope and resources planned for the activity. Activity 
durations are established in Section H, paragraph 13.2. 

(2) The Network as developed shall show the sequence and interdependence of activities 
required for complete performance of the Work. The Contractor shall be responsible for assuring all Work 
sequences are logical and the Network shows a coordinated plan of the Work. This includes proposed 
sequence for equipment/system demonstrations. 

The following shall be included with the Primavera database and depicted on the Network for each activity 
by building with the ability to compile if requested by the Owner. 

(1) Activity identity number utilizing a numeric designation concept. 

(2) Concise description of the Work represented by the activity defined and related to a specific 
pay item. 

(3) A coding structure of building/area to allow for organization of work activities. 

Failure by the Contractor to include any element of Work required for performance of the Contract shall not 
excuse the Contractor. 

The Proposed Procurement and Construction Activities described in the above Subparagraph shall include the 
information required under paragraph 8.3.5. 

The Contractor shall consult with the Owner for delivery of Owner furnished equipment or materials, and its 
principal Subcontractors and Suppliers relating to the preparation of its construction plan and Construction 
Schedule. Principal Subcontractors shall receive copies of those portions of the Contractor's Construction 
Schedule which relate to their Work and shall be continually advised of any updates or revisions to the 
Construction Schedule as the Work progresses. When the Contractor submits its Construction Schedule to 
the Owner or makes any proposed updates or revisions to such Schedule, it will be assumed by the Owner 
that the Contractor has consulted with and has the concurrence of its principal Subcontractors and Suppliers. 
The Contractor shall be solely responsible for ensuring that all Subcontractors and Suppliers comply with the 
requirements of the Construction Schedule for their port ions of the Work. 

SCHEDULE OF VALUES: At the time of completion of the Project Schedule, the Contractor shall submit 
to the Owner for review and approval a Schedule of Values, allocating a dollar value for the activities on the 
Network. The dollar value for the activity shall be the cost of the Work of the activity including labor, 
materials, and pro rata contribution of General Conditions requirements, overhead and profit. The sum of all 
activity costs sha l l  equal the total Contract Sum. 

Cost Reports: Initial and subsequent Cost Reports will include the following informat ion for each activity, 
sorted first by bui lding designation then by trade act ivity: 

a. Activity number and description; 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

56 



b. Percentage of value of Work in place against total value; 

c. Cost of each activity separated into Labor and Materials; 

d. Value of Work in place since last report; 

e. Value of Work in place to date; and 

f. Value of uncompleted Work. 

SECTION I 

As part of the updating process, the Contractor's computer will calculate, based upon progress data provided 
by the Contractor and agreed to by the Owner, the value of Work done for each activity less the amount 
previously paid for past percentages completed. Summation of all values of each activity less the appropriate 
percent of retainage shall be the amount payable to the Contractor as provided by paragraph 7 .2. 

The Contractor shall ensure that the critical path runs through onsite activities and that off-site activities do 
not control the critical path of the Network. 

8.3.4 JOINT REVIEW, REVISION AND ACCEPTANCE: Within fourteen (14) Days of receipt 
of the Contractor's proposed Network, the Owner shall evaluate the Network for compliance with this article 
and other Contract requirements, and notify the Contractor of its findings. 

If the Owner does not request a revision or justification, the Owner and the Contractor may meet within seven 
(7) Days of receipt of the Contractor's proposed Network for joint review of the proposed Network. 

If the Owner does request a revision or justification, the Contractor shall, within seven (7) Days of receipt of 
the Owner's request, provide a satisfactory revision or adequate justification for those activities, logic and 
durations to the satisfaction of the Owner. 

The Owner and the Contractor may meet within seven (7) Days of receipt of the Contractor's response for 
joint review of the correction or adjustment of the Contractor's proposed Network. In the joint review any 
areas which stil l do not comply with the Contract requirements, shall be subject to revision by the Contractor. 
In the event the Contractor fails to define any element of Work, activity or logic and the Owner review does 
not detect this omission or error, such omission or error, when discovered by the Contractor or Owner, shal l  
be corrected by the Contractor at the next monthly Schedule Update (discussed hereinafter) and shall not 
affect any Milestone. 

Within seven (7) Days after the joint review between the Contractor and Owner, the Contractor shal l  revise 
the Network in accordance with the agreements reached during the joint review and submit four ( 4) each 
computer-produced Schedule and Cost Reports and electronic copy as identified in paragraph 8.3.5. 

If the Contractor 's Schedule sti l l  does not comply with the Contract requirements, the Owner may, within 
seven (7) Days, request a meeting to remedy all remaining objections to the Project Schedule or discuss proper 
action as prescribed in Article VII of the Contract Documents. 

Upon establ ishment of an agreed-upon Project Schedule, the Owner and the Contractor shal l ,  at the Owner's 
discretion, sign and date on the face of the Project Schedule documents their respective approval. Subsequent 
to the Owner's acceptance of the Project Schedule, the Contractor shall proceed with the Work in accordance 
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with the Project Schedule and shall not deviate therefrom unless revised in accordance with Paragraphs 8.3.7 
or 8.3.8. 

Acceptance by the Owner of the Contractor's Project Schedule will be a condition precedent to making any 
progress payments. 

The Owner's review of the Contractor's Project Schedule is for conformance to the requirements of this 
provision only. 

The activity cost for the Schedule of Values shall be coded with a cost code corresponding to the trade, 
Subcontractor or Supplier performing the Work so that subtotals for each division of the Work can be 
prepared. 

The Schedule of Values shall, in the best judgment of the Contractor, represent a fair, reasonable and equitable 
dollar (cost) allocation for each activity on the Network. 

The Contractor will provide, within seven (7) Days after acceptance of the Schedule of Values, a computer 
l isting of all cost-loaded activities for the Owner's review. 

8.3.5 PROJECT SCHEDULE UPDATE: The Project Schedule shall be updated as specified in 
Section H, paragraph 13.4 throughout the duration of the Work and until Contract Completion. The 
Contractor shall meet with the Owner each month at a Schedule Update meeting to review actual progress 
made through the date of the Schedule Update, including dates activities actually started and/or were 
completed, the percentage of Work completed and remaining duration on each activity started and/or 
completed. The data date of each Schedule Update shall be the first Day immediately following the last day 
of the progress payment period. 

The following information shall be submitted by the Contractor on or before the last Day of the progress 
payment period, but not earlier than seven (7) Days before. 

( I )  One ( I )  original and three (3) reproduced marked-up copies of the previous month's Schedu le 
Update computer-produced reports indicating the progress on Schedule activities and indicating actual activity 
start and/or complete dates, and revised (current) remaining durations. 

(2) The Contractor shall indicate in writing those activities the Contractor plans to Work on 
during the following update month and current or anticipated conditions which have delayed or may delay the 
Work in order to discuss remedial action. The Contractor shall also explain, for Work which reflects less than 
satisfactory progress, whether any downstream Work will (or will not) be affected in a l ike manner and the 
Contractor's method of corrections. 

(3) Any add itional written information necessary to support the above. 

In case of disagreements at the Schedule Update meeting concerning actual progress to date, the Owner's 
determination shall govern. 

A Schedule Update meeting shall occur on or before the seventh (7th) Day fol lowing the submittal of the 
Schedule Update information. After th is meeting the Contractor shall revise the Project Schedule to reflect 
progress as of the date of the Schedule Update and any revisions to the Project Schedule Update and any 
rev isions to the Project Schedule (which shall be highlighted on the updated Network) and perform a 
computer-produced calculation to determine the status of the Project Schedule. 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

58 



SECTION I 

Each Project Schedule Update shall be forwarded to the Owner within seventy-two hours after the Schedule 
Update meeting and shall, at the Owner 's request, include the following: 

( I )  A description of all activities completed during the preceding update period. 

(2) A description of the progress made on activities listed as started but not completed. 

(3) A description of any accepted revisions to the Schedule logic or initial activity durations, or 
activity costs. 

(4) A narrative describing areas of the Work behind Schedule, reasons for delay and the 
Contractor's proposed method ofrecovery as required in accordance with paragraph 8.3.6. 

(5) Prints of the updated Network indicating the progress made up to the date of the Schedule 
Update and indicating any revisions to the Network. 

(6) One printed copy of the following computer-produced reports, and one (1) electronic copy 
of the reports: 

(a) All activities sorted by building and early start. 
(b) 60-day early start sorted by activity number showing predecessor and successor 

relationships. 
(c) All activities sorted by building showing the actual mandays for completed and in

progress Work items. 
(d) Accumulative curve showing scheduled and actual manpower for the total Project 

by month. 

(7) The activity number, float, 60-day early start, and earned mandays computer-produced 
Schedule Reports listed above shall include for each activity depicted on the Network, the following 
information: 

(a) Activity Number 
(b) Activ ity Description 
( c) Original Duration 
(d) Remaining Duration 
(e) Activity Responsibility Code 
(f) Activity Early Start and Early Finish Dates 
(g) Activity Late Start and Late Finish Dates 
(h) Actual Start and Actual Finish Dates 
(i) Total Float 

(8) An updated submittal log as defined in paragraph 8.3.3. 

(9) An electronic copy of the progressed Schedule Network "P6 for Windows". 

The updating of the Project Schedule is essential for determining the estimate upon which progress payment 
will be made. If the Contractor fails or refuses to provide information required to accomplish a complete 
Project Schedule Update or revision as specified hereinafter the Contractor shall not be entitled to progress 
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payments until the information necessary for a complete Schedule Update is furnished to the satisfaction of 
the Owner. 

8.3 .6 RECOVERY SCHEDULE: 

8.3 .6.1 Should the updated Construction Schedule show at any time during the Contractor's performance, 
in the sole opinion of the Owner, that the Project will be completed beyond the scheduled project completion 
date, or should Contractor be required to undertake actions under paragraph 8.4.4 of the General Conditions 
hereof, the Owner may request the Contractor to prepare a Recovery Schedule at no additional cost to the 
Owner (unless the Owner is solely responsible for the event or occurrence which has caused the Schedule 
slippage) explaining and displaying how Contractor intends to reschedule its Work in order to regain 
compliance with the Construction Schedule. 

8 .3 .6.2 If the Contractor believes that all of the time can be recovered during the subsequent pay period, 
the Contractor will be permitted to prepare a Recovery Schedule as set forth below. However, if the 
Contractor believes that it will take more than thirty (30) Days to recover all of the lost time, he/she shall 
prepare and submit a request for revision to the Construction Schedule and comply with all requirements of 
paragraph 8.3.8. 

8.3 .6.2 .1 The Contractor shall prepare and submit to the Owner a Recovery Schedule, incorporating best 
available information from Subcontractors and others which will permit return to Construction Schedule at 
the earliest possible time. The Contractor shall prepare a Recovery Schedule to the same level of detail as the 
Construction Schedule. This Recovery Schedule shall be prepared in coordination with other separate 
contractors on the Project. 

8.3 .6.2 .2 Within two (2) Days after submission of Recovery Schedule to the Owner, the Contractor shall 
participate in a conference with the Owner to review and evaluate the Recovery Schedule. Within two (2) 
Days of conference, the Contractor shall submit the revisions necessitated by the review for the Owner's 
review and acceptance. The Contractor shall use the accepted Recovery Schedule as its plan for returning to 
the Construction Schedule. 

8.3.6.2 .3 The Contractor shall confer daily with the Owner to assess the effectiveness of the Recovery 
Schedule. As a result of this conference, the Owner will direct the Contractor as follows : 

a. If the Owner determines the Contractor is still behind Schedule, the Owner will direct the 
Contractor to prepare a Schedule Revision and comply with all of the requirements of a 
Schedule Revision as stated herein and the other requirements of the Contract Documents; 
provided, however, that nothing herein shall limit in any way the rights and remedies of the 
Owner as provided elsewhere in the Contract Documents. 

b. If the Owner determines the Contractor has successfully complied with provisions of the 
Recovery Schedule, the Owner will direct the Contractor to return to the use of the accepted 
Construction Schedule. 

8.3 .7 PROJECT SCHEDULE REVISIONS: Updating the Project Schedule to reflect actual 
progress made up to the date of a Schedule Update shall not be considered revisions to the Project Schedule. 

If, as a result of the monthly Project Schedule Update, it appears the Project Schedule no longer represents 
the actual prosecution and progress of the Work, the Owner will request, and the Contractor shall submit, a 
revision to the Project Schedule. 
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The Contractor may also request revisions to the Project Schedule in the event the Contractor's planning for 
the Work is revised. If the Contractor desires to make changes in the Project Schedule to reflect revisions in 
its method of operating and scheduling of the Work, the Contractor shall notify the Owner in writing, stating 
the reason for the proposed revision in accordance with the requirements of Paragraph 8.3.8. 

If revision to the Project Schedule is contemplated, the Contractor or Owner shall so advise the other in writing 
at least seven (7) Days prior to the next Schedule Update meeting, describing the revision and setting forth 
the reasons thereof. 

Should the Contractor desire to or otherwise be required under the Contract Documents to make modifications 
or changes in its method of operation, its sequence of Work or the durations of the activities in its Network, 
he/she shall do so in accordance with the requirements of the Contract Documents. Revisions to the accepted 
Network must be accepted in writing by the Owner. 

The Contractor shall submit requests for revisions to the Network to the Owner, together with written rationale 
for revisions and description of logic for rescheduling Work and maintaining the Specific Dates listed in the 
Contract Documents. Proposed revisions acceptable to the Owner will be incorporated into next update of 
Network. 

In submitting any proposed Schedule Revisions to the Owner, the Contractor shall, at the Owner's request, 
submit therewith the following certification: 

"The undersigned Contractor certifies that the proposed Schedule revision to the Network which is comprised 
of the graphic network of activities displayed on the sheets dated _ _ and on the computerized mathematical 
reports dated __ is Contractor's Schedule revision to the Network as required by the Contract Documents; 
and that said Schedule revision is a true and accurate representation ofits plan to complete the Work, including 
all Change Orders that are in the Contractor's possession as of the foregoing date, and fully complies with the 
requirements of the Contract Documents. The Contractor further certifies that it will prosecute the Work in 
accordance with this Schedule revision, subject to any change therein which is implemented in accordance 
with the Contract Documents; and the Contractor further certifies that they have fully complied with all of the 
requirements of the Contract Documents relating to coordination of said Network." 

Owner-directed revisions to the Project Schedule will not be incorporated into the Project Schedule without 
written notice to the Contractor, who shall respond in writing within seven (7) Days, either agreeing with the 
Owner's proposed revision, or setting forth justification why it should not be accomplished. If the Contractor's 
justification for not accomplishing the revision is reasonable, such revision wi l l  not be incorporated into the 
Project Schedule. The Contractor's failure to respond in writing within seven (7) Days will be deemed to be 
an acceptance of the Owner-directed revisions, and such revisions will be incorporated into the Project 
Schedu le by the Contractor. Requests for revisions of activity data or other schedule-related information ( e.g. : 
manpower, unit productivity rate, etc.) shall be made in accordance with the requirements of this Paragraph. 

8.3.8 TIME IMPACT ANALYSIS FOR CHANGE ORDER, DELAYS AND CONTRACTOR 
REQUEST: When changes are initiated, delays are experienced, or the Contractor, in accordance with 
paragraph 8 .3.7 desires to revise the Project Schedule, the Contractor shall submit to the Owner a written 
Time Impact Analysis i l lustrating the influence of each change, delay, or Contractor request on any critica l 
activity. Each Time Impact Analysis shall include a Fragmentary Network (Network Ana lysis) demonstrating 
how the Contractor proposes to incorporate the change, delay or Contractor request into the Project Schedule. 
The Time Impact Analysis sha ll demonstrate the time impact to each and every affected activity in the Project 
Schedule uti lizing the most recent Project Schedule Update as the basis for the Analysis. The date of the most 
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recent Project Schedule Update shall be a date prior to the date the change is given to the Contractor, the date 
of delay occurred or the date the Contractor submits a request for a change. The event times used in the Time 
Impact Analysis shall be those included in the most recent Project Schedule Update or as adjusted by mutual 
agreement. The Time Impact Analysis sha l l  include an electronic copy which shall contain the details of the 
change including, but not to be limited to, added, changed or deleted data for activities, logic restraints, 
resources or costs. If the Project Schedule is revised subsequent to submittal of a Time Impact Analysis but 
prior to its acceptance, the Contractor shal I promptly indicate in writing to the Owner of the need for any 
modification to its Time Impact Analysis. 

Activity delays shal l  not automatical ly mean that an extension of any milestone is warranted or due the 
Contractor. A change or delay may not affect existing critical activities or cause non-critical activities to 
become critical. A change or delay may result in only absorbing a part of the available total float that may 
exist within an activity chain of the Network, thereby not causing any effect on any milestone. 

Float or slack time associated with one chain of activities is defined as the amount of time between earliest 
start date and latest start date or between earliest finish date and latest finish date for such activities, as 
calculated as part of the Network. Float or slack time shown on the Network is available for use by the Owner 
and the Contractor, whichever first needs the use or benefit of the float. No time extension wil l  be given for 
an event or circumstance that only consumes available positive float. 

The copy of each Time Impact Analysis shall be submitted within seven (7) Days after the commencement of 
a delay or the notice of direction for a change is given to the Contractor. 

In  cases where the Contractor does not submit a Time Impact Analysis within seven (7) Days, it is mutually 
agreed that the particular change, delay or Contractor request does not require an extension of time to a 
milestone and the Contractor hereby waives its right to subsequently request a time extension. 

Acceptance or rejection of each Time Impact Analysis by the Owner shall be made within seven (7) calendar 
days after receipt unless subsequent meetings and negotiations are necessary. The Time Impact Analysis shall 
be incorporated into the Project Schedule after approval of the request for an extension of time as per 
paragraph 8.4.2. 

8.3.9 RESPONSIBILITY FOR COMPLETION: The Contractor shal l  furnish sufficient forces, 
offices, facilities and equipment, and if approved by Owner, shall Work such hours including night shift and 
overtime operations as necessary to ensure the prosecution of the Work in accordance with the current monthly 
Project Schedule. If, in the opinion of the Owner, the Contractor falls behind in meeting the Project Schedule, 
the Contractor shall take such steps as may be necessary to improve its progress, provided that all additional 
steps are subject to Owner approval. Failure of the Contractor to comply with the requirements of this 
Paragraph shal l  be a basis for determination by the Owner that the Contractor is not prosecuting the Work 
with such di ligence as wi l l  ensure completion within the mi lestones and scheduled completion date. Upon 
such determination, the Owner may terminate the Contractor's right to proceed with the Work or any 
separable part thereof, in accordance with the provisions of paragraph 4.6, or may take such other actions 
as may be deemed appropriate. 

If the Contractor, after completing the Recovery and Revision processes as outlined in paragraphs 8.3.6 and 
8.3.7, sti l l  cannot show a Schedule Completion which reflects the Contract Completion, a meeting between 
the Owner and Contractor must be he ld to discuss late completion of the Work. If in this meeting it is 
decided that the project cannot be finished by the Contract Completion date then the Owner may require 
the Contractor to prepare a Schedule which reflects a completion which can be met. Along with this 
Schedule, the Contractor shou ld include a narrative which explains the reasons it cannot achieve the 
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Contract Completion date and the steps it plans to implement to m inimize the delay. This Schedule must 
adhere to the Schedule requirements outl ined in the Contract and wi l l  be reviewed as the Contractor's Work 
Schedule in accordance with paragraph 8.3.4. 

Acceptance of a Schedule with a late completion date does not constitute an extension of t ime by the Owner, 
or waive the Owner 's r ight to a timely finish or damages for failure to complete t imely. Failure of the 
Owner to direct acceleration does not relieve the Contractor from the duty to complete t imely. 

8.3.10 PERFORMANCE MONITORING: The Owner may elect throughout or at any time during 
the Project to record on a daily basis the number of workers and construction equipment working on each 
Schedule activity in each area of Project and give a copy of th is log to the Contractor who shall be responsible 
for advising the Owner, without additional cost to the Owner, of any error in this Work history, in writing, 
within seven (7) Days ofreceipt of same. This information w ill be used by the Owner in its evaluation of the 
adequacy of the Contractor's performance and on-site manpower staffing, as well as in the evaluation of any 
Contractor or Subcontractor claims. 

The Contractor shall prepare a report on a daily basis (a "Daily Construction Report") so as to record the 
following information as a minimum: 

(1 ) Weather data including sky conditions, temperature, wind and precipitation; 

(2) Work currently being performed and with the following information: 

a. Manpower - l isted by Contractor and craft, 

b. Quantities installed, and 

c. Problem areas discovered and/or resolved; 

(3) Descriptions of the specific Work started, in progress, or completed; 

(4) Other comments which the Contractor deems appropriate for recording. Each morning (or 
following day if a holiday) the Contractor shall submit the previous day's Daily Construction Reports to the 
Owner; and 

(5) Stoppages and delays. 

The Contractor shall prepare a Bar Chart representing current Work activity. This bar chart will be reviewed 
with the Owner at the start of each week. The Bar chart wi ll depict two (2) weeks of Work progress beginning 
with the week of the review and shall be created from the last approved updated Schedule. 

8.4 DELAYS AND EXTENSION OF TIME: 

8.4.1 Requests for Time Extensions: Requests for extens ions of time must be made in writ ing no later 
than twenty (20) Days after the occurrence of the delay or at the time of the next Project Schedule Update, 
whichever shall occur first. All t ime extension requests shall be based on the latest approved Schedule. The 
request must include a narrat ive descr ibing how the occurrence affected the critical path. Addit ional 
documentation is to be made available at request of the Owner. Requests for extens ions of time shall be stated 
in numbers of whole calendar days and shall be in accordance with paragraph 8.3.8. 
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8.4.2 The Contractor may be granted an extension of time because of changes ordered in the Contract 
or because of any unforeseeable occurrence deemed by the Owner as being beyond the Contractor's control, 
which constitutes a justifiable delay. The Owner may extend the time subject to the following provisions. 

8.4.2.1 

8.4.2.2 

EXCUSABLE DELAYS 

( 1) Changes ordered by Owner 
(2) Owner's  express order to stop or suspend Work in whole or 111 part if for Owner 's 

convemence 
(3) Adverse weather in accordance with Section H, paragraph 13.5 
(4) Failure of the Owner or A/E to timely take some action required by the Contractor, or to 

provide information timely 
(5) Delays in transportation or unavailability of material, equipment or supply 
( 6) Strikes and Lockouts 
(7) Design defects in accordance with paragraph 6.1.3 
(8) Late delivery of OFCI items 
(9) Any other unforeseeable causes which in the sole discretion of the Owner is determined to 

be beyond the Contractor 's control 

PROOF OF ENTITLEMENT 

Contractor must show by Time Impact Analysis, using the most recent accepted Schedule Update before the 
delay occurred, that the delay was experienced in critical path activities and that it affected the Contract 
Completion Date. 

Contractor must provide backup data (daily reports) documenting actual delay. Contractor must also show 
that a reasonable revision of the Schedule could not avoid the delay. 

Contractor must show that they took reasonable steps to avoid or mitigate the delay. 

8.4.2 .3 RELIEF FOR DELAY 

The Contractor is entitled to recover direct and general conditions costs of extended performance time only 
for the following types of excusable delay: 

(1 ) Pai lure of the Owner or A/E to take required actions timely ( e.g., failure to provide OFCI 
items), or provision of defective items and failure to provide timely information 

(2) Changes ordered by Owner 
(3) Design defects in accordance with paragraph 6.1.3 
(4) Owner 's  express order to stop or suspend Work 111 whole or m part if for Owner's  

conve111ence. 

The Owner shall ascertain the facts and the extent of the delay and extend the time for completing the Work 
when, in its judgment, the findings justify such an extension of Contract Time. The findings of the Owner 
are final and conclus ive on both parties and subject to appeal only as provided in paragraph 5.2. 1. 

8.4 .2 .4 FORCE MAJEURE 

Owner may grant rel ief from performance of the contract if the Contractor is prevented from performance by 
an act of war, order of legal authority, act of God, or other unavoidable cause not attributable to the fault or 
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negligence of the Contractor. The burden of proof for the need of such relief shall rest upon the Contractor. 
To obtain release based on force majeure, the Contractor shal l  file a written request with Owner. 

8.4.3 TIME EXTENSIONS FOR ADVERSE WEATHER 

1 .  This provision specifies the procedure for determination of time extensions for adverse 
weather. Time extensions for adverse weather shal l  be submitted and reviewed monthly. In order for a 
time extension to be awarded for adverse weather, the following conditions must be satisfied: 

a. The adverse weather experienced at the project site during the Contract Time must be 
found to exceed the adverse weather days anticipated for the project location during any 
given month. The days affected by adverse weather delays must be shown to be scheduled 
work days or that notice was given prior to the delay that work was going to proceed on 
that day. 

b. The adverse weather must actually cause a delay to the completion of the project. The 
delay must be beyond the control and without fault or negligence of the Contractor. 

2. The Schedule of monthly anticipated adverse weather delays is shown in Section H, 
paragraph 1 3.5 for the project location and wil l  constitute the baseline for monthly weather time 
evaluations. The Contractor 's progress Schedule must reflect dependent activities. 

3. Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
Contract, the Contractor wil l  record on the Daily Construction Report the occurrence of adverse weather 
and resultant impact to normally scheduled Work activities. The Project Administrator (Owner) wil l  sign 
its concurrence or non-concurrence on the Daily Construction Report. Actual adverse weather delay days 
must prevent Work on critical activities for 50 percent or more of the Contractor's  scheduled Workday. 

The number of actual adverse weather delay days shal l  include days impacted by actual adverse weather 
and be calcu lated chronological ly from the first to the last day of each month, and be recorded as ful l  days. 
This wi l l  give the Contractor ful l  consideration for equivalent fair weather work days. Then a modification 
can be issued in accordance with paragraph 8.4 of the General Conditions. 

8 .4 .4 If the Work is behind Schedule and the rate of placement of Work is inadequate to regain 
scheduled progress so as to insure timely completion of the entire Work (Contract Completion Date) or a 
separable portion thereof, the Contractor, when so informed by the Owner, shall immediately take action to 
increase the rate of Work placement in a manner approved by Owner. 

A Recovery Schedule shall be provided in accordance with paragraph 8.3.6. 

8 .4 .4.1 The Contractor shall, within five (5) working days after being so informed, notify the Owner 
of the specific measures taken and planned to increase the rate of progress together with an estimate as to 
when scheduled progress wi l l  be regained. Should the plan of action be deemed inadequate by the Owner, 
the Contractor wi ll take additional steps or make adjustments as necessary to its plan of action unti l  it meets 
with Owner's approval. The increased rate of Work placement wi l l  continue unti l scheduled progress is 
recovered. If the cause of delay is not identified in paragraph 8.4. 1.1 as an Excusable delay then the Contractor 
shall not be entitled to additional compensation for the effort it applies to the Work under the terms of 
paragraphs 8.3.6 and 8.3.7. 
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8.4.4.2 Failure by the Contractor to comply with the requirements of the Owner under this provision 
shal l  be grounds for determination that the Contractor is guilty of a substantial violation of provisions of the 
Contract Documents. Upon such determination the Owner may terminate the Contract as provided in 
paragraph 4.6. 

8.4.4.3 The Contractor shall receive no compensation for delays or hindrances to the Work, including 
any extended overhead, other provisions of the Contract notwithstanding, except when direct and unavoidable 
extra cost results from the failure of the Owner to provide material s, if any, specified to be furnished by the 
Owner, or from the failure of the Owner, or AIE to provide instructions necessary for prosecution of the Work; 
provided; however, that the Owner will not be responsible for such additional compensation unless the 
Contractor gives timely written notice that they are being delayed or are about to be delayed by the failure to 
provide the materials or information; and provided further, that no claim shal l be allowed for costs incurred 
prior to receipt of such notice. 

8.4.4.4 Any directive or order to accelerate the Work wil l  be in writing. Any directive or order 
terminating accelerated Work wil l  be in writing. 

8.4.4.5 No extension of time sha l l  release the Contractor or the Surety furnishing its perfonnance or 
payment bond from al l  obligations thereunder, which shal l  remain in full force until the discharge of the 
Contract. 

8.5 FAILURE TO COMPLETE WORK ON TIME: The time set forth in the Contract for the 
completion of Work is an essential element of the Contract. Contractor's failure to complete the Work 
within such time will cause damage to the Owner. Where appropriate, the value of such damages may be 
stated in Section F. 

8.5.1 For each and every Day that the Work, or any portion of the Work, shall remain incomplete 
after the expiration of the Contract Time set in the Contract, or as extended by the Owner, the amount shown 
in Section F as liquidated damages will be deducted from the moneys due or to become due to the Contractor, 
not as a penalty, but as added expense including administrative and inspection costs. Liquidated damages 
shal l  cease to accrue at Final Completion. 

8.5.2 The rights and remedies of the Owner provided in this Article are in addition to any other 
rights and remedies provided by law or under this Contract. 

ARTICLE IX. BENEFICIAL OCCUPANCY 

9.1 BENEFICIAL OCCUPANCY: If and only if the Owner should wish to use or occupy the 
Work, or portion thereof, prior to final completion the Owner shal l  request in writing that the Contractor 
determine if the Work, or portion thereof, so identified by the Owner is sufficiently complete to al low the 
Owner to occupy. Should the Contractor determine that the Work, or a designated portion thereof, acceptable 
to the Owner, is sufficiently complete, the Contractor shal l  prepare for submission to the A/E a comprehensive 
list of items remaining to be completed or corrected. Upon receipt of the Contractor's list and prior to the 
agreed date of Beneficia l Occupancy, a joint inspection tour by the Contractor, Owner, and A/E, or their duly 
appointed representatives, sha l l  be made. The A/E will furnish to the Contractor a list of items of Work to be 
completed and deficiencies to be corrected and the Contractor shall complete such remaining Work within the 
remaining Contract time or within the time frame stated on the Certificate of Beneficial Occupancy. Failure 
to achieve Final Completion within the Contract Time or time frame stated on the Ce1tificate of Beneficial 
Occupancy wi l l  cause damage to the Owner and may subject the Contractor to Liquidated Damages as stated 
in Section F, Artic le 2 of the Contract. 
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9.2 CERTIFICATION: When the A/E and the Owner, on the basis of an inspection determines that 
the Work or a designated portion thereof is sufficiently complete, they will then prepare a Certificate of 
Beneficial Occupancy which shall establish the Date of Beneficial Occupancy; shall state the responsibilities 
of the Owner and the Contractor for maintenance, heat, utilities, and operation of permanent 
equipment; and shall fix the time within which the Contractor shall complete the items listed therein. The 
Certificate of Beneficial Occupancy shall be submitted to the Owner and the Contractor for their written 
acceptance of the responsibilities assigned to each of them in such Certificate. The Owner will furnish to the 
Contractor a letter indicating acceptance of the Work or designated portion thereof, subject to completion or 
correction of the listed items. 

9.2.1 Following the joint inspection tour and the agreed date of Beneficial Occupancy, the Owner may 
occupy the building or facility or any part thereof for whatever purposes the Owner deems necessary. The 
Owner will assume responsibi I ity, under the provisions of this Article, for the area they so occupies, except 
that the Contractor shall retain responsibility for the remaining items of Work until such are satisfactorily 
completed and accepted by the Owner. 

9.2.2 At the time ofjoint inspection tour for Beneficial Occupancy, the Contractor shall furnish to the 
Owner all instructional manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, 
spare parts, specified written warranties and like publications for all installed equipment, systems and like 
items along with a complete accounting of all fixed assets which are incorporated into the Work, or portion 
thereof as required in paragraph 1 .4. If the Contractor does not furnish these requirements and the Owner 
must obtain this information and data, the costs for this procurement will be deducted from payments due the 
Contractor. 

9.3 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

ARTICLE X. CONTRACT FINAL ACCEPTANCE AND PAYMENT 

10.1 NOTIFICATION: When the Work is completed, the Contractor shall notify the A/E and the 
Owner in writing that the Work will be ready for Pre-Final Inspection on a definite date. A seventy-two (72) 
hour advance notice shall be given to the Owner. The Contractor must have performed an inspection of the 
Work, developed a punch list, and have corrected all items on that punch list prior to requesting a pre-final 
inspection. The Contractor's completed punch list must be submitted to the Owner at the time of the Pre-final 
Inspection request. 

10.2 PRE-FINAL INSPECTION: A Pre-Final Inspection will be required for any Work for which 
there has been no Certificate of Beneficial Occupancy issued in accordance with Article IX. A joint inspection 
tour by the Contractor, Owner, and the A/E or their duly appointed representatives shall be made at the time 
the Contractor so advises the Owner and the A/E that the Work is ready for the Pre-Final Inspection. 
Following such inspection, the A/E and/or the Owner shall furnish to the Contractor a list of items of Work 
to be completed and defic ienc ies to be corrected and the Contractor shall complete such remaining Work 
within the remaining Contract Time. 

10.2.1 At the t ime of Pre-Final Inspection the Contractor shall furnish to the Owner all instructional 
manuals, maintenance manuals, parts catalogs, wiring diagrams, operational manuals, spare parts, specified 
wr itten warranties and like publications for all installed equipment, systems and like items along with a 
complete accounting of all fixed assets wh ich are incorporated into the Work. If the Contractor does not 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

67 



SECTION I 

furnish these requirements and the Owner must obtain this information and data, the costs for this procurement 
will be deducted from payments due the Contractor. 

10.3 FINAL INSPECTION AND ACCEPTANCE: When the items identified in the A/E's Pre
Final Inspection or Beneficial Occupancy list are completed or corrected, the Contractor shall notify the A/E 
in writing that the Work will be ready for final inspection on a definite date. A seventy-two (72) hour advance 
notice shall be given to the Owner. Upon verification by the A/E that the Work is ready for final inspection 
and acceptance, the Owner will within ten (10) Days make a final inspection, then once the Work is found 
acceptable under the Contract Documents and the Contract is fully performed, make final payment to the 
Contractor. 

10.3.1 To avoid delay in final payment, the Contractor shall have all necessary bonds, guarantees not 
previously furnished, receipts, affidavits, etc. prepared and signed in advance with a letter of transmittal listing 
each item to be furnished to the Owner at the time of final inspection. 

10.3 .2 Upon acceptance of the Work, the A/E and Owner shall execute a Final Completion Certificate 
in accordance with the Contract and deliver such document to the Contractor by mail or other means within 
ten ( 10) Days. The Contractor's requirement for Builder's Risk Insurance coverage of the Work may be 
terminated on the date of the executed final acceptance document. In the case where heating and ventilating, 
air conditioning or other systems must be tested seasonally, the Owner may accept the Work less such testing, 
and final acceptance of such systems will be accomplished after completion of successful tests. Upon final 
acceptance, the Owner may occupy or use the Work. 

10.4 ADDITIONAL INSPECTION COSTS: Contractor shall be charged with any cost for re
inspection resulting from substantial differences between the Contractor's list of items to be completed or 
corrected and the list of items resulting from the A/E inspection. 

10.5 FINAL PAYMENT DOCUMENTATION: Neither the final payment nor the remaining 
retained percentage shall become due until the Contractor submits to the A/E for transmittal to the Owner ( I )  
an affidavit that all payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or its property might in any way be responsible, have been paid or will be paid or 
otherwise satisfied within thirty days after receipt of final payment from the Owner, or within the period of 
time required by Government Code, Title 10, Chapter 225 1; (2) all guarantees and/or bonds as required on 
specific branches of the Work, and as further described in Article XI; (3) consent of Surety, if any, to final 
payment; and (4), if requ ired by the Owner, other data establishing payment or satisfaction of all such 
obligations, such as receipts, releases and waivers of claims arising out of the Contract, to the extent and in 
such form as may be designated by the Owner. If any Subcontractor refuses to furnish a re lease or waiver 
required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner 
against any such claim. 

10.6 FINAL PAYMENT: The making of final payment shall constitute a waiver of all claims by the 
Owner except those ar ising from: ( 1 )  faulty or defective Work appearing after Final Inspection and 
acceptance; (2) fai lure of the Work to comply with the requirements of the Contract Documents; or (3) terms 
of any special warranties required by the Contract Documents. Acceptance of final payment shall constitute 
a waiver of al I claims by the Contractor except those specifically enumerated at the time of final payment and 
fi led in accordance with Article VI. 

10.6.1 Upon execution of the Final Completion certificate by the A/E and Owner, the Contractor shall 
submit a request for final payment signed by a Contractor principal. Such request shall be marked "FINAL 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
Kyle, Texas 

68 



SECTION I 

PAYMENT". This request shall be reviewed, approved and certified by the A/E and shall be forwarded to 
the Owner. The Owner will then process final payment. 

10.6.1.1 When the value of the Contract between the Owner and the Contractor is not in excess of 
$25,000.00, final payment to the Contractor will be withheld for a period of sixty (60) days following the last 
date upon which contracted Work is performed, or on which contracted material is delivered to the job-site, 
in order that unpaid claimants, who have furnished labor and/or materials for the Project to the Contractor, 
may be provided the time permitted by Texas Property Code, Section 53, to file claims against funds still due 
the Contractor. 

ARTICLE XI. CONTRACT WARRANTY AND GUARANTEE 

11.1 WARRANTY OF CONSTRUCTION 

(a) In addition to any other warranties in this Contract, the Contractor warrants, except as 
provided in paragraph (i) of this clause, that Work performed under this Contract conforms 
to the Contract requirements and is free of any defect in equipment, material, or design 
furnished, or workmanship performed by the Contractor or any Subcontractor or supplier at 
any tier. 

(b) The warranty shall be for the period of one (1) year or for the period stated in the 
specifications, whichever is greater, beginning on the date of the final acceptance of Work. 
If the Owner takes possession of any part of the Work before final acceptance, this warranty 
shall be for a period of one ( 1) year or as stated in the specifications, whichever is greater, 
beginning on the date the Owner takes possession. 

(c) The Contractor shall remedy at the Contractor 's expense any failure to conform, or any 
defect. In addition, the Contractor shall remedy at the Contractor's expense any damage to 
Owner-owned controlled real or personal property, when that damage is the result of ; 

1 .  The Contractor 's  failure to conform to Contract requirements or 

2. Any defect of equipment, material, workmanship, or design furnished. 

(d) The Contractor shall restore any Work damaged in fulfilling the terms and conditions of this 
clause. The Contractor 's warranty with respect to work repaired or replaced will run for one 
year from the date of repair or replacement. 

(e) The Owner shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage. 

(f) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after 
receipt of notice, the Owner shall have the right to replace, repair, or otherwise remedy the 
failure, defect, or damage at the Contractor' s  expense. 

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for work performed and materials furnished under this contract, the Contractor 
shal l ;  

1 .  Obtain all warranties that would be given in normal commercial practice; 
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2. Require all warranties to be executed, in writing, for the benefit of the Owner; and 

3. Enforce all warranties for the benefit of the Owner. 

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the 
Owner may bring suit at its expense to enforce a Subcontractor's, manufacturer's, or 
supplier's warranty. 

(i) Unless a defect is caused by the negligence of the Contractor or Subcontractor or supplier at 
any tier, the Contractor shall not be liable for the repair of any defects of material or design 
furnished by the Owner nor for the repair of any damage that results from any defect in 
Owner-furnished material or design. 

U) This warranty shall not limit the Owner's rights under the Inspection and Acceptance clause 
of this contract with respect to latent defects, gross mistakes, or fraud. 

11.1.1 WARRANTY DAT A: The Contractor shall provide all warranties as required by the Contract 
Documents. Warranties shall contain the following minimum information: 

Contractor's name, address and telephone number. 
Manufacturer's name, address and telephone number. 
Model number and serial number for each item. 
Installed location of each item. 

11.1.2 DIRECTORY OF INSTALLING CONTRACTORS: The Contractor shall provide the name, 
address, telephone number, and Work scope for each Subcontractor participating in the project. 

11.1.3 OPERATIONS AND MAINTENANCE MANUALS: The Contractor is responsible for 
obtaining the A/E's review and approval of all operation and maintenance manuals prior to transmitting the 
final copies to the Owner. The Contractor shall provide a minimum of three complete sets (per site) of the 
operation and maintenance manuals required by the Owner. Operation and maintenance manuals shall be 
provided for all items as required in the Contract Documents, including all commissioning data, mechanical, 
electrical, plumbing, and electron ic equipment furnished by the Contractor. Each operation and maintenance 
manual shall be bound in a three-ring side binder with a durable plastic cover. Each manual shall contain the 
following information: 

I .  Title and table of contents. 

2. Name, address, and telephone number of Contractor, each installing Subcontractor and each 
supplier. 

3. List of equipment and respective parts list for each. 

4. Operating instructions. 

5. Maintenance instructions. 
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ARTICLE XII. PRESERVATION OF SITE ASSETS 

12.1 The Contractor shall take all necessary measures to protect existing trees and vegetation, 
structures and facilities, utilities and other improvements at or near the site of Work. 

12.1.1 The Contractor shall preserve and protect all existing trees and vegetation such as shrubs and 
grass on or adjacent to site of Work which are not to be removed and which do not unreasonably interfere 
with the construction Work. Care will be taken in removing trees authorized for removal to avoid damage to 
other trees or vegetation to remain in place. All damage to existing trees and vegetation to remain in place 
caused by careless construction or removal operations shall be repaired by the Contractor at his/her expense 
and cost, as directed by the Owner. 

12.2 The Contractor shall protect from damage all existing structures and facilities, utilities and other 
improvements at or near the site of Work, the location of which is evident or made known to the contractor, 
and will repair or restore any damage to such improvements resulting from failure to comply with the 
requirements of the Contract or to exercise reasonable care in the performance of the Work. 

12.3 If the Contractor fails or refuses to exercise proper care for preservation and protection of site 
assets described hereunder or fails or refuses to repair all such resulting damage promptly, the Owner may 
have the necessary Work performed and charge the cost thereof to the Contractor. 

ARTICLE XIII. OPERATION AND STORAGE AREAS 

13.1 The Contractor will operate and maintain the operations areas and associated storage areas at the 
site of the Work in accordance with the following: 

13.1.1 All Contractor operations, including storage of materials, and employee parking upon the site of 
Work shall be confined to areas designated by the Owner. 

13.1.2 The Contractor may erect temporary buildings and make ready outside storage areas at its own 
expense, which shall remain its property. The Contractor shall remove such buildings, materials and 
associated utilities service lines upon completion of the Work, unless the Contractor requests, and the Owner 
provides written consent, that he/she may abandon such buildings and utilities in place. 

13.1.3 The Contractor will use only established roadways or construct and use such temporary roadways 
as may be authorized by the Owner. Load limits of vehicles shall not exceed that prescribed by appropriate 
regulations or law. The Contractor will provide protection to road surfaces, curbs, sidewalks and drainage 
structures to prevent damage and all damage thereto shall be repaired by and at the expense of the Contractor. 

13.2 The Owner may restrict the Contractor's entry to the site to assigned entrances and routes. 

13.3 The Contractor sha l l  at a l l  time keep the construction areas, including storage areas, used by them 
free from the accumulation of water, waste materials, or rubbish during performance of the Work. During the 
period of construction, and not less frequently than once a week, the Contractor shall remove from the site 
any and all waste materials, rubbish and trash, and shall dispose of such waste materials, rubbish and trash off 
the property of the Owner. Prior to the Contractor's requested date for final inspection, the Contractor shall 
remove any and a l l  remaining equipment from the site and shall leave the premises in a clean, neat and 
workmanlike condition satisfactory to the Owner. 
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14.1 GOVERNING LAW 

SECTION I 

14.1.1 The Contract shall be governed by the laws of the State of Texas and any action, whether at law 
or in equity shall be brought exclusively in the State Courts of Texas. 

14.2 RIGHTS AND REMEDIES 

14.2.1 Duties and obligations imposed by the Contract Documents and rights and remedies available 
thereunder shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise 
imposed or available by law. 

14.2.2 Failure to timely enforce, or the waiver of, any provision of these Contract Documents or any 
breach of nonperformance by the Owner or Contractor shall not be deemed a waiver by either of the parties 
of the right in the future to demand strict compliance and performance of any provision of these Contract 
Documents. No waiver or waivers of any breach or default ( or any breaches or defaults) by any party hereto 
or of performance shall be deemed a waiver thereof in the future, nor shall any such waiver or waivers be 
deemed or construed to be waiver of subsequent breaches or defaults of any kind, character, or description, 
under any circumstances. Only duly authorized officers or employees of the Owner or Contractor are 
authorized to waive or modify any provision of these Contract Documents. All waivers or modifications of 
these Contract Documents shall be in writing. 

14.3 ENTIRE AGREEMENT: This Contract shall be binding upon and inure to the benefit of the 
parties and their respective successors and assigns. The provisions of these Contract Documents constitute 
the entire agreement, understanding and representations, express or implied, between the Owner and the 
Contractor. Nothing in these Contract Documents, expressed or implied, is intended or shall be construed to 
confer upon any person other than the Owner and the Contractor, any right, remedy, or claim, legal or 
equitable. 

14.4 SEVERABILITY: If any clause, provision, or section of this Contract be held illegal, invalid, 
or unenforceable by any court, the illegality, invalidity, or unenforceability of each clause, provision, or 
section shall not affect any of the remaining clauses, provisions, or sections hereof, and this Contract shall be 
construed and enforced as if such illegal, invalid, or unenforceable clause, provision, or section had not been 
contained herein. In case any agreement or obligation contained in the Contract is held to be in violation of 
law, then such agreement or obligation shall be deemed to be the agreement or obligation of the Owner and 
the Contractor, as the case may be, to the full extent permitted by law. 

14.5 INDEPENDENT CONTRACTOR 

The Contractor understands that it is an independent contractor, wholly responsible for the day to day 
operations of its programs and employees; that no joint venture, partnership or agency exists nor shal l be 
implied by the terms of the contract if the contract is awarded to Contractor; and that no employee of 
Contractor will become an employee of the Owner by virtue of this contract. 

14.6 INDEMNIFICATION OF THE OWNER 

The Contractor shall indemnify and save the Owner, the Texas Board of Criminal Justice, the State 
of Texas and its officers, agents and employees (hereinafter the State) harmless from and against: 
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A. Any and all claims arising from the conduct, management or performance of the 
contract by Contractor, its agents, subcontractors or employees, including, without 
limitation, any and all claims arising from: 

1. Any breach or default on the part of the Contractor in the performance of any 
covenant or agreement on its part to be performed, pursuant to the terms of this 
contract; 

2. Any act or negligence of the Contractor or any of its agents, subcontractors, 
servants, employees or licensees; 

3. Any accident, injury or damage whatsoever caused to any person, firm or 
corporation. 

B. All costs, reasonable attorney's fees, expenses and liabilities incurred in or about any 
such claim, action or proceeding brought thereon. 

Nothing herein is intended to deprive the State or Contractor of the benefits of any 
law limiting exposure to liability and/or setting a ceiling on damages, or any laws 
establishing defenses for them. By entering into this Contract, the State does not 
waive its right of sovereign immunity, nor does the Contractor waive any immunity 
that may extend to it by operation of law. The aforementioned indemnification shall 
not be affected by a claim that negligence of the State or its respective agents, 
contractors, employees or licensees contributed in part to the loss or damage 
indemnified against. 

C. The parties agree that the terms, covenants and provisions of Section I, Article 14.6 
shall survive the termination of this Contract. 

14.7 NON-AVAILABILITY/LOSS OF FUNDING 

The Contractor understands that this contract may be terminated by TDCJ in the event TDCJ is not granted 
funding to pay for the services described in the contract documents or in the event that funding is lost due 
to either a reduction in the budget or a reallocation of budgeted funds and that funding of TDCJ is limited 
to funding actually authorized by the legislature of the State of Texas. 

14.8 NOTICE 

Required notices will be provided to the Texas Department of Cr im inal Justice, Contracts and Procurement, 
Information Technology, Construction and Uti l ities Branch, Two Financial Plaza, Suite 525, Huntsville, 
Texas 77340; Attn: Lynne Pi ippo, CTP, Contract Administrator and to Contractor at : 
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14.9 FINANCIAL OPERATIONS 

SECTION I 

14.9.1 Contractor shall establish and provide financial services and operations which comply with 
generally accepted accounting principles in order to ensure that the funds of the Owner are safeguarded and 
that the financial records accurately reflect the transactions relevant to the implementation of this Contract. 

14.9.1 .1  Contractor shall develop, implement and maintain a financial management system including 
accurate, correct and complete payroll, accounting and financial reporting records, cost source 
documentation, effective internal and budgetary controls, determination of reasonable, allowable and 
allocable cost elements, and timely and appropriate audits and resolution of any questionable or improper 
findings. 

14.10 UTILIZATION OF PRODUCTS AND MATERIALS PRODUCED IN TEXAS 

Contractor shall comply with Texas Government Code, Section 2155.444 1 relating to service contract use 
of products produced in the State of Texas. In performing services under this Contract, the Contractor shall 
purchase products and materials produced in the State of Texas when they are available at a price and time 
comparable to products and materials produced outside of Texas. 

14.11 ASSIGNMENT 

The Contractor may not assign any interest in this Contract without the prior written consent of the Owner 
which consent the Owner may withhold at its sole discretion. 

If the Owner so elects in its sole discretion, this Contract will terminate upon the occurrence of any of the 
following: 

A. More than 50% of the assets of Contractor are sold; 

B. Contractor is merged into, acqu ired by, or consolidated with another corporation or business entity; 
or is otherwise the subject of reorganization; or 

C. Any shareholder or Owner of Contractor who owns at least I 0% beneficial Ownership of contractor 
fails to continue to own at least I 0%. 

In the event that any sale, transfer, or assignment, as referenced in paragraph A and B above, is consented 
to by the Owner the transferee or its lega l representative shall agree in writing with the Owner to assume, 
perform and be bound by the covenants, obligations and agreements contained herein. 

14.12 AUTHORITY TO AUDIT 

14.12.1 Contractor understands that acceptance of funds under this Contract acts as acceptance of the 
authority of the State Auditor 's Office, or any successor agency, to conduct an audit or investigation in 
connection with those funds. Contractor further agrees to cooperate fully with the State Auditor's Office or 
its successor in the conduct of the audit or investigation, including providing all records requested. 
Contractor will ensure that this clause concerning the authority to audit funds received indirectly by 
subcontractors through Contractor and the requirement to cooperate is included in any subcontract it 
awards. Contractor will reimburse the State of Texas for all costs associated with enforcing this provision. 
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14.12 .2 Contractor must retain al l work and other supporting documents pertaining to this Contract, for 
purposes of inspecting, monitoring, auditing, or evaluating by TDCJ and any authorized agency of the State 
of Texas, including an investigation or audit by the State Auditor for period of four (4) years after the date 
of submission of the final invoice or until a resolution of all b illing questions, whichever is later. Contractor 
shall maintain and retain supporting fiscal and any other documents relevant to showing that any payments 
under this Contract funds were expended in accordance with the laws and regulations of the State of Texas, 
including but not limited to, requirements of the Comptroller of the State of Texas and the State Auditor. 

14.13 CONFIDENTIALITY AND OPEN RECORDS 

14.13.1 Notwithstanding any provisions of this Contract to the contrary, Contractor understands that 
the TDCJ will comply with the Texas Public Information Act, Government Code, Chapter 552 as 
interpreted by jud icial opinions and opinions of the Attorney General of the State of Texas. TDCJ agrees 
to notify Contractor in writing within a reasonable time from receipt of a request for information related to 
Contractor 's work under this contract. Contractor will cooperate with TDCJ in the production of documents 
responsive to the request. The TDCJ will make a determination whether to submit a Public Information 
Act request to the Attorney General. Contractor will notify the TDCJ's General Counsel within twenty-four 
(24) hours ofreceipt of any third party requests for information that was provided by the State of Texas for 
use in performing the Contract. This Contract and all data and other information generated or otherwise 
obtained in its performance may be subject to the Texas Public Information Act. Contractor agrees to 
maintain the confidentiality of information received from the State of Texas during the performance of this 
Contract, including information which discloses confidential personal information particularly, but not 
limited to, social security numbers. 

14.13.2 In accordance with Section 2252.907, Government Code, the Contractor acknowledges that 
this contract and information created or maintained in connection with this contract is public information 
and subject to disclosure as provided by Chapter 552, Government Code (Texas Public Information Act). 
The Public Information Act may require the Contractor to make information related to this contract 
available to the public pursuant to a request for public information. The Contractor agrees, upon request, 
to make information related to this contract that is not otherwise excepted from release by the Public 
Information Act available to the public in hard copy, unless the requester of the information consents to 
receive the information in another mutually agreeable format. The Contractor acknowledges that the 
agency shall not provide legal counsel related to the Contractor 's. compliance with the Public Information 
Act. 

14.14 NO LIABILITY UPON TERMINATION 

If this Contract is terminated for any reason, the TDCJ and the State of Texas shall not be liable to 
Contractor for any damages, claims, losses, or any other amounts arising from or related to any such 
termination. However, Contractor may be entitled to the remedies provided in Government Code, Chapter 
2260. 

14.15 LIMITATION ON AUTHORITY; NO OTHER OBLIGATIONS 

Contractor shall have no authority to act for or on behalf of the TDCJ or the State of Texas except as 
expressly provided for in this Contract; no other authority, power or use is granted or implied. Contractor 
may not incur any debts, obi igations, expenses, or liabilities of any kind on behalf of the State of Texas or 
the TDCJ. 
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14.16 INTELLECTUAL PROPERTY INDEMNIFICATION 
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The Contractor will indemnify, defend, and hold harmless the State of Texas and the TDCJ against any 
action or claim brought against the State of Texas and/or the TDCJ that is based on a claim that software 
infringes any patent rights, copyright rights or incorporated misappropriated trade secrets. Contractor will 
pay any damages attributable to such claim that are awarded against the State of Texas and/or the TDCJ in 
a judgment or settlement. 

If the TDCJ 's use of the software becomes subject to a claim, or is likely to become subject to a claim, in 
the sole opinion of the TDCJ, Contractor shall, at its sole expense ( 1 )  procure for the TDCJ the right to 
continue using such software under the terms of this Contract; or (2) replace or modify the software so that 
it is non-infringing. 

14.17 RIGHTS TO DATA, DOCUMENTS AND COMPUTER SOFTWARE (STATE 
OWNERSHIP) 

Any software, research, reports, studies, data, photographs, negatives or other documents, drawings or 
materials prepared by Contractor in the performance of its obligations under this Contract shall be the 
exclusive property of the State of Texas and all such materials shall be delivered to the TDCJ by the 
Contractor upon co�pletion, termination, or cancellation of this Contract. Contractor may, at its own 
expense, keep copies of all its writings for its personal files. Contractor shall not use, willingly allow, or 
cause to have such materials used for any purpose other than the performance of Contractor 's obligations 
under this Contract without the prior written consent of the TDCJ; provided, however, that Contractor shall 
be allowed to use non-confidential materials for writing samples in pursuit of the work. The ownership 
rights described herein shall include, but not be limited to, the right to copy, publish, display, transfer, 
prepare derivative works, or otherwise use the works. 

14.18 ELECTRONIC AND INFORMATION RESOURCES ACCESSIBILITY STANDARDS, 
AS REQUIRED BY 1 TAC, CHAPTER 213 

Effective September 1 ,  2006 state agencies and institutions of higher education shall procure products 
which comply with the State of Texas Accessibility requirements for Electronic and Information Resources 
specified in 1 TAC Chapter 2 1 3  when such products are available in the commercial marketplace or when 
such products are developed in response to a procurement solicitation. 

Contractor shall provide the TDCJ with the URL to its Voluntary Product Accessibility Template (VPA T) 
for reviewing comp I iance with the State of Texas Accessibility requirements (based on the federal standards 
established under Section 508 of the Rehabilitation Act), or indicate that the product/service accessibility 
information is available from the General Services Administration "Buy Accessible Wizard" 
(http://www.buyaccessible.gov). Contractors not listed with the "Buy Accessible Wizard" or supplying a 
URL to their VPA T must provide the TDCJ with a report that addresses the same 

accessibility criteria in substantively the same format. Additional information regarding the "Buy 
Accessible Wizard" or obtaining a copy of the VPAT is located at http://www.section508.gov/. 

14.1 9  E-VERIFY SYSTEM 

By enter ing into this Contract, the Contractor certifies and ensures that it utilizes and will continue to utilize, 
for the term of this Contract, the U.S. Department of Homeland Security 's E-Verify system to determine 
the el igibility of: 
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1 .  All persons employed to  perform duties within Texas, during the term of the Contract; and 
2. All persons (including subcontractors) assigned by the Respondent to perform work 

pursuant to the Contract, within the United States of America. 

The Contractor shall provide, upon request of the TDCJ, an electronic or hardcopy screenshot of the 
confirmation or tentative non-confirmation screen containing the E-Verify case verification number for 
attachment to the Form 1-9 for the three most recent hires that match the criteria above, by the Contractor, 
and Contractor's subcontractors, as proof that this provision is being followed. 

If this certification is falsely made, the Contract may be immediately terminated, at the discretion of 
the state and at no fault to the state, with no prior notification. The Contractor shall also be 
responsible for the costs of any re-solicitation that the state must undertake to replace the terminated 
Contract. 
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LIST OF DOCUMENTS, EXHIBITS AND 
OTHER ATTACHMENTS 

ATTACHMENTS 

No. Description 

Standards of Conduct for Civilian Construction Cqntractors Employees 

2 Payment Bond 

3 Performance Bond 

4 Prevailing Wage Schedule (Outside Five Foot Perimeter of Building) 

5 Prevailing Wage Schedule (Building to Five Feet Beyond Building Line) 

6 Substitution Request (Bidding Phase) 

7 Substitution Request (After execution of Contract)* 

8 Contractor Qualifications 

9 Non-Employee Background Questionnaire 

1 0  State Documents and Forms* 

1 1  Specifications 

12  Drawings 

1 3  Vendor Maintenance Direct Deposit and Substitute W-9 Form* 

1 4  Release of Claims* 

* To be provided at time of award 

EXHIBITS: 

HUB Subcontracting Plan (HSP) 
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SECTION K 

REPRESENTATIONS, CERTIFICATIONS AND OTHER 
STATEMENTS OF BIDDERS 

SECTION K 

1 .  HISTORICALLY UNDERUTILIZED BUSINESS (HUB) REPRESENTATION 

The B idder certifies that, if awarded the Contract, it wi ll have "Historically Underutilized Business", 
participate in the Work to the extent of at least percent %) of the total dollar 
amount of the Contract as awarded. Such participation in the Work means that amounts equal to or greater 
than the stated percentage of the total Contract amount will be paid to such H istorically Underutil ized Business 
for work done under subcontract, for the supply of materials to be incorporated in the Work, and (if the Bidder 
itself is a H istorically Underutilized Business) for work accomplished by the B idder with its own forces. 
Double counting shall be avoided. 

1 .1  REPRESENTATION 

The Bidder represents and certifies as part of its offer that it [ ] is, or [ ] is not a HUB certified by the Texas 
Procurement and Support Services. 

2. CHILD SUPPORT REPRESENTATION 
Under Section 231.006 of the Texas Family Code a child support obligator who is more than 30 days 
delinquent in paying child support and a business entity in which the obligator is a sole proprietor, partner, 
shareholder or Owner with an Ownership interest of at least 25% is not eligible to receive payments from 
state funds under a contract to provide property, materials or services. 

Governmental entities and any corporation, including a non-profit corporation, that does not have a majority 
shareholder who is a natural person capable of being a child support obligator are not subject to Section 
231.006. 

Check ONE: 
Bidder IS NOT subject to Section 23 1.006 (business entity DOES NOT have a sole proprietor, 
majority stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

Bidder IS subject to Section 231.006 (business entity DOES have a sole proprietor, majority 
stockholder or substantial Owner who is a natural person capable of being a child support obligator). 

If subject to Section 231.006, the bid must include names and social secur ity numbers of each person with at 
least 25% Ownership of the business entity submitting Bid. 

(Print Name) 

(Print Name) 

(Pr int Name) 
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SECTION K 

Pursuant to Section 23 1.006 Family Code, the bidder certifies that the individual or business entity named in 
the Bid is not ineligible to receive the specified payments and acknowledges that any resultant contract may 
be terminated and payment may be withheld if this certification is inaccurate. 

3. FRANCIDSE TAX REPRESENTATION 

The Bidder represents and certifies as part of its offer that it is not currently delinquent in the payment of any 
franchise tax owed the State of Texas. 

4. PREFERENCE CLAIM 

In accordance with 34 TAC Rule 20.38, the Bidder shall check below if claiming a preference. If the appropriate 
line is not marked, a preference will not be granted unless other documents included in the bid show a right to 
the preference. 

---- Goods produced or offered by a Texas bidder that is owned by a Texas resident service-
disabled veteran 
Goods produced in Texas or offered by a Texas bidder that is not owned by a Texas resident - - --
service-disabled veteran 
Agriculture products produced or grown in TX - - --

---- Agriculture products and services offered by TX bidders 
Services offered by a Texas bidder that is owned by a Texas resident service-disabled veteran - -- -
Services offered by a Texas bidder that is not owned by a Texas resident service-disabled - - --
veteran 

---- Texas Vegetation Native to the Region 
---- USA produced supplies, materials, equipment or agricultural products 

Products of persons with mental or physical disabilities - -- -
Products made of recycled, remanufactured, or environmentally sensitive materials including - - --
recycled steel 

---- Energy efficient products 
Rubberized asphalt paving material - - --

---- Recycled motor oil and lubricants 
Products produced at facilities located on formerly contaminated property - - --
Products and services from economically depressed or blighted areas 
Vendors that meet or exceed air quality standards ----
Recycled or Reused Computer Equipment of Other Manufacturers - - --

Foods of Higher Nutritional Value (for consumption in a public cafeteria only) 

5. NO COLLUSION 

Bidder represents and certifies its employees, agents and representatives have not and shall not discuss or disclose 
the terms of their bid and its submission or response thereto with any third party other than persons or entities 
which Bidder engaged to assist it with respect to such response or submission. 

Ne ither the Bidder nor the firm, corporation, partnership or institution represented by the Bidder or anyone acting 
for such firm, corporation or institution has vio lated the antitrust laws of the State or the Federal Antitrust Laws, 
nor communicated directly or indirectly the bid submitted to any competitor or any other person engaged in such 
line of business. 
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6. NO GRATUITIES 

SECTION K 

The Bidder represents and certifies that it has not given, offered to g ive, nor intends to give at any time hereafter 
any economic opportunity, future employment, gift, loan, gratuity, special discount, trip, favor, or service to a 
public servant or A/E employed by the Agency in connection with the submitted bid. 

7. NO COMPENSATION 

Bidder represents and certifies that its employees, agents and representatives have not received compensation for 
participation in the preparation of the specifications for this solicitation. 

8. HUMAN IMMUNO-DEFICIENCY VIRUS SERVICES ACT COMPLIANCE 

8.1 Bidder certifies compliance with the HIV Services Act, [Health & Safety Code, Title 2, Subtitle D, 
Chapter 85] requirements for maintenance of confidentiality regarding HIV and its related conditions, including 
Acquired Immuno-Deficiency Syndrome (AIDS). 

8.2 Bidder further certifies that workplace guidelines are developed and implemented. Bidder may elect 
to use workplace guidelines developed and implemented by the TDCJ. 

8.3 In the absence of confidentiality guidelines, Bidder is not eligible to receive state funds. 

9. COMMUNICABLE DISEASE PREVENTION & CONTROL ACT COMPLIANCE 

Bidder certifies compliance with the applicable provisions of the Communicable Disease Prevention and Control 
Act, Health & Safety Code, Title 2, Subtitle D, Chapter 8 1. 

10. CONFLICT OF INTEREST 

10.1 Any individual who interacts with public purchasers in any capacity is required to adhere to the 
guidelines established in the Texas Government Code, Section 572.05 1. The Section outlines the ethical 
standards required of public purchasers, employees, and vendors who interact with public purchasers in the 
conduct of State business. 

10.2 Specifically, a TDCJ employee may not have an interest in, or in any manner be connected with a 
contract or bid for a purchase of goods or services by an agency of the State; or in any manner, including by 
rebate or gift, accept or receive from a person to whom a contract may be awarded, directly or indirectly, anything 
of value or a promise, obligation, or contract for future reward or compensation. Entities who are interested in 
seeking business opportunities with the State must be mindful of these restrictions when interacting with public 
purchasers of the TDCJ or purchasers of other state agencies. 

10.3 No Texas Department of Crim inal Justice staff or Board Member shall have any conflict of interest 
or potential confl ict of interest with the Bidder or any of its agents, including a financial interest, in this contract 
either currently or within the past two (2) years. 

10.4 The Bidder covenants that Bidder has no existing interest and will not acquire any interest, direct or 
indirect, which could conflict in any manner or degree with the performance of services required under this 
Contract and that no person having any such interest shall be employed by Bidder. No Bidder, Owner or agent 
shall have any conflict of interest or potential conflict of interest, including a financial interest with Texas 
Department of Criminal Justice staff, Texas Board of Crim inal Justice member, Architect/Engineer (A/E), 
subcontractor, vendor or supplier affected by th is Contracl ei ther currently or within lhe past two (2) years. 
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10.5 Any such conflict or potential conflict of interest shall be disclosed to the Owner by the party having 
such conflict before the execution of this Contract or within ( 1 0) Days of d iscovering the conflict. Owner 
representatives not affected by the conflict or potential conflict shall determine the severity of the conflict, if any, 
and recommend the appropriate remedial action to resolve the conflict without adversely affecting the interest of 
the Texas Department of Criminal Justice and its project schedule. Such remedial action could include 
cancellation of this Contract for the confl icting party. 

10.6 Pursuant to Section 2155.004 (a) Texas Government Code, the Bidder has not received 
compensation for participation in the preparation of the specifications for this IFB. Under Section 2155 .004 
(b) Texas Government Code, the Bidder certifies that the individual or business entity named in this bid or 
Contract is not ineligible to receive the specified contract and acknowledges that this contract may be 
terminated and payment withheld if this certification is inaccurate. 

11. EQUAL OPPORTUNITY 

Bidder certifies compliance with all terms, provisions, and requirements of Titles VI and VII, Civil Rights Act of 
1 964, the Americans with Disabilities Act of 1 990, and any other Federal, state, local or other anti-discriminatory 
act, law, statute or regulation, along with all amendments and revisions of the acts, laws, statutes or regulations, in 
the performance of this contract, and will not discriminate against any child or youth, client, employee, or applicant 
for employment because of race, creed or religion, age, sex, color, national or ethnic origin, handicap, or any other 
illegal discriminatory basis or criteria. 

12. UNFAIR BUSINESS PRACTICES 

Bidder certifies that it has not been found guilty in a judicial or state administrative agency proceeding of unfair 
business practices within the year preceding the effective date of this contract. B idder further certifies that no 
officer of Bidder has served, within the past year, as an officer of another company which has been found guilty 
in a judicial or state administrative agency proceeding of unfair business practices. If the above certifications are 
false, any resulting contract will be void. 

13. CONTRACTING WITH EXECUTIVE HEAD OF STATE AGENCY 

Bidder represents and certifies that they are in compliance with Texas Government Code, Section 669.003 
relating to contracting with executive head of a state agency. 

If Section 669.003 applies, Bidder shall complete the following information in order for the bid to be evaluated: 

Name of Former Executive: 

Name of State Agency: 

Date of Separation from State Agency: 

Position with Bidder : 

Date of Employment with Bidder : 
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14. REMITTANCE ADDRESS 

SECTION K 

If the remittance address is different from the mailing address, Bidder shall enter the remittance address below. 
Failure to provide this information may impact payment. 

15. SUSPENSION, DEBARMENT, AND TERRORISM 

Bidder certifies that the bidding entity and its principals are eligible to participate in this transaction and have 
not been subjected to suspension, debarment, or similar ineligibility determined by any federal, state or local 
government entity and that bidder is in compliance with the State of Texas statues and rules relating to 
procurement and that bidder is in compliance with the Federal Government's Terrorism Watch List as 
described in Executive Order 13224. Entities ineligible for federal procurement are listed at 
https ://www. sam. gov. 

16. FRAUD, WASTE OR ABUSE 

In accordance with Texas Government Code, Chapter 321, the State Auditor's Office (SAO) is authorized to 
investigate specific acts or allegations of impropriety, malfeasance or nonfeasance i n  the obligation, 
expenditure, receipt or use of state funds. If there is a reasonable cause to believe that fraud, waste or abuse 
has occurred at this agency, it can be reported to the SAO by calling 1-800-892-8348 or at the SAO's website 
at www.sao.state.tx.us. It can also be reported to the TDCJ Office of the Inspector General at 1-866-372-8329, 
the TDCJ Internal Audit Division at 1-512-406-5935, or Crime Stoppers at 1-800-832-8477. 

17. VIOLATION OF FEDERAL LAW RELATING TO RECONSTRUCTION EFFORTS AS A 
RESULT OF HURRICANES RITA, KATRINA OR ANY OTHER DISASTER AFTER 
SEPTEMBER 24, 2005 

Pursuant to Section 2261.053, Texas Government Code a state agency may not accept a bid or award a contract 
that includes proposed financial participation by a person who, during the five-year period preceding the date 
of the bid or award, has been convicted of violating a federal law or assessed a penalty in a federal civil or 
administrative enforcement action in connection with a contract awarded by the federal government for relief, 
recovery, or reconstruction efforts as a result of Hurricane Rita, Katrina, or any other disaster occurring after 
September 24, 2005. Under Section 226 1  .053, Texas Government Code, the Contractor certifies that the 
individual or business entity named in this bid or contract is not ineligible to receive the specified contract and 
acknowledges that this contract may be terminated and payment withheld if this certification is inaccurate. 

18. NO LITIGATION 

Bidder certifies that there is not now pending, or to its knowledge threatened, any action, suit or proceeding to 
which Bidder, or any of its employees, are a party, before or by any court or governmental agency or body, 
which may result in any material adverse change in Bidder 's ability to perform its obligations under this 
Contract, or any such action, suit or proceed ing related to env ironmental or civil rights matters; Bidder further 
certifies that no labor disturbance by the employees of Bidder exists or is imminent which may be expecleu Lo 
materially and adversely affect Bidder's abi lity to perform its obligations under this Contract. Prior to Owner 
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making an award of this Contract, Owner may require Bidders being considered for the award to recertify the 
representations set forth above. Owner, in its sole discretion, may disqualify any Bidder that in the opinion of 
Owner is a party, or who has any employees that are a party, to any action, suit or proceeding that may result 
in any material adverse change in Bidder's ability to perform its obligations under this Contract. During the 
term of this Contract, to include extensions hereof, Bidder shall notify Owner in writing within five days of 
Bidder having received knowledge of any actions, suits or proceedings filed against Bidder, or any of its 
employees, or to which Bidder, or any of its employees, are a party, before or by any court or governmental 
agency or body, which (1) may result in any material adverse change in Bidder's ability to perform its 
obligations under this Contract; or, (2) filed in any federal court, state court, or federal or state administrative 
hearing within the state of Texas regardless as to any anticipated material adverse change in Bidder's ability 
to perform its obligations under this Contract; or, (3) is brought by or on behalf of a state of Texas offender 
regardless as to any anticipated material adverse change in Bidder's ability to perform its obligations under 
this Contract. 

1 9. IMMIGRATION 

Bidder represents and warrants that it wil l comply with the requirements of the Immigration Reform and 
Control Act of 1 986, Immigration Act of 1 990, and the Illegal Immigration Reform and Immigration 
Responsibility Act of 1 996, regarding employment verification and retention of verification forms for any 
individual who will perform any labor or services under this contract. 

20. ADVERTISING OF AW ARD 

The Contractor agrees not to refer to awards in commercial advertising in such a manner as to state or imply that 
the product or service provided is endorsed or preferred by the Owner or is considered by the Owner to be superior 
to other products or services. 

21. CONDITIONS PRECEDENT TO AW ARD 

Bidder hereby certifies, represents, and warrants that all conditions precedent set forth in Section D hereof shall 
be met within the periods of time specified in the Award. 

BIDDER: 
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SECTION L 

INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

1. AMENDING AND MODIFYING BIDS/PUBLIC DISCLOSURE OF BIDS 

1.1 No bid may be changed, amended or modified (by telegram or otherwise) after it has been submitted. 
A bid may be withdrawn, however, and be resubmitted at any time prior to the time set for bid 
opening. 

1 .2 Information, documentation, and other material in connection with this solicitation or any resulting 
contract may be subject to public disclosure pursuant to Chapter 552 of the Texas Government Code 
(the "Public Information Act"). Any part of the solicitation response that is of a propriety nature must 
be clearly and prominently marked as such by respondent. No public disclosures or news releases 
pertaining to this Contract shall be made without prior written approval of Owner. 

2. REJECTION OF BIDS 

A. Any bid that fails to conform to the essential requirements of the Invitation for Bids shall be 
rejected. 

B. Any bid that does not conform to the applicable specifications shall be rejected unless the 
invitation authorized the submission of alternate bids and the supplies offered as alternates meet 
the requirements specified in the invitation. 

C. Any bid that fails to conform to the delivery schedule or permissible alternates stated in the 
invitation shall be rejected. 

D. A bid shall be rejected when the Bidder imposes conditions that would modify requirements of 
the invitation or limit the Bidder's liability to the Owner, since to allow the Bidder to impose such 
conditions would be prejudicial to other bidders. For example, bids shall be rejected in which 
the Bidder -

I .  Protects against future changes in conditions, such as  increased costs, if  total possible costs 
to the Owner cannot be determined; 

2. Fails to state a price and indicates that price shall be "price in effect at time of delivery"; 

3. States a price but qualifies it as being subject to "price in effect at time of delivery"; 

4. When not authorized by the invitation, conditions or qualifies a bid by stipulating that it is to 
be considered only if, before date of award, the Bidder receives (or does not receive) award 
under a separate solicitation; 

5. Requires that the Owner is to determine that the Bidder's product meets applicable Owner 
specifications; or 

6. Limits rights of the Owner under any Contract provision. 

E. A low Bidder may be requested to delete objectionab le conditions from a bid provided the 
conditions do not go to the substance, as d istinguished from the form, of the bid, or work an 
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injustice on other Bidders. A condition goes to the substance of a bid where it affects price, 
quantity, quality, or delivery of the items offered. 

F. Any bid may be rejected if the Owner determines in writing that it is unreasonable as to price. 
Unreasonableness of price includes not only the total price of the bid, but the prices for individual 
line items as well. 

G. Any bid may be rejected if the prices for any l ine items or sub-line items are materially 
unbalanced. 

H. Bids received from any person or concern that is suspended, debarred, proposed for debarment, 
or declared ineligible as of the bid opening date shall be rejected unless a compelling reason 
determination is made. 

I. Low bids received from concerns determined to be not responsible. 

J. When a b id deposit is required and a Bidder fails to furnish the deposit in accordance with the 
requirements to the invitation for bids, the bid shall be rejected. 

K. The originals of all rejected bids, and any written findings with respect to such rejections, shall 
be preserved with the papers relat ing to the acquisition. After submitting a bid, if all of a Bidder's 
assets or that part related to the bid are transferred during the period between the bid opening and 
the award, the transferee may not be able to take over the bid. Accordingly, the Owner shall reject 
the bid unless the transfer is affected by merger, operation of law or other means not barred. 

L. Bids that do not i nclude a completed HUB Subcontracting Plan shall be rejected. 

3. NOTICE TO BIDDERS OF REJECTION OF ALL BIDS. 

When it is determined necessary to reject all bids, the Owner shall notify each Bidder that all bids 
have been rejected and shall state the reason for such action. 

4. MINOR INFORMALITIES OR IRREGULARITIES IN BIDS. 

A minor informality or irregularity is one that is merely a matter of form and not of substance. It also 
pertains to some immaterial defect in a bid or variation of a bid from the exact requirements of the 
invitation that can be corrected or waived without being prejudicial to other Bidders. The defect or 
variation is immater ial when the effect on price, quantity, quality of delivery is negligible when 
contrasted with the total cost or scope of the suppl ies or serv ices being acquired. The Owner either 
shall give the Bidder an opportunity to cure any irregu larity in a bid or waive the deficiency, 
whichever is to the advantage of the Owner. Examples of minor informalities or irregularities include 
fai lure of a bidder to: 

A. Return the number of copies of signed bids required by the inv itation; 

B. Furnish required information concerning the number of its employees; 

C. Sign its bid, but only if: 
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1 .  The unsigned bid is accompanied by other material indication the Bidder's intention to 
be bound by the unsigned bid (such as the submission of a bid guarantee or a letter signed 
by the Bidder, with the bid, referring to and clearly identifying the bid itself); or 

2. The firm submitting a bid has formally adopted or authorized, before the date set for 
opening of bids, the execution of documents by typewritten, printed, or stamped 
signature and submits evidence of such authorization and the bid carries such a signature. 

D. Acknowledge receipt of an addendum I amendment to an invitation for bids, but only if-

1 . The bid received clearly indicates that the Bidder received the addendum I amendment, 
such as where the addenda I amendment added another item to the invitation and the 
Bidder submitted a bid on the item; or 

2. The addendum I amendment involves only a matter of form or has no effect on either of 
the following: price, quantity, quality or delivery of the item bid upon. 

E. Furnish affidavits concerning parent company and affiliates, ifrequired. 

F. Execute the representations and certifications at Section K of the Solicitation and submit with 
the bid. 

5. NON-RESIDENT BIDDERS 

The attention of all Bidders is called to Texas Government Code, Title 1 0, Section 2252.001 , 
2252.002, 2252.003 and 2252.004. A Nonresident Bidder is defined as follows: "Nonresident 
Bidder" means a Bidder whose principal p lace of business is not in this State, but excludes a contractor 
whose ultimate parent company or majority Owner has its principal place of business in this State. 

6. DISCREPANCIES AND AMBIGUITIES 

A. If Bidder of proposed work is in doubt as to true meaning of any part of the Bid Documents 
or believes that discrepancies exist, Bidder shall submit written request for interpretation to 
the Contract Administrator. Such request must reach the Contract Administrator at least ten 
Days prior to time set for receipt of bids. 

B. Bidder submitting request for interpretation is responsible for its prompt, timely and actual 
delivery. 

C. Interpretations or explanations wi l l  not be made orally. 

D. All interpretations or supplemental instructions will be provided in Addenda. 

E. Copy of such Addendum will be issued to each entity holding Bid Documents. 

F. Failure to receive such addenda I amendment does not relieve bidder from any obligation 
under his/her bid as submitted, Bidder is responsible to ensure receipt and acknowledgment 
of all addenda I amendments issued and may be cause for rejection of its bid. 
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7. SUBSTITUTIONS 
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A. Bidder requesting substitutions shall submit written request to the Contract 
Administrator, no later than 5 :00 PM, ten (10) Days prior to the time set for receipt of 
bids. 

B. Approvals of substitutions will be made by Addendum then distributed to each entity holding 
Bid Documents. 

8 .  BID ACCEPTANCE 

It is understood that the Owner reserves the right to accept or reject any and all bids and to waive all 
irregularities. It is further agreed that this Bid and Bid Bond shall be valid and not be withdrawn for a 
period of one hundred (100) Days from the date of opening thereof. 

9. QUALIFICATIONS 

Determination of Contractor responsibility will be based on the fol lowing criteria: 

(a) Have adequate financial resources to perform the contract, or the ability to obtain them; 

(b) Be able to comply with the required or proposed delivery or performance schedule, taking into 
consideration a ll existing commercial and governmental business commitments; 

(c) Have a satisfactory performance record. Have a satisfactory record of integrity and business 
ethics; 

(d) Have the necessary organization, experience, accounting controls, and technical skills, or the 
ability to obtain them (including, as appropriate, such elements as production control 
procedures, property control systems, quality assurance measures, and safety programs 
applicable to materials to be produced or services to be performed by the prospective contractor 
and subcontractors); 

(e) Have the necessary production, construction, and technical equipment
.
and facilities, or the 

ability to obtain them; and 

(f) Be otherwise qualified and eligible to receive an award under applicable laws and regulations. 

To this effect, bidders shall be required to submit documentation to support the above (such as 
Balance/Income Statements, a list of current projects, personnel list, list of equipment and facilities, and so 
forth). (See Attachment No. 8) 

10. DOCUMENT AVAILABILITY 

A. Bid Documents can be purchased from the Architect/Engineer as stated in the Notice to 
Bidders. 
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B. Number of sets obtainable: Any number may be purchased with adequate advance notice to 
issuing party. Only complete sets will be sold. 

C. Ownership of documents: All documents are the property of the Texas Department of Criminal 
Justice. 

1 1. SUBMISSION OF BIDS 

Bids should be submitted on this form. Bids must be time stamped at the office designated in the solicitation 
on or before the hour and date specified for the bid opening. Any bid received at the designated location after 
the exact time specified will not be considered unless TDCJ determines that it was properly addressed and in 
the possession of TDCJ prior to the specified time but was late due to mishandling by the agency. 

A. Submit only one original and two copies of the Bid (use forms furnished in documents). 

B. All bids shall be in a sealed envelope and marked "SEALED BID: Texas Department of 
Criminal Justice, Repair/Replace Fire Alarm System-Multiple Buildings Kyle Unit. Do 
Not Open Until 2:00 p.m., July 20, 2015". 

C. Sealed bids may be mailed or hand delivered to the Texas Department of Criminal Justice at the 
following address: 

TDCJ - Information Technology, Construction and Utilities Branch 
Two Financial Plaza, Suite 525 
Huntsville, Texas 77340 
Attn: Lynne Piippo, CTP - Contract Administrator 

(BIDS MUST BE RECEIVED BY 2:00 P.M. ON JULY 20, 2015 AT THE DESIGNATED ADDRESS 
TO BE CONSIDERED RESPONSIVE) 

D. All bids must be in original form with original signatures. 

E. Faxed or e-mailed bids are not acceptable. 

F. Faxed or e-mailed modifications to bids are not acceptable. 

12. PREPARATION OF BID 

As a reminder please ensure that you have: 

A. Furnished your Dunn and Bradstreet Number (DUNS#), Tax Identification Number (TAX ID #) 
and Charter Number (Charter #) in the spaces provided on page I of the Solicitation, Offer, and 
Award form. 

B. Completed blocks I 0, 1 4, 1 5, 1 6, 18, 19A, 19B, and l 9C on pages one ( I )  and two (2) of the 
Solicitation, Offer, and Award form. 

C. Read and completed the blanks and signature block in Section K. 

D. Completed the blanks in paragraph 14.8 of Section I. 
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E. Completed all required Attachments, including "Contractor's Qualification Form" (use 
Attachment 8 furnished in documents). 

F. Bidders are required to submit a HUB Subcontracting Plan in accordance with Exhibit 1. Failure 
to submit the HUB Subcontracting Plan with appropriate forms will subject the bid to rejection 
from further consideration. 

G. Have provided the required 5% bid deposit. 

H. Have acknowledged receipt of any Addenda/Amendment that may have been issued by 
completing Block 18 on Solicitation, Offer and Award Form or by enclosing copy of the 
Addenda/ Amendment. 

I. Have enclosed all of the above documents with your bid, to include any other information that 
may have been requested. 

13. PRE-AWARD DATA 

A. Within five (5) working days after official notification, the successful Bidder shall furnish the 
following documents : 

( 1) Written letter from Bidder's legal counsel as to Bidder's Resident or Nonresident status 
along with a copy of any statute in the state of a Nonresident Bidder which confers on a 
Resident Bidder any credit or assesses any Nonresident Bidder a penalty. 

(2) Cost breakdown information for combination bids, if applicable. 

14. BIDDER QUALIFICATIONS 

Bidder must provide evidence that demonstrates the Bidder is qualified to satisfactorily perform 
the specified Work and must have worked in this trade for at least five (5) years. The Bidder shall 
submit written evidence to include a minimum of three (3) projects completed within the last ten 
( 10) years of similar work, size and complexity to include the contracting party 's name, telephone 
number, location, type of facility, construction cost and the date of completion. 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
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SECTION M 

SECTION M 

EVALUATION FACTORS FOR AWARDS 

1. Bidders must comply with material aspects of this Invitation for Bids to be considered responsive. 
Bidders must meet the qualifications and experience requirements to be considered for award. 

1.1 The Owner will evaluate bids in response to this solicitation without discussions with Bidder 
and in accordance with Texas Government Code, §2155.074. Contractor 's prior performance may 
be used as a factor in the award. 

1.2 In accordance with Texas Administrative Code, Title 34, Chapter 20, Rule §20.31 (b), the 
Owner may negotiate if the Owner receives only one acceptable bid, or no acceptable bids, 
provided that the negotiations do not result in a material change to the advertised specifications. 

2 .  In the event of tie bids, the preferences listed in  Section K, Article 4 will be  used to break the tie. 

3 .  The Owner reserves the right, at  its sole discretion, to make a single Contract award or multiple 
Contract awards from this solicitation. The Owner reserves the right to make no awards in the event 
of inconsistent pricing and/or the absence of available competition. 

4. Alternate bids, if allowed for herein, will be evaluated based on the best interests of the Owner. 

696-FD-15-B023 
Repair/Replace Fire Alarm System-Multiple Buildings - Kyle Unit 
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A TTACHMENTS 



ATTACHMENT NO.  1 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

STANDARDS OF CONDUCT FOR CIVILIAN 
CONSTRUCTION CONTRACTORS EMPLOYEES 

I. SECURITY MEASURES 

A. GENERAL SECURITY MEASURES 

No person working for or otherwise connected with the Contractor (his agents, subcontractors or 
their employees) shall be allowed to bring onto the owner's (state) property firearms, alcoholic 
beverages, drugs, or any other controlled substances with the exception of prescription 
medication .  No such person shall cross any fences, except those fences designated to allow 
egress and ingress to the construction site. All vehicles shall be kept locked with windows up 
while on the owner's property. Contractors' employees shall avoid all contact with inmates, no 
employee shall converse with or otherwise communicate with any inmate. In addition to the 
usual civil and/or criminal penalties for violations of the above regulations, the owner reserves 
the right to refuse further entry to the job site to any individual who has violated the above 
restrictions. Further, the Owner reserves the right to immediately remove from the jobsite any 
individual who has violated the above restrictions. 

I I .  EXPECTATIONS OF CONTRACTORS AND SUBS 

A. ALL CONTRACTORS, SUBS, AND THEIR EMPLOYEES WILL: 

1 .  Read and sign the Texas Department of Criminal Justice, Facilities Division, Standards 
of Conduct for Civi l ian Contractor Employees. 

2. Refrain from bringing firearms, ammunition, controlled substances (with the exception of 
prescription drugs) or any other contraband items on the property of the Texas 
Department of Criminal Justice ( 1 .0.). This includes in the personal vehicles of the 
on-site workers. 

3. Vehicles will remain locked at all times when operator is absent. 

4. There shall be no contact with any inmates in the TDCJ facilities except those which may 
be assigned to assist on an individual institutional project. 

5. Approved visitors of inmates will not be allowed to work on any project that involves the 
unit where the visited inmate resides. 

6. Vehicles are subject to search at anytime while on State Prison property. 



B. GENERAL SECURITY FOR TOOL CONTROL: 

1 .  All tools in tool boxes are to be inventoried with the total number of tools in each box 
plainly marked on the outside of the box. 

2 .  Copies of tool inventories are to be filed with the entrance gate officer, the Owner's 
Designated Representative and the contractor's project superintendent. Any changes to 
an individual's tool box inventory should be immediately noted on all inventory sheets. 

3. Tools should be cross-checked against the number on the tool box upon entry and exit 
from the facility. 

4. Class "A" tools should receive special handling. When tools are not in use, they shall be 
kept and locked under key in a secure area and if possible rendered inoperable. Class 
"A" tools include, but are not l imited to, tools most likely to be used in an escape attempt 
or do bodily harm. These generally include hacksaw blades, files, pipe wrenches, 
ladders, acetylene cutting tips, pipe and bolt cutters, etc. 

5. At no time are Class "A" tools to be left unattended and when in use, the on-site TDCJ 
security officer will be notified. 

6. Generators, ladders and acetylene cutters all must be secured at the end of each 
workday. 

7. Emery wheels will be locked and rendered inoperable when not in use unless stored 
outside of the secure perimeter. 

8 .  When a Class "A" tool is lost, the Assistant Warden for security or Warden shall be 
immediately notified. 

a. Any inmates who may have had access to the area will be held until a thorough 
search is made. 

b. A written report will be made covering the details of the loss. 

9. All hazardous and poisonous chemicals, not in use, are to be stored in a locked tool 
trailer or other secure area. An inventory shall be maintained and direct supervision 
provided when the items are used at the work site. Upon completion of the project, the 
Contractor will be responsible for the removal of all hazardous materials and atl 
hazardous waste generated under his control. 



I have received a copy of the "STANDARDS OF CONDUCT FOR CIVILIAN CONSTRUCTION 
CONTRACTORS EMPLOYEES" issued by the Texas Department of Criminal Justice. 

I have read, understand and wil l comply with this policy. 

SIGNATURE SOCIAL SECURITY # 

DRIVERS LICENSE # STATE 

COMPANY DATE 

NAME 

ADDRESS 

CITY STATE ZIP 

WITNESS 

COMPANY 

DATE 



STATE OF TEXAS 

ATTACHMENT NO. 2 

TEXAS STATUTORY PAYMENT BOND 
CHAPTER 2253 THE GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

COUNTY OF _______ _ 

KNOW ALL MEN BY THESE PRESENTS: 

That we, as Principal, and 
______________________ as Surety are hereby held and firmly 
bound unto the State of Texas in the penal sum of 
__________________ Dollars ($ for the 
payment whereof, the said Principal and Surety Bond themselves, their heirs, executors, administrators and 
successors, jointly and severally, firmly by these Presents. 

The conditions of this obligation are such that whereas the Principal entered into a certain Contract, hereto 
attached, and made a part hereof with the State of Texas, acting by and through the Texas Department of 
Criminal Justice, dated for the ------"""" 

NOW, THEREFORE, the conditions of this obligation are such that, if the Principal shall promptly make 
payments to all claimants as defined in Chapter 2253 The Government Code, as amended and recodified, 
supplying labor and materials in the prosecution of the work provided for in said Contract, then this obligation 
shall be null and void, otherwise it shall remain in full force and effect. 

This bond is made and entered into solely for the protection of all claimants supplying labor and material in the 
prosecution of the work provided for in said Contract, and all such claimants shall have a direct right of action 
under the Bond as provided in Chapter 2253 The Government Code, as amended and recodified. 

In WITNESS WHEREOF, the above bound parties have executed this instrument under their several seals this 
__ day of , 20 __ , the name and corporate seal of each party being hereto affixed and 
these presents duly signed by its undersigned representative pursuant to authority of its governing body. 
SEAL: 
ATTEST: SURETY'S AGENT: 

COMPANY NAME 

PRINCIPAL ADDRESS 

BY: CITY, ST ATE, ZIP CODE 

SURETY TELEPHONE: 

BY: 



STATE OF TEXAS: 

ATTACHMENT NO.  3 

TEXAS STATUTORY PERFORMANCE BOND 
CHAPTER 2253 GOVERNMENT CODE AS AMENDED 

(PUBLIC WORKS) 

COUNTY OF ______ _ 

LET IT BE KNOWN BY THIS INSTRUMENT: 

That we, , as Principal 
and we, , a Corporation 
duly authorized to do business in this State, as Surety(s), are this date held and firmly bound unto the 
State of Texas in the amount of Dollars 
($ for the payment of which indemnity the said Principal and Surety, by this 
declaration, do firmly bind themselves, their heirs, executors, administrators, successors and assigns, 
jointly and individually. 

Since a Contract, which by reference is made a part hereof, exists between the Principal and the State of 
Texas, acting by and through the Texas Department of Criminal Justice, and dated ___ _ 
___ for the conditions of this obligation are, therefore, such that it shall remain in full force and effect 
unless and until the Principal shall faithful ly perform the Contract in accordance with the Contract 
Documents. 

In the event of Principal's failure, as defined by the Contract Documents, to faithfully perform the 
Contract, Surety(s) will within fifteen ( 1 5) days of determination of default, assume full responsibil ity for 
completion of said Contract and become entitled to payment of the balance of the Contract amount, or 
the Surety shall make other arrangements satisfactory with the Texas Department of Criminal Justice for 
the completion of the defaulted work but in no event shall the Surety's liability exceed the penalty of this 
bond. 

The liabilities, rights, limitations and remedies concerning this Bond shall be determined in accordance 
with the provisions of Chapter 2253 The Government Code, as amended and recodified, pursuant to 
which this Bond is executed. 

IN WITNESS TO THIS DECLARATION, the said Principal and Surety(s) have signed and sealed this 
instrument this day of , 20 __ . 

PRINCIPAL SURETY 

Address of Attorney-in-fact 

(Use of this form for the purposes indicated has been approved by the Attorney General of Texas) 



ATTACHMENT N O. 4 

PREVAILING WAGE SCHEDULE 
(Outside Five Foot Perimeter of Building) 

General Decision Number: TX1 5001 6  01 /02/201 5  TX1 6  

Superseded General Decision Number: TX2014001 6  

State: Texas 

Construction Types: Heavy and Highway 

Counties: Atascosa, Bandera, Bastrop, Bell ,  Bexar, Brazos, Burleson, Caldwell, Comal, Coryell, 
Guadalupe, Hays, Kendall , Lampasas, McLennan, Medina, Robertson, Travis, Williamson and Wilson 
Counties in Texas. 

HEAVY (excluding tunnels and dams, not to be used for work on Sewage or Water Treatment Plants or 
Lift I Pump Stations in Bell , Coryell , McClennon and Williamson Counties) and HIGHWAY Construction 
Projects 

Note: Executive Order (EO) 1 3658 establishes an hourly minimum wage of $ 10. 1 0  for 201 5 that applies 
to all contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after January 1 ,  
201 5. If this contract is covered by the EO, the contractor must pay all workers in any classification listed 
on this wage determination at least $ 10. 1 0  ( or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing on the contract. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number Publication Date 
0 01 /02/201 5  

* SUTX201 1 -006 08/03/201 1  

CEMENT MASON/CONCRETE 
FIN ISHER (Paving and 
Structures) . . . . . . . . . . . . . . . . . . . . .  . 

ELECTRICIAN . . . . . . . . . . . . . . . . . . . .  . 

FORM BUILDER/FORM SETTER 
Paving & Curb . . . . . . . . . . . . . .  . 
Structures . . . . . . . . . . . . . . . . .  . 

LABORER 
Asphalt Raker . . . . . . . . . . . . . .  . 
Flagger. . . . . . . . . . . . . . . . . . . .  . 
Laborer, Common . . . . . . . . . . . .  . 
Laborer, Utility . . . . . . . . . . .  . 
Pipelayer . . . . . . . . . . . . . . . . . .  . 

Rates 

$ 1 2 .56 

$ 26.35 

$ 1 2.94 
$ 1 2.87 

$ 1 2. 1 2  
$ 9.45 
$ 1 0.50 
$ 1 2.27 
$ 1 2 .79 

Fringes 



Work Zone Barricade Servicer . . . . . . . .  . 

PAINTER (Structures) . . . . . . . . . . . .  . 

POWER EQUIPMENT OPERATOR: 
Agricultural Tractor . . . . . . .  . 
Asphalt Distributor. . . . . . . .  . 
Asphalt Paving Machine . . . . .  . 
Boom Truck . . . . . . . . . . . . . . . . .  . 
Broom or Sweeper . . . . . . . . . .  . .  
Concrete Pavement Finishing Machine . . . .  
Crane, Hydraulic 80 tons or  less . . . . . . .  . 
Crane, Lattice Boom 80 tons or less . . . . . . . .  . 
Crane, Lattice Boom over 80 tons . . . . . . . . . . .  . .  
Crawler Tractor . . . . . . . . . . . .  . 
Directional Drilling Locator . . . . . . . . . . . . . . . . . . .  . .  
Directional Dril l ing Operator . . . . . . . . . . . . . . . . . . .  . 
Excavator 50,000 lbs or Less . . . . . . . . . . . . . . . .  . .  
Excavator over 50,000 lbs . . .  
Foundation Drill, Truck Mounted . . . . . . . . . . . .  . 
Front End Loader, 3 CY or Less . . . . . . . . . . . . .  . 
Front End Loader, Over 3 CY . . . . . . . . . . .  . 
Loader/Backhoe . . . . . . . . . . . . .  . 
Mechanic . . . . . . . . . . . . . . . . . . .  . 
Mil l ing Machine . . . . . . . . . . . .  . 
Motor Grader, Fine Grade . . .  . 
Motor Grader, Rough . . . . . . . .  . 
Pavement Marking Machine . . . .  
Reclaimer/Pulverizer . . . . . . .  . 
Roller, Asphalt. . .  . . . . . . . . .  . 
Roller, Other . . . . . . . . . . . . .  . .  
Scraper . . . . . . . . . . . . . . . . . . . .  . 
Spreader Box . . . . . . . . . . . . . . .  . 
Trenching Machine, Heavy . . . .  

Servicer. . . . . . . . . . . . . . . . . . . . . . . .  . 

Steel Worker 
Reinforcing . . . . . . . . . . . . . . . .  . 
Structural . . . . . . . . . . . . . . . . .  . 

TRAFFIC SIGNAL INSTALLER 
Traffic Signal/Light Pole Worker . . . . . . . . . . .  . 

TRUCK DRIVER 
Lowboy-Float. . . . . . . . . . . . . . .  . 
Off Road Hauler . . . . . . . . . . . .  . 
Single Axle . . . . . . . . . . . . . . .  . .  
Single o r  Tandem Axle Dump Truck . . .  
Tandem Axle Tractor w/Semi Trailer. . .  

WELDER. . . . . . . . . . . . . . . . . . . . . . . . . .  . 

$ 1 1 .85 

$ 1 8.34 

$ 1 2 .69 
$ 1 5.55 
$ 1 4.36 
$ 1 8.36 
$ 1 1 .04 
$ 1 5.48 
$ 1 8.36 
$ 1 5.87 
$ 1 9.38 
$ 1 5.67 
$ 1 1 .67 
$ 1 7.24 
$ 1 2.88 
$ 1 7.71 
$ 1 6.93 
$ 1 3.04 
$ 1 3.21  
$ 14 . 12  
$ 1 7. 1 0  
$ 14. 1 8  
$ 1 8.51 
$ 14.63 
$ 1 9 . 1 7  
$ 1 2 .88 
$ 1 2.78 
$ 1 0.50 
$ 1 2.27 
$ 14.04 
$ 1 8.48 

$ 14 .51 

$ 14.00 
$ 1 9.29 

$ 1 6.00 

$ 1 5.66 
$ 1 1 .88 
$ 1 1 .79 
$ 1 1 .68 
$ 1 2.81 

$ 1 5.97 

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental .  

--------------------------------------------------------------------------------------------------------------------------------



Unlisted classifications needed for work not included within the scope of the classifications listed may be 
added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) ( 1 )  (ii)). 

The body of each wage determination lists the classification and wage rates that have been found to be 
prevailing for the cited type(s) of construction in the area covered by the wage determination. The 
classifications are l isted in alphabetical order of "identifiers" that indicate whether the particular rate is a 
union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union 
average rate (weighted union average rate) . 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other 
than "SU" or "UAVG" denotes that the union classification and rate were prevailing for that classification 
in the survey. Example: PLUM01 98-005 07/0 1 /201 4. PLUM is an abbreviation identifier of the union 
which prevailed in the survey for this classification, which in this example would be Plumbers. 0 198 
indicates the local union number or district council number where applicable, i .e . ,  Plumbers Local 0 198. 
The next number, 005 in the example, is an internal number used in processing the wage determination. 
07/0 1 /201 4  is the effective date of the most current negotiated rate, which in this example is July 1 ,  2014. 

Union prevailing wage rates are updated to reflect al l  rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification in 
the survey and the published rate is derived by computing a weighted average rate based on all the rates 
reported in  the survey for that classification. As this weighted average rate includes all rates reported in 
the survey, it may include both union and non-union rates. Example: SULA201 2-007 5/1 3/2014. SU 
indicates the rates are survey rates based on a weighted average calculation of rates and are not 
majority rates. LA indicates the State of Louisiana. 201 2  is the year of survey on which these 
classifications and rates are based. The next number, 007 in the example, is an internal number used in 
producing the wage determination. 5/1 3/2014  indicates the survey completion date for the classifications 
and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those 
classifications; however, 1 00% of the data reported for the classifications was union data. EXAMPLE: 
UAVG-OH-001 0  08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH 
indicates the state. The next number, 001 O in the example, is an internal number used in producing the 
wage determination. 08/29/201 4  indicates the survey completion date for the classifications and rates 
under that identifier. 

A UAVG rate wil l be updated once a year, usually in January of each year, to reflect a weighted average 
of the current negotiated/CSA rate of the union locals from which the rate is based. 

-----------------
WAGE DETERMINATION APPEALS PROCESS 

1 .) Has there been an initial decision in the matter? This can be: 



• an existing published wage determination 
• a survey underlying a wage determination 
• a Wage and Hour Division letter setting forth a position on 
• a wage determination matter 
• a conformance (additional classification and rate) rul ing 

On survey related matters, initial contact, including requests for summaries of surveys, should be with 
the Wage and Hour Regional Office for the area in which the survey was conducted because those 
Regional Offices have responsibil ity for the Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) and 3.) should be followed. With regard to 
any other matter not yet ripe for the formal process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U .S .  Department of Labor 
200 Constitution Avenue, N .W. 
Washington, DC 202 1 0  

2.) If the answer to the question in 1 .) i s  yes, then a n  interested party (those affected by the action) can 
request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1 .8 and 29 
CFR Part 7). Write to: 

Wage and Hour Administrator 
U .S .  Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 202 1 0  

The request should be accompanied by a full statement of the interested party's position and by any 
information (wage payment data, project description , area practice material , etc.) that the requestor 
considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the 
Administrative Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S .  Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 2021 0 

4.) All decisions by the Administrative Review Board are final. 

----·-----------------------------------------------------------------------------------------------------------------------�-----
END OF GENERAL DECISION 



ATTACHMENT NO. 5 

PREVAILING WAGE SCHEDULE 
(Buildings to five feet beyond building l ine) 

General Decision Number: TX1 50304 04/24/201 5 TX304 

Superseded General Decision Number: TX201 40304 

State: Texas 

Construction Type: Build ing 

County: Hays County in Texas. 

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to 
and including 4 stories). 

Note: Executive Order (EO) 1 3658 establishes an hourly minimum wage of $1 0. 1 0  for 201 5  that 
applies to al l  contracts subject to the Davis-Bacon Act for which the solicitation is issued on or after 
January 1 ,  201 5. If this contract is covered by the EO, the contractor must pay all workers in any 
classification listed on this wage determination at least $ 10 . 1  O (or the appl icable wage rate listed on 
this wage determination, if it is higher) for all hours spent performing on the contract. The EO 
minimum wage rate wil l  be adjusted annually. Additional information on contractor requirements and 
worker protections under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number 
0 

3 

Publ ication Date 
0 1 /02/201 5  
01 /30/201 5  
03/06/201 5  
04/24/201 5 

ASBE0087-01 4  0 1 /0 1 /201 4  

ASBESTOS WORKER/HEAT & FROST IN SULA TOR (Duct, 
Pipe and Mechanical System Insulation) . . . .  

BOIL0074-003 0 1 /0 1 /2014 

BOILERMAKER. . . . . . . . . . . . . . . . . . . . .  . 

ELEC0520-004 06/02/2014 

ELECTRICIAN (Low Voltage Wiring Only) . . . . . . . . . . . . . . . . . . . .  . ----------------------------·----
ELEV01 33-002 0 1 /0 1 /201 5 

Rates Fringes 

$ 21 . 1 7  8.77 

Rates Fringes 

$ 23. 1 4  2 1 .55 

Rates Fringes 

$ 26.75 1 1 %+4.89 

Rates Fringes 



ELEVATOR MECHANIC . . . . . . . . . . . . . . .  . $ 37.09 28.385 

Footnote: A. 6% under 5 years based on regular hourly rate for all hours worked . 8% over 5 years 
based on regular hourly rate for al l  hours worked. New Year's Day, Memorial Day, Independence 
Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Veterans 
Day. 

ENGI0450-002 04/0 1 /2014  

POWER EQUIPMENT OPERATOR 
Cranes . . . . . . . . . . . . . . . . . . . . .  . 

IRON0084-01 1 06/1 5/201 4  

I RONWORKER, ORNAMENTAL. . . . . . . . . .  . 

IRON0482-01 2  1 2/01 /201 3 

IRONWORKER, STRUCTURAL. . . . . . . . . .  . 

PLUM0286-009 06/0 1 /201 3 

HVAC MECHANIC (HVAC Unit I nstallation Only) . . . . .  . 
P IPEFITTER (I ncluding HVAC Pipe I nstallation) . . . . . . .  . 
--·----·-------------------·-·-----------
SFTX0669-002 07/3 1 /2014 

SPRINKLER FITTER (Fire Sprinklers) . . . . . . . . . . . . . . . . . . . . .  . 

* SHEE0067-006 07/07/2014  

SHEET METAL WORKER (Excludes HVAC Duct Installation) . . .  

SUTX201 4-030 07/2 1 /201 4  

BRICKLAYER. . . . . . . . . . . . . . . . . . . . . .  . 

CARPENTER (Acoustical Ceiling Installation Only) . . . . . . . . . . . . . .  . 

CARPENTER (Form Work Only) . . . . . .  . 

CARPENTER, Excludes Acoustical Ceil ing Installation, Drywall 

Rates Fringes 

$ 34.85 9.85 

Rates Fringes 

$ 22 .02 6.35 

Rates Fringes 

$ 20.60 5.70 

Rates Fringes 

$ 27.03 
$ 27.03 

1 0.40 
1 0 .40 

Rates Fringes 

$ 26.36 1 6 .52 

Rates Fringes 

$ 24.38 1 3.05 

Rates Fringes 

$ 20.86 

$ 14 .00 

$ 1 5.62 

0.00 

0.00 

0.05 



Hanging, Form Work, and Metal Stud I nstallation . . . . . . . . . . . . . . .  . $ 1 3 .99 0 .00 

CEMENT MASON/CONCRETE F IN ISHER. . .  $ 1 5.71 0.00 

DRYWALL FINISHER/TAPER. . . . . . . . . .  . $ 1 6 .96 4 .34 

DRYWALL HANGER AND METAL STUD INSTALLER. . . . . . . . . .  . $ 1 4 .00 0.00 

ELECTRICAL INSTALLER (Sound and Communication Systems 
Only)Excludes Wiring . . . . . . . . . . .  . .  $ 1 2 .50 0 .65 

ELECTRICIAN, Excludes Low Voltage Wiring . . . . . . . . . . . . . . . . . .  . $ 24.00 3.66 

FLOOR LA YER: Carpet. . .  . . . . . . . . .  . $ 2 1 .88 0.00 

GLAZIER.  . . . . . . . . . . . . . . . . . . . . . . . .  . $ 1 2 .83 0.00 

IRONWORKER, REINFORCING . . . . . . . . .  . $ 1 2 .27 0 .00 

LABORER: Common or General .  . . . . .  $ 1 0 .43 0.00 

LABORER: Mason Tender - Brick . . .  $ 1 1 .00 0.00 

LABORER: Mason Tender - Cement/Concrete . . . . . . . . . . . . . . . . .  . $ 1 1 .85 0.00 

LABORER: Pipelayer . . . . . . . . . . . . .  . $ 1 2 .45 0.00 

LABORER: Roof Tearoff . . . . . . . . . .  . $ 1 1 .28 0.00 

OPERATOR: 
Backhoe/Excavator/Trackhoe . . . . . .  . $ 1 9.43 3.49 

OPERA TOR: Bobcat/Skid 
Steer/Skid Loader . . . . . . . . . . . . . . .  . $ 1 3 .00 0.00 

OPERA TOR: Bulldozer . . . . . . . . . . . .  . $ 1 4 .00 0.00 

OPERA TOR: Dri l l .  . . . . . . . . . . . . . . .  . $ 1 4 .50 0.00 

OPERATOR: Forklift . . . . . . . . . . . . .  . $ 1 5.68 0.00 

OPERATOR: Grader/Blade . . . . . . . .  . .  $ 1 9.30 0.00 

OPERA TOR: Loader . . . . . . . . . . . . . . .  . $ 1 4 .00 0.00 

OPERA TOR: Mechanic . . . . . . . . . . . . .  . $ 1 8.75 5. 1 2  

OPERATOR: Paver (Asphalt, Aggregate, and Concrete) . . . . . . . .  . $ 1 6 .03 0.00 

OPERATOR: Roller . . . . . . . . . . . . . .  . .  $ 1 1 .25 0.00 

PAINTER (Brush, Roller, and Spray) . . . . . . . . . . . . . . . . . . . . . . . . . .  . $ 1 8.76 6.35 

PLUMBER, Excludes HVAC Pipe I nstallation . . . . . . . . . . . . . . . . . . . .  . $ 2 1 .58 2 .88 

ROOFER. . . . . . . .. . . .. . . . . .. . . . . . .  . .  $ 1 2 .00 0.00 



SHEET METAL WORKER (HVAC Duct Installation Only) . . . . . . . . . . .  . $ 1 7 .84 3.26 

TILE FINISHER. . . . . . . . . . . . . . . . . . .  . $ 1 1 .32 0.00 

TILE SETTER. . . . . . . . . . . . . . . . . . . . .  . $ 1 5 .38 0.00 

TRUCK DRIVER: Dump Truck . . . . . . .  . $ 1 2 .39 1 . 1 8  

TRUCK DRIVER: Flatbed Truck . . . .  . $ 1 9.65 8.57 

TRUCK DRIVER: Semi-Trailer Truck . . . . . . . . . . . . . . . . . . . . . . . . . . .  . $ 1 2 .50 0.00 

TRUCK DRIVER: Water Truck . . . . . .  . $ 1 2 .00 4 . 1 1 

WATERPROOFER. . . . . . . . . . . . . . . . . . . .  . $ 1 6.30 0.06 

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental . 

--------------------------------------------------------------------------------------------------------------------------------
Unlisted classifications needed for work not included within the scope of the classifications l isted may 
be added after award only as provided in the labor standards contract clauses (29CFR 5.5 (a) ( 1 )  (i i)). 

The body of each wage determination lists the classification and wage rates that have been found to 
be prevail ing for the cited type(s) of construction in the area covered by the wage determination. The 
classifications are l isted in alphabetical order of "identifiers" that indicate whether the particular rate is 
a un ion rate (current union negotiated rate for local) , a survey rate (weighted average rate) or a union 
average rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters 
other than "SU" or "UAVG" denotes that the un ion classification and rate were prevail ing for that 
classification in the survey. Example: PLUM01 98-005 07/01 /2014 .  PLUM is an abbreviation identifier 
of the union which prevai led in the survey for this classification, which in this example would be 
Plumbers. 0 1 98 indicates the local un ion number or district council number where applicable, i .e . , 
Plumbers Local 0 1 98. The next number, 005 in the example, is an internal number used in processing 
the wage determination .  07/0 1 /201 4  is the effective date of the most current negotiated rate, which in 
this example is July 1 ,  2014. 

Union prevail ing wage rates are updated to reflect al l  rate changes in the collective bargaining 
agreement (CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that no one rate prevailed for this classification 
in the survey and the publ ished rate is derived by computing a weighted average rate based on all the 
rates reported in the survey for that classification. As this weighted average rate includes all rates 
reported in  the survey, it may i nclude both union and non-union rates. Example: SULA201 2-007 
5/1 3/2014. SU indicates the rates are survey rates based on a weighted average calculation of rates 
and are not majority rates. LA indicates the State of Louisiana. 201 2  is the year of survey on which 
these classifications and rates are based . The next number, 007 in the example, is an internal number 
used in producing the wage determination. 5/1 3/2014  indicates the survey completion date for the 
classifications and rates under that identifier. 



Survey wage rates are not updated and remain in effect until a new survey is conducted . 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for 
those classifications; however, 1 00% of the data reported for the classifications was un ion data. 
EXAMPLE: UAVG-OH-001 0  08/29/2014 .  UAVG indicates that the rate is a weighted union average 
rate. OH indicates the state. The next number, 001 0  in the example, is an internal number used in 
producing the wage determination. 08/29/201 4  indicates the survey completion date for the 
classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted 
average of the current negotiated/CSA rate of the union locals from which the rate is based. 

WAGE DETERMINATION APPEALS PROCESS 

1 .) Has there been an in itial decision in the matter? This can be: 

• an existing published wage determination 
• a survey underlying a wage determination 
• a Wage and Hour Division letter setting forth a position on 
• a wage determination matter 
• a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be with 
the Wage and Hour Regional Office for the area in which the survey was conducted because those 
Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact 
should be with the Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U .S .  Department of Labor 
200 Constitution Avenue, N .W. 
Washington,  DC 202 1 0  

2.) If the answer to the question i n  1 .) is yes, then a n  interested party (those affected by the action) 
can request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1 .8 
and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U .S .  Department of Labor 
200 Constitution Avenue, N .W. 
Washington ,  DC 202 1 O 

The request should be accompanied by a fu ll statement of the interested party's position and by any 
information (wage payment data, project description, area practice material, etc.) that the requester 
considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the 
Administrative Review Board (formerly the Wage Appeals Board). Write to: 



Administrative Review Board 
U .S .  Department of Labor 
200 Constitution Avenue, N .W. 
Washington, DC 202 1 0  

4.)  All decisions by the Administrative Review Board are final .  

--------------------------------------------------------------------------------------------------------------------------------
END OF GENERAL DECISION 



ATTACHMENT NO. 6 

SUBSTITUTION REQUEST - BIDDING PHASE 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 

PROJECT: _______ _ PROJECT NO.: ________ _ 

TO: (ARCHITECT) FROM: (BIDDER) 

HEREBY REQUESTS ACCEPTANCE OF THE FOLLOWING PRODUCT OR SYSTEMS AS A 
SUBSTITUTION IN  ACCORD WITH PROVISIONS OF THE BIDDING DOCUMENTS: 

1 .  SPECIF IED PRODUCT OR SYSTEM: 
Substitution request for (Generic Description): -- -----------

Specification Section No. ____ _ 

2. SUPPORTING DATA: 

Article(s) __ _ Para.(s) __ 

D Product data for proposed substitution is attached (description of product, reference 
standards, performance and test data). 

D Sample is attached 
D Sample will be sent if requested 

3. QUALITY COMPARISON: 

SPECIFIED PRODUCT 
Name, brand: 
Catalog No. :  
Manufacturer: 
Vendor: 
Significant variations _______ _ 

Maintenance Service Available: D yes 

SUBSTITUTION 

D no 

Spare Parts Source: ---------------------

4. PREVIOUS INSTALLATIONS: 
Identification of similar projects on which proposed substitution was used: (Attach list) 
Project: Architect: ________ _ 
Address: Owner: ----------

Date Installed: ______ _  _ 

5. REASON FOR NOT GIVING PRIORITY TO SPECIFIED ITEMS: 

6. EFFECT OF SUBSTITUTION: 
Proposed substitution affects other parts of Work: D No D Yes (If yes, explain) 

Substitution requires dimensional revision or redesign of structure or M & E Work: 



D N o  D Yes (If yes, attach complete data.) 

7. BIDDER'S/SUPPLIER'S STATEMENT OF CONFORMANCE OF PROPOSED SUBSTITUTION TO 
CONTRACT REQUIREMENT: 

I/we have investigated the proposed substitution .  I/we: 
• believe that it is equal or superior in all respects to specified product, except as stated above; and 
• will provide the same warranty as specified for specified product; and 
• have included complete implications of the substitution; and 
• will pay redesign and other costs caused by the substitution which subsequently become apparent; 

and 
• will pay costs to modify other parts of the Work as may be needed, to make all parts of the Work 

complete and functioning resulting from the substitution. 
• warrant and represent to the Owner and the Architect that the proposed substitution does not 

infringe on any patents or other rights held by others, or that a license has been or will be obtained 
timely from the holders of such rights for the use of the substitute as proposed; and acknowledge 
that by accepting this substitution neither the Architect nor the Owner makes any warranty or 
representation to the Contractor or any Subcontractor regarding the existence or potential for such 
infringement. 

Bidder/Supplier: -------------- Date: __ ___ _ 
By: _________________ _ 

Answer all questions and complete all blanks - use "NA" if not applicable. 

REVIEW AND ACTION: 

D Resubmit substitution request: 

D Provide more information in following categories: -----------------

D Sign Bidder's/Supplier's Statement of Conformance. 

D Substitution is accepted. 

D Substitution is accepted, with the following comments: ____________ _ 

D Substitution not accepted. 

D No action taken. Substitution Request received less than time set forth in Section L.7. 

Architect's Signature Date 



ATTACHMENT NO. 7 

SUBSTITUTION REQUEST - AFTER EXECUTION OF CONTRACT 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
Copies will be provided to the successful bidder after the bid opening or after award as applicable 

and will be made available upon request. 



) Corporation 

City 

ATIACHMENT NO. 8 

TEXAS DEPARTMENT OF CRIMINAL JUSTICE 
FACILITIES DIVISION 

CONTRACTOR'S QUALIFICATIONS 

Name of Firm 

) Partnership ( ) Proprietorship 

State Zip Code 

Telephone Nos. ----------- -- FAX No. 

How long has company worked in this trade? __ year(s). 

Parent Company 

Owners and/or Partners 

Percentage of Ownership 

% 

% 

% 

Affiliates, Divisions & Subsidiaries (add sheets as required) 

Name _____ _____________________ _ 
Address _________________________ _ 
Telephone __________ FAX No. --- -- --------

Name __________________________ _ 
Address _________________________ _ 
Telephone ________ __ FAX No. ----------- - -

Name __________________________ _ 
Address _________________________ _ 
Telephone ___ _______ FAX No. -------- -----



FOR CORPORATION ONLY 

Date of Incorporation Name of State(s) in which incorporated 

If not incorporated in Texas: Give Certificate 
of Authority to do business in Texas 

Certificate # & Date 

President's Name Vice President's Name 

Secretary's Name Treasurer's Name 

FOR PARTNERSHIP ONLY 

Is the Partnership 
Date of Organization General D Limited D Association D 
Names and addresses of all partners (include zip codes). Use additional sheet if necessary. 

FINANCIAL CONDITION 

Dun & Bradstreet Rating and I .D. code ---------------------

MAXIMUM BONDING CAPACITY: 

Individual Project Bonding Company with mailing address, zip code and telephone number 

Aggregate Bonding Company with mailing address, zip code and telephone number 

Attach statement of Financial Condition, including Contractor's latest regular dated financial statement or 
balance sheet which must contain the following items: 

CURRENT ASSETS: (Cash, joint venture accounts, accounts receivable, accrued interest on notes, deposits 
and materials and prepaid expenses), net fixed assets and other assets. 

CURRENT LIABILITIES: (Accounts payable, notes payable, accrued interest on notes, provision for income 
taxes, advances received from owners, accrued salaries, accrued payroll taxes), other liabilities and capital, 
(capital stock, authorized and outstanding shares par values, earned surplus). 

Date of Statement or Balance Sheet Name & address with zip code 



Bank Reference: ________________ __________ _ 

Finance/Credit Reference 

Institution Name __________________________ _ 
Address __________________ ___________ _ 
Officer's Names/Titles ------------------------
Name, Telephone Number/FAX Number Of Contact ---------------

Institution Name ________________________ __ _ 
Address _____ ________________________ _ 
Officer's Names/Titles -------------------------
Name, Telephone Number/FAX Number Of Contact ______________ _ 

Institution Name ______ __________ __________ _ 
Address ________ _____________________ _ 
Officer's Names/Titles _____________ _________ _ _  _ 
Name, Telephone Number/FAX Number Of Contact ______________ _ 

What is largest contract you have financed (if applicable) U.S. $ _____ _ 

What is largest contract you have arranged financing for (if applicable) U.S. $ _____ _ 

Business Volume 

Average annual billable volume during the past five years U.S. $ _____ _ 
Estimated billable volume this year: U.S. $ _____ _ 
Estimated volume carryover next year: U .S. $ _____ _ 

Contract Values 

Preferred Contract Value: 
(in U.S. Dollars) 

Maximum contract value that can be handled effectively: 

50,000.00 (and under) 
50,000.00 100,000.00 
100,000.00 300,000.00 
300,000.00 500,000.00 
500,000.00 1 ,000,000.00 
1 ,000,000.00 5,000,000.00 
5,000,000.00 10,000,000.00 
10,000,000.00 - 50,000,000.00 
50,000,000.00 - 100,000,000.00 
100,000,000.00 (and over) 

U . S. $  _________ over ________ months. 



GENERAL INFORMATION 

Percent (%) of work done by own staff 

No. years in business If you have done business under different name, please give 
name and address. 

Has firm ever failed to complete project or defaulted on a contract? 
If so, state where and why. 

Has firm ever been engaged in litigation over any contract? If so, explain. 

PERSONNEL 

Total permanent employees: 

Construction __ _ Administration __ _ Engineering 

Type of engineering performed: -------- ------ -----
Highest manpower level in past three years'--: ---------------
Lowest manpower level in past three years: ----------------

Proposed organization for the execution of the work; listing all personnel committed to participate in the 
execution of the work, including their previous experience and positions held in previous jobs as well as in 
bidder's organization. (List on separate sheet using the following format) 

Name Present Position 
or Office 

Years of 
Experience 

EQUIPMENT 

Typical 
Amount 

Type of Work 
Responsible for 

List the major equipment, type and quantity proposed for the execution of the work. 



Name of Firm (Contractor) ------------- -----------

Signature of Owner or Officer _______________ ________ _ 

Title of Person Signing, _________________________ _ 



CURRENT PROJECTS 

List the major construction projects your organization has undeiway on this date: 

PROJECT OWNER PHONE NO. ARCH./ENGR. PHONE NO. CONTRACT PERCENT SCHEDULED 
AMOUNT COMPLETE COMPLETION 



COMPLETED PROJECTS 

List the major construction projects your organization has completed in the past five years: 

PROJECT OWNER PHONE NO. ARCH./ENGR. PHONE NO. CONTRACT PERCENT SCHEDULED 
AMOUNT COMPLETE COMPLETION 



ATTACHMENT 9 

Texas Department of Criminal Justice 
Non-Employee Background Questionnaire 

This information is needed for TDCJ to conduct a criminal history check to determine whether access to TDCJ units and 
departments should be approved. All questions shall be answered in full. 

NOTE TO APPLICANT: With few exceptions, you are entitled upon request: (I) to be informed about the information the TDCJ collects about you; and 
(2) under Texas Government Code §§ 552.021 and 552.023, to receive and review the collected information. Under Texas Government Code § 559.004, you 
nre also entitlctl to re ucsl, in accordance with the TDCJ roccdures, lbnt incorrect information the TDCJ has ollcctetl aboul . ou be corrected. 

1 .  Name: ------- - ------------- 2. Social Security No.: -- ---------- -- --
Last First Middle 

(As it appears on your Social Security Card) 
3 .  Mailing Address: 

Street City State Zip 
4. Date of Birth: 5. Place of Birth : 

(MM/DD/YYYY) --C-ity- -- ----------S-ta-te _ ____ __ _ _  _ 
6. Driver License No.: 7. Phone No.:

.....,_
( --�- -------

8. Other names used (maiden, alias, nicknames): - --------------- - - --------------

9. Sex: Male D Female D 

1 1 . Ethnic Origin: White D Black D Hispanic D Asian/Pac. Islander 0 Am. Ind/Alaskan D Other 0 

1 2a. Have you previously been employed by TDCJ or worked in a TDCJ facility on a contract basis? Yes O No O 
If yes, give unit(s)/department(s), position(s) held, and dates: 

1 2b .  Have you engaged in  sexual abuse in a prison, jail, lockup, community confinement facility, juvenile facility, or  other institution? 
D Yes 0 No 

12c. Have you been convicted of engaging or attempting to engage in sexual activity in the community facilitated by force, overt or 
implied threats of force, or coercion, or if the victim did not con:;ent or was unable to consent or refuse? Yes D No 0 

1 2d. Have you been civilly or administratively adjudicated to have engaged in sexual activity in the community facilitated by force, 
overt or implied threats of force, or coercion, or if the victim did not consent or was unable to consent or refuse? Yes O No D 

1 3 . Are you related to any employee or contract employee ofTDCJ? Yes D No O Unknown D 

If yes, list name, relationship, and unit/department of assignment: --- -- --------- -- - --------

14a. Are you or any immediate member of your family (to include, but not limited to parent, brother, sister, spouse, or child) related to 

any TDCJ offender (incarcerated or on parole)? YesO No D Unknown D 
If yes, provide the name of the offender(s): ----------- - - --------- - - -------

14b. Are you now or have you ever been involved in a spousal relationship with a TDCJ offender (incarcerated or on parole)? 

This includes marriage, common-law marriage, lived together, or had a child together. Yes O No 0 
If yes, provide the name of the offender(s) : __ ___________ ___________ _ ______ _ 

1 4c. Do you have a current business partnership or gang association with a current TDCJ offender (incarcerated or on parole)? 

Yes D No D If yes, provide the name of the offender(s): 

14d. Are you on a current TDCJ offender's visitation list? Yes O 

I 4e. Have you corresponded in the last year with a current TDCJ offender? 
offender(s): 

NOTE: 

No O If yes, provide the name of the offender(s): 

Yes O No O If yes, provide the name of the 

• If you answered yes to Question 14a, b, c, d, or e above, you are required to complete and submit a PERS 282A, Additional 
Offender Information. The PERS 282A form is available from the TDCJ website at www.tdcj.texas.gov. 

PERS 263 (09/ 14) Page I of 3 



• If you have a personal relationship with an offender, who is not a relative, be sure to read the "Offender Relationships" paragraph on 
Page 3 of this questionnaire. 

(Continued on Page 2) 

IMPORTANT 
Read the definition of conviction in Question 1 7. When answering questions 1 5  through 17, do not include: 1 )  any violation of law committed 
before your 1 7th birthday, if the final decision was made in juvenile court or under a youth offender law; 2) any conviction whose record was 
expunged under federal or state law; 3) minor traffic violations. DWI, DUI, Open Container, and Driving While License Suspended are not minor 
traffic violations and shall be listed. 

1 5 .  Do you have any criminal charges currently pending? 

If yes, please explain: 

Yes D No D 

16 .  Are you on parole or  probation, deferred adjudication, or  under a pre-trial diversion agreement? 

If yes, please explain: 

Yes D No D 

1 7. Have you ever been convicted of a crime (misdemeanor or felony)? Yes D No D If yes, list each one below. 
Attach an additional page if necessary. Include those that may not appear on your record at this time. 
Important: For purposes of contract employment with TDCJ, convictions include sentenced to confinement, paid fine, time served, 
placed on probation (includes deferred adjudication), and court ordered restitution. See Falsification Policy on Page 3 of this 
questionnaire. 

Felony or Offense 
Date Misdemeanor Offense Class City & State Punishment 

DOCUMENT REQUIREMENTS: You are required to provide with this questionnaire a disposition for each criminal charge you reported 
in Question 1 5, 1 6, and 1 7  above. A disposition is a statement of the charge, date, and the results of the case. If the charge was dismissed, 
the disposition shall state the reason for dismissal. Dispositions can normally be obtained from the clerk of the court having jurisdiction 
over the case. 

1 8. Are you now or have you ever been a member ofa street gang? Yes D No D 

Are you now or have you ever been a member of or affiliated with an organization promoting racial, ethnic, or gender superiority or 
separation, independence from governmental laws and regulations, or overthrow of the United States Government? 
Yes D No D 

If you answered yes to either of these questions, provide the following information: 

a. Name of the organization and dates of membership: 

b. Position or positions you held in the organization: ���������������� �������������-
c. Arrests and/or convictions resulting from your activities as a member: 

1 9. Do you have any tattoos or markings on your body signifying membership or affiliation with a street gang or associated with 
organizations promoting racial, ethnic, or gender superiority or separation, independence from governmental laws and regulations, 
or overthrow of the United States Government? Yes D No D 
If yes, provide a description and location of those tattoos or markings: 

(Continued on Page 3) 
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FALSIFICATION POLICY 

It is important that contract employee applicants provide accurate infonnation in this questionnaire. Failure to list any criminal 
conviction or other important information, such as prior employment with TDCJ or offender relationships, is considered 
falsification of the questionnaire and results in disqualification for contract employment access to TDCJ facilities for one year. 

As a criminal justice TDCJ, it is very important that we know if an applicant has a criminal record. In most cases, a criminal record 
does not disqual ify you for access to TDCJ facilities. However, falsification of the questionnaire always disqualifies you, regardless of 
how well qualified you are otherwise. 

What convictions shall be listed? All convictions handled in adult court shall be listed, no matter when or where they occurred. In 
Texas, if you are 17 years old or older, the case is always handled in adult court. If you are under 1 7, it still may be handled in adult 
court. As an exception, you are not required to list convictions for minor traffic violations. Examples of minor traffic violations are 
speeding, running stop signs, and no seat belts. Examples of crimes which are not minor traffic violations and shall be listed are DWI, 
DUI, Hit and Run, Assault with a Motor Vehicle, Reckless Driving, Open Container, and Driving While License is Suspended. 
Convictions that have been expunged under state or federal law do not have to be listed. Expunged means a judge signed an order 
directing all agencies with a record of the arrest and conviction destroy those records (this is not the same as a deferred adjudication, 
explained below). 

What is a conviction? For TDCJ purposes, a conviction is a judgement or a verdict, a plea of guilty or nolo contendere, and/or a 
judicial finding of guilt substantiated by the evidence, which results in the payment of fines, forfeiture of collateral or bond, restitution, 
deferred adjudication, probation, community supervision, confinement, suspended sentence, or any other penalty imposed by a court 
of law or agreed upon by the accused. This includes instances where a pardon or a reprieve has been granted for any reason other than 
proof of innocence. If you have a case handled by deferred adjudication, it shall be listed in your application, regardless of 
whether you think it is still on record. On the other hand, a pre-trial diversion agreement is not considered a conviction for the 
purpose of employment with TDCJ and does not need to be included on your application. 

Military Convictions. Convictions by court martial for criminal offenses shall also be listed. 

Failure to Appear. If you were convicted of a routine traffic violation or other offense and did not pay the ticket on time or failed to 
appear to court, you may have been charged with and convicted of Failure to Appear. Failure to Appear is a separate crime and shall 
be listed. 

Questions. If you have any questions concerning what shall be listed in this questionnaire, it is recommended you contact the Human 
Resources Division in Huntsville at (936) 437-3 1 26 before you submit this questionnaire. 

OFFENDER RELATIONSHIPS: TDCJ employees and contract employees with access to TDCJ facilities are prohibited from 
maintaining or developing a personal relationship with an offender who is not related to the employee. Prohibited relationships include 
those involving cohabitation, sexual misconduct, or actions that jeopardize or have the potential to jeopardize the security of the TDCJ. 
This means employees and contract employees may not have personal contact or relationships with offenders currently incarcerated or 
on parole outside of their official duties if this contact or relationship would jeopardize or has the potential to jeopardize the security of 
the TDCJ. Prohibited contact includes living together, writing letters or notes, telephone contact, visitation, and depositing funds into 
an offender's Inmate Trust Fund (ITF) account. If an employee or contract employee was once married to an offender or had a child 
together with an offender, employee contact with the offender may be l imited to that which is ordered by the Court. As a condition of 
contract employment with TDCJ, contract employees with prohibited relationships shall sever those relationships. Sever means to 
cease any and all cohabitation, intimate encounters, verbal or written communications, visitation, or other prohibited contact. 
Continuation of a prohibited relationship after contract employment with TDCJ may result in denial of access to TDCJ facilities, if the 
TDCJ determines the relationship jeopardizes or has the potential to jeopardize the security of the TDCJ. 

ADDITIONAL INFORMATION: All applicants, who may have contact with offenders, are ineligible for employment if they have 
committed any activity described in questions 1 2b, 1 2c, 1 2d. 

CERTIFICATION: I certify that I have read and understand the above explanation of the TDCJ Policy on Falsification and Offender 
Relationships. I further certify that my answers on this questionnaire are true, complete and correct to the best of my knowledge and I 
have not evaded or omitted any part thereof to reflect an untruth. I understand falsification constitutes grounds for refusing or 
terminating access to TDCJ units and departments. 

DUTY TO DISCLOSE: I hereby acknowledge that I have a duty to disclose any sexual misconduct during the tenn of my 
employment. I further acknowledge that I have a duty to disclose any misconduct on my part while working for previous employers. 
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ATIACHMENT NO.  1 0  

State Documents and Forms 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



ATTACHMENT NO. 1 1  

Specifications are located in Part 2 



ATTACHMENT NO. 1 2  

Drawings 

Deleted 



ATTACHMENT NO. 1 3  

Contractor Direct Deposit Authorization Package 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



ATTACHMENT NO. 1 4  

Release of Claims 

Copies will be provided to the successful bidder after the bid opening or after award as 
applicable and will be made available upon request. 



EXHIBIT 



Rev 10/14 

H U B  Subcontracti ng Plan (HSP) 
In accordance with Texas Gov't Code §2161 .252, the contracting agency has determined that subcontracting opportunities are probable under this contract. 
Therefore, all respondents, including State of Texas certified Historically Underutilized Businesses (HUBs) must complete and submit this State of Texas HUB 
Subcontracting Plan (HSP) with their response to the bid requisition (solicitation). 

NOTE: Responses that do not include a completed HSP shall be rejected pursuant to Texas Gov't Code §21 61 .252(b). 

The HUB Program promotes equal business opportunities for economically disadvantaged persons to contract with the State of Texas in accordance with the goals 
specified in the 2009 State of Texas Disparity Study. The statewide HUB goals defined in 34 Texas Administrative Code (TAC) §20 . 13 are: 

• 11.2 percent for heavy construction other than building contracts, 

• 21.1 percent for all building construction, including general contractors and operative builders' contracts, 

• 32.9 percent for all special trade construction contracts, 

• 23. 7 percent for professional services contracts, 

• 26.0 percent for all other services contracts, and 

• 21.1 percent for commodities contracts. 

• • Agency Special Instructions/Additional Requirements · 

In accordance with 34 TAC §20.14(d)(1 )(D)(ii i), a respondent (prime contractor) may demonstrate good faith effort to utilize Texas certified HUBs for its subcontracting 
opportunities if the total value of the respondent's subcontracts with Texas certified HUBs meets or exceeds the statewide HUB goal or the agency specific HUB 
goal, whichever is higher. When a respondent uses this method to demonstrate good faith effort, the respondent must identify the HUBs with which it will subcontract. 
If using existing contracts with Texas certified HUBs to satisfy this requirement, only contracts that have been in place for five years or less shall qualify for meeting 
the HUB goal. This limitation is designed to encourage vendor rotation as recommended by the 2009 Texas Disparity Study. 

The TDCJ HUB goals are defined as: 
• 1 7.5 percent for heavy construction other than building contracts. This goal is higher than the statewide goal and 

therefore must be the utilized goal for this category, 
• 36.9 percent for all building construction, including general contractors and operative builders contracts. This goal is 

higher than the statewide goal and therefore must be the util ized goal for this category, 
• 32. 7 percent for all special trade construction contracts, 
• 23.6 percent for professional services contracts, 
• 24.6 percent for all other services contracts, and 
• 21 percent for commodities contracts. 

The TDCJ has determined that the HUB Category for th is contract fal ls under the 
Build ing Construction Contracts Category. 

The HUB Goal for th is category is therefore identified as 36.9 % .  

For assistance i n  completing the HSP contact: 

MDU•i�,, RESPONDENT AND REQUISITION INFORM 

Sharon Schultz @ 936-437-7026 

sharon.schultz@tdcj.texas.gov 

a. Respondent (Company) Name: State of Texas VID #: 

Point of Contact: Phone #: 

E-mail Address: Fax #: 

b. Is your company a State of Texas certified HUB? D - Yes D - No 

c. Requisition #: Bid Open Date: 

------

- -- - - -
(mm/dd/yyyy) 
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Enter your company's name here: Requisition #: 

M=H•t·i�, I SUBCONTRACTING INTENTIONS RESPONDENT 

After dividing the contract work into reasonable lots or portions to the extent consistent with prudent industry practices, and taking into consideration the scope of work 
to be performed under the proposed contract, including all potential subcontracting opportunities, the respondent must determine what portions of work, including 
goods and services, will be subcontracted. Note: In accordance with 34 TAC §20. 1 1 . , an "Subcontractor'' means a person who contracts with a prime contractor to 
work, to supply commodities, or to contribute toward completing work for a governmental entity. 

a. Check the appropriate box (Yes or No) that identifies your subcontracting intentions: 

D Yes, I will be subcontracting portions of the contract. (If Yes, complete Item b, of this SECTION and continue to Item c of this SECTION.) 
D No, I wil l not be subcontracting ®Y_portion of the contract, and I wil l be fulfilling the entire contract with my own resources. (If No, continue to SECTION 3 
and SECTION 4.) 

b. List all the portions of work (subcontracting opportunities) you will subcontract. Also, based on the total value of the contract, identify the percentages of the contract 
you expect to award to Texas certified HUBs, and the percentage of the contract you expect to award to vendors that are not a Texas certified HUB (i.e., Non-HUB). 

HUBs Non-HUBs 
Percentage of the contract Percentage of the contract 

Item # Subcontracting Opportunity Description expected to be subcontracted expected to be subcontracted Percentage of the contract 
to HUBs with which you have to HUBs with which you have expected to be subcontracted 

a continuous contract• in place a continuous contract' in place to non,HUBs 
for five (5) Jlears or less. for more than five (5) l,'ears. 

1 % % % 

2 % % % 

3 % % % 

4 % % % 

5 % % % 

6 % % % 

7 % % % 

8 % % % 

9 % % % 

10 % % % 

11 % % % 

12 % % % 

13 % % % 

14 % % % 

15 % % % 

Aggregate percentages of the contract expected to be subcontracted: % % % 

(Note: If you have more than fifteen subcontracting opportunities, a continuation sheet is available online at http://window.state.tx.us/procurement/prog/hub/hub
subcontracting-planQ. 

c. Check the appropriate box (Yes or No) that indicates whether you will be using only Texas certified HUBs to perform !!I of the subcontracting opportunities you 
listed in SECTION 2, Item b. 

D Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.) 
D No (If No, continue to Item d, of this SECTION.) 

d. Check the appropriate box (Yes or No) that indicates whether the aggregate expected percentage of the contract you will subcontract with Texas certified 
HUBs with which you have a continuous contract* in place with for five (5) years or less meets or exceeds the HUB goal the contracting agency 
identified on page 1 in the "Agency Special Instructions/Additional Requirements". 

D Yes (If Yes, continue to SECTION 4 and complete an "HSP Good Faith Effort - Method A (Attachment A)" for each of the subcontracting opportunities you listed.} 
D No (If No, continue to SECTION 4 and complete an 'HSP Good Faith Effort - Method B (Attachment B)" for each of the subcontracting opportunities you listed.) 

*Continuous Contract· Any existing written agreement (including any renewals that are exercised} between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered} into "new" 
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Enter your company's name here: Requisition #: 

@j::ijt11[1m11 SELF PERFORMING JUSTIFICATION (If you responded "No ''to SECTION 2, Item a, you must complete this SECTION and continue to SECTION 4) 

Check the appropriate box (Yes or No) that indicates whether your response/proposal contains an explanation demonstrating how your company wil l fulfill the entire 
contract with its own resources. 

O Yes (If Yes, in the space provided below list the specific page(s)/section(s) of your proposal which explains how your company will perform the 
entire contract with its own equipment, supplies, materials and/or employees.) 
O No (If No, in the space provided below explain how your company will perform the entire contract with its own equipment, supplies, materials and/ 
or employees.) 

@:fillt•UIIAFFIRMATION 

As evidenced by my signature below, I affirm that I am an authorized representative of the respondent listed in SECTION 1 ,  and that the information and supporting 
documentation submitted with the HSP is true and correct. Respondent understands and agrees that, if awarded any portion of the requisition: 

• The respondent will provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor for the awarded 
contract. The notice must specify at a minimum the contracting agency's name and its point of contact for the contract, the contract award number, the 
subcontracting opportunity they (the subcontractor) will perform, the approximate dollar value of the subcontracting opportunity and the expected percentage of the 
total contract that the subcontracting opportunity represents. A copy of the notice required by this section must also be provided to the contracting agency's point 
of contact for the contract no later than ten ( 10) working days after the contract is awarded. 

• The respondent must submit monthly compliance reports (Prime Contractor Progress Assessment Report - PAR) to the contracting agency, verifying its 
compliance with the HSP, including the use of and expenditures made to its subcontractors (HUBs and Non-HUBs). (The PAR is available at 
http://www.window.slate.tx.us/procurement/proq/hub/hub-forms/proqressassessmentrpt.xls). 

• The respondent must seek approval from the contracting agency prior to making any modifications to its HSP, including the hiring of additional or different 
subcontractors and the termination of a subcontractor the respondent identified in its HSP. If the HSP is modified without the contracting agency's prior 
approval, respondent may be subject to any and all enforcement remedies available under the contract or otherwise available by law, up to and including 
debarment from all state contracting. 

• The respondent must, upon request, allow the contracting agency to perform on-site reviews of the company's headquarters and/or work-site where services are 
being performed and must provide documentation regarding staffing and other resources. 

Signature Printed Name 

Reminder: 

Title Date 
(nvn/dd/yyyy) 

> If you responded 'Yes' to SECTION 2, Items c or d, you must complete an 'HSP Good Faith Effort - Method A (Attachment A)" for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 

> If you responded "No" SECTION 2, Items c and d, you must complete an "HSP Good Faith Effort - Method B (Attachment B)" for each of the 
subcontracting opportunities you listed in SECTION 2, Item b. 
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HSP Good Faith Effort - Method A (Attachment A) 

Enter your company's name here: Requisition #: 

IMPORTANT: If you responded "Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed "HSP Good Faith Effort - Method A 
(Attachment A)" for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this page or 
download the form at hl!p:1/wlndow.stale.lx.us/procurementlprog/hub/hub-forms/hub-sbcont-plan-qfe-achm-a.pdf. 

@Dit•Ut.il SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: Description: � � � � � � �������������� �� � � � � � � � �� ���� 

@Dit•Ut+YI SUBCONTRACTOR SELECTION 

List the subcontractor(s) you selected to perform the subcontracting opportunity you listed above in SECTION A-1 . Also identify whether they are a Texas certified 
HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate whether 
the company is a Texas certified HUB 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB (Required ii Texas Dollar Amount of Contract 

certified HUB) 

D - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

D - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

D - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to 
provide notice as soon as practical to all the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity they (the subcontractor) will perform, 
the approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A 
copy of the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten ( 10) working days after 
the contract is awarded. Page 1 of 1 (A ttachment A) 
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Enter your company's name here: Requisition #: 

IMPORTANT: If you responded "Yes" to SECTION 2, Items c or d  of the completed HSP form, you must submit a completed "HSP Good Faith Effort -
Method B (Attachment B)" for each of the subcontracting opportunities you listed in SECTION 2, Item b of the completed HSP form. You may photo-copy this 
page or download the form at http://window.state.tx.us/procuremenUprog/hub/hub-forms/hub-sbcont-plan-gfe-achm-b.pdf. 

EJD•[I]�·=•• SUBCONTRACTING OPPORTUNITY 
Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

Item #: Description: �� � � � ���������� � � � ��������� �� �� ���� 

EJD•t·i�•=f 4 MENTOR PROTEGE PROGRAM 

If respondent is participating as a Mentor in a State of Texas Mentor Protege Program, submitting its Protege (Protege must be a State of Texas certified HUB) as a 
subcontractor to perform the subcontracting opportunity l isted in SECTION B-1 , constitutes a good faith effort to subcontract with a Texas certified HUB towards that 
specific portion of work. 

Check the appropriate box (Yes or No) that indicates whether you will be subcontracting the portion of work you listed in SECTION B-1 to your Protege. 

OYes (If Yes, to continue to SECTION B-4.) 

ONo I Not Applicable (If No or Not Applicable, continue to SECTION B-3 and SECTION B-4.) 

@Dit•J�i=II NOTIFICATION OF SUBCONTRACTING OPPORTUNITY 

When completing this section you MUST comply with items a, b, c and d, thereby demonstrating your Good Faith Effort of having notified Texas certified HUBs and 
trade organizations or development centers about the subcontracting opportunity you listed in SECTION B-1 . Your notice should inciude the scope of work, 
information regarding the location to review plans and specifications, bonding and insurance requirements, required qualifications, and identify a contact person. 
When sending notice of your subcontracting opportunity, you are encouraged to use the attached HUB Subcontracting Opportunity Notice form, which is also available 
online at hllp://www.window.state.lx.us/procurementlprog/hub/hub-subconlractlnq-plan. 

Retain supporting documentation (i.e., certified letter, fax, e-mail) demonstrating evidence of your good faith effort to notify the Texas certified HUBs and trade 
organizations or development centers. Also, be mindful that a working day is considered a normal business day of a state agency, not including weekends, federal or 
state holidays, or days the agency is declared closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to 
the trade organizations or development centers is considered to be "day zero" and does not count as one of the seven (7) working days. 

a. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 , to three (3) or more Texas certified HUBs. Unless the contracting 
agency specified a different time period, you must allow the HUBs at least seven (7) working days to respond to the notice prior to your submitting your bid 
response to the contracting agency. When searching for Texas certified HUBs, ensure that you use the State of Texas' Centralized Master Bidders List (CMBL) 
and Historically Underutilized Business (HUB) Search directory located at http://mycpa.state.tx.us/tpasscmblsearch/index.jsp. HUB Status code "A" signifies that the 
company is a Texas certified HUB. 

b. List the three (3) Texas certified HUBs you notified regarding the subcontracting opportunity you listed in SECTION B-1 . Include the company's Vendor ID  (VID) 
number, the date you sent notice to that company, and indicate whether it was responsive or non-responsive to your subcontracting opportunity notice. 

Company Name VID Number Date Notice Sent Did the HUB Respond? 
(mmlddlyyyy) 

Cl - Yes Cl] - No 

Cl - Yes DI - No 

CJ - Yes DI - No 

c. Provide written notification of the subcontracting opportunity you listed in SECTION B-1 to two (2) or more trade organizations or development centers in Texas to 
assist in identifying potential HUBs by disseminating the subcontracting opportunity to their members/participants. Unless the contracting agency specified a 
different time period, you must provide your subcontracting opportunity notice to trade organizations or development centers at least seven (7) working days prior to 
submitting your bid response to the contracting agency. A list of trade organizations and development centers that have expressed an interest in receiving notices 
of subcontracting opportunities is available on the Statewide HUB Program's webpage at http://www.window.state.tx.us/procurement/orog/hub/mwb-links-1/. 

d. List two (2) trade organizations or development centers you notified regarding the subcontracting opportunity you listed in SECTION B-1 . lnclude the date 
when you sent notice to ii and indicate if ii accepted or rejected your notice. 

Trade Organizations or Development Centers 

Page 1 of 2 
Attachment B) 

Date Notice Sent 
(mm/ddlyyyy) 

Was the Notice Accepted? 

Cl - Yes C - No 

0 - Yes DI - No 
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Enter your company's name here: 

@:(il[l]�i=II SUBCONTRACTOR SELECTION 

Requisition #: 

Enter the item number and description of the subcontracting opportunity you listed in SECTION 2, Item b, of the completed HSP form for which you are completing 
the attachment. 

a. Enter the Item number and description of the subcontracting opportunity for which you are completing this Attachment B continuation page. 
Item #: Description :  ���������������� � ��������� �� � �� ���� 

b. List the suboontractor(s) you selected to perform the subcontracting opportunity you listed in SECTION B-1 . Also identify whether they are a Texas certified 
HUB and their VID number, the approximate dollar value of the work to be subcontracted, the expected percentage of work to be subcontracted, and indicate 
whether the company is a Texas certified HUB. 

Company Name Texas VID # Approximate Expected Percentage 
certified HUB (Required If Texas Dollar Amount of Contract 

certified HUB) 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 - Yes 0 - No $ % 

0 -Yes 0 - No $ % 

0 - Yes 0 - No $ % 

c. If any of the subcontractors you have selected to perform the subcontracting opportunity you listed in SECTION B-1 is not a Texas certified HUB, provide written 
justification for your selection process (attach additional page if necessary): 

REMINDER: As specified in SECTION 4 of the completed HSP form, if you (respondent) are awarded any portion of the requisition, you are required to provide 
notice as soon as practical to filt_the subcontractors (HUBs and Non-HUBs) of their selection as a subcontractor. The notice must specify at a minimum the 
contracting agency's name and its point of contact for the contract, the contract award number, the subcontracting opportunity it (the subcontractor) will perform, the 
approximate dollar value of the subcontracting opportunity and the expected percentage of the total contract that the subcontracting opportunity represents. A copy of 
the notice required by this section must also be provided to the contracting agency's point of contact for the contract no later than ten ( 10) working days after the 
contract is awarded. 

Page 2 of 2 
(Attachment B) 
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....... .____-l HUB Subcontracting Opportun ity Notification Form 

In accordance with Texas Gov't Code, Chapter 2 16 1 ,  each state agency that considers entering into a contract with an expected value of $1 00,000 or more shall, before the 
agency solicits bids, proposals, offers, or other applicable expressions of interest, determine whether subcontracting opportunities are probable under the contract. The state 
agency I have identified below in Section B has determined that subcontracting opportunities are probable under the requisition to which my company will be responding. 

34 Texas Administrative Code, §20 . 14 requires all respondents (prime contractors) bidding on the contract to provide notice of each of their subcontracting opportunities to at 
least three (3) Texas certified HUBs (who work within the respective industry applicable to the subcontracting opportunity), and allow the HUBs at least seven (7) working days to 
respond to the notice prior to the respondent submitting its bid response to the contracting agency. In addition, at least seven (7) working days prior to submitting its bid response 
to the contracting agency, the respondent must provide notice of each of its subcontracting opportunities to two (2) or more trade organizations or development centers (in Texas) 
that serves members of groups (i.e., Asian Pacific American, Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas 
Administrative Code, §20. 1 1  (1 9)(C). 

We respectfully request that vendors interested in bidding on the subcontracting opportunity scope of work identified in Section C, Item 2, reply no later than the date and time 
identified in Section C, Item 1. Submit your response to the point-of-contact referenced in Section A. 

IN·[l]�i+i PRIME CONTRACTOR'S INFORMATION 

Company Name: State of Texas VID #: ���������� 
Point-of-Contact: Phone #: 

E-mail Address: Fax #: - -- - - - - - -� 

IGit•Ul:1 coNTRACTING STATE AGENCY AND REQUISITION INFORMATION 

Company Name: 

Point-of-Contact: Phone #: ���������� 
Requisition #: Bid Open Date#: _ __ _ _ _ _ _  _ 

(mmldd/yyyy) 

IM&iil.i�h suecoNTRACTING OPPORTUNITY RESPONSE DUE DATE DESCRIPTION REQUIREMENTS AND RELATED INFORMATION ' ' 
1.  Potential Subcontractor's Bid Response Due Date: 

If you would like for our company to consider your company's bid for the subcontracting opportunity identified below in Item 2, 
we must receive your bid response no later than on 

(Conlral llme) Dato (mmlddlyyyyJ 

In accordance with 34 TAC §20.14, each notice of subcontracting opportunity shall be provided to at least three (3) Texas certified HUBS, and allow 
the HUBs at least seven (7) working days to respond to the notice prior to submitting our bid response to the contracting agency. In addition, at 
least seven (7) working days prior to vs submitting our bid response ta the contracting agency, we must provide notice of each of our subcontracting 
opportunities to two (2) or mare trade organizations or development centers (in Texas) that serves members of groups (i.e., Asian Pacific American, 
Black American, Hispanic American, Native American, Woman, Service Disabled Veteran) identified in Texas Administrative Code, §20. 11{19){C). 

(A working day is considered a normal business day of a state agency, not including weekends, federal or state holidays, or days the agency is declared 
closed by its executive officer. The initial day the subcontracting opportunity notice is sent/provided to the HUBs and to the trade organizations or 
development centers is considered to be "day zero" and does not count as one of the seven (7) working days.) 

2. Subcontracting Opportunity Scope of Work: 

3. Required Qualifications: D · Not Applicable 

4. Bonding/Insurance Requirements: ::J · Not Applicable 

5. Location to review plans/specifications: ::J · Not Applicable 
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HUB Subcontracting Plan (HSP) 

••. J!!!!lLmiwZ=CI,i6@!!ii!Mi!Ji::;£,.,wi1·• 
Contract/Requisition Number: Date of Award: Object Code: 

Contracting Agency/University 
Name: Texas Department of Criminal Justice 

Contractor (Company) Name: 

Contractor (Company) Name: 

Point of Contact: 

(mm/dd/yyyy) 

State of Texas VID #: 

(Agency Use 
Only) 

Reporting (Month) Period: Total Amount Paid this Reporting Period to Contractor: -'-$ ______ _ 

Subcontractor's 
Name 

Report HUB and Non-HUB subcontractor information 
*Note: Texas certified HUB status can be verified on line at: hllps:llmycpa.cpa.state.tx.us/tpasscmblsearchlindex.isp 

Subcontractor's VID or Total $ Amount Total Contract $ HUB Certificate 
Number Total Contract $ Paid This Amount Paid to 

*Texas certified HUB? (Required ii Texas certified Amount from HSP Reporting Period Date to 
Yes or No HUB with Subcontractor to Subcontractor Subcontractor 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

$ $ $ 

TOTALS: $ $ $ 

Signature: --------- ----- -- -- Title: Date: 

Object Code 
(A ency Use Only) 



I 
ORGANIZATION 

II 
American Indian Chamber of  Commerce of  Texas 
Asian Contractor Association 
Black Contractors Association - Dallas/Fort Worth 

Dallas Black Chamber of Commerce 
DFW Minority Supplier Development Council 

Dallas Hispanic Chamber of Commerce 
Del Mar College PT AC, Corpus Christi Black C of C 

El Paso Hispanic Chamber of Commerce 
Fort Worth Metropolitan Black Chamber of Commerce 
Golden Triangle Minority Business Council 
Greater Asian Chamber of Commerce 
Greater Austin Black Chamber 
Greater Houston Business Procurement Forum 
Hispanic Contractors Association - Houston 
Hispanic Contractors Association - San Antonio 
Hispanic Contractors Association - Regional 
Houston Hispanic Chamber of Commerce 

Houston Minority Supplier Development Council 

National Association of Minority Contractors Inc.-
Houston 
San Antonio Hispanic Chamber of Commerce 
Southwest Minority Supplier Development Council 

Texas Association of African American Chambers of 
Commerce (T AAACC) 

Texas Association of Historically Underutilized 
Businesses 
Texas Association of Mexican American Chambers of 
Commerce {T AMACC) 

Tri-County Black Chamber of Commerce 
U.S. Hispanic Contractors Association de Austin 
U.S. Pan Asian American Chamber of Commerce SW 
Women's Business Council - Southwest 
Women's Business Enterprise Alliance (WBEA) 
Women Contractors Association (WCA) 

TRADE ORGANIZATIONS/DEVELOPMENT CENTERS 

MAILING ADDRESS 

1 1245 Indian Trai l, Dallas, TX 76679 
4201 Ed Bluestein Blvd., Austin, TX 78721 
1409 S. Lamar Street, Suite 25 1 ,  Dallas,TX 7521 5  

2838 Martin Luther King Jr. Boulevard, Dallas, TX 752 15  
8828 N Stemmons Frwy, s1

• Floor, Suite 550, Dallas, TX 75247 

4622 Maple Avenue, Suite. 207, Dallas, TX 752 19  
10 1  Baldwin Blvd., CED-146, Corpus Christi, TX 78404 

2401 E. Missouri, El Paso 79903 
1 1 50 South Freeway, Suite 2 1 1 , Fort Worth, TX 76104 
PO Box 2 1 664, Beaumont, TX 77720 
8001 Centre Park Dr. STE 1 60, Austin, TX 78754 
912  E. 1 1  Lh Street, Suite A, Austin, TX 78702 
1 707 1/2 South Post Oak Blvd., PMB 273, Houston, TX 77056 
7 Parker Road. Houston. TX 77076 
8300 Pat Booker, RM 233 Live Oak, San Antonio, TX 78233 
22 10 W. Illinois Avenue, Dallas, TX 75224-1636 
1 80 1  Main Street, Suite 890, Houston, TX 77002 

Three Riverway, Suite 555, Houston, TX 77056 

3825 Dacoma St., Houston, TX. 77092 

200 East Grayson, Suite 203, San Antonio, TX 782 1 5  
9 12  Bastrop Highway, Ste. 10 1 ,  Austin, TX  78741 
4 100 NW Loop 4 10  Ste 230, San Antonio, TX 78229 
P.O. Box 13064, Austin, TX 787 1 1 -3064 

P.O. Box 684726, Austin, TX 78768-4726 

P.O. Box 41 780, Austin, TX 78704 

P.O. Box 88376, Houston, TX 77288 
920 E Dean Keeton, Austin, TX 78705 
202 E. Border Street, Suite 144, Arlington. TX 760 10  
2201 North Collins. Suite 1 58. Arlington. TX 7601 1 
9800 NW Frwy, Suite 120, Houston, TX 77092 
134 Vintage Park Blvd. Houston, TX 77070 

Texas Department of Criminal Justice 

Updated - January 2015 

II 
PHONE 

972-241 -6450 
5 12-926-5400 
2 14-928-7097 

2 14-421 -5200 
2 14-630-0747 

2 14-521 -6007 
361 -698-1025 

9 1 5-566-4066 
8 1 7-871-6538 
409-962-8530 
5 12-407-8240 
5 12-459- 1 1 8 1  
832-2 16-21 85 
832-883-5078 
2 10-444-1 1 00 
972-786-0909 
7 13-644-7070 

7 13-271 -7805 

713-843-3791 

210-225-0462 
5 1 2-386-8766 
5 12-659-2 I 60 
5 12-535-5610 

5 12-468-01 13  

5 12-444-5727 

832-875-3977 
5 12-922-0507 
682-367-1393 
8 17-299-0566 
71 3-681 -9232 
7 13-807-9977 

II 
FAX 

II 
EMAJL 

I 
972-24 1 -6454 tcce@.txbiz.om. 
5 12-926-5410 asiancontractor(a)gmail.com 
2 14-485-0467 rwashington@blackcontractors.org 

2 14-42 1 -55 1 0  chumtwdbcc.oro 
2 14-637-224 1 construction@dfwmsdc.com 

2 I 4-520- 1687 gquezadagdhcc.com 
361-698-1024 ptac@delmar.edu 

9 1 5-566-971 4  treed@elpasombdacenter.com 
8 1 7-332-6438 bbolden@fwmbcc.org 
409-722-5402 hatcher.beverly@gtmbc.com 
use email Exec.Admin@AustinAsianChamber.org 
5 12-459- 1 1 83 nmc@austinbcc.org 
713-436-8333 miltonthibodeaux@gmail.com 
Use email randymagdaleno(a)yahoo.com 
2 10-444-1 10 1  dave@hcadesa.org 
972-786-0910  yolanda@regionalhca.org 
7 13-644-7377 mzarate@houstonhispanicchamber.com 

7 13-271 -9770 angela.freemanialhmsdc.org 

713-843-3743 info@namctexas.org 

210-225-2485 briannad@sahcc.org 
5 I 2-386-8988 smsdc@smsdc.org 
Use email xenia/alsmsdc.org 
Use email taaaccl 79@lvahoo.com 

91 5-585775 1 rmata,altgsaustin.com 

5 12-444-4929 panton@tamacc.org 

281 -336-0870 procurement(a)tcbcc.org 
info@ushca-austin.com 

8 1 7-469-9485 gmcdermott@uspaacc-sw.org 
8 17-299-0949 asteele@wbcsouthwest.org 
71 3-681 -9242 b ids0)wbea-texas.org 
7 13-807-99 17  director(a',wgmencontrnctors.org 



HUB  Subcontracting Plan (HSP) 

QUICK CHECKLIST 
While this HSP Quick Checklist is being provided to merely assist you in readily identifying the sections of the HSP form that you will need to 
complete, it is very important that you adhere to the instructions in the HSP form and instructions provided by the contracting agency. 

>- If you will be awarding all of the subcontracting work you have to offer under the contract to only Texas certified HUB vendors, complete: 
D Section 1 - Respondent and Requisition Information 
D Section 2 a. -Yes, I will be subcontracting portions of the contract 
D Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expectto award to Texas certified HUB vendors 
D Section 2 c. - Yes 
D Section4 -Affirmation 
D GFE MethodA (AttachmentA)-CompleteanAttachmentA for each of the subcontracting opportunities you listed in Section 2 b. 

>- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors, and the aggregate 
percentage of all the subcontrading work you will be awarding to the Texas certified HUB vendors with which you have a cgntjnuous 
cpntracC in place for five (5) years or less meets PC exceeds the HUB Goal the contracting agency identified in the "Agency Special 
I nstructions/ Additiona I Requirements': complete:  

D Section 1 - Respondent and Requisition Information 
D Section 2 a. -Yes, I will be subcontracting portions of the contract 
D Section 2 b. - List all the portions of work you will subcontract, and indicate the percentage of the contract you expecttoaward to Texas certified HUB 

vendors and Non-HUB venders 
D Section 2c . -No 
D Section 2 d . - Yes 
D Section4-Affirmation 
D GFE Method A (AttachmentA)-CompleteanAttachmentA for each of the subcontracting opportunities you listed in Section 2 b. 

>- If you will be subcontracting any portion of the contract to Texas certified HUB vendors and Non-HUB vendors or only to Non-HUB 
vendors, and the aggregate percentage of all the subcontracting work you will be awarding to the Texas certified HUB vendors with 
which you have a cqntjnugus cpntracC in place for five (5) years or less dQes ngt meet PC exceed the HUB Goal the contracting 
agency identified in the 'Agency Special I nstructions/Additional Requirements·: complete : 

D Section 1 - Respondent and Requisition Information 
D Section 2 a. -Yes, lwill be subcontracting portions of the contract 
D Section 2 b. - List all the portions of work you will subcontract, and indicated the percentage of the contract you expect to award to Texas certified HUB vendors 

and Non-HUB vendors 
D Section 2 c. - No 
D Section2d . -No 
D Section4 -Affirmation 
D GFE Method B (Attachment B) -Complete an Attachment B for each of the subcontracting opportunities you listed in Section 2 b. 

>- If you will not be subcontracting any portion of the contract and will be fulfilling the entire contract with your own resources, complete: 
D Section 1 - Respondent and Requisition Information 
D Section 2 a. - No, I will not be subcontracting any portion ofthecontract, and I will be fulfi lling the entire contract with my own resources 
D Section 3 - Self Performing Justification 
D Section 4 - Affirmation 

*Cgntinugus Contract· Any existing written agreement (including any renewals that are exercised) between a prime contractor and a HUB vendor, 
where the HUB vendor provides the prime contractor with goods or service under the same contract for a specified period of time. The frequency 
the HUB vendor is utilized or paid during the term of the contract is not relevant to whether the contract is considered continuous. Two or more 
contracts that run concurrently or overlap one another for different periods of time are considered by CPA to be individual contracts rather than 
renewals or extensions to the original contract. In such situations the prime contractor and HUB vendor are entering (have entered) into "new" 
contracts. 



HUB SUBCONTRACTOR LISTING - FIRE ALARM SYSTEM / KYLE CORRECTION CENTER 

Companv Name Contact Address Citv Zip e-mail Phone Fax Business Description 

ltl QUALITY JOE SANCHEZ 22784 SAN HARLINGEN 78552-2580 QUALSAN@ 956-421- 956-421- ELECTRICAL CONTRACTOR 

ELECTRIC, INC. MIGUEL ST AOL.COM 2078 4026 

1ST FP SERVICES, LLC Mario Salinas 12018 SAN ANTONIO 78216 mario@lstfp 210-377- 210-366- FIRE PROTECTION SERVICES - DESIGN, 

WARFIELD services.com 3473 3474 INSTALLATION, MAINTENANCE, INSPECTION 

AND REPAIR OF FIRE SPRINKLERS SYSTEMS, 

BLACKFLOW PREVENTERS, FIRE ALARM AND 

FIRE EXTINGUISHERS. 

24/6 TECHNICAL Ernest PO BOX 721854 HOUSTON 77272-1854 ejstram@aol 281-989- 713-474- ELECTRICAL CONTRACTING- Commercial, 

SERVICES Strambler .com 5847 5921 Residential and Industria l  wiring. Also pumps 

and motors in water/waste water. 

3 C ELECTRIC, LLC Wacey Hoyle 7859 IOLA 77861-3936 hoyle3celect 979-676- Electrical contracting for residential, 

BREEZEWOOD ric@yahoo.c 1885 commercial, and industrial .  

DR om 

3G ELECTRICAL DAVID RU12 811 E CALTON LAREDO 78041-3677 david@3gele 956-724- 956-723- WHOLESALE AND RETAIL OF ELECTRICAL 

SUPPLY INC RD ctric.com 2151 0016 SUPPLIES, LIGHTING. INDUSTRIAL, 

COMMERCIAL AND RESIDENTIAL 

459 ENTERPRISES, Christopher W. 2120 W. AUSTIN 78758 cbush@boss 512-266- 512-853- audio visual, surveillance and security solutions. 

LLC Bush BRAKER LN., yhd.com 1149 7920 

SUITE H 
SA ELECTRIC, INC. H ilda Fernandez 4414 SAN ANTONIO 78228-1404 hilda@Saele 210-736- 210-736- Installation and maintenance: commercial, 

CENTERVIEW ctric.com 1840 1844 industrial and government projects. Specialties: 

STE 165 emergency backup, fire alarm, mass 

notification, explosion-proof and cell tower 

systems, roadway i l lumination. Remote, 

hazardous locations and maintenance window. 

A & A ELECTRIC Lee Acevedo J r  PO  BOX 22986 BEAUMONT 77720 gina@aaelec 409-842- 409-842- ELECTRICAL CONTRACTOR-COMMERCIAL & 

COMPANY OF tricbmt.com 4437 5230 RESIDENTIAL 

BEAUMONT, INC. 



A MARKETING & ALVARO P O BOX 681195 SAN ANTONIO 78268-1195 protector@s 210-684- 210-684- Electrical Specialy Supplier; UPS,SPD, TVSS, HSS, 
SERVICE CO. RODRIGUEZ tic.net 1635 2464 Grounding System Design & Products, Surge 

Protection Device, Transient Voltage Surge 
Suppression, Uninterruptable Power Supply 
Single Phase and 3 Phase, Harmonic 
Suppression Systems,Power Factor Capacitor 

A. H .  ELECTRICAL Pres./Moses P.O. BOX 1338 DENTON 76202 lora@ahelec 940-320- 940-591- ELECTRICAL WORK & SERVICE. 
SERVICE, INC. Sanchez tricalservice. 2041 1130 

com 
A-1 SECURITY & FIRE BETTY RESTIVO DBA A-1 FIRE WACO 76712 elaine@alfir 254-753- 254-752- fire equipment maintenance, repairs and new 
EQUIPMENT CO INC AND SAFETY e.net 0337 0300 installs: fire extinguishers,fire suppression 

EQUIPMENT systems,sprinkler systems,and fire alarms. 
co. 

A-ALARM FIRE & CATHY RESTIVO P O  BOX 7654 WACO 76714 cathy.restivo 800-456- 254-776- Sales and Service of Fire Alarm Systems, Burglar 
SECURITY SYSTEMS @alfiresec.c 8787 8854 Alarm Systems, Camera - Surveilance Systems, 

om Cat-5 & Cat-6 Cabling Systems, Fire 
Extinguishers, Access Control Card Systems, 
and Fire Sprinkler System. 

MUSA ELECTRIC J im Brennan 1301 S AUSTIN 78741-1173 jbrennan@a 512-247- full line electrical distributor. Our products 
SUPPLY, INC. INTERSTATE 35 ausasupply.c 3206 range from lighting, generators, and 

om trnsformers to wire & cable. 

ABACUS VINCENT 3440 FORDHAM DALLAS 75216-4827 daryl@lgidall 214-363- 214-363- Mechanical, Electrical, and Plumbing (MEP) 
ENVIRONMENT INC. ALBANO RD as.com 0099 3919 installation, maintenance, and service activities 

including HVAC, Lighting, Normal/Emergency 
Power, Fire Alarms, Plumbing. Environmental 
Auditing, Remediation, Compliance Services 

ABLE ELECTRIC INC. Steve Johnson 135 BELTON ST MC DADE 78650-5133 able@ableel 512-487- 469-730- Electrical and solar, new construction and 
so.com 7765 4010 service. 

ABSOLUTE FIRE TONY GRIJALVA P O  BOX 1708 ODESSA 79760-1708 a bso I utefi re 432-580- 432-580- SALES & SERVICE OF FIRE PROTECTION 
PROTECTION INC @hotmail.co 3473 3475 EQUIPMENT 

m 
ABSOLUTE SERVICES CARRIE SEGREE 2005 MCALLEN 78504-4009 asmcallenl 956-631- 956-618- Install, service and sell Fire,Sound,CCTV, Access 

INDUSTRIAL DR @aol .com 6931 0749 Control, and Gate systems. Additional ly, 
provide monitoring of systems. 



ACCESS LEILANI F. 4309 REEDER CARROLLTON 75010-4444 leilani@acce 972-732- 972-732- Electronic Security Systems - Installation & 
TECHNOLOGY LAMARTINE  DRIVE sstechnology 8200 8201 Service 
SYSTEMS INC systems.com 

ACCURATE Teresa L. Line 5430 LBJ DALLAS 75240 info@Accura 214-295- 214-257- Electrical and Lighting Products Sales. 
ADVANTAGE GROUP, FREEWAY, te- 8660 7678 
INC. SUITE 1200 Advantage.c 

om 
AC-DC INC Maurilio H 1519 E PRICE LAREDO 78040 maurym@ac 956-724- 956-724- electrical services, new electrical construction, 

Martinez dclaredo.co 4684 8084 Data and Voice installation 
m 

ACE AUDIO J IM PO BOX 609 HUTTO 78634-0609 lori@aceaudi 512-218- 512-535- Contractor: sales, installation, maintenance of 
COMMUNICATIONS, SMITH/PATTI ocom.com 4043 4673 audio/video equipment 
INC. SMITH 
ACM HUB, LLC Cathy Song 8666 HUEBNER SAN ANTONIO 78240-1836 csong@acm 210-248- 800-515- Electrical Contractor for New Construction and 

RD STE 106 hub.com 9631 1046 Remodeling, Electrical Lighting Services, Sign 
Manufacturer and I nstallation for Roadway, 
Electrical, LED Bil lboards, I ndoor and Outdoor 
I l luminated and Non I lluminated Signs, 
Markings 

ACTION AUTOMATIC RUBY A. P. 0. BOX 797 WAXAHACHIE  75168 MBROWN@ 800-550- 972-923- INSPECTION INSTALLATION MAINTENANCE 
SPRINKLER, INC. BROWN ACTIONFIRE 2287 1516 REPAIR OF FIRE SPRINKLER FIRE ALARM 

PROS.COM EXTINGUISHERS AND BACKFLOWS 

ACTION FIRE PROS, Pat Breen PO BOX 1425 HEWITT 76643-1425 pbreen@acti 254-235- 254-235- Commercial fire protection services, fire 
L.L.C. onfirepros.c 8300 8311 sprinklers, alarm, extinguishers, vent hood and 

om emergencv lighting 
ADVANCED FIRE J EFF Burns 3433 COOKSEY ROBINSON 76706 jburns@adva 254-424- 254-881- FIRE SPRINKLER INSTALLATION AND SERVICE 
PROTECTION LN ncedfireprot 2001 6988 

ection.us 

ADVANCED FIRESTOP Donna Stewart 8800 AMBROSIA AUSTIN 78738-4090 donna@adv 512-838- Firestopping and Acoustical Sealant 
TECHNOLOGIES LLC DR a ncedfi resto 1380 Subcontractor 

p.com 

ADVANCED SECURITY VIRGINIA 135 RIO WEST EL PASO 79932 virginia@asc 915-845- 915-845- Installs, maintains and services the following: 
CONTRACTORS INC ROBINSON DRIVE secure.com 0272 0280 Burglar alarms, fire a larms, closed circuit 

television, access control. Bosch, Vicon, Hirsch-
ldentive, GE Security, SAY, i31nt'l,1Qinvision 
certified 



ADVANCED MICHAEL 4402 5 AUSTIN 78745-1945 admin@aws 512-233- 512-441- Install, terminate, and test: Voice and Data 
WIRELESS HUERTA CONGRESS AVE olutions.net 4638 9473 cable, Cat 5/Se Cable, Coaxial gCable, Cable 
SOLUTIONS INC Runway/Routing Systems. Instal l :  Wireless 

Networking equipment, Equipment Cabinets, 
Equipment Racks, Sell and instal l  Telecom 
Equipment. Video cameras 

I\J TREVINO Aaron J. Trevino 7014 KARI LN RICHMOND 77469-7493 ajt- 281-924- 281-232- New Home or Commercial Construction, 
CONSTRUCTION construction 4989 9326 Remodeling, a l l  phases. Contract for Electrical, 

@att.net Plumbing, Etc. 

I\JK SUPPLY, I NC. KELLY FRANKLIN 11418 DENTON DALLAS 75229 jennifer@ajk 972-484- 972-484- SUPPLIER/PIPE,VALVES,FITIINGS ETC. FOR 
DRIVE supply.com 9761 9763 MECHANICAL AND FIRE PROTECTION 

CONTRACTORS. 
ALBERT ELECTRIC Albert R. 8117 NAZARETH CORPUS CHRISTI 78413 armondrago 361-814- 361-814- Electrical Contracting. Repairs, Remodeling, 

Mondragon n59@yahoo. 4141 4141 Special installations. 
com 

ALCATEX INC ALLISON BOEN 669 FM 1138 ROYSE CITY 75189-4195 al lisonb@alc 972-226- 972-636- Data Center Design, Engineer & Build, 
GRIFFIS atexdesign.c 0047 9980 Construction provide Back up, Install, 

om Generators, Uninterruptible Power Supplies, 
Network Power Liebert A/C, Fire Suppression 
System, Fiber CATS, Lighting, Flooring, turnkey 
solution, computer network operation 

ALECSA SERVICES LLC Ed San Andres P.O. BOX PLANO 75026 ed@alecsase 877-864- 214-550- Provide al l  servjces for building fire alarm 
262696 rvices.com 0424 4686 systems, from design and installations, 

maintenance, inspections, 24 hour service 
repairs, monitoring, sprinklers, extinguishers, 
suppression systems, emergency lights and 
signs,safety equipment and supplies 

ALERT ELECTRICAL Emilio P.O. BOX 7908 CORPUS CHRISTI 78467 alertelectric 361-289- 361-289- Electrical 
CONTRACTORS, INC. Maldonado @att.net 1406 1407 

ALEXCO ELECTRIC, Alejandro 816 E MILE 4 RD PALMHURST 78573 alexhino@ao 956-583- 956-583- Electrical Contractor. 
LLC H inojosa I.com 6408 6418 
ALL COMMERCIAL Jaime Orosco PO BOX 690114 SAN ANTONIO 78269-0114 orosco6431 210-421- Install, repair and maintain the electrical 
ELECTRICAL @aol.com 6423 systems of residential and commercial facilities. 
SERVICES 



ALL SAFE FIRE Mauricio 1311 TONI LN MISSION 78572 a l l_safeFAS 956-827- Sale, inspection, installation and service of fire 

ALARM SERVICES LLC Esquivel @yahoo.co 5876 and burglar alarm systems and all of their 

m functional components on existing bui ldings or 

new construction. Residential as well as 

commercial. 

ALL TEXAS ARTHUR 6016 HOUSTON 77092-7010 jackiealltexas 713-686- 713-686- COMMERCIAL ELECTRICAL CONTRACTOR 

ELECTRICAL MONTEMAYOR CENTRALCREST @sbcglobal. 9444 9449 

CONTRACTORS, INC. ST. net 

ALL TRADES RAFAEL 11005 ARGAL EL PASO 79935 rgutierrez@a 915-629- 915-629- ELECTRICAL CONTRACTOR, NEW 

ELECTRICAL GUTIERREZ CT. lltradeselectr 0830 0862 CONSTRUCTION, SERVICE CALLS, REMODEL, 

CONTRACTORS, INC. ical.com T.I., EMERGENCY CALLS 

ALL-FAIR ELECTRIC, JuDawn M PO BOX 137033 FORT WORTH 76136-1033 al lfairelectric 817-237- 817-237- ELECTRICAL CONTRACTOR 

INC. Potter @sbcglobal .  2406 0558 

net 
ALLIED ELECTRIC RUBEN L. 1209 MIAMI DR CORPUS CHRISTI 78404 361-563- Master E lectrician,residential & commercial. 

PULIDO 4479 
ALLIED ELECTRIC Paige Paul P O  BOX 2691 GEORGETOWN 78627 paige@allied 512-930- 512-868- Electrical Contractor 

SERVICES, INC. electric.us 0767 1250 

ALMAN Samuel J .  7677 HUNNICUT DALLAS 75228 sguzman@al 214-388- 214-388- Electrical Contractors 

CONSTRUCTION Guzman ROAD manelec.co 1800 1818 

SERVICES LPC m 
AMCO ELECTRIC CO. Dana Barbour P.O. BOX 5766 LUBBOCK 79408 dana@amco 806-765- 806-765- ELECTRICAL CONTRACTOR, CONSTRUCTION 

OF LUBBOCK, INC. elect.com 8557 8559 AND REPAIR 

AMER ELECTRIC OLGA 11903 FM 1937 SAN ANTONIO 78221 a mer.electric 210-473- 210-627- ELECTRIC CONTRACTOR 

ESPERICUETA @yahoo.co 1685 2937 

m 
AMERICAN ELECTRIC MARGARITA 1993 POST NEW BRAUNFELS 78130 margie_ame 830-606- 830-606- ELECTRICAL CONTRACTING 

CORPORATION BEHRENDT ROAD ricanelectric 1345 0128 

@yahoo.co 

m 
AMEX ELECTRIC Abel Alvarez 3444 3RD AVE. TEXAS CITY 77590 409-948- 409-948- ELECTRICAL CONTRACTING 
SERVICES, INC. SOUTH 1791 2823 
AMIGO SERVICES, Sylvia A. 5916 WISDOM DALLAS 75249-2822 amigoservice 972-780- 972-780- INSPECTION, INSTALLATION, SERVICE AND 

INC. Vil lanueva CREEK s@sbcglobal .  4710 7119 REPAIR OF FIRE SPRINKLERS, FIRE ALARMS, FIRE 

net PUMPS, AND BACKFLOW PREVENTERS. 

INSPECTION OF FIRE EXTINGUISHERS. 



AMKAR ELECTRICAL Lynn C.Watson AND SERVICES, HURST 76053 lynn.watson 817-510- 800-794- Electrical construction, both new and remodel, 
CONSTRUCTION LP @amkarinc.c 0771 7719 including commercial .  . . .  

om 
AMPS ELECTRICAL Sam F. Canty 6361 DALLAS 75212-3017 ampsindallas 214-678- 214-678- electrical contractors and technicians provide 
A/C AND HEATING SINGLETON @usa .com 0041 0635 Residential or Commercial Electrical Services 

BLVD 
AMSTAR, INC. Mary Teresa P. 0. BOX 14311 SAN ANTONIO 78214-1940 tflores@ams 210-927- 210-927- General Contracting 

Flores tarincgc.com 5705 5710 

AMX VETERANS Robert Body 2351 w. DALLAS 75220-8406 robe rt.body 214-353- 214-353- Specia lty Construction: Fire Alarms, Fire 
SPECIAL TY SERVICES NORTHWEST @amxcompa 8087 8095 sprinklers demo, interior build back, asbestos, 
LLC HWY., #2118 nies.com lead, roofs. 

ANYTIMECOMM, Michelle PO BOX 866 CEDAR PARK 78630 bids@anytim 512-335- 512-215- Information Technology Services including; 
LLC. Broadway ecomm.com 2300 4901 Website Design, Hosting, Computer Repair, 

Networking, VoIP, Audio and Video, Consulting, 
Open Source Software, Software Development, 
IT Staffing and Services 

APEC, LLC Jorge Salinas 15384 SAN ANTONIO 78249 absolutepwr 210-647- 210-509- Complete electrical installations on new ground 
TRADESMAN @satx.rr.co 3138 8869 up retai l  stores, retail-tenant finish outs, ground 
DR. m up restaurants, shell buildings, office buildings, 

warehouse buildings, commercial 
remodels/additions and residential applications. 

APRSE INC Jackie Ware 8553 NORTH KELLER 76244 tj@allprofort 214-270- {contracting and electrical contracting) serving 
BEACH ST. #239 worth.com 4571 commercial and residential customers. 

ARBOR Janice Cooper 123 SAN CHEZ LAKE KIOWA 76240 janice@goar 940-612- 940-612- Distributor of electronic components 
ELECTRONICS, INC. DRIVE bor.com 2637 2647 

ARC LIGHT ELECTRIC, Shannon PO BOX 230905 HOUSTON 77223 shannon@ar 713-645- 713-645- ELECTRICAL CONTRACTING 
INC. Hutchinson clightelectric 4777 4710 

.net 

ARI-TEX Hellen Pickard 606 CENTRAL ALLEN 75013 hpickard@ar 972-727- 972-727- PROVIDE TOTAL STRUCTURAL ELECTRICAL 
COMMERCIAL EXPWY. NORTH i-tex.com 9902 9944 WIRING {ALL PHASES) 
ELECTRIC, INC. 
ARM CON RICHARD 9821 MONTANA EL PASO 79925 RICH@ARMC 915-726- 915-633- General contractors for new and remodeling 
CONSTRUCTION LLC JANICE AVE ONCONSTRU 4651 9019 construction. 

CTI ON.COM 



ARMOR Neal Garcia 4710 17TH LUBBOCK 79416 nealgarcia@t 806-780- 806-791- Access control - CCTV - Burglar Alarms - Fire 
PROFESSIONAL STREET he806inc.co 9601 5225 alarms - Security systems. 
SECURITY SYSTEMS m 

ASPIRE SALES, LLC Janak,Sandra 13000 MURPHY STAFFORD 77477-3960 aspiresales@ 281-242- 281-242- Electrical contractors-Residential,Commercial 
RD, # 118 aspiresales.n 2471 2475 wiring,service. New construction,remodels. 

et Generator sales,installation,and service.Lighting 
specialist, 

ASSOCIATED Conner, 1640 HOUSTON 77043-3141 mconner2@ 713-659- 713-659- electrician,electrical contractor,electrical 
OPERATIONS, INC. Margaret BRITTMOORE hwe.com 7786 1184 maintenance,electrical service, electrical 
DBA HARPER W RD construction,electrical repair, electrical testing, 

electrical 

ATLAS ARC LLC. Talha Fazal 12466 FRISCO 75035-8981 tfazal@atlas 214-387- IT Consulting, eCommerce, Web Application 
SHEPHERDS arc.com 8582 Design and Development, Mobile Application 
H ILL LN Development (iOS and Android platforms) 

AUDIO-VIDEO I Pamela E P.O. BOX 8 AMARILLO 79105-0008 pbeckham@ 806-379- 806-374- Electronic Equipment & Services 
CORP. Beckham audio- 7700 7064 

videocorp.co 
m 

AUSTIN SUPPLY Rachel Graves 3511 AUSTIN 78746 austinsupply 512-422- 512-467- Electrical and lighting supply and service. 
RIVERCREST @live.com 5561 4072 Building maintenance materials related to 
DRIVE commercial property upkeep. 

AUSTIN'S Lori Schwarz 9632 NEW AUSTIN 78758-6250 connect@au 512-490- 512-287- Telecommunication and Audio/Video Cabling 
CONNECTION FOUNDLAND stin.rr.com 2222 4914 and Insta llation 
COMPANY CIR 
AVID CONTROLS, Savell,Lori PO BOX 1106 CYPRESS 77410-1106 lsavell@avid 281-640- 281-640- Manufacturer of Electrical Distribution 
INC. controlsinc.c 8604 8606 Equipment, Dril l ing, Dredging, Mining Industries 

om 
B M F SOLUTIONS, D' JUANA L. P.O. BOX 2116 CYPRESS 77410 dlthornton@ 832-220- 832-220- Fire ProtectionSprinkler System Construction 
LLP THORNTON bmfsolutions 1500 1504 

.com 

BACK-UP SYSTEMS MIKE KALIL PO BOX 861707 PLANO 75086 MKBSM@CO 972-390- 972-390- PERFORM MAINTENANCE ON BATTERY BACK-
MAINTENANCE,LLC MCAST.NET 8620 8620 UP POWER SYSTEMS FOR DATA CENTERS AND 

RESELLER AND INSTALLTION FOR BATTERY 
SYSTEMS. 



BATTERIES PLUS - Susan Bell 4300 W WACO WACO 76710-7010 sbel l@batter 254-776- 254-776- BATTERIES,CHARGERS,FLASHLIGHTS AND 
WACO/TEMPLE DR STE 3 iesplus.net 6767 6771 RELATED ITEMS. BULBS, BALLASTS, FIXTURES 

AND RELATED ITEMS. 
BATTERY MuMu Moorthi 4020 PLANO 75024-3705 mumu@batt 214-929- 208-955- Sale of batteries for Emergency lights, security 
CONSULTING CHRISTOPHER ery- 6790 4890 systems, wheelchair, scooters, UPS systems, 

WAY consulting.co Flash lights, laptops, security and alarm 
m systems, cel l  phones, cordless phones, Golf 

carts, two way radios, Telecom Systems, Gel 
batteries, Battery, SLA etc., 

BAYTECH SUPPLY INC Bonnie 1248 AUSTIN SAN ANTONIO 78209-4821 baytincorp@ 210-828- 210-828- Diversified distributor of products from more 
YABLONSKI HWY STE 106- aol.com 3100 3294 than 20,000 manufacturers. We cross-

212 reference and discount products from out-of-
state-cataloe:s. 

BECKETT ELECTRICAL Maureen 10621 METRIC AUSTIN 78758-4520 maureen@b 512-346- 512-231- Electrical contractor with 75 employees capable 
SERVICES LLC. Beckett BLVD eckettelectri 7462 0151 of performing installations up to 1.5 million. 

cal.com Very familiar with large tenant finish outs. 

BECKWITH MR SCHLUTER 5050 BECKWITH SAN ANTONIO 78249-2247 TSCHLUTER 210-699- 210-699- Sales, installation & service of communication 
ELECTRONIC xlOl BLVD @BEEC.COM 6441 6800 systems. 
ENGINEERING COM 

BECKWITH Thomas R. 8906 WALL ST AUSTIN 78754-4541 tschluter@b 512-275- 512-275- Sell, instal l  and service, specialized 
ELECTRONIC Schluter es lie.com 1441 1443 communications systems such as fire alarms, 
SYSTEMS, LLC nurse call infaut protection, access control, 

cctv, public address, intercom, catv systems 

BELCO SUPPLY FRANCISCO 4737 COLLEGE SAN ANTONIO 78249-4018 sales@belco 210-690- 210-690- COMMERICAL & INDUSTRIAL SUPPLIES 
BELTRAN PARK STE 107 supply.com 3280 3875 

BELT STAR PEDRO 3555 DALLAS 75253 beltstarpsi@ 972-913- 972-913- FIRE SPRINKLERS INSTALLATION 
PROTECTION BELTRAN MIDDLEFIELD tx.rr.com 9059 9062 
SYSTEM INC. ROAD #2 
BEL-TON ELECTRIC CAROL J .  CRUZE 2515 DALLAS 75229 beltonelectri 972-241- 972-241- ELECTRICAL CONSTRUCTION & SERVICE 
SERVICE, INC. SOUTHWELL RD c@earthlink. 0005 0025 

net 
BELTRAN ELECTRICAL Alfredo Beltran 860 KASTRIN EL PASO 79907 melissab112 915-599- 915-599- Electrica l Conractors 
CONTRACTORS, INC. l@yahoo.co 8777 1330 

m 



BENCOR, L.L.C. Christine Giese P.O. BOX 521 BRENHAM 77833 Christine@b 979-830- 979-830- PC BOARD, PC BOARD ASSEMBLY, KITIING OF 

encor- 5252 5414 PARTS, CABLES 

lie.com 
BENMAR ELECTRIC, BENITO PO BOX 720861 MCALLEN 78504-0861 BENMAR@B 956-631- 956-631- Electrical contractor - Commercial service and 

LLC MARTINEZ ENMARELEC 9995 9996 new construction. 

TRIC.COM 

BETANCOURT MANUEL 8106 WETZEL DICKINSON 77539 terryeubanks 409-908- 409-908- ELECTRICAL CONTRACTOR 

ELECTRIC, INC. BETANCOURT ROAD @betancour 0953 0844 

t-

electric.com 

BG TECHNOLOGIES LindaGibson 2301 DENTON AUSTIN 78758 linda@bg- 512-336- 512-336- Distributor of industrial electronics, electrical, 

OF AUSTIN, L.L.C. DRIVE technologies 2299 3811 material handling, and safety items. 

.com 

BIG TEX ELECTRIC Tommy Morales 316 MEREDITH SAN ANTONIO 78228-3133 tommy.bigte 210-255- electrical contractor 

COMPANY DR xec@yahoo. 1558 

com 
BI LLY STEWART, INC. Tonjah Stewart 10606 SHADY DALLAS 75220 tstewart@bil 214-350- 214-350- Insta llation of energy management controls. 

TRL STE 114 lystewartinc. 5095 1610 

com 
BLACK ELECTRIC INC ROSALEE B PO BOX 126 MYRA 76253 BLACK@NTI 940-736- 940-736- ELECTRICAL CONTRACTOR-SERVICES AND 

BLACK N.NET 2227 2278 SUPPLIES 

BLANCO ELECTRIC Marco A. 600 NORTH HOUSTON 77007 marco@blan 713-686- 713-686- Electrical Contractor-Commercial and Light 

LTD. CO. Blanco J r. SHEPHERD #308 coelectric.co 6767 7313 Industrial . 

m 
BLUE STAR ELECTRIC, SALLY L. 4701 ARLINGTON 76016 BLUEST AREL 817-253- 817-561- Sale of Electrical and Mechanical Equipment 

LLC WALKER SHOREWOOD ECT@AOL.C 7513 2812 and Material 

DRIVE OM 
BOSQUEZ ELECTRIC ROSE BOSQUEZ P O  BOX 7393 SAN ANTONIO 78201 hbosquez@h 210-733- 210-733- ELECTRICAL WORK-TRAFFIC SIGNAL 

L.L.C. bosquez.com 4345 4346 INSTALLATION, HIGHWAY LIGHTING, OSB 

STRUCTURES, OVERHEAD SIGNS, ALSO ALL 

TYPES OF CONCRETE WORK 
BRENDA TORGAN, Donna Harness P.O. BOX 16082 HOUSTON 77222-6082 dharness@h 713-265- 281-271- Mechanical HVAC/ Refrigeration/ Electrical 

INC. oustonnorth. 4279 8167 Chambers/ EMS Contractor 

com 
BRIDGES ELECTRIC, Hollis J. Bridges 15330 LBJ MESQUITE 75150 bridgeselectr 972-686- 972-686- ELECTRICAL CONTRACTOR 

INC. FRWY, STE #315 icinc@sbcglo 8100 8101 

bal.net 



BRIETH ELECTRIC, Brian Cude 1300 BOOTY RD GEORGETOWN 78628 brian@briet 512-868- 512-868- Commercial Electrical contracting, complete 
LLC helectric.co 2075 0909 rough-in and trim-out for commercial 

m appl ications. Secondary power panel 
distribution. New construction and remodel. 

BROWNS PERMIAN DENISE BROWN P. 0. BOX 5073 MIDLAND 79704 432-683- 432-683- COMMERCIAL ELECTRICAL CONSTRUCTION. 
ELECTRIC COMPANY 2971 2977 

BRYANT ELECTRIC, Karen Bader P.O. BOX 3464 SAN ANGELO 76902-3464 karen.bader 325-658- 325-653- Electrical Contracting 
INC. @bryelec.co 8485 2434 

m 
BUCHANAN MAUREEN 10240 W. HWY BURNET 78611 buchanange 512-793- 512-793- HARDWARE;PLUMBING;ELECTRICAL;GARDEN 
GENERAL STORE EACHUS 29 neralstore@ 6600 6615 SUPPLIES (GENERAL STORE) 

gmail.com 

BULLCHASE, INC. Marianne Galea 1420 CYPRESS CEDAR PARK 78613 marianne@b 888-558- 888-531- reseller of Maintenance, Repair & Operations 
CREEK RD. u l lchase.com 2855 2929 (MRO) products. 
SUITE 200 - 310 

BURGOON Nancy Evans PO BOX 1168 GALVESTON 77553-1168 office@burg 409-766- 409-766- sources and supplies AEDs, MRO, Safety,Lab, 
COMPANY DBA EVCO ooncompany 1900 1899 Medical, and Emergency Notice Supplies and 
PARTNERS, LP .com Equipment. 

C. A. JACKSON, INC. ANN FOX P.O. BOX 2079 ALICE 78333 cajacksoninc 361-664- 361-664- Service, sale and install burglar alarms, fire 
@sbcglobal .  2321 5350 alarms, telephone systems, security camera 
net systems, intercom systems and networking pre-

wire. 

CALIBER SOLUTIONS Kellye Badon P O  BOX 22761 BEAUMONT 77720 jleblanc@cali 409-554- 409-554- electrical contractor supplying procurement, 
bersolutions. 0800 0811 fabrication, electrical assembly field 
com construction and heat & stream tracing. 

CAMPBEi LL R. R. 802 CANTWELL CORPUS CHRISTI 78408 RANDYE@C 361-887- 361-887- INSTRUMENTATION, WASTEWATER 
INSTRUMENTATION, EU LEN FELD LN WCAMPBELL 0179 0767 EQUIPMENT, CHLORINATION EQUIPMENT, 
INC. ELECTRIC.CO ELECTRICAL, CONTROL, CALIBRATION, 

M COMUNICATION WIRING 
CCT SUPPLY Nancy Thomas 1358 CORPUS CHRISTI 78412-3818 cctsupplyele 361-993- 361-334- Electrical supplies, cables and wires,ballasts, 

SANDPIPER DR ctrical@gmai 3567 0379 bulbs & fixtures,circuit breakers,generators, a l l  
I.com lamps,fixtures, poles,lighted signs,lighting 

controls,complete lighting systems,batteries 



CDI VENTURES, INC. Joseph Weyel PO BOX 831146 SAN ANTONIO 78283-1146 joseph@cdi- 210-488- 2100488- ELECTRICAL AND TELECOMMUNICATIONS 
tech.net 9066 9025 CABLING INSTALLATION 

CEDA-TEX SVCS INC FRED ODANGA 500 BRUSHY CEDAR PARK 78613 contact@ced 512-339- 512-339- General construction. New construction, Site, 
CREEK RD STE atex.com 0155 2829 drainage, Interior drywall, plumbing, electrical 
306 Painting ,concrete work etc 

CENTER David 7405 RAILHEAD HOUSTON 77086-3247 estimating@ 713-861- 713-861- Remodels and new electrical construction, 
ENTERPRISES INC Kuykendall LN go-cec.com 5762 2603 service, maintenance and telecommunications. 

CENTRAL TEXAS Kara Clayton 420 MILAM SAN ANTONIO 78202-1125 kara@myexp 210-337- 210-359- General Construction contractor with 
EXPRESS resscontracti 2260 0059 experience in structural and miscellaneous 
METALWORK, LLC ng.com steel, site work, roofing, electrical and and 

mechanical scopes for industrial, municipal and 
federal sectors. 

CENTURY FIRE J. ALVARADO 490 EAGLE DR EL PASO 79912-5683 cfselptx@sw 915-584- 915-587- Fire Protection Engineering, Design & 
SYSTEMS, LLC bell.net 0523 6864 Installation of fire sprinkler & fire alarm systems 

CESAR-SCOTT, INC. Cesar Gustavo 4731 RIPLEY DR EL PASO 79922 gustavo.farel 915-543- 915-543- Manufacture of cable and wire assemblies for 
Farell STE B l@cesar- 3212 3213 appliances, automotive and electronic 

scott.com industries 

CHAMPION Dave Stalcup 1924 OLD CARROLLTON 75006 suzie.stalcup 972-242- 972-242- INSTALL AUTOMATIC FIRE SPRINKLERS 
AUTOMATIC FIRE DENTON RD STE @verizon.ne 3979 3539 
SPRINKLERS, LLC. 101 t 
CHAMPION LIFE Lisa 17311 DALLAS DALLAS 75248 lisa . rodenba 972-663- 972-242- LIFE SAFETY SYSTEMS CONSULTING, 
SAFETY SOLUTIONS, Rodenbaugh PKWY STE 235 ugh@champi 5000 3539 DESIGN,ENGINEERING,INSTALLATION,MONITO 
LLC onfiresecurit RING AND MAINTENANCE INCLUDING HEALTH 

y.com AND LIFE SAFETY CONSULTING,FIRE ALARM 
SYSTEMS,FIRE SUPPRESSION SYSTEMS. 

CHI VAS Dr. Vasant C. 9901 BRODIE LN AUSTIN 78748-5803 vasant@chiv 512-217- 512-402- Electrical I nstallation work, Telecommunication; 
ENGINEERING & Ramkumar ascorp.com 0853 0507 Consulting in Information Technology, 
CONSULTING, INC. Networks, Organization structures, Leadership 

Training, Strategic Planning, Requirements 
Gathering and Analysis, Documentation; 

CHT SERVICES, LLC Jennifer 6470 S COUNTY NORMANGEE 77871 jweedon73 936-396- 936-396- Distributor of mechanical, electrical, plumbing, 
Weedon ROAD 458 @gmail.com 6017 6017 building construction materials, products, parts, 

and services. 



0 ELECTRICAL CHRISTOPHER 4005 DALLAS 75216 BIGCHRISl@ 214-695- 214-372- GENERAL ELECTRICAL SERVICES THAT ARE NEC 

SHEPARD HUCKLEBERRY SBCGLOBAL. 0010 4133 COMPLIANT. 

CIRCLE NET 
CLARY E&I SERVICES, Sandy Gatlin P.O. BOX 343 OVERTON 75684 s.gatlin@clar 903-834- 903-834- Electrical and I nstrumentation I nstallation and 

LLC yei.com 0115 0116 Maintenance at industrial locations. 

CLS TECHNOLOGY, Engelhart- P.O. BOX 1066 KATY 77492-2506 sengelhart@ 281-347- 281-347- Intercom systems,Fire a larm systems,Access 

INC Skopik clstechnolog 7973 7975 control system installation service,Fire alarm 

y.net maintenance or monitoring 

COMMERCIAL Enrique J .  619 SAN ANTONIO 78223-2105 commercialh 210-478- 210-532- Electrical Contractor, Commercial and 

HEIGHTS ELECTRIC, Villalobos MONTICELLO CT eights@yaho 8585 5185 Residental Electrical Contractor, New and 

INC. a.com Remodeling Electrical Contractor 

CORPUS CHRISTI Amanda Kellar PO BOX 2884 CORPUS CHRISTI 78403-2884 akellar@cc- 361-882- 361-882- Wholesaler of electrical materials, technical 

ELECTRIC CO., INC. electric.com 2564 8318 services, engineered products, cameras and 

process control systems. 

COSMO ELECTRIC Jesse A. Bratton 9808 CASH HELOTES 78023 ceshelotes@ 210-684- 210-684- Electrical Lighting, Power, Fire Alarm & 

SERVICES MOUNTAIN yahoo.com 6488 6488 Intercom. 

CRITICAL ELECTRIC Danny Espino PO BOX 861330 PLANO 75086 despino@ce 469-368- 469-368- Electrical Contractor formed to service the 

SYSTEMS GROUP, LLC sgllc.com 7112 7101 commercial and industrial markets 

CUSTOM ELECTRICAL Robert A Flores PO BOX 630293 NACOGDOCHES 75963-0293 raflores@su 936-715- 936-371- Electrical 

ASSEMBLIES INC ddenlink.net 4011 4079 

D & S ELECTRIC Tricia C. 726 W ELM ST TYLER 75702-7033 tsepmoree@ 903-593- Electrical Contractor serving commercial, 

SERVICES, INC. Sepmoree dandselectri 3779 residential and industrial markets 

cine.com 

D&G ELECTRICAL Amy Garrett PO BOX 1739 DRIPPING SPGS 78620-1739 amy@dghot 512-894- 512-894- Electrical Contractor for Commercial & 

SERVICES LLC wire.com 0340 0340 Residential 

D&S DIVERSIFIED Vivian Divin 13121 LOUETTA CYPRESS 77429 DSDIVERSIFI 832-534- 281-351- Specialty Trade Contruction and Distributors for 

SERVICES, INC. RD # 1120 ED@YAHOO. 8293 8395 Insulation, Electrical, HVAC and Plumbing. 

COM 
DALLAS SECURITY JANICE PO BOX 550939 DALLAS 75355 JMONROE12 214-553- 214-553- electronic security systems, access control 

SYSTEMS INC MONROE @AOL.COM 6103 6111 systems, cctv, survei l lance systems, parking 

gate control, burglar a larm systems, u l  

monitoring station & fire & file safety systems 



DATACOM POWER, Sara Blackman 3948 LEGACY PLANO 75023 sarablackma 972-491- 972-881- SALE & INSTALLATION OF UNINTERRUPTIBLE 

INC. DR #106-380 n@datacom 0987 4745 POWER SYSTEMS, ENGINE GENERATORS, 

power.com POWER DISTRIBUTION UNITS, STATIC 

SWITCHES, TRANSIENT VOLTAGE SURGE 

SUPPRESSOR 

DAYSTAR ELECTRI- Terry & Valerie PO BOX 8660 TYLER 75711 daystar@nct 903-534- 903-534- Electrical Contractors 

COMM, INC. Arnold v.com 5850 5839 

DELARIVA, INC DBA Arturo Delariva 8707 GATEWAY EL PASO 79904-1212 art@artselec 915-755- 915-751- PROVIDE ALL ELECTRICAL SERVICE FOR 

ART'S ELECTRIC BLVD S tric.net 5832 2361 RESIDENTIAL AND COMMERCIAL 

DENT ELECTRIC, INC. KENNETH M. 6206 LUBBOCK 79413 kennethelkin 806-745- 806-745- Electrical Construction. 

ELKINS KNOXVILLE DR. sl@sbcgloba 6321 6371 

I.net 

DFW FIRE Andres A. Romo 2217 MANSFIELD 76063 Andy@dfwfir 972-742- 866-514- Installation, Inspection, testing and 

SYSTEMS,LLC CANTERBURY esystems.co 0081 0081 maintenance of fire protection sprinklers and 

DR m fire alarm systems. 
DIAMOND P Domingo Perez, 3300 MILAM BROWNWOOD 76801 diamondp@ 325-643- 325-646- Electrical Contractors 

ENTERPRISES INC. Jr. DRIVE I Rte.net 5629 5356 

DIVERSIFIED Calvin Moore PO BOX 35705 HOUSTON 77235 MOORE- 832-438- 281-438- Construction, Plumbing, Demolition Services, 

SERVICES CALVIN@SB 3417 3418 Industria l  Plumbing, Consulting, Green 

CGLOBAL.NE Building,Flooring, Fire Services, and Concrete. 

T 
DIVISION 16 JUAN 13330 LEOPARD CORPUS CHRISTI 78410-5753 juan@divisio 361-241- 361-241- Electrical Construction & GENERAL 

CONSTRUCTION HERNANDEZ ST., SUITE #6 n16construct 8888 8889 CONSTRUCTION 

CORPORATION ion.com 

DJM PARTNERS, INC. Jeff Mikeska 6269 ORAM ST DALLAS 75214-6225 jeff@djmpar 214-503- 972-905- commercial electrical contracting company. 

APT 27 tners.com 0047 5439 

DNS DAVIS LLC Jeremy PO BOX 3305 CLEBURNE 76033-3305 jeremy@dug 817-774- 817-641- Provide and instal l  electrical service and gear 

Longoria gerelectric.c 9473 9473 for industrial, commercial and residential 

om electrical. We also have servicetruck fo any size 

service call no job to small . 

DOUBLE S Shelley S. 13800 AUSTIN 78737 schmidt24@ 512-517- 512-376- Electrical Supplies, Gear, Equipment, etc to 

MARKETING, LP Nelson MADRONE austin.rr.co 6706 2851 subcontractors in the construction industry 

MOUNTAIN m 

WAY 



DSB ELECTRIC L L  C Pres./SUE A. 14 COACH AUSTIN 78737 DSBELECTRIC 512-301- 512-301- ELECTRICAL CONTRACTOR 

BONNET HOUSE RD. @AUSTIN.RR 8601 8336 

.COM 

DURAN INDUSTRIES, Daniel Basquez 1401 Tl BLVD RICHARDSON 75081-4892 dbasquez@d 972-238- 972-238- WHOLESALE DISTRIBUTOR OF ELECTRICAL AND 

INC. uranco.com 7122 7123 LIGHTING PRODUCTS GEARED TOWARDS 

FACILITEIS MAINTENANCE, REPAIR, AND 

OPERATIONS IN CONSTRUCTION, INDUSTRIAL, 

COMMERCIAL AND RESIDENTIAL BUILDINGS 

AND STRUCTURES 

EAST TEXAS FIRE David Mettauer PO BOX 4033 PALESTINE 75802-4033 etexfire@em 903-723- 903-723- Fire protection services. Sales, service and 

PROTECTION, LTD barqmail.co 4278 4259 installation of fire extinguishers, fire alarms, fire 

m sprinkler systems, kitchen fire suppression 

systems, paint booth systems, industrial 

systems. DOT hydrostatic retest facility. 

EDGE Stephanie 11603 SPRING HOUSTON 77375 stephanie@e 281-598- 281-200- Wholesale Electrical/Construction supplies 

COMMUNICATIONS, Ferrari CYPRESS RD dgecommllc. 1022 3344 

LLC com 

EFS-ENGINEERED Jennifer O'Neal 321 BRYAN AVE FORT WORTH 76132-0000 jbeckman@s 817-905- 817-926- F IRE SPRINKLER DESIGN & INSTALLATION 

FIRE SYSTEMS, LTD. Beckman bcglobal.net 8887 8889 

EHH ELECTRIC Stella Grinage 1423 5. WW SAN ANTONIO 78220-4901 ehardemon 210-385- 866-943- Electrical--Layout, Bid, Demo, Install outlets, 

SERVICE, LLC WHITE RD, @sbcgloba l. 0220 7308 Power, Fixtures 

SUITE 2 net 
ELDRIDGE ELECTRIC Bobby Hines 13315 HELOTES 78023 bhines@eldri 210-695- 210-695- Provides electrical,voice,data and fiber optic 

CO. OF BEAUMONT, WESTERN OAK dge- 9113 9792 cabling solutions. 

INC. DRIVE electric.com 

ELECTRIC EXPRESS John Briggs PO BOX 360686 DALLAS 75336 electricexpre 214-254- 972-913- Electrical wiring of new construction, and 

ss@aol.com 0946 8474 remodeling for industrial, commercial, and 

residential. Also, maintenance of electrical 

equipment and systems. Supply parts, electrical 

consultant, and green energy consultant . . 



ELECTRICIAN Jose A Trevino 712 S PARK ST UVALDE 78801-6106 joe_electrici 830-278- Some of the services we provide are running 
SERVICE anser@sbcgl 9602 conduit, general wiring, trenching, i nstal l ing 

obal.net transformers, running secondary wiring, 
instal l ing panel boards up to 2200 Amps and 
commercial electrical work. 

ELECTRIPRO INC. Robert A. 4509 OSBORNE EL PASO 79922-1070 Sales@intec 915-532- 915-532- Security and Electrical Contractors. Sales and 
DBA INTEGRATED Martinez DR hd.com 8687 1701 Service of all Security and Electrical products to 
TECHNOLOG include CCTV, Access Control, Gate Systems, 

Fire Detection/Fire Suppression, Design Svcs, 
Power Factor and Thermographic studies, 
Power Quality and more. 

ELECTRONIC Evelyn 4501 SOUTH HOUSTON 77041 efletcher@e 713-686- 713-686- ASSEMBLES PC BOARDS, 
ASSEMBLY SERVICES, Fletcher P INEMONTSUIT asinchou.co 4390 4399 ELECTRICAL/MECHANICAL, CABLES, 
INC. E 108 m HARNESSES, AND CONTROL PANELS. 
EMBELLISH Belinda A. 501 SAN ANTONIO 78209-4427 b.cheaney20 210-849- 210-829- No description. 
INTERIORS & DESIGN Cheaney NORMANDY l3@gmail .co 8639 0440 

AVENUE m 
ENERGY ELECTRIC ENRIQUE  PO BOX 690442 HOUSTON 77269 energyelectri 281-376- 281-257- ELECTRICAL SUPPLIES 
SUPPLY, INC. SAAVEDRA c@comcast. 5165 9818 

net 
ENGINEERED FIRE KRISTI {NIKI)  109 JONES ST BASTROP 78602-3705 NIKI .WHITE 832-646- Fire protection engineering,building,fire&safety 
PROTECTION OF WHITE @ EFPOT.CO 8691 code consulting,smoke control design,hazard 
TEXAS, LLC M analysis,alarm design & installation,sprinkler 

design & inspection. 

ENLIGHTEN ELECTRIC Fernando PO BOX 85 SAN BENITO 78586 fgonzalez@e 956-361- 956-361- Electrical system instal lations and electrical 
COMPANY Gonzalez nelectric.co 8943 0249 service new and renovations of commercial 

m buildings including financial 
institutions,educationsl buildings,health care 
facilities,retail and office buildings. 

EP TECHWORKS LLC Debbie Belis PO BOX 961900 EL PASO 79996-1900 debbie.belis 915-929- 866-727- LOW VOLTAGE,TELECOMM UNICATIONS, VOICE 
@ep- 8090 0793 OVER IP, DATA, NETWORKING, FIBER OPTICS, 
techworks.c AUDIO, VISUAL, SECURITY, ACCESS CONTROL, 
om OSP 

EXPORT DIST. & Pedro Valdez PO BOX 8307 WESLACO 78599 pedro@edco 956-351- 214-975- sell and distribute Fire Sprinkler and Fire 
CONSULTING s-fire.com 5660 1158 Suppression Systems and 
SERVICES,INC. Equipment,tools,materials. HVAC equipment, 

Mechanical I nstallations Equipment and 
MAterials. 



EZG SERVICES javier gonzalez 6620 CIRCULO AUSTIN 78741-3360 artillery.javie 512-593- we repair toilets,sinks,water 

DE AMISTAD r@grnail.co 0047 heaters,waterlines,and drainage systems. 

rn 
FIRE BLOCKERS INC Heather Stokes 3344 N. HWY 67 MIDLOTHIAN 76065 heather@fir 972-230- 972-274- FIRESTOPPING, FIREPROOFING & CELLULOSE 

eblockers.co 7774 0282 INSULATION 

rn 

Fl RECODE SPRINKLER Fi recode 5514 SAN ANTONIO 78233 firecodesprin 210-852- 210-541- SELL,DESIGN,INSTALL,SERVICE AND INSPECT 

SYSTEMS LLC Sprinkler CHAMPIONS klers4@grnai 3472 4367 FIRE PROTECTION WET AND DRY SYSTEMS. 

Systems LLC H ILL DR I.corn 

FIVE STAR FIRE Holly Clark 4701 ARLINGTON 76017-2801 fivesta rfiresy 817-319- Fire Sprinkler I nstallation, Sevice and remodel 

SYSTEMS INC. BRAZOSWOOD sternsinc@g 4854 of fire sprinkler systems 

CT mail.corn 

FLORES ELECTRICAL oscar flores 825 PASADENA 77502 oscarflores@ 713-473- 832-460- Commercial and residential electrical 

CONTRACTING SOUTH MORE fectx.corn 0707 2776 installation and repairs. 

AVE STE 200 
FLORES TECHNICAL David Schmitz 13531 FLOYD DALLAS 75243 gflores@fts- 972-792- 972-792- INSTALLATION OF ELECTRONIC SECURITY & 

SERVICES, INC. CIRCLE dfw.corn 7793 7149 FIRE SYSTEMS, Also ELECTRICAL Systems 

FMW DISTRIBUTORS, FRAN 58 MONTGOMERY 77356-8360 adrnin@frnw 936-449- 936-647- MANUFACTURER'S REPRESENTATIVE AND 

INC. WHITEHEAD BROOKGREEN 411.corn 6059 0003 DISTRIBUTOR OF MRO EQUIPMENT & 

CIR S SUPPLIES, INCLUDING HVAC, SECURITY, 

ELECTRONICS, ELECTRICAL, SAFETY PRODUCTS. 

FORT WORTH Sherri Aaron 812 E 9TH ST FORT WORTH 76102-5513 sherria@fwe 817-870- 817-870- Electrical Contractor - Commercial, Residential, 

ELECTRIC, LP. tx.corn 2266 2268 Service, Thermal Imaging, Data Cabling 

FRANCISCO CRUZ, Francisco Cruz 7355 MOLINE HOUSTON 77087-4425 texansone@ 713-926- 713-926- New Electrical I nstallation. 

INC. · ST electricals- 2899 8172 

inc.corn 

FREDDIE AMERICA Freddie Luis 426 WALNUT ST DUNCANVILLE 75116-3432 freddiel@fr 972-352- 972-352- Providing electrical contracting for commercial, 

LIMITED LIABI LITY CO Lopez eddiearneric 5200 5200 industrial, electrical maintenance, planning, 

a.corn solar and residential. 

FREEMAN SALES, LLC Sarah 8992 PRESTON FRISCO 75034 freernansale 469-568- 469-568- Light fixtures, switchgear, fire alarms, and 

Thompson RD STE 110 s@tx.rr.com 4918 4919 various systems. 

FUNK AND ALEX AGUIRRE 2000 MYRTLE EL PASO 79901-1907 alex@funkan 915-542- 915-534- Mechanical/Electrical/Plumbing Contractor 

COMPANY AVE dcornpany.c 1502 4409 

om 



G & P ELECTRIC George Powell 2214 HUNTER SAN MARCOS 78666-5103 geo_powell 512-738- 512-353- Wiring of residential and commercial buildings 

RD @yahoo.co 0430 1918 and service work. 

m 
G JOHNSON Greg T. Johnson PO BOX 22735 BEAUMONT 77720-2735 ejohn42933 409-866- 409-866- Electrical labor in Residential,commercial and 

ELECTRIC @sbcglobal. 3829 6962 industrial facilities, new insta llation. Supply and 

TECHNOLOGIES CO net maintain new materials, equipment and 

electrical apparatus and pertinent items. 

G&G ELECTRICAL Sandro Olivares 231 CORONADO LAREDO 78043 ggelectricalc 956-236- Electrical Contractor 

CONTRACTORS, LLC AVE. ontractor@g 2608 

mail.com 

GALAXY samyang@galax 201 E ARAPAHO RICHARDSON 75081-6203 samyang@g 972-234- 972-234- MANUFACTURER OF CUSTOM FIBER OPTIC & 

ELECTRONICS yee.com RD a laxyee.com 0065 0066 COOPER CABLE ASSEMBLI ES. PRODUCTS 

COMPANY INCLUDE CAT5E/CAT6 ETHERNET PATCH 

CORDS, FIBER OPTIC PASSIVE COMPONENTS, 

AND FIBER OPTIC ENCLOSURES FOR DATA & 

VOICE TRANSFER. 

GALLEGOS ELECTRIC, JUAN R. 1350 EL JARDIN BROWNSVILLE 78526 GALLEGOSEL 956-542- 956-548- eLECTRICAL CONTRACTOR, REPARIS, 

INC. GALLEGOS HTS. RD. ECTRIC@EM 0058 1392 ADDITIONS, AND NEW CONSTRUCTION OF 

AIL.COM ELECTRICAL INSTALLATIONS. 

GARCOM, INC. JESUS ALBERTO 1008 DIESEL DR EL PASO 79907-3100 info@garco 915-859- 915-775- PLACEMENT OF TELECOMMUNICATIONS 

GARCIA mine.com 2424 0222 HARDWARE, ENGINEERING, TRENCHING, 

ONSITE INSTALLATION 
GENERAL SOUND Susan Johnson 1202 RICHARDSON 75081-2313 generalsoun 972-231- Fire Alarm Systems - Sound Systems - Security 

EXCHANGE DR d@gensound 2541 Systems. Commercial - I ndustrial - Educational 

.com Engineered Specia lty Systems. Notifier, 

Wheelock, Dukane, Atlas-Soundolier, Altec-

Lansing, Shure, Toa, E lectrovoice, Aiphone, 

DMP, and many more. 

GENESIS 1:4 JAVIER MR. ELECTRIC BRYAN 77806 MRELECTRIC 979-775- 979-775- Electrical contractor - residential, commercial, 

ELECTRIC LLC CASIANO l@VERIZON. 0777 0776 industrial electrical repair 

NET 
GENESIS FIRE Joyce E. Moore 316 W. SEAGOVILLE 75159 joycem@gen 972-287- 972-287- FIRE PROTECTION SPRINKLER INSTALLATION 

PROTECTION, INC. SIMONDS RD. esisfire.com 9836 9775 SERVICE AND REPAIR 

BLDG . #C 
GERALD NUNN Gerald Nunn 410 N FLORENCE 76527-4028 Gerald@gnel 254-793- 254-793- Electrical Contractor 
ELECTRIC, L.L.C. PATIERSON lctx.com 3539 4263 

AVE 



GLOBAL PIP ING MARY E. 2601 E. DONNA 78537 gpmec@sbc 956-648- 956-702- INSTALLATION OF Fire Sprinkler Systems and 
CAVAZOS BUSINESS 83 global.net 0651 1500 UNDERGROUND UTILITIES. 

GLOBE ELECTRIC EDNA DOUADI PO BOX 710548 HOUSTON 77271-0548 stever@glob 289-933- 281-933- Wholesale Distributor 
SUPPLY COMPANY, electric.com 0909 1001 
INC. 
GNS ELECTRIC, INC. Bianca Gonzalez 3200 s. DALLAS 75216 bianca@gns 214-374� 214-374- Commercial Electrical Contractors and Services, 

LANCASTER electricinc.co 7481 9996 Licensed Electricians. Installation and 
m maintenance of Electrical System. Assemble , 

I nstall, Test, an 

GORHAM ELECTRIC, RITA GORHAM 6914-B EL PASO 79915-1108 ritakay26@y 915-772- 915-772- Electrical Contractor specializing in commercial 
INC. INDUSTRIAL ahoo.com 5455 7282 and industrial service work, new construction 

AVE and remodel. 
GREEN WIRE, INC. Marko A. 8914 SHADY SAN ANTONIO 78254 info@green 210-367- 210-267- Structural low voltage cabling & wiring, 

Mendez H ILLS wireusa.com 2842 2041 internet, IT & data interation, GPS & 
monitoring, energy saving devices 

GULF COAST MONTY PICARD 2005 PECOS BEAUMONT 77701 monty@gulf 409-833- 409-833- ELECTRICAL CONTRACTOR - COMMERCIAL -
ELECTRIC CO., INC. STREET coastelectric. 2828 4308 LIGHT INDUSTRIAL/RESIDENTIAL 

com 
H & R ELECTRICAL Theresa Rhone 9311 DEER MAGNOLIA 77354-4417 theresa@hr- 281-382- 281-382- Broker of Electrical Supplies and Components 
SUPPLY Spell LODGE ROAD supply.com 7122 7122 

H & S ELECTRIC, INC Heriberto PO BOX 2841 UNIVERSAL CITY 78148 eddie@hsele 210-945- 210-945- Installation & repair of electrical outlets, light 
Alvarado ctric.net 9355 4716 fixtures, conduit, wire, boxes, underground 

wire. 
H.J. LAREDO CO., INC Hector Laredo 15306 HOUSTON 77084-7402 hector@lare 281-345- Master Electrician &Texas A/C Contractor. 

BELLPORT DR doco.com 0981 Electrical services: maintenance, repairs, wiring 
and installations (l ighting, generators, UPS, 
power service entrance and more.) A/C and 
Heating sales, maintenance and repair. 
Residentia l/-Commercial. 

HAGGERTY ELECTRIC KENNETH P.O. BOX DALLAS 75376 KHGGRTY@ 972-497- 972-224- electrical contractor/sell lighting 
HAGGERTY 765161 AOL.COM 1702 8313 ballast,lamps,fixtures,General Contractor 



HALCO LIFE SAFETY Marjorie C. 4210 SOUTH HOUSTON 77053-4811 madams@ha 713-667- 713-667- Design, Sell And Installation Of Various Low 
SYSTEMS, INC. Adams DRIVE lcolss.com 9424 9313 Voltage Electronic Systems Including Limited To 

Fire Alarm/Access Control/Nurse 
Cal l/Paging/Telephone 

HARD TARGET Jennifer Palecek 6425 S IH-35 AUSTIN 78744-4271 hts@htssecu 512-280- 512-282- Special Trade - Security Company - Provide 
SYSTEMS INC STE 105-130 rityinc.com 1369 8480 Installation, Service, and Monitoring of Security 

Systems including I ntrusion/Burglar; Card 
Access; Cameras/CCTV /Surveillance; and Fire 
Systems. 

HCM&J, INC. Sherry Diana PO BOX 1324 GATESVILLE 76528-6324 dianahydrick 254-865- 254-865- I nstallation and maintenance of overhead and 
Hydrick @aol .com 2400 7800 underground electrical wiring apparatus', and 

devices serving entire state 

HDD ENTERPRISES HAROLD WASH 900 PECAN ST E PFLUGERVILLE 78660-8048 hwash35@g 512-287- 512-777- INDUSTRIAL supplies,pumps 
mail.com 0660 4939 motors,plu m bi ng,electrica I, HVAC,safety 

equipment,laboratory,Janitorial, 
HENDERSON Jan Henderson 8520 HOUSTON 77037 janh@cwhen 281-447- Provide and install cable for data and 
TELECOM SERVICES, SWEETWATER dersonelectri 5821 telecommunications. 
INC. DR c.com 

HENRY DEL LLANO, Henry Del Llano PO BOX 5245 CORPUS CHRISTI 78465 henry@ciele 361-885- 361-885- ELECTRICAL CONSTRUCTION & MAINTENANCE 
INC. ctrical.com 0315 0324 

HIGHLAND FIRE Glenda Pinkston PO BOX S ANNA 75409 gpinkston@h 972-924- 972-924- FIRE PROOFING BUILDINGS, FIRE PROTECTION 
PROTECTION ighlandfire.c 2800 2803 SYSTEMS SALES, DESIGN, INSTALLATION, 
COMPANY om REPAIR 
HI-TEK SOUND & JO MARIE 4030 TIFFANY EL PASO 79938-9648 hiteksoundsi 915-855- 915-855- Sales,instal l ion,and testing as required by 
SIGNAL, INC. FERNANDEZ CT gnalep@sbc 2255 2742 N.F.P.A. of Fire Alarm Systems,Access 

global.net Control,Camera Systems,Public Address 
Systems. 

HJD CAPITAL Dave Wineman 5424 W US SAN ANTONIO 78227-4219 dwineman@ 210-681- 210-684- General Contractor E lectrical Contractor 
ELECTRIC, INC. HIGHWAY 90 hjdcapital .co 0954 0009 

m 
HOUSTON FIRE & Vincent Bonoan 15112 LEE HUMBLE 77396 houstonfire2 281-446- 281-446- INSTALLATION OF FIRE ALARM SYSTEM & 
SECURITY ROAD, STE. 401 3@earthlink. 2182 8513 SECURITY SYSTEMS 

net 
HSC ELECTRIC Henry Gonzalez 4131 MOUNT SAN ANTONIO 78240-1027 hsc_electric 210-488- 210-735- ELECTRICAL CONTRACTOR, NEW 
COMPANY, INC. LAUREL DR @yahoo.co 2012 1560 CONSTRUCTION AND ELECTRICAL TESTING 

m SERVICES. REMODEL MAINTENANCE & SERVICE 
CALLS. 



HUB SOLUTIONS, LLC Jamie A. Boyd PO BOX 11670 COLLEGE 77842 info@HUB- 979-690- 979-690- Safety Consulting, Training, and Products. Retail 
STATION Solutions.co 7788 7782 Sales of all commodities including but not 

m limited to office, cleaning, safety, tactical, 
construction, fire/ems, agriculture, and 
laboratory supplies. 

HUNEKE Joseph Huneke 307 S ELM ST WAXAHACH IE  75165 josephhunek 972-935- 972-937- Electrical Contracting 
ENTERPRISES, L.L.C. e@hunekee 0310 9044 

nterprises.co 
m 

HUNT ELECTRIC, INC. Kathryn N. Hunt P. 0. BOX 910 CLEBURNE 76033 kathrynhunt 817-558- 817-645- Electrical Contracting - Commercial, Industrial, 
@huntelectri 7227 9141 Residential. 
cine.com 

IDI ELECTRIC LLC Richard White 4607 RO DRIVE SPICEWOOD 78669-6458 rwhite@idiel 512-436- Electrical Contractor 
ectric.com 9204 

INFINITY CREATIONS RICARDO 1308 WESLACO 78596-2775 INFINITYCRE 956-578- Electrical contractor. 
AND ELECTRIC GONZALEZ PROLONGACIO ATIONSELEC 9251 
COMPANY N GONZALEZ RD TRIC@YAHO 

O.COM 

INNOVATED Danielle 2515 COUNTY BOLING 77420-9786 dchimene44 832-361- Sale and installation of commercial fire alarm 
PROTECTION Chimene ROAD 103 @gmail.com 1484 systems. 
SYSTEMS LLC 
INNOVATIVE PBX DONALD PO BOX 971363 EL PASO 79997-1363 IRMA@INNO 915-779- 915-629- Network l ntallation, Cat5E, Cat6, Cat6e, Cat6A-
SERVICES, INC. YOUNG VATIVEPBX.C 3834 7847 Cat7,25 pair to 500 Pair feeder cables, Fiber 

OM Optics SM & MM 2 - 144 strand, LAN, WAN, 
Voice Mail, Auto Attendant, IVR, PBX, E lectronic 
Key Systems, Copper & Fiber Backbones, 

INTEGRA FIRE James Auden 10850 SWITZER DALLAS 75238 james@integ 214-613- Installation & Service of fire protection sprinkler 
PROTECTION, LLC AVE rafireprotect 2146 systems 

ion.com 

INTEGRATED PRO WENDELL 207 CEDAR ST MANSFIELD 76063-1810 WMOUTON 214-755- 817-225- Installation and service of fire, security, access 
SYSTEMS MOUTON @INTEGRAT 4524 2092 and camera systems. 

EDPROSYSTE 
MS.COM 



INTEGRUS ELECTRIC, Brenda 735 PLAZA COPPELL 75019 brenda.mont 972-459- 972-459- Commercial, Industrial and residential electrical 

LTD. Montgomery BLVD., #116 gomery@int 0469 0412 installations. 

egruse lectric 

.com 

INTELLIGENT Carlos Miranda 2517 LEAGUE CITY 77573-4813 cmiranda@i 281-332- 832-533- electrical contracting, audio/video and 

INTEGRATED MERRIMAC DR ntelli- 3576 2519 consumer electronics, systems integration, 

SYSTEMS, LLC systemstech. automation, low voltage wiring 

com 
INTERNAL CONTROL Diane L. Jackson 3019 ALVIN AUSTIN 78741 djackson@in 512-326- 512-326- Design, install, service integrated access 

SYSTEMS, INC. DEVANE BLVD. ternalcontrol 1177 1207 control, fire alarm, security, intercom, 

sys.com voice/data, structured cable systems in Central 

and South Texas. 
ISi AUTOMATION Eduardo Orozco 778 ISOM RD SAN ANTONIO 78216-4026 sergio@isiau 210-757- Sales and installation equipments for home and 

INTL INC to.com 4541 building automation, audio & video, a larm, 

video surveillance, wiring, remote access, 

control access. 
J & B ELECTRIC, INC. Betric Carrillo 14300 HOUSTON 77040 713-895- 713-895- Electrical contractor. 

NORTHWEST 7588 7944 

FREEWAY, 

SUITE A-9 
J B ELECTRIC Jackie Lopez 310 INDUSTRIAL MCKINNEY 75069-7392 jlopezwhite 972-548- 972-548- wholesale electrical distributor- full line of any 

LIGHTING & DESIGN White BLVD STE 103 @jbeld.com 0082 0925 and a l l  electrical related products, industrial 

maintenance, full lighting and lighting 

maintenance. this includes switchgear panels -
and motor control and motors. we also offer 

full lighting design 

J . P. RYAN MARY RYAN P O  BOX 7778 THE WOODLANDS 77387 pr@ryansale 281-363- 281-367- HIGH VOLTAGE ELECTRICAL EQUIPMENT 

ENTERPRISES, INC. s.net 1106 0187 REPRESENTATIVES AND DISTRIBUTORS 

J.S. ELECTRIC, INC. Brenda Schmidt 4702 FM 1327 BUDA 78610-9624 jselectric@js 512-243- 512-243- ELECTRICAL CONTRACTING & SERVICE 

electric.com 2700 2702 

J.T. H I LL COMPANY Dana G. Hill 10100 N LAMAR AUSTIN 78753-3602 danahil l@jth 512-836- 512-836- Electrical Subcontracting Public/Private Projects 

BLVD illelectric.co 3950 4624 Universities, Schools, State Agencies, County 

m Projects 

JAKE CO Nicole 347 ROSE LA VERNIA 78121-4764 jacoinc@aol. 210-745- 210-745- Industrial/commercial Contracting, general 

CONSTRUCTION, INC. MEADOW DR com 1302 1357 contracting Electrical contracting 



JAM ELECTRICAL, Marlyss Young 330 COUNTY DAYTON 77535-7426 jamelectric@ 713-898- 281-385- Electrical contractor-install conduit, electrical 
INC. ROAD 4011 gmail.com 1286 2871 wire, lights,generators, lighting & surge 

protection. 
JAMES EVANS James W. Evans 1671 LEWISVILLE 75056 kwhitehead 214-621- 469-200- Electrical Contractor, residential, commercial, 
SERVICES RIVERVIEW DR. @jescitx.co 3504 8580 industrial, lighting 

STE 205-B m 
JANDRELECTRIC james lemon PO BOX 793 ABILENE 79604 jandrelectric 325-721- electrical new construction on commercial and 

@sudden link 7813 residential .  electrical repair. 
.net 

J ESEC, INC. Eliberto PO BOX 145 KENNEDALE 76060-0145 jr@jesec.co 817-614- ELECTRICAL CONTRACTOR - FULL RANGE OF 
Sanchez, Jr. m 9898 SERVICES FOR RESIDENTIAL AND COMMERCIAL 

CUSTOMERS; NEW CONSTRUCTION, REMODEL, 
AND REPAIR AND MAINTANENCE SERVICES. 

JM ELECTRONIC James Moore P.O. BOX 397 ROUND ROCK 78680-0397 jj@jmee.co 512-244- 512-218- lnstallation/Service/Maintentance/Testing of 
ENGINEERING, INC. m 1212 0909 Fire Alarm, Fire Sprinkler, Fire Extinguishers, 

Fire Suppression, Nurse Call, Access Control, 
Security, CCTV, I ntercom, Mass Notification, 
Voice Evacuation, AED Systems. 

JML DISTRIBUTION, Mandy Lu Harris 1510 CARROLLTON 75006 mandylu@j 469-337- wholesale electrical distributor and provider of 
LLC RANDOLPH ST. mldistributio 7168 Engineered Equipment, I EC and NEMA quality 

SUITE 201 n.com products. 

JOSEPH & SAMMEL, Raymond Evans 407 BAYLOR ST., AUSTIN 78746 raymond@s 512-320- 512-320- wholesale electrical distributor; electrical & 
INC. westelectric. 0900 8141 lighting supplies, Lighting pole work, bucket 

com truck. 
JPL ELECTRIC, LLC JANET E 11720 DUGAT BEAUMONT 77705-9021 janetleblanc 409-794- 409-794- ELECTRICAL CONTRACTOR - COMMERCIAL -

LEBLANC RD @sbcglobal .  1780 1780 LIGHT INDUSTRIAL 
net 

JSG FIRE & SAFETY Jesus Gonzales 8134 HOUSTON 77017-5234 jsgfire2014@ 832-868- Fire and safety inspections included are fire 
JULIABORA ST gmail.com 2268 extinguishers, fire suppression systems, fire 

hoses, emergency l ights, kitchen hood, and fire 
alarm systems. 

JTE COMPANY LLC Jeff Ellison 405 PFLUGERVILLE 78691-3605 jtecollc@gm 512-934- 512-990- Supplier of Tools, Equipment, and Materials for 
SUNFLOWER ail .com 1905 9850 industrial use. 
DR. 

K C ELECTRICAL Larry Hager 207 W. HORSE ALVIN 77511 lkh2000hd@ 281-508- Electrica l Contracting. Heavy Commercial, Light 
CONTRACTORS yahoo.com 4913 Commercial, New Construction, remodel, 

service work. 



K&M ELECTRICAL Heather 12742 CINCO DE SAN ANTONIO 78252-1942 KandMElectr 210-363- Electrica l:Commercial(restaraunts,retai l,govern 

SERVICES LLC Romero MAYO icalServices 1478 ment,educational&medical), 

@yahoo.co Res,NewConstr,Demo,Remodel,Solar, CCTV, 

m DataComm,FireAlarm/Systems,A/V,lntercoms, 

Te le phone,Ca bling& Terminating, MotorSta rte rs, 

Relays, Troubleshooting&Control issues,24/7 

Emergency 

KGR SUPPLY, LLC KAREN G. RIKER 920 IRVING 75060 AKRIKER@V 972-438- 972-579- ELECTRICAL EQUIPMENT SUPPLIER 

BLUEBONNET ERIZON.NET 1069 8069 

DR STE 100 

KNOST ELECTRIC INC Jo E.  Knost 700 NORTH BEAUMONT 77701 knostelectric 409-833- 409-833- Electrical Contracting 

MAIN @sbcglobal. 0770 0271 

net 
L & M ELECTRICAL Lisa Johns PO BOX 5161 SAN ANGELO 76902-5161 lmelectrical 325-234- 325-947- Electrical contracting, residential,commercial 

CONTRACTORS Herrera @yahoo.co 9599 3148 and industrial . New services, remodels, 

m upgrades 

LG. ELECTRICAL Leonel Garcia 11106 CORA HOUSTON 77088 lge lectric@s 281-272- 832-230- Electrical Contractor, Installation low voltage & 

SERVICES LLC STREET bcglobal.net 9180 0170 high voltage, service, repairs, troubleshooting, 

Prime Contractor or Subcontractor. 

LARSONS MUSTANG Dr. Rebecca D P.O. BOX 489 MOODY 76557 rebecca@m 254-853- 254-853- ELECTRICAL CONTRACTOR - COMMERCIAL 

ELECTRIC CO., INC. Larson ustangelectri 3152 3162 INDUSTRIAL 

c.me 
LD2 SERVICES, INC Leslie Divin 342 SENTINEL PINEHURST 77362 ld2services@ 713-252- Electrical, Civil and Mechanical Supplier 

OAKS yahoo.com 8786 

LECTRICS &, INC. Cheryl R. 17110 SPRING 77379 lectricsinc@ 281-320- 281-320- Electrical Machinery Equipment And Supplies 

Pritzen SILVERTHORNE hotmail.com 9007 2161 

LANE 
LEDET ELECTRICAL Joseph L. Ledet 5375 ADA ST. BEAUMONT 77708 j ledet3@net 409-896- 409-896- Electrical construction- Residenial-Commercial-

SERVICES INC zero.com 5471 5471 Industrial 

LEE ELECTRIC Greg Lee 4206A 50TH ST LUBBOCK 79413 leeelectric@ 806-368- 806-368- Electrical Contractor for commercial,residential 

#47 att.net 8295 8296 Electrica l--- and light industrial electrical 

LEGACY FIRE SANDRA 6404 BUENA GRANBURY 76049 legacyfire@c 817-578- 817-578- FIRE SPRINKLER PLAN/CAD PROGRAM DESIGN 

SYSTEMS, INC. HIGGINS VISTA DR harter.net 3732 3647 & INSTALLTION 



LEXINE INC Frank 322 N 3RD ST MCALLEN 78501-2506 frank@lexine 956-992- 956-992- Cabling & Equipment l nsta llati,ons for: 
group.com 0690 0765 Security/Surveillance CCTV, 

Data/Computer/Network, Audio/Video, 
Electrical, Solar PV Systems, Residential & 
Commercial .  Service & Maintenance. 

UTILE ELECTRIC Wendy Little 2915 FARMERS 75234 wlittle@little 214-792- Electrical Contractor Electrical Repair 
COMPANY OXFORDSHI RE BRANCH electric.net 9951 

LN 
LONG CREEK FIRE DEANNA PO BOX 739 FATE 75132 dee@lcfpinc. 972-772- 972-772- INSTALLATION OF AUTOMATIC FIRE SPRINKLER 
PROTECTION, INC. MORGAN com 2400 2922 SYSTEMS 
LOST PINES OFFICE Debra S Hyatt 122 HOUSTON PAIGE 78659-5056 lostpinesoffi 512-497- 512-551- Provide administrative consulting, bookkeeping 
SERVICES CT ceservices@ 3379 0625 and sales of fire protection materials 

gmail .com 

LOW VOLTAGE Tri Pazoureck 11496 LUNA RD FARMERS 75234-9425 tri.pazoureck 972-556- 972-556- Low Voltage Solutions is a small electrical 
SOLUTIONS, INC. BRANCH @lvsinc.com 0656 0651 installation company that is hired by large 

controls companies. We are hired to perform 
the instal lation of the electrical work for their 
controls and some fire alarm systems. 

L TH ENTERPRISES, JUANITA 19025 LITIIG ELGIN 78621 valarie@ltht 512-281- 512-281- SELL OF ELECTRICAL COMMODITIES & MRO. 
LTD VALARIE NEIDIG ROAD exas.com 9579 5541 

M C SUPPLY MARGARET P O  BOX 92397 SOUTHLAKE 76092-3211 margaret.ca 817-421- 817-421- CONTRUCTION AND ELECTRICAL SUPPLIES FOR 
COMPANY, INC. CAPEHART pehart@veri 3023 0318 RESALE 

zon.net 

MADDEN ELECTRIC Kimberly R. 9870 N POETRY TERRELL 75160 kim@madde 972-524- 972-524- Electrical Contracting & Construction; Electrical 
SERVICE, INC. Madden LN nelectricserv 4449 4449 Maintenance & Repair. 

icesinc.com 

MAGNUM J.  Edward 2504 SW LOOP SAN ANTONIO 78227-2545 magnumelec 210-674- 210-674- Electrical and General Contractor 
ELECTRICAL Garcia 410, STE.B tric@att.net 3141 9342 
CONTRACTORS INC. 

MANER FIRE Amanda PO BOX 26 ARLINGTON 76004-0026 amanda@m 817-261- 817-274- Installation, Service, Certification of Fire 
EQUIPMENT Bradford anerfire.com 5894 6084 Extinguishers, Fire suppression Systems, 
PARTNERSHIP, LP Emergency, Exit Lighting & Smoke Detectors. 

Certified Class B K 



MARVIN GROVES MARVIN P O  BOX 2305 WICHITA FALLS 76307 m.groves@ 940-767- 940-767- electrical construction, general construction, 

ELECTRIC CO INC GROVES marvingrove 2711 4688 security, fire alarm, gen sets, 

selectric.com 

MAVICH, LLC MARY ELLEN 3033 EULESS 76039-4106 SALES@MAV 682-503- electronic components including interconnects, 

BAUCH MAN CLAIREMONT I CH.COM 4484 semiconductors, passives, and specialty 

LN products from top industry suppliers. 

MCCAFFETY Pam Barnes PO BOX 163 HUNTSVILLE 77342-0163 pambarnes 936-295- 936-291- Electrical Sales and Service - Residental and 

ELECTRIC CO., INC. @mccaffety 2831 6313 Commercial/Contracting 

electric.com 

MCCOY ELECTRICAL Tonya McCoy 100 MESQUITE GIDDINGS 78942 tonya@mcc 979-716- Master Electrician licensed to service 

SERVICES, LLC ST oyelectricals 7221 generators,branch circuits,ups systems, 

ervices.com pdu's,main switch gear,service panels,sub 

panels,lighting configurations,specially certified 

thermal imaging,industrial and commercial 

experience. 

MERRIGAN ELECTRIC, CHRISTIN E  L 1115 ANTELOPE CEDAR PARK 78613 chris@merri 512-944- 512-287- ELECTRICAL INSTALLATION, SERVICE AND 

LLC MERRIGAN RIDGE ganelectric.c 3217 4070 REPAIR. 

om 
MILLENNIUM Ana Leticia 3669 MARK EL PASO 79938 ana@milenni 915-856- 915-855- ELECTRIC CONTRACTOR. 

ELECTRICAL Medina JASON DRIVE umelectrical- 1821 6394 

CONTRACTORS, INC. inc.com 

MISSION TRADE Linda Q. Benke 1106 GREY OAK SAN ANTONIO 78213-2015 linda@missi 210-897- low voltage and cable installation, including but 

SERVICE, LLC. DR ots.com 3100 not limited to security, phone, and data cable. 

MORENO SUPPLY, RALPH 4140 BILLY ADDISON 75001 ralphellenmo 972-233- 972-233- ELECTRICAL WHOLESALE- products sold to 

INC. MORENO MITCHELL DR. reno@msn.c 4429 4906 electrical contractors. 

om 

MOUNTAIN ELECTRIC ANNA FULLER 4616 TITANIC EL PASO 79904-3335 melectric@el 915-755- 915-755- ELECTRIC CONTRACTOR 

CORPORATION AVE pbizclass.co 5118 7239 

m 
MUG HAL ASIF MIRZA 800 KENNEDY MCALLEN 78501 MIRZABEIG 956-778- 956-683- RESIDENTIAL & COMMERCIAL CONSTRUCTION; 

CONSTRUCTION AVE @YAHOO.CO 1786 8466 FROM FOUNDATION, ELECTRICAL, PLUMBING, 

M FRAMING, SHEETROCK, PAINTING, PLASTERING, 

BLDG MAINTENANCE, LANDSCAPING, CERAMIC 

FLOORS, & ROOFING 



N & B ENTERPRISES, Brian White 12557 GLOBE EL  PASO 79928 bwhite@dec- 915-307- 915-307- electrical contractor, data, communication, 
INC. MALLOW DR elp.com 8698 8704 utility, data centers, street lighting 

N .A.E. ENTERPRISES, Chantal P. 0. BOX 1792 SPRINGTOWN 76082 chantal@nae 817-220- 817-220- Electrical Contracting. General Contracting 
INC. Dauenhauer electric.com 2200 2221 

NATALYA Marcie Salinas 8400 N. HWY 6 WACO 76712 msalinas@n 254-848- 254-848- electrical contracting company serving the 
ALTERNATIVE aetx.com 8117 8091 Central Texas area. Solar panel systems and 
ENERGY, LLC i nsta l latio n. 
NAVEJAS ELECTRIC Jose Navejas Jr  902 OLD PFLUGERVILLE 78660 jnavejas.nav 512-666- 512-861- New electrical construction wiring installations 
LLC AUSTIN HUTIO ejaselectric 5301 2491 and remodel for commercial buildings and lease 

RD. @yahoo.co space. Data Center electrical distribution 
m systems. 

NORTH STAR Robert Valdez 10925 IOTA SAN ANTONIO 78217 210-590- 210-590- Electrical Installation, maintenance and service. 
ELECTRIC CO. 2566 7416 
NORTHPOINT I I  Hector Macias 1491 N LEE EL PASO 79936-5911 hectorm@an 915-591- 915-591- Manufacturing of custom cable assys, wire 
TECHNOLOGIES DBA TREVINO DR melectronics 6300 6301 harnesses, injection molding, fiber optic assy & 
A&M ELECT .com termination, integration of electronic 

bavs/oanels 
NORTHSTAR Debbie K. 8926 CR 156 KAUFMAN 75142-7526 northstarser 214-708- 972-932- Electrical contracting and industrial electronic 
ELECTRICAL SERVICE, Wagner vice@earthli 6629 3382 service 
LLC nk.net 
OLAGUE ELECTRIC Manuel V. 4822 CASA ORO SAN ANTONIO 78233 mvojrl@jun 210-827- 210-650- Electrical contracting of residential and 

Olague, Jr. STREET o.com 0633 5682 commercial building services 
PARAGON FIRE TONI L. 2205 PRAIRIE GARLAND 75040 toni.paragon 469-474- FIRE SPRINKLER SERVICE, INSPECTIONS & 
PROTECTION, LLC DOUGLASS CREEK TRL fire@gmail.c 5190 REPAIRS. 

om 
PATRIOT ELECTRIC ORLANDO P. 0. BOX #201 MANOR 78653 patrelectl 7 512-300- 512-272- Installation /or maintenance of electrical 

RIVERON @hotmail.co 3550 4595 systems. Residential, Commercial, I ndustrial 
m Fae. 

PAYLESS ELISA DIAS 1331 SEAMIST HOUSTON 77008 lmk@payless 713-868- 713-868- INSTALLATION OF INSULATION, FIREPROOFING 
INSULATION, INC. DRIVE insulation.co 1021 7014 & ACOUSTICAL-DISTRIBUTORS OF COTION 

m INSULATION & DUCTS 

PECAN VALLEY Julie K. Gribble PO BOX 608 BROWNWOOD 76804-0608 pvebwd@ve 325-646- 325-646- ELECTRICAL CONTRACTING 
ELECTRIC CO., INC. rizon.net 3566 5158 



PERFECTION Antonio 9125 AIRPORT HOUSTON 77061 tony@perfec 713-530- 713-588- electrical contractring projects Commercial 
ELECTRIC OF TEXAS, Mandujano BLVD tionelectrictx 0865 8827 electrical contracting from healthcare facilities 
LLC .com and Big Box retailers to sports complexes, 

correctional facilities, office buildings and more. 

PERFECTO ELECTRIC PERFECTO P 7897 KRUEGER SAN ANTONIO 78250 perfectoelec 210-842- 210-682- vast knowledge of electrical work with a goal 
GARCIA MOORE RD tric@aol.co 3210 4089 for Perfection. 

m 
PETE'S ELECTRIC Pedro Silguero 28115 BEAN RD SAN BENITO 78586-8236 peteselectric 956-241- 956-748- Electrical Subcontractor. 

co@aol.com 6995 3556 

PFH ELECTRIC INC. EVELYN DAVILA 3927 SAN ANTONIO 78222-3459 pfh_services 210-722- 210-648- PFH ELETRIC INC. provides full capability 
SOUTHERN FLO @yahoo.co 3017 1455 electrical contracting for commercial, 

m residential, new construction, renovations, 
service upgrades, exterior, interior, landscape 
lighting, retrofits, solar panel installation, and 
service installations. 

PINNACLE ELECTRIC Charles M. 5009 MOSSON FORT WORTH 76119 pinnacle_her 817-561- 817-561- Electrical Contractor 
INC Hernandez RD. nandez@sbc 2503 2776 

global.net 

PLATINUM Carlos 72 RAINTREE BROWNSVILLE 78520-9385 carlos@plati 956-592- 956-621- Full services electrical contractor residental, 
ELECTRICAL Rodriguez J r  PATH numelectrica 6286 1212 commercial and industrial .  
SERVICES, INC. !services.co 

m 
PREMIER Ahsan Moeen 9824 ZEMBRISKI PLANO 75025 premiercons 214-620- 866-528- Civil, site, HVAC, electrical and utilities/pipeline 
CONSTRUCTORS, DR tructors@gm 3254 9180 construction 
INC. ail .com 

PREMIER Andre Barnes 11625 CUSTER FRISCO 75035 abarnes@pr 214-592- 214-592- constuction products, cable lines and 
INDUSTRIAL SUPPLY, RD emierindustr 4962 8154 components, electrical supplies and 
LLC ials.com components 

PRO TECH FAST LLC Lonny P. 817 CEDAR HARKER HEIGHTS 76548-1521 gordon@pro 254-423- 254-699- We Test,l nspect,Maintain and provide parts for 
Gordon RIDGE ST techfirealar 0947 6322 Fire Alarm Systems, Kitchen Hoods and Fire 

m.com Extinguishers. 
PROFIRE Bernardo De P.O. BOX 4859 CORPUS CHRISTI 78469 profireOl@a 361-299- 361-299- ANSUL DISTRIBUTOR - SALES & SERVICE, FIRE 
PROTECTION, INC. Leon Jr. ol.com 5100 1022 EXTINGUISHER, FIRE SUPPRESSIONS SYSTEMS & 

FIRE ALARMS. 



PROJECT SUPPORT PATRICIA M. 4904 BAY OAKS COLLEGE 77845 patti@pss- 979-255- 979-690- Electrical Product Sales. 
SERVICES BLANTON COURT STATION texas.com 6561 2049 
PROMETHEUS Gary Smith PO BOX 2162 CEDAR PARK 78630 gsmith@pro 512-233- 512-692- Residential & commercial electrical contracting. 
ELECTRICAL metheuselec 5735 6888 Services: troubleshooting, service, & 
SYSTEMS, INC. tric.com maintenance of existing installations; new 

construction (e.g. wiring, panel installation}; 
remodels (e.g. rewire, electrical demolition}; 
lighting/device installation 

PROVID INC Stacie Rudduck PO BOX 243 GRANDVIEW 76050 Stacierudduc 817-239- Installation, service, and repair of large scale 
k@providbo 5477 LED video boards. Low voltage and fiber optic 
ards.com cabling. 

PTS SERVICE Bozena Gorecka 101 SHASTA DR. H ICKORY CREEK 75065 piotr.74687 940-326- 940-326- Low voltage-special systems insta llation (fire 
@yahoo.co 9537 9538 a larm, PA, CCTV, sound, etc} 
m 

R&C ELECTRIC LLC. Ray Lopez 7396 COUNTY THRALL 76578 lopezray@au 512-635- 512-898- Commercial and residential electrical. 
ROAD 424 stin.rr.com 8618 2454 

R.E.  WALDRIP & CO., Belinda Waldrip PO BOX 396 PAMPA 79066-0396 belinda@re 806-665- 806-665- Electrical Supplies/Materials 
INC. wine.co 0433 1002 
R.F. ELECTRIC, INC. Raymond 1359 DALLAS 75207 raymondsfue 214-631- 214-951- Electrica I Contractor 

Fuentes, Sr CRAMPTON ST ntes@yahoo 8033 0346 
.com 

R.K. BASS ELECTRIC, Andy Bass 1200 E FM 2410 HARKER HEIGHTS 76548-6846 cheryl@bass 254-698- 254-698- Installing and Designing Complete Electrical 
INC. RD electric.com 8751 3411 Systems since 1985. Specializing in new 

electrical construction and 
commercial/residential service. 

R.M. ELECTRICAL RODNEY PO BOX 1550 SAN ANGELO 76902-1550 rll@suddenli 325-486- 325-658- ELECTRICAL MAINTENANCE, REPAIR AND NEW 
CONTRACTOR INC MAYBERRY nk.net 1309 2786 CONSTRUCTION OF RESIDENTIAL, 

COMMERCIAL AND LIGHT INDUSTRIAL 
BUILDINGS AND SITES. 

RAVEN BUILDING Sarah A. PO BOX 309 MYRA 76253 raven@ntin. 940-736- 940-736- COMMERCIAL GENERAL CONTRACTING FIRM 
AND SUPPLY, INC. Thi ltgenRose net 2218 2222 (ELECTRICAL, HAVA, ETC.} NEW CONSTRUCTION 

Black & EXPANSIONS 



RAVING FAN Connie Jo Coker 11876 FM 3270 TYLER 75708-3228 ConnieJo@rf 903-877- 903-877- Comprehensive Structured Cabling Solutions 

TECHNOLOGIES, INC. t- 1776 3228 Raving Fan Technologies is an experienced 

silverthorne. installer of cabling,fiber optics and monitoring 

com equipment. Providing project mgmt, installation 

for all voice,data,video,fiber,coax cabling and 

monitoring systems. 

RAYCO ELECTRIC INC. Raymond 1004 DALLAS 75208 raycoelectric 214-948- 214-946- Electrical Contractors and Other Wiring 

Ornelaz WOODLAWN @sbcglobal .  9532 7976 Installation Contractors 

net 

RCO CONSTRUCTION, Roland Davila 5400-2 HWY. 90 SAN ANTONIO 78227 rdavi la@rcoll 210-739- general construction to include; interior finish 

LLC w. c.com 5085 out, painting, flooring, electrical, HVAC, 

demolition, site work, concrete, site utilities 

REAL NETWORK Jose Reyes 14209 PROTON DALLAS 75244-3606 bids@aboutr 214-475- 972-284- Electrical Contractors 

SERVICES INC. RD ea I.com 3065 7221 

RELIABLE Robert Brown 616 CRESTSIDE DUNCANVILLE 75137 robertrhil@ 817-477- 817-477- REPAIR /SERVICE CALL & 

HANDYMAN, INC. DR. gmail.com 5730 8060 REMODELING/CARPENTRY,ELECTRICAL,PLUMBI 

NG,PAINTING,DOORS,WINDOWS 

RENTERIA FIRE Ricardo 986 COUNTY CLEVELAND 77327 rick@renteri 281-935- Fire sprinkler design, installation and 

PROTECTION, INC. Renteria ROAD 2300 afire.com 4332 maintenance, new construction, service, 

remodel and tenant build out. 

RORALA USA, LLC Roberta P. 0. BOX 3882 MCALLEN 78502 roralausa@g 956-343- 888-316- electricity sales & wholesale most commodities 

Ramirez mail .com 6666 5790 supplies 

RPI ELECTRICAL Rick Perez PO BOX 430044 LAREDO 78043-0044 rick@rpielec 956-796- 956-284- Electrical Contractor. Electrical Repair Services, 

SOLUTIONS LLC tric.com 1003 0750 new installations and maintenance. 

RSM LIGHTING, LLC Kathleen 3808 HARVEY ROUND ROCK 78664-3953 kathleen@sa 512-272- 512-272- Electrical Contractor 

McCarthy PENICK DR !tie.com 5000 8000 

RYKIN PUMP CO INC Amy Dennis 2333 N ODESSA 79761-1222 Amy@Rykin 432-580- 432-333- Electrical Contractors I rrigation Service Station 

JACKSON AVE Pump.com 0101 7016 Equipment Installation of Fueling Systems 

RZR SYSTEMS, LLC Stephanie PO BOX 324S HUMBLE 77347-3245 stephanie@r 281-769- 281-769- low voltage company and we provide, telecom, 

Johnson zrsystems.co 1005 1006 structured cabling, access control, a larm and 

m fire systems, CCTV, and Commercial A/V 



S&A FIRE AND MARCUS 2241 VALWOOD FARMERS RANCH 75234 maguilar@sa 214-631- 214-889- commercial burglar a larm, fire alarm, access 
SAFETY AGUILAR PKWY fire safety .co 8000 5501 control, cctv video surveillance systems, fire 

m suppression, inspections, design, installation, 
service, monitoring. 

SA ELECTRIC CO. Sherry 12710 SAN ANTONIO 78249-3423 sa_electric@ 210-690- Commercial Electrical Contracting 
Hansborough CIMARRON hotmail.com 0101 

PATH 
SALAZAR ELECTRIC & Manuel Salazar PO BOX 555 SWEETWATER 79556-0555 salazarelectri 325-236- 877-535- Electrical Contractor residential, commercial 
B DOUBLE E ccontractor 6530 1101 and industrial type work. 

@gmail.com 

SAT RADIO Hattie C. Poole 1019 E EUCLID SAN ANTONIO 78212-4505 CustomerSer 210-226- 210-226- Sell, service, repair, install, remove, and rent 
COMMUNICATIONS, AVE vice@indco 3682 9501 radio communications' equipment, parts, and 
LTD. m.net accessories. Graphics services. 

SELECT SYSTEMS Samuel Fierro 13917 HORIZON CITY 79928 sfierro@sele 915-526- Installation and service of access control, 
BLOOMING ctsystems- 9387 intrusion alarm, fire alarm, and cctv systems. 
DESERT DR tx.com 

SOLENTRICX, INC. Deya Burton 16106 HOUSTON 77084-6564 solentricxinc 281-674- 888-892- electrical contracting and services to the 
GREENPORT LN @gmail.com 8000 3875 residential and commercial industry. 

SOUTH TEXAS Javier Alvarado 2612 W MILE 10 WESLACO 78596 stesjay@yah 956-968- 956-973- electrical service including residential, 
ELECTRICAL SYSTEMS N oo.com 8947 8016 commercial, industrial, motor control systems, 

automation, high voltage, solar systems, new 
construction and remodels. 

SOUTHERN RELIANT Dee Anna Rudd 4621 OLD LUFKIN 75904 mdcr@conso 936-875- 936-875- Electrical Contractors providing electrical 
ELECTRIC, INC. UNION RD lidated.net 4008 4009 services & repairs in new and Existing 

construction for residential, commercial, and 
industrial 

SOUTHWESTERN THERESA PO BOX 64300 LUBBOCK 79464 theresaj@so 806-745- 806-745- Wholesale-Electric supply of fiber optic, 
ELECTRIC SUPPLY JEFFREYS uthwesternel 6243 6244 telecommunication 
COMPANY ectric.com parts,tape,screws,bolts,wire cable ,covers and 

enclosures,testing equipment for computers 
and related equipment,ballasts,circuit 
breakers, load 
centers,boxes,panelboards,conduit,fittings,plast 
ic 



SPOOR ELECTRIC Susan A. Spoor 443 ASTON SUNNYVILLE 75182 susan@spoo 972-203- 972-203- ELECTRICAL CONTRACTING 
INCORPORATED DRIVE relectric.com 8022 8025 

STARS AND STRIPES John Camp 712 W LACY ST PALESTINE 75801-8236 john@starsa 903-723- 903-723- Furnish quality commoditees to our customers 
.AEROSPACE ndstripesaer 9990 9991 at the best price and deliveries. Small-

ospace.com minority, woman owned, HUB Zone certified. 
We provide special machined parts to print or 
customer specifications. Will broker and can 
provide a lmost anything. 

STEPHENS FIRE ALLISON 409 N CEDAR ROBINSON 76706-5685 al lison.steph 254-235- 254-235- Instal lation/Servicing/Maintenance/Inspection 
PROTECTION GROUP STEPHENS RIDGE CIR ens@stephe 0942 0942 of Fire Protection Systems, which includes fire 
LLC nsfpgroup.co extinguishers,fixed fire suppression systems 

m (Commercial  kitchen hood suppression sys.)Exit 
lights,commercial kitchen hood filters, fire 
alarms, etc. 

STERLING Ruben Larez 3931 HALIK PEARLAND 77581 RL@Sterling 281-997- 866-941- Electrical, Power, & Lighting service & 
ELECTRICAL STREET Wiring.com 0999 6310 maintenance. Fiber Optic installation & 
SERVICES, LLC DBA termination. IP Phone Systems & 
ST Communictions. All cabling. UPS System 

SUPERIOR DANIEL A. 94 WHITE ROAD HOUSTON 77047 superiorauto 713-413- 713-413- FIRE SPRINKLER INSTALLATION, SERVICE, 
AUTOMATIC FIRE HYTCHE matic@hotm 9655 9673 INSPECTIONS 
SYSTEM, LLC ail .com 

SUR-POWR BATIERY Andrew J Cox 1718 N SAN MARCOS 78666-6714 surpowrsales 512-396- 512-396- Wholesale, retail, and distributor of a l l  types of 
SUPPLY INTERSTATE 35 @gmail.com 7107 2430 batteries and accessories. HUB Certified WOSB. 

SWOFFORD ELECTRIC GAY 1160 NORTH GRAND PRAIRIE 75050 gayswofford 972-647- 972-647- SALE OF ELECTRICAL WIRING, 
SUPPLY SWOFFORD GREAT @swbell.net 1671 2650 INDOOR/OUTDOOR LTG DEVICES, POLES, FIRE 
CORPORATION SOUTHWEST & CARBON MONOXIDE MONITORS 

PKWY 
TAG ELECTRIC THOMAS 16422 HOUSTON 77070 Nitag@tagco 281-376- 281-376- electrical contractors- commercial 
COMPANY, LP. GO NZ.ALES HUFFSMITH mpanies.co 6700 7545 

KOHRVILLE RD m 

TANNER Kathy Tanner 1100 VALWOOD CARROLTON 75006 972-242- 972-446- Electronic Components, Computer Cables, 
ELECTRONICS, INC. PKWY, #100 8702 3089 Hardware, Handtools 



TEJAS CABLING & Joel Hernandez 21202 ACORN SAN ANTONIO 78258-7442 jcjv@msn.co 210-380- Low Voltage cable pulling and termination, ie. 
INSTALLATIONS CV m 5258 CableTV, Network Data Cable wiring, Telephone 

cabling, etc 

TEL TECH Lisa M Hanlon 6641 PLANO 75024 lisa@ttcsales 970-390- 469-777- Other Electronic Parts and Equipment Merchant 
COMMUNICATIONS WOODLAND .com 1658 3161 Wholesalers 
LLC H I LLS LANE 
TEXAS FIRECRAFT Gwendolyn M. 2836 DELAFIELD HOUSTON 77023 gwen@texas 713-926- 713-921- DESIGN, FABRICATE & INSTALLATION OF FIRE 
TECHNOLOGY, INC. Krueger ST firecraft.com 9393 2643 SPRINKLER SYSTEMS DESIGN, INSTALL, REPAIR 

& INSPECT FIRE ALARM SYSTEMS & FIRE 
SUPPRESSION SYSTEMS. 

TEXAS SECURITY J immy Martinez 2300 CEDAR AUSTIN 78727 jimmy_marti 512-310- 512-246- Instal l  and Service Burglar, Fire, CCTV and Card 
SOLUTIONS BRANCH DRIVE nez9@msn.c 1435 8233 Access Systems. 

om 
TEXPANCO, INC. Kristen Griffiths PO BOX 81 BARKER 77413-0081 kristen@texa 713-489- Motor controls, lighting controls, related 

spanelcompa 8440 electrical panels, equipment and parts. Flow 
ny.com measurement systems and parts. Electrical, 

programming, instrumentation design, 
installation, repair and commissioning services. 

THORNTON Levar Thornton, 421 RUNNING FORT WORTH 76131 levar@thorn 817-683- Electrical :  New Installation, Repair, Service 
ELECTRIC, LLC Sr WATER TRL tonelectric.o 2991 work, Remodels, Renovations, Lighting, and 

rg many other different area's of electrical work 

TITUS SYSTEMS, LP Don 1821 CENTRAL ROUND ROCK 78664-8553 Don.Underw 512-252- 512-252- Voice, Data, Fiber Optic and Broadband cabling; 
Underwood COMMERCE CT ood@Titus- 7171 7278 fire & security solutions, data center 

Systems.com installation. 

TOMMY ELECTRIC Tommy PO BOX 210573 BEDFORD 76095-7573 tommyelectr 469-417- 817-267- Electrical Contractor 
LLC Richardson ic@tx.rr.com 9412 1330 

TOTAL FIRE & PEGGY 7909 CARR ST DALLAS 75227-4056 pdameswort 214-381- 214-381- FIRE & SAFETY SERVICES & PRODUCTS 
SAFETY, INC. DAMESWORTH h@hotmail.c 6116 4633 

om 
TRADITIONS FIRE Emily Kalina PO BOX 5587 FRISCO 75035 traditionsfire 972-979- Fire protection consulting, fire protection and 
CONSULTING LLC @gmail.com 6437 life safety plan review, code analysis and 

interpretation, fire hazards/loss control 
anaylsis, inspections 

TRINITY ELECTRICAL Donna PO BOX 1146 HEWITT 76643 mrewaco@a 254-666- 254-666- ELECTRICAL CONTRACTOR - NEW 
SERVICE, INC. Muhlman ol.com 9100 6284 CONSTRUCTION - SERVICE AND REPAIR. 



TRIPLE R ELECTRIC, RANDAL 19892 FM 2252 SAN ANTONIO 78266-2604 randy@triple 210-946- 210-946- COMMERCIAL ELECTRICAL CONTRACTOR 
INC. AMESCUA relectric.com 5522 9049 

TROJAN ELECTRIC, MANUEL 2515 MILLER LN ARLINGTON 76013 manuelg@tr 817-467- 817-467- ELECTRICAL CONTRACTOR 
INC. GONZALES ojanelectric. 1137 9562 

com 
TURNKEY SECURITY, RICHARD PO BOX 1889 MANCHACA 78652-1889 richard@tur 512-292- 512-292- Access Control, CCTV & Security systems 
INC. MARTINEZ nkeysecurity. 8405 1370 I nstallation 

com 
TWISTED PAIR Sharon K. 1111 J UPITER PLANO 75074 smorris@twi 972-767- 469-241- Sale of cabling and cabling supplies. Fiber, 
DATACOM SUPPLY, Morris ROAD, SUITE stedsupply.c 2507 1505 CAT5e cabling CAT 3 cabling, CAT 6 cabling, 
INC. 106-A om patch panels, racks, inserts, jacks, faceplates, 

cabling testers, tie wraps, coaxial cable, rg 
connectors, etc. 

U/N ELECTRIC Andrew 12634 HOUSTON 77014 unelectric@a 281-919- 281-919- Electrical .  
SERVICE, INC. Freeman RIVERH ILL tt.net 2567 2568 

COURT 
UNITED CONTROLS Jaime Perez 314 E NAKOMA SAN ANTONIO 78216-2733 info@united 210-365- 830-438- Low voltage wiring, Audio/video, & Control 
LLC ST STE K controls.biz 6946 9741 systems 

US ENERGY EXPERTS freddie 1501 SAN FLOWER MOUND 75028-8293 freddie@use 800-409- 214-988- Energy Broker representing multiple retail 
Coleman JACINTO DR ellc.com 4778 5220 energy providers targeting both commercial 

and residential customers to lower energy 
costs. We provide a free bill comparison 
analysis resulting in over 90% of our customers 
lowering their energy costs. 

VALENCIA ELECTRIC, Audel Valencia P. 0. BOX DALLAS 75211 aj@valencia 469-471- 972-591- Electrical Contactor 
LLC 210338 elec.com 2682 5606 

VANGUARD SANTIAGO 12002 DALLAS 75243 SD@VESDF 214-534- 214-276- Electrical construction included but not l imited 
ELECTRICAL DOMINGUEZ FORESTGATE W.COM 0627 1697 to commercial construction,renovations and 
SERVICES, LLC DRIVE remodels. Electrical service -

commercial,residential and industrial electrical 
maintenance and service. 

VANGUARD FIRE Cynthia Richter 2340 PFLUGERVILLE 78660-8303 cindy@vgfire 512-989- 512-989- Design, I nstall, repair & maintain fire 
SYSTEMS, LP. PATTERSON .com 1600 1631 sprinklers,alarm and security systems. 

INDUSTRIAL DR 



VCS SECURITY Jennifer R. 3202 N. VICTORIA 77901-3347 jennifer.hart 361-575- 361-570- SALES & SERVICE OF SECURITY, FIRE,AUDIO & 
SYSTEMS, INC. Hartman NAVARRO man@vcsco 1528 1298 HOME CINEMA EQUIPMENT & SERVICES for 

mpanies.co commercial and residential applications. 
m 

VERITAS SUPPLY, Elvira T Ocampo 11610 AUCUBA HOUSTON 77095-3857 mel.ocampo 281-213- 281-304- Provides Turn-Key Solutions as a Supplier of 
INC. LANE @veritassup 9200 7566 Products and Services for Electrical, HVAC, 

ply.com Energy Efficient Lighting and Safety. 

VG ELECTRIC Victor Garcia 11901 BLUE ALEDO 76008-3504 victor@vgecl 972-408- 817-561- Electrical Contractors and Other Wiring 
CONTRACTING, LLC CREEK DR le.com 6763 7520 I nstallation Contractors 

VICTORY LIGHTING LISA HUGHES P.O. BOX DALLAS 75354 lisa@dal lasli 214-349- 214-349- Lighting Sales, Service, Electrical Lighting 
SERVICES INC. 542555 ghtbulb.com 7979 7949 Maintenance 

VILLARREAL & SONS Ricardo PO BOX 2258 ANTHONY 79821-2258 RICK@ELECT 915-351- 915-351- 1.)SBA 8(a) SDVOB. ElectricalService/CCTV& 
ENTERPRISES, INC. Vi llarreal RIC-1.COM 2444 7979 Access Control/IT/Solar Elec Install 

Cabling:New/Remodel, ltg retrofit,serv 
changes/upgrades; t/s&repair,power 
analysis/factor correction,control 
systems,bucket truck.TDLR CEU. 2.) Solar 
system design & instal 

VOLTER ELECTRICAL Eric Tijerina 13918 EL PASO 79938 tijerinae@vo 915-422- electrical contractor; we service residential, 
CONSTRUCTION VAQUERO ROCK lterelp.com 2289 industrial and commercial sectors 
CORP DR 

W. K. JENNINGS Randy Owens 1707 DUNGAN AUSTIN 78754-4025 randy@wkje 512-834- 512-834- Electical Construction-Remodel-Maintenance a l l  
ELECTRIC CO:, INC. LANE nnings.com 8677 0684 applications Cleanroom/Hightech Facilities 

I nfrared Scanning & Analasys of Electrical 
Systems 

WAYNE ELECTRIC, Smith,Sybill 11910 TRICKEY HOUSTON 77067 sybi l l .m.smit 281-872- 281-872- ELECTRICAL CONTRACTOR 
INC. ROAD h@hotmail .c 8350 8377 

om 
WEISINGER Beth Weisinger PO BOX 1366 LUFKIN 75902-1366 weisingr@co 936-639- 936-639- Electrical Contractor - commercial, industria l, 
ELECTRIC, INC nsolidated.n 6076 6078 residential service 

et 
WHIT'S ELECTRIC James Whitlock 10903 CULLEN HOUSTON 77047-1153 jowla47@aol 713-731- 713-731- Electrical Supplies And Equipment 
SUPPLY COMPANY, BOULEVARD .com 2941 8758 
INC. 



WHOLESALE matt fowler PO BOX 230197 HOUSTON 77223-0197 mfowler@w 713-748- 713-749- SALE OF ELECTRICAL SUPPLIES TO 
ELECTRIC SUPPLY OF holesaleelect 6100 8415 COMMERCIAL, RESIDENTIAL, INDUSTRIAL, AND 
HOUSTON,INC ric.com VARIOUS OTHER CUSTOMERS. 

WILLIS ELECTRICAL Sean Willis 10060 W GULF HOUSTON 77040 sean.willis@ 281-469- 281-469- Wholesale and retail sales of electrical 
SALES, LLC BANK RD williselectric 1268 1214 enclosures,components, and customized 

a Isa les.com control panels. 

WILSON ELECTRICAL Sandra Wilson PO BOX 1717 NEW WAVERLY 77358 wilsonelecco 936-344- 936-344- installation and/or standing of sports lighting 
CONTRACTORS, INC. ntractors@g 6402 6465 poles and we are a electrical contractor. 

mail.com 

WIRE LINK NETWORK Lynn Harris 4206 ROLLO FLOWER MOUND 75028 wirelinkservi 469-223- 214-721- Installation of low voltage cabling for voice, 
SERVICES INC. Dunn COURT ces@yahoo. 0838 8774 data, fiber optics, IT, electrica I, access control 

com and video surveil lance. 
WOLVERINE James Vasquez 102 SAN ANTONIO 78209 jv- 210-828- 210-522- Electrical Contractor 
ELECTRICAL WOODCREST wolveelec@s 9976 0517 
CONTRACTORS, INC bcglobal.net 

ZACHMAN MARICEL 1430 N FLORES, SAN ANTONIO 78212 mzachman@ 210-229- 210-229- ELECTRICAL CONTRACTING-COMMERCIAL, 
ENTERPRISES, INC. ZACHMAN SUITE 100 swbell .net 1155 1391 INDUSTRIAL & RESIDENTIAL. 

ZITRO ELECTRIC, Juan Ortiz 604 PALMVIEW PALMVIEW 78574 saray@zitroe 956-581- 956-581- Commercial electrical service/commercial 
L.L.C. DR. lectric.com 8899 8892 electrical service and new construction 

ZOLUTIONS, LLC Zoe Mayfield 4626 FLOYD ST HOUSTON 77007 zoe@mayfiel 713-864- 713-864- Electrical supplies and services, such as wire, 
delectric.co 6336 5181 fuses, bulbs, bal last, etc, and installation, 
m maintenance, and repair of the above 

ZOMAC ELECTRICAL Tommy J .  PO BOX 1288 GRANDVIEW 76050 tommy@zo 817-535- 817-535- residential and commercial electrical 
SYSTEMS, INC. Gutierrez macelectric.c 0112 8747 contractor. 

om 

Lynne Piippo June 12,2015 
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SECTION 01010 

SUMMARY OF WORK AND USE OF PREMISES 

PART I - GENERAL 

1. 1 PROJECT DESCRIPTION 

A. The Project consists of the installation of a new fire alarm system that will be comprised 
of (but not limited to) manual and automatic initiating devices, notification appliances, and 
panels throughout various locations within the unit. 

1.2 RELATED DOCUMENTS 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work of this section. 

1.3 CONTRACTOR'S DUTIBS 

A. Except as specifically noted, provide and pay for: 
1. Labor, materials and equipment. 
2 .  Tools, construction equipment and machinery. 
3. Other facilities and services necessary of proper execution and completion of work. 

B. TDCJ is exempt from sales tax on products permanently incorporated in work. 
1. Obtain sales tax exemption certificate from TDCJ. 
2. Place exemption certificate with invoices for materials incorporated in work. 
3. Upon completion of work, file with TDCJ notarized statement that all purchases 

made under exemption certificate were entitled to be exempt. 
4. Pay legally assessed penalties for improper use of exemption certificate number. 

C. Secure and pay for, as necessary for proper execution and completion of Work, and as 
applicable at time of receipt of bids. 
1. Government Fees (including inspection fees). 
2. Licenses. 

D. Give required notices to Warden and TDCJ Communications (at 936-437- 190 1  and 1-800-
545-6005) before trenching or digging. 

E. Comply with codes, ordinances, rules, regulations, orders and other legal requirements of 
public authorities which bear on performance of Work, including all provisions of the 
Occupational Safety and Health Administration, including Article 1926.21 (Safety 
Training and Education), and the Americans with Disabilities Act of 1991 (ADA). 

F. Promptly submit written notice to TDCJ of observed variance of Contract Documents from 
legal requirements. Assume responsibility for Work known to be contrary to such 
requirements, without notice. 

G. All fencing shall be kept secure at all times in a manner acceptable to the Warden. All 
temporary fencing shall be pre-approved by the Warden for use during construction. 

H. All disconnected equipment shall be removed from inside the secure fenced area and 
secured in accordance with the Warden's  instructions. 
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1 .4 CONTRACTOR USE OF PREMISES 

A. Keep driveways and entrances serving the premises clear and available to the TDCJ and 
the TDCJ's employees at all times. Do not use these areas for parking or storage of 
materials. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on site. 

B. No private vehicles will be allowed inside the fence. Contractor's vehicles and equipment 
will be allowed in the areas required for work. 

C. All Contractors ' employees shall carry a picture identification card such as a driver's 
license or other identification as approved by the Project Administrator at all times. 

D. All employees that work on the project must be cleared through Warden's office. 

1 .5 PRECEDENCE 

A. The General and Special Conditions of the Contract take precedence over the technical 
specifications. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

SECTION 01400 

QUALITY CONTROL 

Issued for Construction 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Require111�in.t1s apply to work of this section. 

1.2 SECTION INCLUDES 

A. General Quality Control. 
B. Workmanship. 
C. Manufacturer's Instructions. 
D. Manufacturer's Certificates. 
E. Manufacturer's Field Services. 

1 .3 RELATED SECTIONS 

A. General and Special Conditions of the Contract: Contractor inspection and quality control 
system. 

B .  Section 01440 - Contractor's Quality Control: Contractor's quality control plan/program. 

1.4 QUALITY CONTROL, GENERAL 

A. Quality control services include inspections and tests and related actions including reports, 
performed by independent agencies, governing authorities, and the Contractor. They do 
not include Contract enforcement activities performed by the Engineer. 

B .  Inspection and testing services are required to verify compliance with requirements 
specified or indicated. These services do not relieve the Contractor of responsibility for 
compliance with Construction Document requirements. 

C. Requirements of this section relate to customized fabrication and installation procedures, 
not production of standard products. 

D. Specific quality control requirements for individual construction activities may be 
specified in the Sections that specify those activities. Those requirements, including 
inspections and tests, cover production of standard products as well as customized 
fabrication and installation procedures. 

E. Inspections, test and related actions specified are not intended to limit the Contractor's 
quality control procedures that facilitate compliance with Construction Document 
requirements. 

F. Requirements for the Contractor to provide quality control services required by the A/E, 
Owner, or authorities having jurisdiction are not limited by provisions of this Section. 

1.5 WORKMANSHIP 

A. Comply with industry standards except when more restrictive tolerances specified 
requirements indicate more rigid standards and more precise workmanship. 

04301001 
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B. Perform Work by persons qualified to produce workmanship of specified quality. 
C. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, and racking. 

1.6 MANUFACTURER'S INSTRUCTIONS 

A. Comply with instructions in full detail, including each step in sequence. Should 
instructions conflict with Construction Documents, request clarification from AIE before 
proceeding. 

1.7 MANUFACTURER'S CERTIFICATES 

A. When required by individual Specifications Section, submit six manufacturer's certificates 
stating that products meet or exceed specified requirements. 

1 .8 MANUFACTURER'S FIELD SERVICES 

A. When specified in respective Specification sections, require supplier or manufacturer to 
provide qualified personnel to observe field conditions, conditions of surfaces and 
installation, quality of workmanship, start-up of equipment, test, adjust and balance of 
equipment and to provide instructions as applicable, and to make appropriate 
recommendations. 

B. Representative shall submit written report to AfE listing observations and 
recommendations. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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SECTION 01410 

TESTING LABORATORY SERVICES 

TESTING LABORATORY SERVICES 

Issued for Construction 
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SECTION 01440 

CONTRACTOR'S QUALITY CONTROL 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 GENERAL 

The Contractor is responsible for quality control and shall establish and maintain an effective 
quality control system in compliance with the General and Special Conditions of the Contract. 
The quality control system shall consist of plans, procedures, and organization necessary to 
produce an end product, which complies with the Contract requirements. The system shall cover 
all construction operations, both on-site and off-site, and shall be keyed to the proposed 
construction sequence. 

1 .3 QUALITY CONTROL PLAN/PROGRAM 

A. General: The Contractor shall furnish for review by the Owner at The Preconstruction 
meeting the Contractor Quality Control (QC) Plan proposed to implement the 
requirements of the General and Special Conditions of the Contract. The plan shall 
identify personnel, procedures, control, instructions, test, records, and forms to be used. 
The Owner will consider an interim plan for the first 30 days of operation. Construction 
will be permitted to begin only after acceptance of the QC Plan or acceptance of an interim 
plan applicable to the particular feature of work to be started. Work outside of the features 
of work included in an accepted interim plan will not be permitted to begin until 
acceptance of a QC Plan or another interim plan containing the additional features of work 
to be started. 

B .  Content of the QC Plan: The QC Plan shall include, as a minimum, the following to cover 
all construction operations, both on-site and off-site, including work by subcontractors, 
fabricators, suppliers and purchasing agents: 

04301001  
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1 .  A description o f  the quality control organization, including a chart showing lines of 
authority and acknowledgement that the QC Manager shall implement the three 
phase control system for all aspects of the work specified. 

2. The name qualifications (in resume format), duties, responsibilities, and authorities 
of the person assigned the QC Manager. 

3 .  A copy of the letter to the QC Manager signed by an authorized official of the firm 
which describes the responsibilities and delegates sufficient authorities to 
adequately perform the functions of the QC Manager including authority to stop 
work which is not in compliance with the contract. A Copy of this letter will also be 
furnished to the Owner. 

4. Procedures for scheduling, reviewing, approving, and managing submittals, 
including those of subcontractors, off-site fabricators, suppliers and purchasing 
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agents. These procedures shall be in accordance with the General and Special 
Conditions of the Contract. 

5. Control, verification and acceptance of testing procedures for each specific test to 
include the test name, specification paragraph requiring test, feature of work to be 
tested, test frequency, and person responsible for each test. 

6. Procedures for tracking preparatory, initial, and follow-up control phases and 
control, verification, and acceptance tests including documentation. 

7. Procedures for tracking construction deficiencies from identification through 
acceptable corrective action. These procedures will establish verification that 
identified deficiencies have been corrected. 

8. Reporting procedures, including proposed reporting formats. 
9. A list of the definable features or units of work. A definable feature or unit of work 

is a portion of the Work, which is separate and distinct from other portions of the 
Work and has separate control requirements. Althougl) each section of the 
Specifications may generally be considered as a definable feature or unit of work, 
the organization of the Specifications shall not determine the extent or scope of a 
definable feature or unit of work. This list will be mutually agreed upon by the 
Owner, A/E and Contractor during the coordination meeting. 

C. Acceptance of Plan: Acceptance of the Contractor's plan or interim plan is required prior 
to the start of construction. Acceptance is conditional and will be predicated on 
satisfactory performance during the construction. The Owner reserves the right to require 
the Contractor to make changes in his QC Plan and operations including replacement of 
personnel, as necessary, to obtain the quality specified. 

D. Notification of Changes: After acceptance of the QC plan, the Contractor shall notify the 
Owner in writing a minimum of seven calendar days prior to any proposed change in the 
QC Plan or QC Personnel.  Proposed changes are subject to acceptance by TDCJ. 

1 .4 COORDINATION MEETING: 

A. After the Preconstruction Conference, before start of construction, and prior to acceptance 
by the Project Administrator of the Quality Control Plan, a meeting shall be held to discuss 
the Contractor's quality control system. Attending this meeting shall be the Contractor' s  
Project Manager, Contractor's General Superintendent, the Owners Quality Assurance 
Inspector, TDCJ Project Administrator and site staff. During the meeting, a mutual 
understanding of the system details shall be developed, including the forms for recording 
the QC operations, control activities, testing, administration of the system for both on-site 
and off-site work, and the interrelationship of Contractor's Management and Quality 
Control with the Owner's Quality Assurance. Minutes of the meeting shall be prepared by 
the Project Administrator and signed by both the Contractor and the Owner. The minutes 
shall become a part of the contract file. There may be occasions when subsequent 
conferences will be called by either party to reconfirm mutual understandings and/or 
address deficiencies in the QC system or procedures, which may require corrective action 
by the Contractor. 

1 .5 QUALITY CONTROL ORGANIZATION: 

A. Quality Control (QC) Manager: 
1 .  The Contractor shall identify an individual within his organization at the site of the 

work who shall be responsible for overall management of QC and have the authority 
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B. 

C. 

to act in all QC matters for the Contractor. This QC Manager shall be on the site at 
all times during construction and will be employed by the Contractor, except as 
noted in the following. An alternate for the QC System Manager will be identified 
in the plan to serve in the event of the manager's absence. Period of absence may not 
exceed 2 weeks at any one time, and not more than 20 workdays during a calendar 
year. The requirements for the alternate will be the same as for the designated QC 
Manager. 

2. The Quality Control Manager shall not be removed without the Owner's written 
consent. 

QC Organizational Staffing: 
1 .  The Contractor shall provide and maintain a QC Manager who shall be at the site of 

work at all times during progress, with complete authority to take any action 
necessary to ensure compliance with the contract. 

2. Organizational Changes: The Contractor shall obtain Owner acceptance before 
replacing the QC Manager. Requests shall include the names, qualifications, duties, 
and responsibilities of each proposed replacement. The Owner reserves the right to 
replace the Quality Control Manager who, in the opinion of the Owner, is not 
accomplishing his assigned duties.  

QC Staff Qualifications: Following are the minimum requirements for the QC Manager. 
These minimum requirements will not necessarily assure an adequate staff to meet the QC 
requirements at all times during construction. When necessary for a proper QC 
organization, the Contractor shall add additional staff at no cost to the Owner. This listing 
of minimum staff in no way relieves the Contractor of meeting the basic requirements of 
quality construction in accordance with contract requirements. All QC staff members shall 
be subject to acceptance by TDCJ. 
1 .  QC Manager: An experienced construction . person with a minimum of 5 years 

experience in related work and a minimum of 5 years verifiable experience as a 
construction contractor quality control representative. 

1 .6 QUALITY CONTROL PROCEDURES: 

A. General: Contractor Quality Control is the means by which the Contractor ensures that the 
construction, to include that of subcontractors and suppliers, complies with the 
requirements of the Contract. The Quality Control shall be adequate to cover all 
construction operations, including both on-site and off-site fabrication, and shall be 
coordinated to the proposed construction sequence. The Quality Control shall be 
conducted by the QC manager for all definable features of work. 

B .  Three Point Inspection Plan: The Quality Control Manager with the Contractor's 
appropriate staff shall utilize the Three Point Inspection Plan as the basis of the following 
Quality Control procedures to assure conformance of the work performed by the 
Contractor to the requirements of the Contract Documents and to the approved Submittals. 

C. Quality Control Procedures: In addition to the basic Three Part Inspection Plan 
requirements, the QC Manager shall conduct and implement the following Quality Control 
procedures for each definable feature of work: 

04301001  
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1 .  Preparatory Coordination: Prior to the start o f  work under each separate definable 
segment of work, or prior to the start of work where a change in a construction 
operation is contemplated by the Contractor, a coordination meeting will be held 
between the Contractor's Superintendent, the Quality Control Manager, Contractor's 
Quality Control Material Testing Lab-if testing is required in the definable segment 
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of work, and appropriate representatives of the Owners. Supervisory and Quality 
Control representatives of all applicable subcontractors will also attend. The 
purpose of the meeting is to ensure there are no misunderstandings regarding the 
quality as well as the technical requirements of the Contract. The Contractor's and 
applicable subcontractor's Quality Control representatives will be on site all times 
during the work and shall have the authority to effect the resolution of Quality 
problems including stopping the work. the following items will be reviewed at the 
meeting as a minimum: 
a. Contract requirements; 
b. Shop Drawings and Submittals; 
c. Contractor's Quality Control Program requirements; 
d. Adequacy of previous operations; 
e. Availability of required materials and equipment; 
f. Contractors Quality Control Inspections and tests; 
g. TDCJ Quality Assurance inspections and tests; 
h. Familiarity and proficiency of Contractor's and Subcontractor's work force to 

perform the operation to required workmanship standards; 
i. Any other preparatory steps dependent upon the particular operation. 
The TDCJ Project Administrator shall be notified a minimum of 72 hours prior to 
the beginning of any preparatory coordination meeting. The Contractor's Quality 
Control Manager will chair the meeting. The results of the preparatory coordination 
meeting shall be documented by separate minutes prepared by the Quality Control 
Manager and Attached to the Daily Quality Control Summary Report. 

2. Initial Inspection: Upon completion of a representative sample of a given feature of 
the Work, and prior to the start of a new or changed operation, appropriate Owner's 
Representative(s) will meet with the Contractor's Superintendent, Quality Control 
Manager and applicable Subcontractor's Superintendent and their Quality Control 
Representatives, and Contractor's Quality Control Material Testing Lab-if testing is 
required in the definable segment of work. The responsibility for scheduling and 
providing these samples in a timely manner so that the work is not delayed or 
hindered lies solely with the Contractor. The following items will be checked at this 
meeting as a minimum; 
a. Review minutes of preparatory meeting. 
b.  Conformance to Contract Drawings, Specifications and the accepted Shop 

Drawings or Submittal; 
c .  Adequacy of materials and articles utilized; 
d. Adequacy and results of inspection and testing methods; 
e. Adequacy of safety and environmental precautions. 
Once approved, the representative sample will become the physical baseline by 
which ongoing work is compared for quality and acceptability. To the maximum 
practical extent, approved representative samples of work elements shall remain 
visible until all work in the appropriate category is complete. During this inspection 
all differences will be resolved. The initial phase should be repeated for each new 
crew to work on site or at any time acceptable specified quality standards are not 
being met. 
The TDCJ Project Administrator shall be notified a minimum of 72 hours prior to 
the beginning of any initial inspection. The Contractor' s Quality Control Manager 
will chair the initial inspection. The results of the initial inspection shall be 
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documented by separate minutes prepared by the Quality Control Manager and 
attached to the daily quality control summary report. 

3 .  Follow-up Phase: Daily checks shall be performed to assure continuing compliance 
with contract requirements, including control testing, until completion of the 
particular feature of work. The checks shall be made a matter of record in the QC 
documentation. Final follow-up-checks shall be conducted and all deficiencies 
corrected prior to the start of additional features of work, which may be affected by 
the deficient work. The Contractor shall not build upon or conceal non-conforming 
work. 

4. Additional Preparatory and Initial Phases: Additional preparatory and initial phases 
may be conducted on the same definable features of work as determined by the 
Owner if the quality of on-going work is unacceptable; or if there are changes in the 
applicable QC staff or in the on-site production supervision or work crew; or if 
work on a definable feature is resumed after a substantial period of inactivity, or if 
other problems develop. 

5 .  Pre-Final Acceptance Inspection: When the work is  completed, the Contractor shall 
make a written request for Pre-Final Inspection in accordance with the General 
Conditions, giving the Project Administrator at least 72 hours advance notice. The 
Project Administrator will schedule the Pre -Final Acceptance Inspection and will 
prepare a list of deficient or incomplete items (Punch List) discove red during the 
inspection. The Punch List will be transmitted to the Contractor for correction of the 
deficient or incomplete items. Following correction of the deficient or incomplete 
items and notification by the Contractor in accordance with the General and Special 
Conditions of the Contract, the Project Administrator and the Design Professional 
will conduct the Final Acceptance inspection. 

6. Punch List: During Pre-Final or Final Acceptance inspections, Work that is found to 
be incomplete, needing repair or in Nonconformance with the contract requirements 
such as loose bolts, damage, unsatisfactory workmanship, etc., will be identified on 
a Punch List. The Punch List will be distributed to the Contractor, the NE and the 
Inspector Team, by the Project Administrator in accordance with the General 
Conditions. 

7. Final Acceptance Inspection: After the Contractor has completed all items on the 
Punch List (generated from the Pre-Final Acceptance Inspection) he shall request a 
Final Acceptance Inspection on a definite date. Seventy-two (72) hours advance 
notice shall be given to the Project Administrator. Upon verification by the NE that 
the work is ready for Final Inspection and Acceptance, the Owner will within ten 
calendar days make Final Inspection. 

1.7 DEFICIENT AND NON-CONFORMING WORK: 

A. General: 

0430 1001 
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1 .  Workmanship or materials which are found to be not in  conformance with the 
Contract Documents shall be identified with a Deficiency issued by the Contractor's 
Quality Control Manager. 

2. TDCJ reserves the right to maintain a staff of inspectors for random sampling of the 
materials and the work for conformance to Contract Documents. This does not 
relieve the Contractor in any way from his responsibility of Quality Control. 
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3. The Quality Control Manager shall request the Contractor to take remedial actions 
via a Deficiency where indicated by nonconforming work or materials found by test 
results. 

4. All deficiencies instituted by Contractor must include the proposed corrective action 
to be taken, and submitted to the NE and the Project Administrator for approval. 

1 .8 QUALITY CONTROL OF PRODUCT DELIVERY: 

A. Inspection of Products and Equipment to be incorporated into the work; 
1 .  Products and equipment delivered to the project site shall be  subject to inspection 

by the Quality Control Manager for conformance with the Contract Documents and 
Submittals, prior to incorporation into the Work. TDCJ inspectors may monitor the 
Contractor's inspection procedures. 

2. All products and equipment furnished by TDCJ and delivered to the project site 
shall be inspected by a TDCJ Inspector and the Quality Control Manager for 
shipping damage, and for identification and quantity, prior to incorporation into the 
Work. 

3.  Items which 'are found to be in nonconformance with Contract requirements shall be 
identified, issued a Deficiency by the Quality Control Manager and segregated from 
accepted products and equipment. These items shall not be incorporated into the 
Work until corrective action acceptable to TDCJ and the AfE has been completed. 

4. Special requirements for storage, handling and tracking of hazardous material shall 
be monitored in strict accordance with Materials Safety Data Sheet requirements. 

5. Items which are determined to have been improperly shipped, stored, or handled 
shall be deemed deficient and shall not be incorporated into the Work until the 
manufacturer has inspected the item in question and determined the repair work or 
corrective actions necessary to validate the product warranty or restore the product 
to like new condition, subject to approval of TDCJ. 

1 .9 DOCUMENTATION: 

A. The Contractor shall maintain current records of quality control operations, activities, and 
tests performed, including the work of subcontractors and suppliers. These records shall be 
on the sample forms included herein and shall include factual evidence that required 
quality control activities and specified tests have been performed, including but not limited 
to the following: 
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1 .  Contractor/subcontractor and their area of responsibility. 
2. Operating plant/equipment with hours worked, idle, or down for repair. 
3.  Work performed today, giving location, description, and by whom. 
4. Test and/or control activities performed with results and references to Contract 

requirements. The control phase shall be identified (Preparatory, Initial, and Follow
up). List deficiencies noted along with corrective action. 

5.  Material received with statement as to its acceptability and storage. 
6. Identify submittals reviewed, with contract reference, by whom, and action taken. 
7. Off-site surveillance activities, including actions taken. 
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8. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 

9. Record instructions given/received in the field. 
B. The Contractor shall submit all documentation to the TDCJ Project Administrator daily 

within 24 hours after the date covered. 

PART 2 · PRODUCTS 

Not Used 

PART 3 · EXECUTION 

Not Used 
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SECTION 01500 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

Issued for Construction 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, temporary 
cooling in selected areas, and security and protection facilities. 

1 .3 DEFINITIONS 

A. Permanent Enclosure: As determined by TDCJ, permanent or temporary roofing is 
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all 
openings are closed with permanent construction or substantial temporary closures. 

1.4 USE CHARGES 

A. General: Cost or use charges for temporary facilities shall be included in the Contract Sum. 
Allow other entities to use temporary services and facilities without cost, including, but not 
limited to, TDCJ's construction forces, testing agencies, and authorities having jurisdiction. 

B. Water Service: Water from TDCJ's existing water system is available for use without 
metering and without payment of use charges. Provide connections and extensions of 
services as required for construction operations. 

C. Electrical Power: Electrical power shall be provided by TDCJ for construction activities. 
Provide connections and extensions of services as required for construction operations. 

1.5 SUB MITT ALS 

A. Site Plan: Show temporary facilities, utility hookups, and staging areas. This shall be 
approved by the Warden through the Project Administrator. 

1 .6 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for 
temporary electric service. Install service to comply with NFPA 70. 

B .  Tests and Inspections: Arrange for  authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 

1.7 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume 
responsibility for operation, maintenance, and protection of each permanent service during 
its use as a construction facility before TDCJ's acceptance, regardless of previously 
assigned responsibilities. 
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PART 2 - PRODUCTS 

2. 1 TEMPORARY FACILITIES 

A. Storage and Fabrication Sheds: Provide sheds or Conex boxes sized, furnished, and 
equipped to accommodate materials and equipment for construction operations. 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HV AC Equipment: Unless TDCJ authorizes use of permanent HVAC system, provide 
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space 
thermostatic control. 
1 .  Use of gasoline-burning space heaters, open-flame heaters, or salamander-type 

heating units is prohibited. 
2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing 

agency acceptable to authorities having jurisdiction, and marked for intended use. 

PART 3 - EXECUTION 

3 .1  INSTALLATION, GENERAL 

A. Provide each facility ready for use when needed to avoid delay. Do not remove until 
facilities are no longer needed or are replaced by authorized use of completed permanent 
facilities. 

3 .2 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 
1. Arrange with utility company, TDCJ, and existing users for time when service can 

be interrupted, if necessary, to make connections for temporary services. 
B. Sewers and Drainage: Provide temporary utilities to remove effluent lawfully. 

1. Provide holding tank temporary facility. 
C. Water Service: Use of TDCJ's existing water service facilities will be permitted, as long as 

facilities are cleaned and maintained in a condition acceptable to TDCJ. At Beneficial 
Occupancy, restore these facilities to condition existing before initial use. 
1 .  Where installations below an outlet might be damaged by spillage or leakage, 

provide a drip pan of suitable size to minimize water damage. Drain accumulated 
water promptly from pans. 

D. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel. Comply with authorities having jurisdiction for type, number, 
location, operation, and maintenance of fixtures and facilities. 

E. Ventilation and Humidity Control: Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed 
construction from adverse effects of high humidity. Select equipment that will not have a 
harmful effect on completed installations or elements being installed. Coordinate 
ventilation requirements to produce ambient condition required and minimize energy 
consumption. 

F. Electric Power Service: Provide electric power service and distribution system of sufficient 
size, capacity, and power characteristics required for construction operations. 
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G. Lighting: Provide temporary lighting with local switching that provides adequate 
illumination for construction operations, observations, inspections, and traffic conditions. 
1 .  Install and operate temporary lighting that fulfills security and protection 

requirements without operating entire system. 
H. Telephone Service: Only Project Superintendent may carry a cell phone into unit with the 

Warden's permission. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 
1 .  Provide incombustible construction for offices, shops, and sheds. Comply with 

NFPA 241 .  
2 .  Maintain support facilities until near Final Completion. Remove before Final 

Completion. Personnel remaining after Final Completion will be permitted to use 
permanent facilities, under conditions acceptable to TDCJ. 

B .  Traffic Controls:  Comply with requirements of  authorities having jurisdiction. 
1 .  Protect existing site improvements to remain including curbs, pavement, and 

utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Dewatering Facilities and Drains: Comply with requirements of authorities having 
jurisdiction. Maintain Project site, excavations, and construction free of water. 
1 .  Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties nor endanger permanent Work or temporary facilities. 
2. Remove snow and ice as required to minimize accumulations. 

D. Project Identification and Temporary Signs: Provide Project identification and other signs 
as required for direction of delivery personnel. Install signs where indicated to inform 
public and individuals seeking entrance to Project. Unauthorized signs are not permitted. 
Signs shall be 4'x4' and are to be approved by AIE and TDCJ Project Administrator. 
1 .  Provide temporary, directional signs for construction personnel and visitors. 
2. Maintain and touchup signs so they are legible at all times. 

E. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle 
waste from construction operations. Comply with requirements of authorities having 
jurisdiction. 

F. Provide base material and supports to support the temporary office buildings, parking, and 
storage containers. 

3 .4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other 
undesirable effects. 

B .  Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion 
and discharge of soil-bearing water runoff and airborne dust to adjacent properties and 
walkways, according to requirements of authorities having jurisdiction. 

C. Stormwater Control: Comply with authorities having jurisdiction. Provide barriers in and 
around excavations and subgrade construction to prevent flooding by runoff of stormwater 
from heavy rains. 

D. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip 
line of trees to protect vegetation from damage from construction operations. Protect tree 
root systems from damage, flooding, and erosion. 
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E. Pest Control: Engage pest-control service to recommend practices to minimize attraction 
and harboring of rodents, roaches, and other pests and to perform extermination and 
control procedures at regular intervals so Project will be free of pests and their residues at 
Final Completion. Obtain extended warranty for TDCJ. Perform control operations 
lawfully, using environmentally safe materials. 

F. Storage Containers :  Provide temporary storage containers for the storage of all 
construction material and any other construction related equipment. All storage container 
locations shall be pre-approved by the Warden through the Project Administrator. 

G. Security Enclosure and Lockup: Install substantial temporary enclosure around partially 
completed areas of construction. Provide lockable entrances to prevent unauthorized 
entrance, vandalism, theft, and similar violations of security. 

H. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and 
lighting. 

I. Temporary Enclosures: Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities. Provide temporary weathertight enclosure for building exterior. 
1 .  Where heating or cooling is needed and permanent enclosure is not complete, 

insulate temporary enclosures. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B .  Maintenance: Maintain facilities in  good operating condition until removal. 
1 .  Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

C .  Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Final Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Final Completion. Complete or, if necessary, restore permanent construction that may have 
been delayed because of interference with temporary facility. Repair damaged Work, clean 
exposed surfaces, and replace construction that cannot be satisfactorily repaired. 
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1 .  Materials and facilities that constitute temporary facilities are property of 
Contractor. TDCJ reserves right to take possession of Project identification signs . 

2 .  At  Beneficial Occupancy, clean and renovate permanent facilities used during 
construction period. 

END OF SECTION 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 01650 

FACILITY START-UP 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 REQUIREMENTS INCLUDED 

A. Starting of systems. 
B. System demonstrations and Owner personnel instruction for equipment and systems for 

which operating and maintenance data is required. 

1 .3 RELATED SECTIONS 

A. General and Special Conditions of the Contract. 
B .  Contractor' s  Quality Control - Section 01440. 
C. Operation and Maintenance Manuals - Section 0 1730. 
D. Fire Alarm and Detection Systems - Section 16720. 
E. The requirements of this Section apply to the following: 

1. Fire alarm system. 

1 .4 QUALITY ASSURANCE 

A. Instructors: 
1 .  Qualified member(s) of installers' staffs and qualified authorized representative(s) of 

component, assembly, or system manufacturer(s). 
2. Refer to individual specification sections for additional requirements. 

1.5 PRESENTATION 

A. Project information: 
1 .  Submit separate report for each system or type of equipment, subject to Owner's 

approval. 
a. Submit completed report; one copy to the Project Administrator. 

2. Submit Owner Instruction Schedule to Owner, 30 days prior to first instruction. 
Coordinate schedule with the Project Administrator. 

1 .6 STARTING SYSTEMS 

A. Coordinllte schedule for start-up of various equipment and systems. 
B. Notify NE and the Project Administrator 7 days prior to start-up of each item. 
C. Verify that each piece of equipment or system has been checked for proper lubrication, 

drive rotation, belt tension, control sequence, or other conditions which may cause damage. 
D. Verify that tests, meter readings, and specified electrical characteristics agree with those 

required by equipment or system manufacturer. 
E. Verify wiring and support components for equipment are complete and tested. 
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F. Execute start-up under supervision of responsible manufacturer' s  technical representative 
and Contractor' s  personnel in accordance with manufacturer' s  instructions. 

G. When specified in individual specification sections, require manufacturer to provide 
authorized representative to be present at site to inspect, check and approve equipment or 
system installation prior to start-up, and to supervise placing equipment or system in 
operation. 

1 .7 DEMONSTRATIONS AND INSTRUCTIONS 

A. Instruct Owner' s personnel in operation, adjustment and maintenance of operating 
equipment, and systems and finish materials. 
1 .  Schedule instruction at times agreed upon by Owner in accordance with General and 

Special Conditions of the Contract. 
B .  fustruct Owner's personnel in proper maintenance of  finish materials .  
C .  Amount of  time to be  devoted to instructions shall be reasonable and consistent with size 

and complexity of equipment and as necessary to adequately instruct Owner's personnel in 
proper, safe operating and maintenance of equipment. 

D. Use operating and maintenance manual as basis of instruction. Explain use of operating 
and maintenance manuals.  

E. Tour building areas involved and identify: 
1 .  Maintenance points and access. 
2. Control locations and equipment. 

F. Explain operating sequences. 
1 . Identify location and show operation of switches, valves, and controls, used to start, 

stop and adjust systems. 
2. Explain use of flow diagrams, operating sequence diagrams, and other instructions. 
3. Demonstrate operation through complete cycle(s) and full range of operation in all 

modes, including testing and adjusting relevant to operation. 
G. Explain use of control equipment, including temperature settings, switch modes, available 

adjustments, reading of gages; and functions that must be serviced only by authorized 
factory representatives. 

H. Explain trouble shooting procedures. 
1 .  Demonstrate commonly occurring problems. 
2. Note procedures which must be performed by factory personnel. 

I. Explain maintenance procedures and requirements. 
1 .  Identify items requiring periodic maintenance. 
2. Demonstrate typical preventive maintenance procedures and recommended typical 

maintenance intervals. 
3.  Demonstrate other commonly occurring maintenance procedures not part of 

preventive maintenance program. 
4. Identify maintenance materials to be used. 

J. Furnish tools required. 
K. Provide training in accordance with Specification Section 1 6720 Paragraph 3.5. 
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L. As part of the operator' s  training, one lesson plan shall be devoted to reviewing of the 
video disks recorded of the instruction per Specification Section 16720 Paragraph 3.5 . 

M. Duration: Dependent on system/equipment complexity. The conclusion of the training 
sessions shall be prior to system start-up and operation. 

N. Instructors: Qualified manufacturer' s representative(s). 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

SECTION 01700 

CONTRACT CLOSEOUT 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1.2 DESCRIPTION 

A. Comply with requirements stated in General and Special Conditions of the Contract and in 
Specifications for administrative procedures in closing out the Work. 

B .  Time of closeout is directly related to Pre-Final Inspection or Certificate of  Beneficial 
Occupancy, and Final Inspection and Acceptance. 

1 .3 RELATED REQUIREMENTS 

A. Fiscal provisions, legal submittals and additional administrative requirements - General 
and Special Conditions of the Contract. 

B. Final Cleaning Up -Section 01710. 
C. Project Record Documents -Section 01720. 
D. Operation and Maintenance Manuals - Section 0 1730. 
E. Warranties, bonds and closeout submittals required for specific products or work. 

Respective Specification Sections for that work. 

1.4 PREREQUISITES TO PROJECT CLOSEOUT 

A. Inspection Procedures: 
1. Pre-Final Inspection: A Pre-Final Inspection shall be required for work for which 

there has been no Certificate of Beneficial Occupancy issued in accordance with 
Article X( 10) of the General and Special Conditions of the Contract. Refer to Article 
X(lO) of the General and Special Conditions of the Contract, paragraphs 10. 1  and 
10.2, for procedures. Note that prior to the pre-final inspection, Contractor is to 
perform his own inspection and punch list and provide this list of deficiencies to the 
TDCJ Project Administrator and AIE for their reference and review during the pre
final inspection. 

2. Final Acceptance Inspection: Refer to General and Special Conditions of the 
Contract, paragraph 10.3, for procedures. 

1.5 CLOSEOUT SUBMITT ALS 

A. At time of Pre-Final Inspection, submit following: 
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1. Project Record Documents: To requirements of Section O 1720. 
2. Operating and Maintenance Data, Instructions to Owner's Personnel: To 

requirements of Section 01730 and to Respective Specifications requiring specific 
warranties. 
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3. Warranties and Bonds: To requirements of General Conditions, Section 01740 and 
respective Specifications requiring specific warranties. 

B. Prior to final payment, submit following: 
1 .  Evidence of Payment and Release of Liens: To requirements of General and Special 

Conditions of the Contract. 
2. Certificate of Insurance for Products and Completed Operations. 
3. Other written evidence or documentation required by General and Special 

Conditions of the Contract. 

1.6 FINAL APPLICATION FOR PAYMENT 

A. Upon execution of Final Completion certificate by Owner and AIE, Contractor shall submit 
final Application for Payment in accordance with procedures and requirements stated in the 
General Conditions. 

PART 2 - PRODUCTS 

NOT USED 

PART 3 - EXECUTION 

NOT USED 
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PART 1 - GENERAL 

1. 1 RELATED DOCUMENTS 

SECTION 01710 

FINAL CLEANING UP 

Issued for Construction 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1.2 REQUIREMENTS INCLUDED 

A. Final cleaning at completion of Work. 

1.3 RELATED REQUIREMENTS 

A. Cleaning up required for specific Products or Work: Specification Section for that Work as 
well as General and Special Conditions of the Contract. 

1 .4 DESCRIPTION 

A. Execute final cleaning prior to pre-final inspection for final completion of each designated 
portion of the Work. 

1.5 REGULATORY REQUIREMENTS 

A. Fire Protection: Store volatile waste in covered metal containers and remove from premises 
daily. 

B .  Pollution Control: Conduct clean-up and disposal operations to comply with local codes, 
ordinances and anti-pollution laws. 
1. Burning or burying of rubbish and waste materials on the project site is prohibited. 
2. Disposal of volatile fluid wastes, (such as mineral spirits, oil or paint thinner), in 

storm or sanitary sewer systems or into streams or waterways is prohibited. 

PART 2 - PRODUCTS 

2.1 CLEANING MATERIALS 

A. Use only cleaning materials which will not create hazards to health or property and which 
will not damage surfaces. 

B. Use only those cleaning materials recommended by manufacturer of surface to be cleaned. 
C. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 
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A. In addition to removal of debris and cleaning specified in other sections, clean interior and 
exterior sight exposed surfaces. 

B. Employ skilled Workmen for final cleaning. 
C. Remove grease, mastics, adhesives, dust, dirt, stains, labels, fingerprints and other foreign 

materials from sight exposed interior and exterior surfaces and finishes. 
D. Repair, patch and touch up marred surfaces to match adjacent finishes. 
E. Remove waste, debris, and surplus material from site. Clean grounds; remove stains, spills 

and foreign substances from paved areas. Broom clean paved surfaces; rake clean other 
surfaces of grounds. 

F. Clean surf aces of equipment; remove excess lubrication. 
G. Prior to final inspection, conduct an examination of sight-exposed interior and exterior 

surfaces, and all Work areas, to verify that entire Work is clean. Maintain cleaning until 
Final Acceptance. 
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SECTION 01720 

PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1 . 1  REQUIREMENTS INCLUDED 

A. Maintenance and submittal of Record Documents. 

1.2 RELATED REQUIREMENTS 

A. Contract Closeout - Section 01700. 
B. Operating and Maintenance Manuals - Section 01730. 
C. General and Special Conditions of the Contract. 

1 .3 MAINTENANCE OF DOCUMENTS 

A. Maintain at site one record copy of following: Contract Drawings, Specifications, 
Addenda, reviewed Shop Drawings and Product Data, Change Orders and other 
Modifications to Contract, field test reports, supplemental instructions and certifications. 

B. Store documents in field office, apart from other documents used for construction. Provide 
files and racks for storage of documents. 

C. Do not use Record Documents for construction purposes. 
D. Make documents available at all times for inspection by NE and TDCJ. 
E. Label each document, "PROJECT RECORD" in two-inch-high printed letters. 

1.4 RECORDING 

A. Keep Record Documents current with construction progress. Post and update weekly. 
B. Do not conceal any work until required information is recorded. 
C. Record information on a set of Contract Drawings and Project Manual. 
D. Contract and Shop Drawings: Maintain a clean, undamaged set of blue or black line white

prints of Contract Drawings and Shop Drawings. Mark the set to show the actual 
installation where the installation varies substantially from the Work as originally shown. 
Mark whichever drawing is most capable of showing conditions fully and accurately; 
where Shop Drawings are used, record a cross-reference at the corresponding location on 
the Contract Drawings. Give particular attention to concealed elements that would be 
difficult to measure and record at a later date. 
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1 .  Mark record sets with red erasable pencil; use other colors to distinguish between 
variations in separate categories of the Work. 

2. Mark new information that is important to TDCJ, but was not shown on Contract 
Drawings or Shop Drawings. Also legibly mark to record actual construction: 
a. Depths of various elements of foundation and drilled piers in relation to first 

floor datum. 
3. Note related Change Order numbers where applicable. 
4. Organize record drawing sheets into manageable sets ,  bind with durable paper cover 

sheets, and print suitable titles, dates and other identification on the cover of each 
set. 

5. Contractor shall provide shop drawings indicating system lay-out and point to point 
wiring diagrams showing each device with wiring connection that are required. 
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Provide shop drawing for fire alarm system. Refer to individual specification for 
additional requirements. 

6. Upon completion of the Work, submit record and shop Drawings to the NE for 
. TDCJ's records. 

E. Specifications and Addenda: Maintain one complete copy of the Project Manual, including 
addenda, and one copy of other written construction documents such as Change Orders and 
modifications issued in printed form during construction. Mark these documents to show 
substantial variations in actual Work performed in comparison with the text of the 
Specifications and modifications. Give particular attention to substitutions, selection of 
options and similar information on elements that are concealed or cannot otherwise be 
readily discerned later by direct observation. Note related record drawing information and 
Product Data. Upon completion of work, submit to NE for TDCJ' s records. Legibly mark 
each section. 

F. Record Product Data: Maintain one copy of each Product Data submittal. Mark these 
documents to show significant variations in the actual Wark performed in comparison with 
information submitted. Include variations in products delivered to the site, and from the 
manufacturer's installation instructions and recommendations. Give particular attention to 
concealed products and portions of the Work which cannot otherwise be readily discerned 
later by direct observation. Note related Change Orders and mark-up of record drawings 
and Specifications. Upon completion of mark-up submit complete set of record Product 
Data to the NE for the TDCJ's records. 

G. Record Sample Submitted: Immediately prior to the date or dates of Final Inspection, the 
Contractor will meet at the site with the NE and the TDCJ' s personnel to determine which 
of the submitted Samples have been maintained during progress of the Work are to be 
transmitted to TDCJ for record purposes. Comply with delivery to the TDCJ's Sample 
storage area. 

H. Miscellaneous Record Submittals: Refer to other Specification Sections for requirements 
of miscellaneous record-keeping and submittals in connection with actual performance of 
the Work. Immediately prior to the date or dates of Final Inspection complete 
miscellaneous records and place in good order, properly identified and bound or filed, 
ready for continued use and reference. Submit to the NE for the TDCJ' s records. 

1.5 SUBMITI ALS 

A. At Contract close-out, deliver one copy of Record Documents to NE for TDCJ. 
B .  Accompany submittal with transmittal letter in duplicate, containing: date, project title and 

number, Contractor's name and address, title and number of each Record Document and 
signature of Contractor or his authorized representative. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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SECTION 01730 

OPERATION AND MAINTENANCE MANUALS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 WORK INCLUDED 

A. Prepare a complete and detailed Operation and Maintenance Manual for each type and 
model of product furnished and installed under this contract. 

B .  Prepare the manuals in  the form of  an instruction manual for TDCJ. 
C. Provide complete and detailed information specifically for the products or systems 

provided for this project. Include the information required to operate and maintain the 
product or system. 

D. Manuals are to be in addition to any information packed with or attached to the product 
· when delivered. This information is to be taken from the product and provided as an 
attachment to the manual. 

E. Manuals are to be delivered at the pre-final phase of construction. 

1 .3 GUARANTEES 

Provide copies of the Manufacturer' s warranties, guarantees, or service agreements. 

PART 2 - PRODUCTS 

2. 1 MATERIALS 

A. 

I 

B .  
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Print manuals on heavy, first quality paper. 
1 .  Paper shall be 8-1/2" x 1 1 "  paper. 

a. Reduce drawings and diagrams to 8-1/2" x 1 1 " paper size. 
b. When reduction is not practical, fold drawings and place each separately in a 

clear, super heavy weight, top loading polypropylene sheet protector designed 
for ring binder use. Provide a typed identification label on each sheet 
protector. 

2. Punch paper for standard three-ring binders. 
3.  Binders are to have clear front, back, and spine covers. 
4. Sheet lifters are to be provided. 
5 .  Minimum size is 2" capacity. Maximum size is  3" capacity. 
Provide tab indexes for each section of the manual. 
1 .  Indexes are to be constructed of heavy-duty paper with a reinforced binding edge 

and punched holes to fit the binders. 
2.  Index is to have clear insertable tabs or may have clear tabs for a typed insert. 
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PART 3 - EXECUTION 

3 . 1  MANUAL ORGANIZATION AND CONTENTS 

A. Provide a Table of Contents listing each section of the manual for each product or system 
1 .  Identify each product or system using the nomenclature shown in the Contract 

Documents. 
2. Assign a number and letter to each section in the manual. 

a. Assign a number to each product or system. The number is to correspond to 
TDCJ's equipment numbering system or other system designated by TDCJ's 
Representative. 

b .  A cross reference is  to be provided for TDCJ's numbering system and 
designations for equipment indicated in the Contract Documents. 

3 .  Provide index tabs for each section in the manual. 
4. The designation on each index tab is to correspond to the number and letter assigned 

in the Table of Contents. 
B. Include only the information that pertains to the product described. Annotate each sheet to: 

1 .  Clearly identify the specific product or component installed. 
2. Clearly identify the data applicable to the installation. 
3. Delete reference to inapplicable information. 

C. Supplement manual information with drawings as necessary to clearly illustrate relations of 
component parts of equipment and systems, and control and flow diagrams. 

D. Identify each manual by placing a printed cover sheet in the front cover of the binder and 
as the first page in the manual. The first page is to be placed in a clear polypropylene sheet 
protector. The information on first page and the cover page are to include: 
1. Name of TDCJ 
2. Project Name 
3. Volume Number 
4. The Table of Contents for that Volume 

E. Insert the Table of Contents into the spine of each manual. 
F. Manuals for several products or systems may be provided in the same binder. 

1 .  Sections for each product or system must be included in the same binder. 
2. Sections must be in numerical order from volume to volume. 

G. Correlate the data into related groups when multiple binders are used. 
H. Fill binders to only 3/4 of their indicated capacity to allow for addition of materials to each 

binder by TDCJ. 

3.2 EQUIPMENT AND SYSTEMS MANUAL CONTENT 

Manual shall provide the following information: 

A. A description of the unit and component parts. 
B. Operating instructions for startup, normal operations, regulation, control, shutdown, 

emergency conditions, and limiting operating conditions. 
C. Maintenance instructions including assembly, installation, alignment, adjustment, and 

checking instructions. 
D. Troubleshooting guide. 
E. Schedule of routine maintenance requirements. 
F. Description of sequence of operation by the Control Manufacturer. 
G. Warning for detrimental maintenance practices. 
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H. Parts lists including: 
1. Part numbers for ordering new parts. 
2. Assembly illustrations showing a:n exploded view of the complex parts of the 

product. 
3. Predicted life of parts subject to wear. 
4. List of the Manufacturer's recommended spare parts, current prices with effective 

date and number of parts recommended for storage. 
5 .  Directory of a local source of supply for parts with company name, address, and 

telephone number. 
6. Complete nomenclature and list of commercial replacement parts. 

I. Outline cross section and assembly drawings, engineering data, test data, and performance 
curves. 

J. Control schematics and point to point wiring diagrams prepared for field installation, 
including circuit directories of panel boards and terminal strips. 

K. List of identification nameplates installed on equipment and valve identification. 
L. Other information as may be required by the individual sections of the specifications. 

3.3 ELECTRICAL AND ELECTRONICS SYSTEMS MANUAL 

Manual shall provide the following information: 

A. A description of the systems and component parts. 
B. Control schematics and point to point wiring diagrams prepared for field installation. 

Include circuit directories of panel boards and terminal strips and as installed color coded 
wiring diagrams. 

C. Operating procedures, maintenance procedures, and the Manufacturer' s printed operating 
and maintenance instructions. 

D. List of the Manufacturer's recommended spare parts, current prices with effective date, and 
number of parts recommended for storage. 

E. Other information as may be required by the individual sections of the specifications. 

3.4 LIST OF SERVICE ORGANIZATIONS 

Provide a directory of authorized service organizations with company name, address, telephone 
number, and the contact person for warranty repair. 

3.5 SUBMITTALS 

A. The Manuals shall be prepared in final draft form and sent to the A/E for review and 
approval prior to training sessions. 

B. Contractor/Subcontractor shall revise Manuals after receipt of review comments made by 
the AIE to correct deficiencies uncovered in on-site training sessions. 

C. Submit six copies of revised and corrected Manuals. 

04301001 
1 1/08/201 3  

END OF SECTION 

OPERATION AND MAINTENANCE MANUALS 01730 - 3 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 01740 

WARRANTIES AND BONDS 

A. Drawings, General Conditions of the Contract for Construction, Special Conditions and 
Division 1 - General Requirements apply to work of this section. 

1 .2 GENERAL 

A. Compile specified warranties. 
B. Review to verify compliance with Contract Documents. 
C. Warranties shall be written in the name of TDCJ. 

1.3 RELATED REQUIREMENTS 

A. General Warranty of Construction - -Agreement and Conditions of the Contract. 
B .  Warranties and Certificates for specific products - Each respective Specification section. 
C. Contract Closeout - _section 01700. 
D. Operation and Maintenance Manuals - Section 0 1730. 

1.4 WARRANTY DATES 

A. Unless otherwise stated in Contract Documents, warranties shall commence on the date of 
Final Acceptance or if requested by TDCJ through the Project Administrator, on date of 
Beneficial Occupancy for entire work or designated portion thereof. 

1.5 SUBMITTAL REQUIREMENTS 

A. Assemble warranties and certificates executed by each of respective manufacturers, 
suppliers and subcontractors. 

B. Number of original signed copies required: 2 each. 
C. Table of Contents: Neatly typed, using Table of Contents of Project Manual as format. 
D. Provide complete information for each item. 

1 .  Name and location of project. 
2. Name and address of Contractor. 
3 .  Product, equipment or system. 
4. Firm, with name of principal, address and telephone number. 
5. Scope. 
6. Date of beginning and duration of warranty. 
7. Provide information for TDCJ' s personnel: 

a. Proper procedure in case of failure. 
b .  Instances which might affect validity of warranty. 

1.6 FORM OF SUBMITT ALS 

A. Assemble warranties and certificates in two separate 3-ring binders. 
B. Format: 

1. Size : 8-1/2 in. x 1 1  in., fold larger sheets to fit into binders. 
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2 .  Indexing: Tabbed fly-leaf for each separate product or system. 
3 .  Identification: Each cover and spine printed. with "WARRANTIES" and project title. 

C. Binders: Commercial quality, 3-ring, with durable and cleanable plastic covers, custom 
printed. 

1 .7 TIME OF SUBMITTALS 

A. For equipment or component parts of equipment put into service during progress of 
construction: Submit documents within 1 0  days after inspection and acceptance. 

1 .8 SUBMITTALS REQUIRED 

A. Submit warranties as specified in respective sections of Specifications. 

1 .9 WARRANTY PROVISIONS .GENERAL 

A. Manufacturer' s disclaimers and limitations on product warranties do not relieve the 
Contractor of the warranty on the Work that incorporates the products, nor does it relieve 
suppliers, manufacturers, and subcontractors required to countersign special warranties 
with the Contractor. 

B. Related Damages and Losses: When correcting warranted Work that has failed, remove 
and replace other Work that has been damaged as a result of such failure or that must be 
removed and replaced to provide access for correction of warranted Work. 

C. Reinstatement of Warranty: When Work covered by warranty has failed and been corrected 
by replacement/rebuilding, reinstate warranty by written endorsement. The reinstated 
warranty shall be equal to the original warranty with equitable adjustment for depreciation. 

D. Replacement Cost: Upon determination that Work covered by a warranty has failed, 
replace or rebuild the Work to an acceptable condition complying with requirements of 
Contract Documents. The Contractor is responsible for the cost of replacing or rebuilding 
defective Work regardless of whether TDCJ has benefited from use of the Work through a 
portion of its anticipated useful service life. 

E. Owner' s Recourse: Written warranties made to TDCJ are in addition to implied warranties, 
and shall not limit the duties, obligations, right and remedies otherwise available under the 
law, nor shall warranty periods be interpreted as limitations on time in which TDCJ can 
enforce such other duties, obligations, rights, or remedies.  
1 .  Rejection of Warranties: TDCJ reserves the right to reject warranties and to limit 

selections to products with warranties not in conflict with requirements of the 
Contract Documents. 

F. TDCJ reserves the right to refuse to accept Work for the Project where a special warranty, 
certification, or similar commitment is required on all/part of the Work, until evidence is 
presented that entities required to countersign such commitments are willing to do so. 

G. Spare parts provided to TDCJ with original installation shall not be used for Warranty 
repairs/replacements. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 
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SECTION 01750 

SPARE PARTS AND MAINTENANCE MATERIAL 
PART 1 - GENERAL 

1. 1 REQUIREMENTS INCLUDED 

Issued for Construction 

A. Procedures for storage, handling, and delivery of spare parts and maintenance materials. 

1.2 RELATED REQUIREMENTS 

A. Contract Closeout Procedures - Section O 1 700. 
B .  Operation and Maintenance Manuals - Section 0 1730. 

1 .3 PRESENTATION OF SUBMITTALS 

A. Contract Closeout fuformation: 
1. Spare Parts: To TDCJ with letter of transmittal. 
2. Maintenance Materials: To TDCJ with letter of transmittal. 
3 .  Extra Materials:, To TDCJ with letter of transmittal. 

1.4 PRODUCTS REQUIRED 

A. Provide to the Project Administrator, quantities of spare parts and tools, maintenance 
materials, and extra material as specified in individual specification sections. 

B .  Spare Parts and Tools: Package in  clearly identified boxes. 
1. Indicate manufacturer' s  name, part name and stock number. 
2. fudicate piece of equipment for which part or tool is intended. 
3. Indicate name, address and phone number of closest supplier. 
4. Indicate specification number. 

C. Maintenance Materials: Package in clearly identified boxes. 
1 .  fudicate trade name and stock number. 
2. Indicate for which item material is to be used. 
3. Indicate name, address and phone number of closest supplier. 

D. Extra Materials: Package in clearly identified containers, or install where indicated. 
1 .  Provide products identical to those installed in Work. Include quantities in original 

purchase from manufacturer to avoid variations in manufacture. 
2. fudicate trade name, stock number, size, color. 
3. Indicate where product is to be used. 
4. Indicate name, address and phone number of closest supplier. 

1.5 DELIVERY 

A. Deliver to the Project Administrator at time of Beneficial Occupancy or Pre-Final 
Inspection. 

B. Deliver to location on site as directed by the Project Administrator. 
C. Obtain receipt for delivered materials. 
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PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

04301001 

1 1/08/2013 

END OF SECTION 

SPARE PARTS & MAINTENANCE MATERIAL 

Issued for Construction 

01750 - 2 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple B ldgs. - Kyle, Texas Issued for Construction 

SECTION 16050 

BASIC ELECTRICAL METHODS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 REQUIREMENTS OF REGULATORY AGENCIES AND STANDARDS 

A. Regulatory Agencies: Installation, materials, equipment and workmanship shall conform to the 
latest editions of the following codes, standards, ordinances, regulations, etc. :  
1 .  National Electrical Code (NEC) (NFPA 70). 
2. Underwriters Laboratories (UL). 
3 .  American National Standards Institute (ANSI). 
4. National Fire Protection Association Codes (NFPA), including Life Safety Code. 
5.  National Electrical Manufacturers Association (NEMA). 
6 .  Occupational Safety and Health Association (OSHA). 
7. Federal Americans with Disabilities Act (ADA). 
8 .  State of Texas Accessibilities Standards (Texas Civil Statutes). 
9. Texas Department of Licensing and Regulation (TDLR). 
10. City Electrical Codes and Ordinances. 
1 1 . State Jail Facilities Standards, 1 993 - State of Texas. 
12 .  Terms and conditions of the electrical utility and other authorities having lawful 

jurisdiction pertaining to the work required. 
B .  All conduit, boxes, power and control wiring shall be included, furnished and installed as a part 

of this project. 
C. The work covered by Division 1 6  of the Specifications includes the furnishing of all materials, 

labor, transportation, tools, permits, and fees for the complete installation of all electrical work 
required in the Construction Drawings. The drawings are intended to convey the overall intent 
of the project. The contractor shall be responsible for product applications as required to 
provide complete and fully functioning system. 

D. In the event that additional or special construction is required, the Contractor is responsible for 
providing all material and equipment which are usually furnished with such construction in 
order to complete the installation, whether indicated or not. 

E. Installer Qualifications: Company specializing in installing the products specified in this section 
with minimum three years documented experience, and certified by State of Texas as 
commercial fire alarm installer. All components of the fire alarm installation shall be supervised 
by the licensed fire alarm installer on a daily basis. Electricians shall be licensed for commercial 
work in Texas. 

F. As indicated in the Notice to Bidders, the contractor is strongly encouraged to visit the site to 
familiarize himself with the existing conditions. 

G. The contractor shall be responsible for all permits, fees, and licenses required for the project. 
All cost of such permits or fees shall be included in the bid. 

H. All equipment and material shall be installed in accordance with the applicable manufacturer's  
recommendations and standards. 
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I. Install sleeves, sealant pans, and roof penetrations as required for the installation of the 
electrical work. All such work is subject to the approval of the AIE. 

J. The Contractor shall familiarize himself with the requirements of the Division 1 and General 
and Special Conditions of the Contract of the specifications to be aware of specific restrictions 
relating to construction in a Correctional Facility. 

1 .3 SUBMITTALS 

A. The intent of this section is to give general submittal information, refer to specific submittal 
information in the subsequent sections. 

B .  Submittals shall be  in  accordance with other sections as  indicated. All submittals shall be 
complete and include model number, product data, etc. All submittals will be reviewed by 
the A!E during the submittal process to determine technical acceptance. 

C. Requirements for each submittal: 
I .  Bear a dated stamp or specific written indication that the Contractor has reviewed and 

approved all submittal prior to submission to AIE. 
2. Be clearly and specifically marked as to which specific piece of equipment is being 

submitted, by use of a permanent marker, stamp, etc., so as to distinguish it from 
other pieces of equipment that may occur on the same page. 

3 .  Be clearly and specifically marked as  to which available options are being submitted 
that are associated with a piece of equipment. 

4. Be  complete with respect to quantities, dimensions, specific performance, materials, 
and similar data to enable the A/E to review the proposed equipment. 

5 .  Include product(s) date of manufacture. 
D. In addition to the submittal review by the AfE of record, the submittals shall be reviewed by 

TDCJ personnel. All comments shall be incorporated by the Contractor. 

PART 2 - PRODUCTS 

2. 1 EQUIPMENT REQUIREMENTS 

A. The requirements for equipment specified or indicated on the drawings are based on 
information available at the time of design. If equipment furnished for installation has 
electrical requirements other than indicated, the Contractor shall make required changes to 
accommodate the equipment supplied. 

2.2 MATERIALS 

A. All similar materials and equipment shall be the product of the same manufacturer for each 
subsystem in the design unless specified otherwise. 

B .  Materials and equipment shall be  the standard products of  manufacturers regularly engaged in 
the production of such material and shall be the manufacturer's current and standard design. 

C. All materials used in the project shall be new. 
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PART 3 - EXECUTION 

3 . 1  GENERAL 

A. Fabrication, erection and installation of the complete electrical system shall be done in 
accordance with accepted good practice by qualified personnel experienced in such work and 
shall proceed in an orderly manner so as not to impede the progress of the project. The 
Contractor shall check all areas and surfaces where equipment material is to be installed, 
removed or relocated and report any unsatisfactory conditions before starting work. 
Commencement of work signifies this Contractor's acceptance of existing conditions. In the 
acceptance or rejection of the finished installation, no allowance will be made for lack of skill 
on the part of workmen. Surfaces requiring coatings will be completed prior to installation of 
any electrical work on these surfaces. 

B .  The drawings are diagrammatic. The installation requirements shall be  carefully coordinated 
with structural, architectural and mechanical conditions and shall be adjusted to avoid conflict. 

C. All work shall be concealed in walls, ceilings, chases unless specifically noted to be exposed or 
otherwise approved. 

D.  The locations of  equipment are approximate and are not intended to convey the exact details 
and mounting of location of outlets, equipment and other items. Exact locations are to be field 
determined by actual measurements. 

E. Consult all drawing details and specifications to provide for coordinated effort between various 
trades. 

F. Disposal of Surplus and Waste Materials 
1 .  Disposal: As a part of this contract, the Contractor shall provide for the off-site removal 

of all demolished equipment unless otherwise directed by TDCJ. 
2. Repair: Any damage that results from the work being performed by the Contractor shall 

be repaired in accordance with the General and Special Conditions of the Contract. 
G. All submittals, substitutions or changes must be approved by NE. 
H. In all cases of conflict covering this scope of work, NE shall be advised and approve in writing 

before proceeding with affected scope of work. 
I. Deviation from this specification must be approved in writing by A/E prior to implementation. 
J .  All fasteners in inmate areas and less than 18 feet above the floor shall be tamper-resistant type 

torx head with center pin and approved by A/E. As a part of this contract provide 10  bits and 8 
drivers for each size fastener. 

K. At locations where new access doors are provided, key the doors to match existing access door 
locks. Paint all access doors to match existing finishes. 

L. All devices, boxes, raceways, etc. installed in wet or hose-down areas shall be rated 
weatherproof or NEMA 4. 

3.2 PERFORMANCE TESTS 

A. Thoroughly test all control circuits, and power circuits for proper operating condition and 
freedom from grounds and short circuits before acceptance is requested. All equipment, 
appliances and devices shall be operated under load conditions. 

B .  After the wiring system installation i s  complete, conduct operating tests for approval. Test all 
the wire, cable, devices and equipment after installation, to assure that all material continues to 
possess all the original characteristics as required by governing codes and standards listed in 
these specifications. 

C. Perform such other tests as required by other sections of these specifications. 
D. Furnish all instruments and labor for testing. 
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E. All material installed shall be listed, inspected, and approved by a nationally accepted testing 
laboratory such as UL and/or ETL. All material shall bear the UL or ETL label where available. 

F. Refer to individual specification sections for additional performance tests for specific 
equipment. 

3 .3  SUBMITTAL AND APPROVAL OF MATERIALS 

A. All requirements for submittals shall comply with the applicable provisions included in the 
individual specification sections. 

B .  All proposed material substitutions shall be done in accordance with applicable provisions of 
the TDCJ General and Special Conditions of the Contract 

C. A minimum of eight (8) sets of subniittals shall be provided for all equipment. 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16111  

CONDUIT 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Metal conduit. 
B. Flexible metal conduit. 
C. Liquidtight flexible metal conduit. 
D. Electrical metallic tubing. 
E. Non-metallic PVC conduit. 
F. Fittings and conduit bodies. 

1 .3  RELATED SECTIONS 

A. Section 1 6050 - Basic Electrical Methods. 
B. Section 1 6130 - Boxes. 
C. Section 1 6 170 - Grounding and Bonding. 
D. Section 1 61 90 - Supporting Devices. 
E. Section 16 195 - Electrical Identification. 

1 .4 REFERENCES 

A. ANSI C80. 1 - Rigid Steel Conduit, Zinc Coated. 
B .  ANSI C80.3 - Electrical Metallic Tubing, Zinc Coated. 
C. ANSI/NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit and Cable 

Assemblies. 
D. ANSI/NFPA 70 - National Electrical Code. 
E. NECA "Standard of Installation."  

1 .5 SUBMITTALS 

A. Product Data: Provide for metallic conduit, flexible metal conduit, liquidtight flexible metal 
conduit, non-metallic conduit, fittings and conduit bodies. 

1 .6 PROJECT RECORD DOCUMENTS 

A. Accurately record actual routing of conduits. 

1 .7 REGULATORY REQUIREMENTS 

A. Conform to requirements of ANSI/NFPA 70. 
B.  Furnish products listed and classified by Underwriters Laboratories, Inc. as  suitable for purpose 

specified and shown. 
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1 .8 DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, protect, and handle Products as indicated in the General Conditions.  
B .  Accept conduit on site. Inspect for damage. 
C. Protect conduit from corrosion and entrance of debris by storing above grade. Provide 

appropriate covering. 

1 .9 PROJECT CONDITIONS 

A. Verify that field measurements are as shown on Drawings. 
B. Verify routing and termination locations of conduit prior to rough-in or material. 
C. Conduit routing is shown on Drawings in approximate locations unless dimensioned. Route as 

required to complete wiring system. 

PART 2 • PRODUCTS 

2. 1 CONDUIT REQUIREMENTS 

A. Minimum Size: 3/4 inch unless otherwise specified. 
B. Wet and Damp Locations above grade: Use rigid galvanized steel or liquid tight flexible 

conduit. 
C. Dry Locations: Use electrical metallic tubing for concealed locations and exposed locations 

except per Paragraph G below. 
D. Below Slab: Non-metallic PVC conduit is acceptable within limitations specified. 
E. Below Grade: Use only PVC-coated rigid galvanized steel, wrapped rigid galvanized steel, or 

non-metallic PVC conduit within limitations specified. 
F. MC Cable: Shall not be utilized on this project. 
G. All conduits where accessible in areas exposed to inmates up to 1 8 ' -0" above finished floor 

shall be rigid galvanized steel and shall have tamper-resistant fasteners. Inaccessible raceways 
may be EMT. Concealed conduits (inside pipe chases, above dry-wall or lay-in ceilings) and 
runs above 1 8 ' are considered inaccessible. Routing changes will be coordinated through the 
TDCJ Project Administrator subject to approval by the Unit Warden. 

2.2 METAL CONDUIT 

A. Manufacturers: 
1 .  Allied 
2. Wheatland 
3 .  Or A/E approved equal. 

B. Rigid Steel Conduit: ANSI C80. l .  
C. Fittings and Conduit Bodies: ANSI/NEMA FB 1; all steel fittings. 

2.3 FLEXIBLE MET AL CONDUIT 

A. Manufacturers: 
I .  Greenfield 
2. Electri-Flex 
3 .  Allied Tube 
4. Or A/E approved equal. 

B.  Description: Interlocked steel construction. Aluminum is  not permitted. 
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C. Fittings: ANSI/NEMA FB 1 with fittings approved for steel flex. 
D. Applications: Use for final connections to motorized equipment subject to movement. 

2.4 LIQUIDTIGHT FLEXIBLE METAL CONDUIT 

A. Manufacturers: 
1 .  Ultratite 
2. Electri-flex 
3. Or A/E approved equal. 

B .  Description: Interlocked steel construction with PVC jacket. 
C. Fittings: ANSI/NEMA FB 1 .  
D. Applications :  Use for final connections to motorized equipment in exterior locations and areas 

subjected to moisture. 

2.5 ELECTRICAL METALLIC TUBING (EMT) 

A. Manufacturers: 
1 .  Allied. 
2. Wheatland. 
3 .  Or A/E approved equal. 

B .  Description: ANSI C80.3; galvanized tubing. 
C. Fittings and Conduit Bodies: ANSI/NEMA FB 1 ;  all steel, compression type. 
D. Applications: Do not use below grade or in exterior locations. Use only in interior locations. 

2.6 NON-METALLIC PVC CONDUIT 

A. Manufacturers: 
1 .  Carlon 
2. Allied 
3. Or A/E approved equal. 

B .  Description: NEMA TC2, Schedule 40 PVC. Flame retardant type resistant to bending and 
cracking. 

C. Vertical risers and elbows installed below grade shall be rigid conduit with wrapping. 
D. All underground elbows shall be long radius. 
E. Do not use above grade. 

2.7 CONDUIT FITTINGS 

A. Couplings and Terminations for Rigid Steel Conduit: Factory-made steel threaded couplings 
conforming to ANSI/NEMA FB 1 ;  bushing at all boxes and cabinets, with locknuts inside and 
outside box or cabinet. 

B .  Couplings and Terminations for Electrical Metallic Tubing (Compression Couplings): Join 
lengths of EMT with steel compression type couplings conforming to ANSI/NEMA FB 1 .  
Attach EMT to boxes or cabinets with steel compression-type box connectors having an 
insulated throat with locknuts. 

C. Couplings and Terminations for Flexible Metal Conduit: Conforming to ANSI/NEMA FB 1 .  
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PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. Install conduit in accordance with NECA II Standard of Installation. 11 

B.  Arrange supports to prevent misalignment during wiring installation. 
C. Support conduit using coated steel or malleable iron straps, lay-in adjustable hangers, clevis 

hangers, and split hangers. 
D. Group related conduits; support using conduit rack. Construct rack using steel channel. 
E. Fasten conduit supports to building structure and surfaces under provisions of Section 1 6 1 90. 
F. Do not support conduit with wire or perforated pipe straps. Remove wire used for temporary 

supports 
G. Do not attach conduit to ceiling support wires. 
H. Arrange conduit to maintain headroom and present neat appearance. 
I. Route exposed conduit parallel and perpendicular to walls. 
J. Route conduit installed above accessible ceilings parallel and perpendicular to walls. 
K. Maintain adequate clearance between conduit and piping. 
L. Maintain 1 2  inch clearance between conduit and surfaces with temperatures exceeding 

1 04 degrees F. 
M. Cut conduit square using saw or pipecutter; de-burr cut ends. 
N. Bring conduit to shoulder of fittings; fasten securely. 
0. Use conduit hubs or sealing locknuts to fasten conduit to sheet metal boxes in damp and wet 

locations and to cast boxes. 
P. Install no more than equivalent of three 90-degree bends between boxes. Use conduit bodies to 

make sharp changes in direction, as around beams. Use factory elbows for bends in metal 
conduit larger than 2 inch size. 

Q. A void moisture traps; install conduits with slopes and provide junction boxes with drain fittings 
at low points in conduit system. 

R. Provide suitable fittings to accommodate expansion and deflection where conduit crosses, 
control and expansion joints. 

S .  Provide suitable pull string in each empty conduit except sleeves and nipples. 
T. Use suitable caps to protect installed conduit against entrance of dirt and moisture. 
U. Ground and bond conduit under provisions of Section 1 6 170. 
V. Identify conduit under provisions of Section 1 61 95. 
W. All new and existing ducts/conduits shall be cleaned with flexible mandrel assembly. All 

existing underground conduits shall be thoroughly swabbed with a flexible mandrel prior to the 
installation of new cables. 

X. All new exposed conduit routings shall be pre-approved prior to installation. 
Y. All new conduit routing shall be approved by A/E. 
Z. All wiring shall be in conduit. 
AA. Contractor shall install fire sealant on conduit penetration through fire rated walls/ceilings. 

Sealant shall be rated to match the rated assembly. 
BB. At each manhole and junction box, provide conductor and fiber optic cable tags as indicated in 

specification section. 
CC. Contractor shall provide tamper resistant fasteners in areas where inmates are located. Refer to 

Section 1 6050 for additional information. 
DD. Contractor shall provide conduit for new equipment as required. 
EE. All exposed conduits located up to a height of 1 8  feet above floor level shall be rigid galvanized 

steel. Secure exposed rigid steel conduits located in: a) general inmate access areas, and b) 
restricted inmate access areas where large numbers of inmates congregate/work, with 2-hole 
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conduit straps on 1 8  inch centers with tamper-resistant screws. Typical areas include, but are 
not limited to: dayrooms, dormitories, housing vestibules/corridors, recreation, dining 
(including food preparation/storage/serving), laundry, education (including libraries), and 
infirmary waiting areas.  

FF. All empty conduits shall be capped. 
GG. Underground conduits shall have a minimum cover of 24" above the top of the conduit. Refer 

to Section 1 6 195 for marking tape. 

3.2 INTERFACE WITH OTHER PRODUCTS 

A. Install conduit to preserve fire resistance rating of partitions and other elements. 

04301001  
1 1/08/201 3  

END OF SECTION 

CONDUIT 1 6 1 1 1 - 5  



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multiple Bldgs. - Kyle, Texas Issued for Construction 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16123 

WIRE AND CABLE 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Power wiring rated at 600V or less. 
B. Wiring connectors and connections. 
C. Section does not include fire alarm and intercom wiring. 

1 .3 RELATED SECTIONS 

A. Section 1 6 1 95 - Electrical Identification. 
B .  Refer to individual specification sections for other types of wiring and cable (fire alarm). 

1 .4 REFERENCES 

A. Quality Control: Requirements for references and standards. 
B .  NECA Standard of Installation (National Electrical Contractors Association). 
C. NETA ATS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 

and Systems (International Electrical Testing Association). 
D. NFPA 70 - National Electrical Code. 

1 .5 SUBMITTALS FOR REVIEW 

A. Product Data: Provide product data for all power wiring. 
B .  Manufacturer' s  Installation Instructions: Indicate application conditions and limitations ofuse 

stipulated by the product-testing agency. 

1 .6 REGULATORY REQUIREMENTS 

A. Conform to NFPA 70. 
B. Furnish products listed and classified by Underwriters Laboratories Inc. as suitable for the 

purpose specified and indicated. 

1 .7 PROJECT CONDITIONS 

A. Verify that field measurements are as indicated. 
B .  Conductor sizes are based on copper. 
C. Wire and cable routing indicated is approximate unless dimensioned. 
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1 .8 COORDINATION 

A. Where wire and cable destination is indicated and routing is not shown, determine exact routing 
and lengths required. 

PART 2 - PRODUCTS 

2. 1 POWER WIRE (LESS THAN 600V) 

A. Manufacturers: 
1 .  Belden. 
2. South wire. 
3.  American Cable. 
4. Houston Wire and Cable. 
5. or A/E approved equal. 

B .  Description: Single conductor insulated wire. 
C. Conductor: Copper. 
D. Insulation Voltage Rating: 600 volts. 
E. Insulation: Minimum requirements of NFPA 70 and as specified herein. 
F. Metal clad cable shall not be used on this project. 

2.2 WIRING CONNECTORS 

A. Split Bolt Connectors: 
1 .  Ilsco. 
2. Buchanan. 
3.  Bumdy. 
4. Or A/E approved equal. 

B .  Solderless Pressure Connectors: 
1 .  Ilsco. 
2. Buchanan. 
3. Bumdy. 
4. Or A/E approved equal. 

C. Spring Wire Connectors: 
1 .  Ideal. 
2. Thomas and Betts. 
3. Or A/E approved equal. 

D. Compression Connectors: 
1 .  Ilsco. 
2. Buchanan. 
3 .  Bumdy. 
4. Or A/E approved equal. 

PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A. Verify the existing conditions prior to pulling conductors in raceways. 
B .  Verify that mechanical work likely to damage wire and cable has been completed·. 
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C. Verify that raceway installation is complete and supported. 
D. Visually inspect wires and cables for damages. 

3 .2 PREPARATION 

A. Completely and thoroughly swab raceway before installing wire. 

3.3 WIRING METHODS 

A. All Locations: Use only, Type THW or THHNtrHWN insulation, in raceway. 
B .  Use wiring methods indicated. 

3 .4 INSTALLATION 

A. Quality Control :  Manufacturer's instructions. 
B .  Route wire and cable as required to meet Project Conditions. 
C. Install cable in accordance with the NECA "Standard of lnstallation."  
D.  Use solid conductor for feeders and branch circuits 1 0  A WG and smaller. 
E. Use stranded conductors for control circuits. 
F. Use conductor not smaller than 1 2  A WG for power and lighting circuits with the exception of 

pre-manufactured fixture whips, listed for such use and not exceeding 6' in length. 
G. Use conductor not smaller than 14 A WG for control circuits. 
H. Use 10 AWG conductors for 20 ampere, 1 20 volt branch circuits longer than 75 feet and as 

indicated on the drawings. 
I. Install all conductors in conduit. 
J. Pull all conductors into raceway at same time. 
K. Use suitable wire pulling lubricant for building wire 4 A WG and larger. 
L. Protect exposed cable from damage. 
M. All cables shall be neatly supported. 
N. Use suitable cable fittings and connectors. 
0. Neatly train and lace wiring inside boxes, equipment, and panelboards. 
P. Clean conductor surfaces before installing lugs and connectors. 
Q. Make splices, taps, and terminations to carry full ampacity of conductors with no perceptible 

temperature rise. 
R. Use solderless pressure connectors with insulating covers for copper conductor splices and taps, 

8 A WG and larger. 
S .  Use insulated spring wire connectors with plastic caps for copper conductor splices and taps, 10 

A WG and smaller. 
T. Identify and color code wire and cable under provisions of Section 1 6 195. Identify each 

conductor with its circuit number or other designation indicated. 
U. The number of conductors in each conduit run shall be limited to the requirements as indicated 

on the drawings and indicated in Article 3 1 0  of the National Electrical Code. 

3.5 FIELD QUALITY CONTROL 

A. Quality Control: Field inspection, testing and adjusting. 
B .  Inspect and test in accordance with NETA ATS, except Section 4 .  
C .  Perform inspections and tests listed in NET A ATS, Section 7 .3 . 1 .  
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16130 

BOXES 

A. Drawings, General arid Special Conditions of the Contract, and Division I - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Wall and ceiling outlet boxes. 
B .  Pull and junction boxes. 

1 .3 RELATED SECTIONS 

A. Section 1 6140 - Wiring Devices: Wall plates in finished areas. 

1 .4 REFERENCES 

A. NECA - Standard of Installation. 
B. NEMA FB I - Fittings and Supports for Conduit and Cable Assemblies. 
C. NEMA OS I - Sheet-steel Outlet Boxes, Device Boxes, Covers, and Box Supports. 
D. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum). 
E. NFPA 70 - National Electrical Code. 

1 .5 SUBMITTALS FOR CLOSEOUT 

A. Contract Closeout: Submittals for Project closeout. 
B .  Record actual locations and mounting heights of  outlet, pull, and junction boxes on project 

record documents. 

1 .6 REGULATORY REQUIREMENTS 

A. Conform to requirements of NFPA 70. 
B. Provide Products listed and classified by Underwriters Laboratories, Inc., as suitable for the 

purpose specified and indicated. 

PART 2 - PRODUCTS 

2. 1 OUTLET BOXES 

A. Sheet Metal Outlet Boxes: NEMA OS 1 ,  galvanized steel. 
B. Equipment Supporting Boxes: Rated for weight of equipment supported; include half-inch male 

fixture studs where required. 
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C. Cast Boxes: NEMA FB 1 ,  Type FD, cast feralloy. Provide gasketed cover by box manufacturer. 
Aluminum cast boxes with no knockouts may be substituted for feralloy boxes in mechanical 
and electrical rooms. 

D. Wall Plates for Finished Areas: As specified in Section 16 140. 
E. All boxes installed in areas exposed to inmates shall be cast, with no knockouts, and have 

tamper-resistant type torx head fasteners with center pin; fasteners shall be approved by A/E. 

2.2 PULL AND JUNCTION BOXES 

A. Surface Mounted Cast Metal Box: NEMA 250, Type 4; flat-flanged, surface mounted 
galvanized cast iron junction box. Provide a cast cover with neoprene gasket and stainless steel 
fasteners. 

B .  All boxes installed in areas exposed to inmates shall be cast with no knockouts, and have 
tamper-resistant type torx head fasteners with center pin; fasteners shall be approved by A/E. 
Cast boxes may be aluminum. 

PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A. Verify locations of outlets in all locations areas prior to rough-in. 

3 .2 INSTALLATION 

A. Install boxes in accordance with NECA "Standard of Installation." 
B .  Install in locations as shown on Drawings, and as required for splices, taps, wire pulling, 

equipment connections and compliance with regulatory requirements. 
C. Set wall-mounted boxes at elevations to accommodate mounting heights specified in section for 

outlet device. 
D. Electrical boxes are shown on Drawings in approximate locations unless dimensioned. Adjust 

box location up to 10 feet if required to accommodate intended purpose. 
E. Orient boxes to accommodate wiring devices oriented as specified in Section 16 140. 
F. Maintain headroom and present neat mechanical appearance. 
G. Install pull boxes and junction boxes above accessible ceilings and in unfinished areas only. 
H.  Inaccessible Ceiling Areas: Install outlet and junction boxes no more than 6 inches from ceiling 

access panel or from removable recessed luminaire. 
I. Install boxes to preserve fire resistance rating of partitions and other elements, using materials 

and methods as required. 
J. Align adjacent wall-mounted outlet boxes for switches, thermostats, and similar devices. 
K. Use flush-mounting outlet box in finished areas. . · 
L. Do not install flush-mounted boxes back-to-back in walls; provide minimum 6 inches 

separation. Provide minimum 24 inches separation in acoustic rated walls. 
M. Secure flush-mounted box to interior wall and partition studs. Accurately position to allow for 

surface finish thickness. 
N. Install flush-mounted box without damaging wall insulation or reducing its effectiveness. 
0. Use adjustable steel channel fasteners for hung ceiling outlet box. 
P. Do not fasten boxes to ceiling support wires. 
Q. Support boxes independently of conduit. 
R. Use gang box where more than one device is mounted together. Do not use sectional box. 
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S .  Use gang box with plaster ring for single device outlets. 
T. Use cast outlet box in exterior locations exposed to the weather and damp/wet locations. 
U. Large Pull Boxes: Use hinged enclosure in interior dry locations, surface-mounted cast metal 

box in other locations. 
V. Provide touch up painting at all locations where existing boxes are removed from walls. 
W. Junction boxes exposed to inmate accessible areas shall have minimum of 14 gauge thick cover 

plates. 
X. Paint all new and existing fire alarm boxes and covers red. 

3.3 INTERFACE WITH OTHER PRODUCTS 

A. Coordinate installation of outlet box for equipment connected under Section 16 140. 

3 .4 ADWSTING 

A. Adjust flush-mounting outlets to make front flush with finished wall material. 
B .  Install knockout closures in  unused box openings. 

3.5 CLEANING 

A. Clean interior of boxes to remove dust, debris, and other material. 
B .  Clean exposed surfaces and restore finish. 

3.6 REPAIR 

A. Repair any areas or surfaces damaged during conduit installation. 
B .  Paint (resurface) to  original condition. 
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PART I - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16140 

WIRING DEVICES 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1.2 SECTION INCLUDES 

A. Wall switches. 
B. Receptacles. 
C. Device plates covers. 

1 .3 RELATED SECTIONS 

A. Section 16 1 30 - Boxes. 
B .  Section 1 6195 - Electrical Identification. 

1.4 REFERENCES 

A. NECA - Standard of Installation. 
B .  NEMA WD 1 - General Requirements for Wiring Devices. 
C. NEMA WD 6 - Wiring Device -- Dimensional Requirements. 
D. NFPA 70 - National Electrical Code. 

1.5 SUB MITT ALS FOR REVIEW 

A. Product Data: Provide manufacturer's catalog information showing dimensions, colors, and 
configurations. 

B. Manufacturers with similar catalog numbers will not be considered as a basis for an equivalent 
product. 

1.6 QUALIFICATIONS 

A. Manufacturer: Company specializing in manufacturing the Products specified in this section 
with minimum three years documented experience. 

1.7 REGULATORY REQUIREMENTS 

A. Conform to requirements of NFPA 70. 
B. Provide Products listed and classified by Underwriters Laboratories, Inc. , as suitable for the 

purpose specified and indicated. 
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PART 2 - PRODUCTS 

2. 1 RECEPTACLES 

A. Manufacturers: Hubbell HBL 53621 or AIE approved equal. 
B. Description: NEMA WD 1 ,  Heavy-duty specification grade receptacle, with triple wipe contacts 

and grounding contacts integral with backstrap (no rivets) 
C. Device Body: Ivory plastic for branch circuits for receptacles. 
D. Configuration: NEMA WD 6, type as specified and indicated. 
E. Convenience Receptacle: Type 5-20 
F. GCFI Receptacle: Convenience receptacle with integral ground fault circuit interrupter to meet 

regulatory requirements. Hubbell GF5362 or AIE approved equal. 

2.2 WALL PLATES 

A. Receptacle Cover Plate: Stainless steel. 
B. Weatherproof Cover Plate: Gasketed cast metal with gasketed device cover on exterior devices. 
C. Surface Mounted Plates: Galvanized steel plates 

PART 3 - EXECUTION 

3 . 1  EXAMINATION 

A. Verify that outlet boxes are installed at proper height. 
B .  Verify that wall openings are neatly cut and will be  completely covered by wall plates. 
C. Verify that branch circuit wiring installation is completed, tested, and ready for connection to 

wiring devices. 

3.2 PREPARATION 

A. Provide extension rings to bring outlet boxes flush with finished surface. 
B .  Clean debris from outlet boxes, prior to device installation. 

3.3 INSTALLATION 

A. Install in accordance with NECA "Standard of lnstallation . "  
B. Install devices plumb and level. 
C. Install switches with OFF position down. 
D. Install receptacles with grounding pole on top. 
E. Connect wiring device grounding terminal to branch circuit equipment grounding conductor. 
F. Install decorative plates on switch, receptacle, and blank outlets in finished areas. 
G. Connect wiring devices by wrapping conductor around screw terminal. 
H. Install galvanized steel plates on outlet boxes and junction boxes in unfinished areas, above 

accessible ceilings, and on surface mounted outlets. 
I. Install blank cover plate to match other wall plates on all unused boxes. 
J. Refer to Specification Section 16 195,  Electrical Identification, for receptacle labeling 

requirements. 
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3.4 INTERFACE WITH OTHER PRODUCTS 

A. Coordinate locations of outlet boxes provided under Section 16130 to obtain mounting heights 
specified and indicated on drawings. 

B. Install all wall switches, thermostats, and fire alarm pull stations at 48 inches above finished 
floor. 

C. Install convenience receptacles at 18 inches above finished floor. 

3.5 FIELD QUALITY CONTROL 

A. Quality Control: Field inspection, testing, adjusting, and balancing. 
B. Inspect each wiring device for defects. 
C. Operate each wall switch with circuit energized and verify proper operation. 
D.  Verify that each receptacle device is energized. 
E. Test each receptacle device for proper polarity. 
F. Test each GFCI receptacle device f9r proper operation. 

3.6 ADJUSTING 

A. Adjust devices and wall plates to be flush and level. 

3.7 CLEANING 

A. Clean exposed surfaces to remove splatters and restore finish. 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16170 

GROUNDING AND BONDING 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1.2 SECTION INCLUDES 

A. Grounding electrodes and conductors 
B .  Equipment grounding conductors. 
C. Bonding. 

1.3 REFERENCES 

A. Section 1400 - Quality Control. 
B. NET A A TS - Acceptance Testing Specifications for Electrical Power Distribution Equipment 

and Systems (International Electrical Testing Association). 
C. NFPA 70 - National Electrical Code. 

1.4 GROUNDING SYSTEM DESCRIPTION 

A. Metal frame of the building. 
B. Rod electrodes. 

1.5 PERFORMANCE REQUIREMENTS 

A. Grounding System Maximum Resistance: 10 ohms. 

1.6 SUBMITTALS FOR REVIEW 

A. Product Data: Provide for grounding electrodes and connections. 

1.7 SUBMITTALS FOR CLOSEOUT 

A. Section 1700 - Contract Closeout: Procedures for submittals. 
B. Project Record Documents: Record actual locations of all components and grounding 

electrodes. 
C. Certificate of Compliance: Indicate approval of installation by authority having jurisdiction. 

1.8 REGULATORY REQUIREMENTS 

A. Conform to requirements of NFPA 70. 
B. Products: Listed and classified by Underwriters Laboratories, Inc. as suitable for the purpose 

specified and indicated. 
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PART 2 - PRODUCTS 

2. 1 MECHANICAL CONNECTORS 

A. Material: Bronze. 

2.2 WIRE 

A. Material: Stranded copper. 

Issued for Construction 

B. Grounding Electrode Conductor: Minimum size to meet NFP A 70 requirements or as indicated 
on the drawings. 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. Provide bonding to meet Regulatory Requirements. 
B .  Providing grounding connections to  the surge protection devices as recommended by the 

equipment manufacturer. 
C. Equipment Grounding Conductor: Provide separate, insulated conductor within each feeder and 

branch circuit raceway. Terminate each end on suitable lug, bus, or bushing. 

3.2 FIELD QUALITY CONTROL 

A. Section 01400 - Quality Control. 
B .  Inspect and test in accordance with NETA ATS, except Section 4. Provide test documentation 

to TDCJ Project Administrator. 
C. Perform inspections and tests listed in NETA ATS, Section 7.13 .  Provide test documentation to 

TDCJ Project Administrator. 
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PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

SECTION 16190 

SUPPORTING DEVICES 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Conduit and equipment supports. 
B. Anchors and fasteners. 

1.3 REFERENCES 

A. NECA - National Electrical Contractors Association. 
B. ANSIINFPA 70 - National Electrical Code. 

1 .4 REGULATORY REQUIREMENTS 

A. Conform to requirements of ANSIINFP A 70. 
B. Furnish products listed and classified by Underwriters Laboratories, Inc. as suitable for purpose 

specified and shown. 

PART 2 - PRODUCTS 

2. 1 PRODUCT REQUIREMENTS 

A. Materials and Finishes: Provide adequate corrosion resistance. All exterior fasteners shall be 
stainless steel. 

B. Provide materials, sizes, and types of anchors, fasteners and supports to carry the loads of 
equipment and conduit. Consider weight of wire in conduit when selecting products. 

C .  Anchors and Fasteners: 
1. Concrete Structural Elements: Use expansion anchors, powder actuated anchors and 

preset inserts. 
2. Steel Structural Elements: Use beam clamps, spring steel clips and steel ramset fasteners. 
3. Concrete Surfaces: Use self-drilling anchors and expansion anchors. 
4. Sheet Metal: Use sheet metal screws. 

D. All fasteners exposed to inmates shall be tamper resistant type torx head with center pin and 
approved by A/E. 
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PART 3 - EXECUTION 

3. 1 INSTALLATION 

A. Install products in accordance with manufacturer's instructions. 
B .  Provide anchors, fasteners, and supports in  accordance with NECA "Standard of  Installation". 
C. Do not fasten supports to pipes, ducts, mechanical equipment, and conduit. 
D. Obtain permission from the A/E through the Project Administrator before drilling or cutting 

structural members. 
E. Install surface-mounted cabinets and panelboards with minimum of four anchors. 
F. Install conduit supports at maximum spacing specified in the NEC. 

04301001 
1 1/08/201 3  

END OF SECTION 

SUPPORTING DEVICES 16 190 - 2 



Texas Department of Criminal Justice - Kyle Unit 
Repair/Replace Fire Alarm System - Multi:ple Bid gs. - Kyle, Texas Issued for Construction 

SECTION 16195 

ELECTRICAL IDENTIFICATION 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

A. Drawings, General Conditions and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Nameplates and labels. 
B .  Wire and cable markers. 

1 .3 REFERENCES 

A. ANSIINFPA 70 - National Electrical Code. 

PART 2 - PRODUCTS 

2 . 1  NAMEPLATES AND LABELS 

A. Nameplates and Labels: Engraved three-layer laminated plastic, white letters on black 
background. 

B .  Locations: 
1 .  Control equipment enclosure. 
2. Communication cabinets and computer cabinets. 
3 .  Field disconnects, start-stop stations, control panels. 

C. Letter Size: 
1 .  Use 1/4-inch letters for identifying individual equipment and loads. 
2. Use 1/4-inch letters for identifying grouped equipment and loads. 
3 .  Use 3/4-inch letters for identifying Main Disconnect equipment. 

D. Refer to the drawings for additional panel marking requirements for the unit shutdown switches 
at central control. 

2.2 WIRE/CONDUIT/BOX MARKERS 

A. Description: Brady B-321 Heat-Shrink Polyolefin markers, or AIE approved equal. Typed label 
to identify each termination end point of the conductor. DC conductors shall identify polarity. 

B .  Locations: Each conductor at wireway, pull boxes, outlet and junction boxes, and each load 
connection. All conduit penetrations identifying the location of each end. Provide label on all 
PLC Controls wire, fiber optic cables fire alarm wiring. 

C. Legend: 
1 .  Power and Lighting Circuits: Branch circuit or feeder number indicated on drawings. 
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D. Boxes: 

Issued for Construction 

1 .  Label each junction box in accessible locations to indicate the type of system 
(i.e.; security; power circuit - 1 ,3,5; etc.) Box labeling shall be pre-manufactured 
adhesive type. Markers shall not be permitted. 

2. Any new and existing boxes serving the fire alarm system shall have boxes painted red. 
Box covers shall also be painted red. 

E. Overcurrent devices for fire alarm equipment. 
1 .  Provide labeling and circuit breaker identification in accordance with NFPA 72. 

F. Paint band all fire alarm conduits (both reused existing and new) with 6" of red paint on 10'  
spacing, at both sides of every wall penetration, and every location entering/leaving a room. 
This painting shall be neatly done in a professional manner. 

2.3 CABLE/FIBER TAGS 

A. Polyethylene Tags: At each in-grade junction box and manhole, provide polyethylene tags that 
are a minimum of .08 inches thick, non-corrosive, non-conductive, resistive to acids, organic 
solvents. Provide a one-piece, nylon self locking tie. Identify cable with block letters. 

PART 3 - EXECUTION 

3 . 1  PREPARATION 

A. Degrease and clean surfaces to receive nameplates and labels. 

3.2 APPLICATION 

A. Install nameplate and label parallel to equipment lines. 
B .  Secure nameplate to  equipment front using screws or  rivets. 
C. Identify all conductors at every termination indicating endpoints of termination and tag 

identification as required. 
D. Color coding for phase identification: 

1 20/208 Volts Phase 
Black A 
Red B 
Blue C 

White 
Green 

Neutral 
Ground 

E. Conductor phase and voltage identification shall be made by color-coded insulation for all 
conductors smaller than No. 6 A WG. For conductors No. 6 A WG and larger, identification 
shall be made by color-coded insulation, or conductors with black insulation may be furnished 
and identified by colored electrical tape. Conductor identification shall be provided within each 
enclosure where a tap, splice, or termination is made. 
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SECTION 16670 

SURGE PROTECTION DEVICES 

PART I - GENERAL 

1 . 1  RELATED DOCUMENTS 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract and Division 1 - General 
Requirement apply to the work in this section. 

1.2 SECTION INCLUDES 

A. Surge Protection Devices (SPD) 

1.3 RELATED SECTIONS 

A. Section 16 123 - Wire and Cable. 
B. Section 16 130 - Boxes. 
C. Section 16 170 - Grounding and Bonding. 
D. Section 1 6720 .- Fire Alann and Detection Systems. 

1 .4 REFERENCES (LATEST REVISION) 

A. IEEE 
1 .  C62. l 1 Standard for Metal Oxide Surge Arresters 
2. C62.41 Standard for application of surge protection devices for low voltage circuits. 
3 .  C62.45 Guide for surge testing for equipment connected to low voltage AC circuits. 

B. NFPA 70 - National electrical code. 
C. NFPA 75 - Standard for protection of electronic computer data processing equipment. 
D. UL 1449 - Standard for transient voltage 
E. UL 1283 - Standard for safety electromagnetic inference filters. 

1 .5 SYSTEM DESCRIPTION 

A. Self contained device. Devices Listed as RU (UL recognized component) must be enclosed in a 
NEMA enclosure and installed per manufacturer' s recommendations. 

1 .6 SUBMITTALS FOR REVIEW 

A. Product data: Provide dimensions and materials of each component. 
B. Documentation of specified system's  UL 1449 Listing and clamping voltage ratings of all 

protection modes shall be included as required product data submittal information. 
C. Documentation of the specified system' s  UL 1 283 Complimentary Listing shall be included as 

required product data submittal information. 

1 .7 PROJECT CLOSEOUT SUBMITTALS 
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A. Manufacturer shall furnish an installation manual with installation, start-up, trouble-shooting 
guide and operating instructions for the specified system. 

B .  Elect;rical and mechanical drawings shaJl be provided by the Manufacturer which show unit 
dimensions, weights, component and connection locations, mounting provisions, connection 
details and wiring diagram. 

C. Record actual location of devices. 

1.8 REGULATORY REQUIREMENTS 

A. Product Listing: UL listed under UL 1449 Standard for Transient Voltage Surge Protective 
Devices and the surge ratings shall be permanently affixed to the SPD. 

PART 2 • PRODUCTS 

2. 1 MANUFACTURERS 

A. Innovative Technology ITHST 1 20 20 
B. Innovative Technology Model HS-30A 
C. Surge Suppression Inc S-SPT120-30 
D. Or A/E approved equal. 

2.2 ELECTRICAL REQUIREMENTS 

A. Nominal system operating voltage shall be 120V, two wire, plus ground. 
B. Maximum Continuous Operating Voltage (MCOV) SPD. Maximum continuous operating 

voltage shall be greater than 1 15 % of the nominal system operating voltage to ensure the ability 
of the system to withstand temporary root-mean squared (RMS) overvoltage (swell) conditions. 

C. Operating frequency range of the system shall be at least 47 to 63 Hertz. 
D.  All protection modes of the SPD shall be as defined by NEMA LS and shall follow IEEE 1 100 

recommendations for protection in all models. 

2.3 PROTECTION MODES 

A. Protection Modes: 
1 .  Line to Neutral. 
2. Line to Ground. 
3. Neutral to Ground. 

B .  The system performance ratings shall be based on the UL 1449 listing ratings for IEEE C62.41 
Category B3 impulse waveforms of 6kV 1.2 x 50 microseconds, 3kA 8 x 20 microsecond 
waveshapes. 

C. Typical response time of all suppression components shall be 1 .0 nanosecond or less. 

2.4 SURGE SUPPRESSION COMPONENTS 

A. The SPD shall utilize metal oxide varistors for surge protection. 
B. The unit shall include fusing with status LED in the face of the unit that takes the SPD off line 

without affecting the power to the load. 
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2.5 ENVIRONMENTAL REQUIREMENTS 

A. Storage temperatme range shall be -55°C to +85°C (-67°F to + 185°F). 
B .  Operating Temperature range hall be -40°C to +50°C (-40°F to + 122°F). 
C. Operation shalJ be reliable in an environment with 0% to 95% non-condensing relative 

humidity. 
D. SPD shall not generate any appreciable audible noise. 
E. Unit shall not generate any appreciable magnetic fields (less than .001 %). 
F. System shall be capable of operating up to an altitude of 6,000 feet above sea level. 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. The Contractor shall connect the SPD near the load, keeping conductors as short and straight as 
practically possible. The Contractor shall follow the SPD manufactmer s recommended 
installation practices and comply with aJJ applicable codes. 

B .  Electrical and mechanical drawings shall be provided by the manufactUTer, wruch show unit 
dimensions, weights, component and connection locations, mounting provisions, connection 
details and wiring diagram. 

C. The Contractor shall follow the SPD manufacturer' s  recommended installation practices and 
comply with all applicable codes. 

D. The SPD shall be provided with a NEMA 1 enclosure in accordance with Section 161 30 -
Boxes (if not supplied in an enclosure). 

3.2 QUALITY CONTROL 

A. Refer to General Conditions and Special Conditions of the Contact and to Division 1 General 
Requirements. 

B. Inspect each device for defects. 
C. Verify that all connections are properly bonded. 

3.3 WARRANTY 

A. Refer to General Conditions and Special Conditions of the Contract and to Division 1 General 
Requirements for warranty requirements. 
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SECTION 16720 

FIRE ALARM AND DETECTION SYSTEMS 

PART 1 - GENERAL 

1 . 1  RELATED DOCUMENTS 

Issued for Construction 

A. Drawings, General and Special Conditions of the Contract, and Division 1 - General 
Requirements apply to work in this section. 

1 .2 SECTION INCLUDES 

A. Manual fire alarm stations. 
B .  Automatic detectors. 
C. Fire alarm signaling appliances. 
D. Auxiliary fire alarm equipment. 

1 .3 RELATED SECTIONS 

A. 161 1 1 - Conduit 
B. 1 6 123 - Wire and Cable 
C. 1 6670 - Surge Suppression Devices 

1 .4 REFERENCES 

A. NFPA 70 - National Electrical Code, 2010  Edition. 
B .  NFPA 72 - National Fire Alarm Code, 2010  Edition. 
C. NFPA 101  - Life Safety Code, 2012  Edition. 

1 .5 SYSTEM DESCRIPTION 

A. Fire Alarm System: System is comprised of a new manual and automatic local fire alarm 
control panels as noted. 

B .  New devices and interconnecting wiring throughout multiple buildings. SLC and NAS wiring 
methods to be Class A except exterior raceways between buildings, where the redundant cables 
may share the raceway/pull boxes as indicated on the drawings. Isolation modules to be 
provided as indicated on the Riser Diagram. 

C. Specific manufacturer' s  product numbers and listed are intended to convey the function and 
architecture of the system. All equipment shall be non-proprietary and capable of being 
serviced by any licensed fire alarm installer in the State of Texas. All equipment shall be 
capable of being purchased and installed by any such mentioned licensed fire alarm installer. 

D.  System operation shall be that detection devices only alarm at local control panel or remote 
expander module with associated annunciators, and at notification devices at such 
paneVmodule/annunciators. All other notification devices shall alarm when the pull station at 
the local control panel or expander module is activated. 

1.6 SUBMITTALS FOR REVIEW 
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A. Submittals: Refer to the General Conditions. 
B.  Product Data: Provide electrical characteristics and connection requirements. 
C. Shop Drawings: Provide a system layout and wiring diagram showing each device and the 

wiring connections that are required. Include proposed installation heights for all beam 
detectors. 

D. Test Reports: Provide testing reports for certification that the system has been tested and 
inspected. 

E. Contractor shall provide a list of devices at 90% completion in spread sheet format to the A/E. 
The A/E and TDCJ Project Administrator will enter service descriptions for devices to be 
programmed into the system by the Contractor. 

F. Manufacturer' s Installation Instructions: Indicate the application conditions and limitations of 
use stipulated by the Product testing agency. Include instructions for storage, handling, 
protection, examination, preparation, installation, and starting of products. 

G. Battery calculations. 
H. Contractor shall provide a recommended spare parts equipment list for the system to maintain 

operation for 5 years. The Contractor shall deliver spare parts equipment list to TDCJ Project 
Administrator before completion of project. The installing contractor and/or equipment supplier 
shall provide complete and detailed submittals, and shop drawings, which shall include, but not 
be limited to: 

04301001 
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1 .  Bear a dated stamp or specific written indication that the Contractor has reviewed and 
approved all submittal prior to submission to AIE. 

2. Line by line specification review stating compliance or deviation. 
3. Complete system bill of material. 
4. Factory data sheets on each piece of equipment proposed. 
5. Complete floor plan drawings locating all system devices including wire routing, sizes, 

and conduit size/routing. 
6. Notification appliance identification numbering and sequence on floor plan. 
7. Drawings of detailed connections to interfaced equipment including, but not limited to, 

AHU's, and smoke control systems. 
8. Riser diagrams including associated conduit sizes. 
9. Control panel wiring. 
10. Products date of manufacture. 
1 1 .  Load Calculations: Provide calculations showing that no individual initiation, SLC, or 

notification circuit is loaded beyond 80% of its capacity. Provide calculations that show 
that the total load for each remote power supply or FACP power supply is 75% or less 
of its capacity. 

1 2. Voltage Drop Calculations: 
a. Provide voltage drop calculations by the use of either a lumped load calculation 

(all devices assumed at the end of the circuit) or by the distributive load 
calculation method whereby voltage drops are calculated for each device. If the 
distributive method is chosen then use the current rating of the device at its lowest 
voltage rating. If the lumped load method is chosen then use the current rating of 
the device at 24 volts. 

b .  Provide calculations such that with a supply voltage of 24.0 volts, the last device 
shall have no less than 2 1 .6 volts measured across its terminals. The last device 
shall be that device that has the lowest voltage measured across its terminals as 
determined by measurements taken from the control panel or expander module to 
the last device in each leg of a Class 'A' circuit. 
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c. All wiring shall be sized such that a 20% increase in the number of devices and 
wire added to a circuit will not lower the voltage drop at the worst case device to 
20 volts. 

13 .  Provide battery calculations for system as follows: 
a. Calculate standby battery requirements per manufacturer' s  installation 

requirements including any factors for aging, etc. 
b.  Provide with capacity rated at 150% of above calculated value. 

14. Software Programming matrix: 
a. All submittal data will be in bound form with contractor's name, manufacturer's 

name, project name, and state fire alarm license number identified. 
b .  Only initiation and notification devices have been shown on the drawings. It is 

the contractor's responsibility to submit for approval the complete system 
configuration and layout showing all devices, wiring, conduit, and locations along 
with other required information as specified herein to provide a complete 
operational system. 

1 .7 QUALITY ASSURANCE 

A. Conform to requirements of NFPA 70, NFPA 72, and NFPA 10 1 .  
B .  Manufacturer Qualifications :  Company specializing in  manufacturing the Products specified in 

this section with minimum three years documented experience proven and installed in 
commercial, industrial and prison facilities, with minimum proven, satisfactory operation time 
of two years. 

C .  Installer Qualifications: Company specializing in installing the products specified in this section 
with minimum three years documented experience, and certified by State of Texas as 
commercial fire alarm installer. All components of the fire alarm installation shall be supervised 
by the licensed fire alarm installer on a daily basis. Electricians shall be licensed for commercial 
work in Texas. 

D. Products :  Listed and classified by Underwriters Laboratories, Inc. testing firm acceptable to the 
authority having jurisdiction as suitable for the purpose specified and indicated. 

1 .8 MAINTENANCE SERVICE 

A. Provide service and maintenance of fire alarm equipment in accordance with the warranty 
period as indicated in the General Conditions. 

1 .9 SPARE PARTS 

A. As a part of the General and Special Conditions of the Contract, the Contractor shall furnish the 
following new spare components for use by TDCJ. All spare parts shall be provided in factory
sealed unopened boxes: 
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1 .  Twenty-five (25) - Addressable photoelectric detectors. 
2. One (1) - Addressable 1 35 degrees F thermal detector. 
3 .  One (!) - Addressable 1 90 degrees F thermal detector. 
4. One (1) - Addressable beam smoke detectors 
5. Two (2) - Addressable input monitor modules. 
6. One ( 1 )  - Addressable pull station. 
7 .  One ( 1 )  - Key-operated pull station. 
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8. One set of spare batteries for each Fire Alarm Control Panel and Fire Alarm Expansion 
Panel. 

9 .  Two (2) - Addressable output modules. 
10. One ( 1 ) - Hom with ADA strobe light. 
1 1 . Three (3) - Visual signaling appliances. 
12 .  Three (3) - Line isolation modules. 

PART 2 • PRODUCTS 

2. 1 MANUFACTURERS 

A. The type, quality, and features of the system required iu·e that of the Si lent.Knight "dealer 
direct'', "open", .. off-the-shelf', non-proprietary fire alarm systems such as those based on 
IntelliKnight 5820XL addressable fire alarm control panel or A/E approved equal. Fire control 
panels to comply with UL 864 latest Edition. 

2.2 FIRE ALARM CONTROL PANEL (FACP) 

A. The control panel shall feature a full operator :interface control and annunciation panel that 
includes a backlit Liquid Crystal Display, indiv:idual, color coded system status LED's and a 
alphanumeric keypad for the field programming and control of the fae alarm system. All 
programming shall be achieved without special equipment and without interrupting the alarm 
monitoring functions of the Cootrol Panel. 

B. The following minimum features shaJI be included in the Control Panel: 
1 .  Drift compensation to extend detector accuracy over life. 
2. Sensitivity Test compliant with NFPA 72. 
3 .  System status reports for display. 
4. Periodic detector tests conducted automatically by system software. 
5 .  March time and temporal coding options. 
6. Walk test option. 

C. The system display shall provide all system control and indication of the ystem parameters. 

D. 

E. 

F 

G. 

H. 
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The display shall provide for custom alphanumeric labels for a11 intelligent detectors, modules 
and zones. The display shall include operator functions for SIGNAL SILENCE, RESET 
DRILL, and ACKNOWLEDGE. 
The Signal Line Circuit (SLC) shall provide power to and communicate with intelligent 
detectors or modules. 
The control panel shall be housed in a UL listed cabinet suitable for surface mounting. The 
door shall be key locked and shall include a glass or other transparent opening for viewing of 
all indicators. 
The panel shall be capable of communicating through a serial communications link between the 
fire alarm control panels. Use panel manufacturer' s recommended cable for serial 
communication link (plenum rated where required). 
The system power supply and battery charger shall operate on 1 20 volts, 60 Hz. and shall 
provide for all of the power needs of the system. Extend and connect to existing 1 20V. 
Power supplies shall be provided and located by the fire alarm Contractor as required to provide 
for the power requirements of all devices in the system. Provide 1 20V _power from the nearest 
available source for all units requiring power. Power modules shall be S iJent Knig11l 
No. 5895XL or A/E approved equal or as required. Serve the power needs of all noted 
equipment. 
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I. AU S ignal Line Circuits shall be i.nstalled in accordance with NFPA 72 Class A wiring. T
tapping is not allowed on any of the circuits. 

J. £.rovide surge suppression device for each FACP and Expander/Power Supply Unit. Refer to 
Section 1 6670 for information on surge suppression devices. 

2.3 INTELLIGENT PHOTOELECTRIC SMOKE DETECTORS 

A. Analog photoelectric smoke detectors shall be provided where indicated on the drawings. The 
detectors shall use the photoelectric principal to measure smoke density and shall, on command 
from the control panel, send data to the panel representing the ANALOG level of smoke 
density. The detector shall provide automatic sensitivity "drift" compensation. The detector 
shall also provide a "maintenance alert" feature whereby the detector shall initiate a trouble 
condition should the units' sensitivity approach the outside limits of the normal sensitivity 
window. 

B .  The detectors shall provide address-setting means on the detector head. Systems requiring 
separate detector programming apparatus will be unacceptable. 

C. The detectors shall provide a status LED. Status LED shall flash under normal conditions, 
indicating that the detector is operational and in communication with the control panel. LED 
shall be placed into steady illumination by the control panel, indicating that an alarm condition 
has been detected and verified. An output connection shall also be provided in the base for 
connecting an external remote alarm LED. 

D.  The detector shall be  surface-mounted and provided with a vandal-resistance locking base. 
Detectors shall be U .L. listed with respective control panel. Detectors installed on ceilings less 
than 16  feet above the floor shall be protected from physical abuse by 1 2  gauge perforated 
security covers. 

E. Detectors to be IntelliKnight SK-PHOTO or AIE approved equal. 

2.4 INTELLIGENT DUCT DETECTOR 

A. Duct-mounted "intelligent" (photoelectric) smoke detectors shall be provided where shown on 
the drawings. Detectors shall operate on the same principles and exhibit the same basic 
characteristics as area type "intelligent" smoke sensors. The unit shall be capable of 
interchanging/accepting either photoelectric or ionization type sensors. The detector shall 
operate in air velocities of 300 PPM to 4,000 PPM. Each detector shall interface directly to the 
system SLC loop without the requirement of interface zone modules . 

B .  The unit shall consist of a molded plastic enclosure with integral conduit knockouts. The unit 
shall be provided with clear plastic cover to provide vfowing of the sensor. The duct housing 
shall be provided with gasket seals to insure proper seating of the housing to the associated 
ductwork. 

C. Each unit's sampling tubes shall t!xtend the width of the duct and be provided with porosity 
filters to reduce sensor contamination. Detectors shall be installed per NFPA 90A, and be 
listed with the fire alarm control panel. 

D. With each detector, provide a Key-Operated Test/Reset Switch (or AIE approved equal) to 
remotely test the detector. Install switches in easily accessible areas (Le.mechanical rooms or as 
indicated on drawings). 

E. Detector shall be Intelliknight SK-DUCT or A/E approved equal, with DST-# sampling tube 
sized for ducts, SK-RELAY module and SK-PHOTO detector or A/E approved equal. 
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2.5 INTELLIGENT THERMAL DETECTORS 

A. Analog, fixed temperature (standard or high temperature), thermal detectors shall be provided 
where indicated on the drawings. 

B .  The detectors shall provide address-setting means. 
C. The detectors shall provide status LED. Status LED shall flash under normal conditions, 

indicating that the detector is operational and in communication with the control panel. LED 
shall be placed into steady illumination by the control panel, indicating that an alarm condition 
has been detected. An output connection shall also be provided in the base to connect an 
external remote alarm LED. 

D. The detector shall be surface mounted and be provided with a vandal-resistance locking base. 
Detectors shall be U .L. listed with respective control panel. Detectors installed on ceilings less 
than 1 8  feet above the floor shall be protected from physical abuse by 1 2  gauge perforated 
security covers. 

E. Detector shall be IntelliKnight SK-HEAT or SK-HEAT-HT (as indicated on drawings), or AIE 
approved equal. 

2.6 INTELLIGENT BEAM SMOKE DETECTORS 

A. Addressable beam smoke detectors shall be provided where indicated on the drawings. These 
detectors shall consist of a transmitter/receiver unit and a reflector; they shall be designed to 
provide open area protection in areas having ceiling heights prohibiting the installation/use of 
photoelectric smoke detectors. When smoke enters the area between the transmitter/receiver and 
the reflector, it shall cause a reduction in the signal. When the smoke concentration reaches the 
predetermined threshold, the detector shall generate an alarm signal to the FACP. 

B .  The detectors shall provide three status LEDs: red for alarm, yellow for trouble, and blinking 
green for standby operations. 

C. The detectors shall be listed for operation from -22 degrees Fahrentheit to 1 3 1  degrees 
Fahrenheit and shall provide early warning in environments where temperature extremes 
exceed the capacities of addressable photoelectric smoke detector. 

D. The detector shall provide a 16  to 328 foot protection range and an adjustment angle of +/- 10  
degrees vertical and horizontal, with optics moving independently of the unit. 

E. The detector shall include an integrated sensitivity test feature. 
F. With each detector, provide a System Sensor RTS 15 lKEY Key-Operated Test/Reset Switch ( or 

AIE approved equal). Install switches in easily accessible areas (i.e. mechanical rooms or as 
indicated on drawings). 

G. Detectors to be IntelliKnight SK-BEAM-T or AIE approved equal. 

2.7 ADDRESSABLE MANUAL STATIONS 

A. Manual stations shall be provided where indicated on the drawings. The manual station shall 
have microprocessors to record individual serial numbers and addresses via non-volatile 
memory. 

B. Manual stations shall be designed for surface mounting on standard electrical box. The station 
shall be constructed of metal with instructions for station operation in raised white letters. 
Stations shall be of the dual action type. Provide lock boxes for stations located in non-secured 
areas. 

C. Pull stations shall be IntelliKnight SK-PULL-DA or AIE approved equal. 
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D. Key operated manual pull stations shall be RSG SP-2-KO or NE approved equal. Provide 
keys. Stations shall be cast metal for high security. Provide addressable modules for 
monitoring. 

2.8 ADDRESSABLE INPUT MONITOR MODULE 

A. Addressable monitor modules shall be provided where required to interface to contact devices 
and remote power supplies. 

B .  The monitor module shall provide address-setting means using DIP switches. 
C. Monitor module shall be IntelliKnight SK-MONITOR or A/E approved equal. 

2.9 ADDRESSABLE OUTPUT MODULES 

A. Addressable output modules shall be provided .where required to provide a notification 
appliance circuit or relay control interface. The output module shall be used to connect a 
supervised zone of conventional notification appliances to the SLC, fan control, and for air 
handler unit shutdown. The circuit shall be wired class A. The output module may be 
optionally wired as dry contact (form C) relay. 

B. The outpl1t modu1e shall provide address-setting means using switches. A status LED shall be 
provided which shall flasl1 under normal conditions, indicating that the output module is 
operational and in communicalion with the control panel. The LED shall illuminate steady 
when the device is actuated by the FACP. 

C. Output module shall be IntelliKnight SK-RELAY or NE approved equal. 

2. 1 0  PRINTER 

A. A high impact dot matrix printer for each Fire Alarm Control Panel shall be provided. The 
printer shall provide hard-copy printout of all changes in status of the system and shall time
stamp such printouts with the current time-of-day and date. The printer shall be wide carriage 
with 80-characters per line and shall use standard pin-feed pa.per. The printer shall 
communicate with the F ACP using industry standard serial or parallel interface. Power to the 
printer shall be 120VAC at 60Hz. The printer shall print all status information including status, 
zone, device/point, and programmed custom ID messages. Provide a Printer/Gateway Module 
IntelliKnight Model 5824 or A/E approved equal for each printer. Provide all necessary power 
cables and connectors for printer operation. Provide wall mounted receptacles for printers. 
Provide one box of paper for each printer during construction, and two spare boxes of paper for 
each printer after final acceptance. 

2. 1 1  HORN WITH ADA STROBE LIGHT 

A. Hom with integral strobe light shall be furnished, as shown on plans or where required. 
Speakers shall be mounted in a standard 4" box (2-1/8"  deep). Each Hom shall be equipped 
with a UL 1 97 1  listed strobe. Hom-strobes shall be mounted on the wall . .  

B .  Horn with UL 197 1  listed strobe light shall b e  Gentex WGEC24-75WR for wall mounting or 
NE approved equal. 

2. 1 2  VISUAL SIGNALING APPLIANCES 
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A. Visual signaling appliances shall be provided as shown on plans or as required. Strobe lights 
shall be of the electronic fla hing xenon strobe type and operate on 24 VDC. Provide strobe 
lights sized to provide a minimum of .0375 Lumens per square foot in the area of installation. 

B .  Visual signaling appl iances shall be  Gentex GES3-24WR for wall mounting or AIE approved 
equal. 

2. 1 3  AUXILIARY CONTROL RELAYS 

A. Auxiliary control relays shall be provided for smoke control systems, HV AC and AHU control 
and interface. Relays shall be heavy duty type and rated up to 1 0  amps at 24 VDC, 60 HZ. 
Relays shall be provided with NEMA I dust cover assembly and be provided with SPDT 
contacts as well as activated LED indicator. 

2. 1 4  SIGNALING APPLIANCES 

A. AudibleNisual Devices: The devices shall be combination horn/light units. The audible portion 
of the device shall have a sound output level of at least 90 dB A measured at 10  feet from the 
device, except where the setting is directed otherwise on the drawings. This visual portion of 
the devices shall meet the requirements of the American ' s  with Disability' s Act and the Texas 
Accessibility Standards. Minimum candela level for the strobe light intensity shall be 75 and 
the flash rate shall be a minimum of 1 Hz and a maximum of 
3 Hz. The maximum flash duration shall be two-tenths of one second. 

B .  All Notification Appliance Circuits (NAC) shall be  installed in  accordance with NFPA 72, 
Class A wiring. 

C .  All audible/visual devices shall be  rated for exterior use and shall comply with the requirements 
of part A above. 

2. 1 5  AUXILIARY DEVICES 

A. Connection to shut down all mechanical equipment provided with duct-mounted smoke 
detectors and all mechanical equipment that has associated smoke dampers upon initiation of 
general alarm. 

B .  Provide 120V power, control transformers and control wiring as required for connection to any 
equipment associated with the shut down and control of mechanical equipment and for all 
auxiliary fire alarm equipment that requires power. 

C .  Provide battery-operated emergency power supply with capacity for operating system in 
standby mode for a minimum of 24 hours followed by an alarm mode for a minimum of 1 0  
minutes. 

D. For each fire alarm control panel provide a personal computer compatible printer. Provide a 
Silent Knight No. 5824 Serial/Parallel Gateway module (or A/E approved equal) for 
communication with each printer. Provide for all necessary cables and interconnecting devices. 

E. Provide surge suppression device on each fire alarm control panel 1 20 V. Refer to Section 
1 6670 Surge Suppression Devices for additional information. 

F. Provide and install the Silent Knight Software Suite to include the No. 5660 up/down load 
software for remote programming and No. 5670 Facility Management Software (or A/E 
approved equal) to allow viewing of detector status and history. 

2. 16  FIRE ALARM WIRE AND CABLE 
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A. Fire Alarm Power Branch Circuits: Wire and Cable as specified herein. 
B .  Fire alarm circuit conductors have insulation color or code as follows: 

1 .  Power Branch Circuit Conductors: Black or red or blue, and white (neutral). 
2. Initiating Device Circuit: Black, red. 
3.  Signal Device Circuit: Black (positive), red (negative). 

C. All fire alarm wiring shall be installed in conduit. All wiring methods and conduit runs shall 
comply with Section 1 6 1 1 1  Conduit. 

D. All fire alarm wiring shall be UL listed for use as a fire protective signaling system. 
E. All wiring shall comply with the recommendations by the fire alarm equipment manufacturer, 

and the minimum conductor size shall be # 18  AWG. 
F. NAC and SLC cables shall have different color jackets. 
G. Thoroughly swab all existing and new raceways prior to installing new wiring/cabling. 
H. All cabling installed in underground duct bank/pullbox systems shall be rated for direct burial 

use (even though it will be installed in conduit). 
I. The Contractor shall carefully arrange the configuration of data highway and SLC loop wiring 

to coordinate cable pulling efforts. All cables shall be continuous without splicing through the 
underground conduit system. Mark each wire at each underground conduit end with end 
device/termination or as directed by TDCJ Project Administrator. 

J. All wiring terminations shall be provided with heat shrink markers. Mark each wire termination 
with other end device/termination or as directed through TDCJ Project Administrator. 

PART 3 - EXECUTION 

3 . 1  INSTALLATION 

A. Quality Control: Refer to other sections. 
B .  Provide for the service of a competent, factory-trained technician authorized by the 

manufacturer of the fire alarm equipment to technically supervise and participate during all of 
the adjustments and tests for the system. All testing shall comply with NFP A. 

C. Before energizing the wiring, check for correct connections and test for shorts and grounds. 
D. Install manual stations with operating handle 48 inches above floor. Install audible and visual 

signal devices in existing back box, or 90 inches above floor, or 6 inches below the ceiling, 
whichever is lower. (As measured from the center of the strobe.) 

E. At a minimum provide the following systems tests: 
1 .  Open and short signal line circuits and verify that a trouble signal actuates and alarm 

receipt is present. 
2. Open and short notification appliance circuits and verify that trouble signal actuates and 

alarm receipt is present. 
3 .  Ground all circuits and verify response of trouble signals and alarm receipt is present. 
4. Check presence and audibility of tone at all notification devices. 
5 .  Check the installation, supervision and operation of all initiating devices. 
6. Check proper operation of door release, damper operation and mechanical unit shutdown. 
Provide proof of tests to TDCJ Project Administrator. 

F. Contractor shall provide all required control modules, relays, conduit, and wiring to control 
existing smoke· control system. 

G. Provide for complete demolition of all existing fire alarm devices, boxes, conduit and wiring as 
required. At locations where existing equipment is removed, patch all surfaces with similar 
materials and paint to match existing wall color. At locations where existing duct detectors are 
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removed, patch and re-insulate all penetrations. Patch duct penetrations with sheet metal firmly 
attached to the existing duct. 

H. Provide a permanent metallic shelving unit suitable for wall mounting to support the printer. 
I. For any devices less than 1 8  feet above the floor and all beam detectors/reflectors, provide 

protective minimum 1 2  gauge perforated security covers with tamper resistant type torx head 
fasteners with center pin. 

J. All wiring shall be in conduit, with all conduit installed per Division 16  conduit requirements. 
K. Provide for all splices and mounting clips for the linear heat detectors. 
L. Install beam detectors per manufacturer' s  instructions and code, mounted and located to be 

inaccessible by inmates as much as possible. Ensure beams are not obstructed. 
M. Provide wire guard covers on all beam detectors installed in housing and recreation areas. 
N. Furnish and install fire-rated access doors in ceilings and fire-rated walls where needed. 
0. Leave detector protective plastic covers in place until system is ready for programming/testing. 

3.2 EXISTING WORK 

A. As a part of this project, provide for the complete demolition of all existing fire alarm 
components, including panels, devices, wiring, conduit and controls. Patch per paragraph 3. 1 .  

B .  Where possible, existing conduits may be reused where they are suitable for pulling new 
conductors without damaging insulation. At all other locations, provide new raceways as 
required to facilitate cable runs. Routing of new conduits shall be approved by TDCJ through 
the Project Administrator. The condition of the existing conduits shall be assessed of the start 
of the project to allow for scheduling for any new conduits. 

3.3 FIELD QUALITY CONTROL 

A. Quality Assurance: Field inspection, testing, adjusting. 
B .  Test in accordance with NFP A 72 and local fire department requirements. At  the discretion of 

TDCJ through the Project Administrator, testing shall be performed on all devices. All labor 
and testing materials shall be provided by the Contractor. 

C. At the pre-final inspection, submit in writing, certification that the completed system has 
operated for a minimum period of 14  calendar days without failure. Failure shall be defined as 
the loss of communication, electronic board malfunction, etc. Alarm conditions are not to be 
considered as event failures. Provide print outs for this 14  calendar day period at pre-final 
inspection request. 

3 .4 FIELD SERVICES 

A. Starting of Systems: Prepare and start systems in accordance with the manufacturer instructions. 
B .  Include services of certified technician to supervise installation, adjustments, final connections, 

and system testing. 
C. During the warranty period, the Contractor shall provide a telephone number for access 24 

hours per day, 7 days a week for service calls. Technicians shall be at the unit within 6 hours to 
resolve problems with the system. 

D. At an interval of one month prior to the expiration of the one-year warranty, and also at one 
month prior to the extended warranty (if the additive alternate is accepted), Contractor shall 
provide for the testing and re-certification of the entire system. 
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3.5 DEMONSTRATION AND INSTRUCTIONS 

A .  Furnish 8 hours of instruction for 20  persons, to be  conducted at project site with a qualified 
representative. All demonstrations and instructions shall be video/audio recorded on DVD 
format and delivered to the TDCJ Project Administrator. Scheduling shall be in accordance 
with Division I. The training course outline shall be submitted and approved by TDCJ at 
approximately the 95% construction completion date. 

B .  Demonstrate normal and abnormal modes of  operation and required responses to  each. 
C. Outline system inputs, signaling, annunciation and intended sequence of operations. 
D. Demonstrate basic system operations, including alarm acknowledgment, system reset, 

interpretation of system output (LCDs, LEDs, printout, etc.). 
E. Provide instruction in routine maintenance and testing as required for each type of device 

installed. This information should include the following: 
1 .  Listing of the individual system components that require periodic testing and 

maintenance. 
2. Step-by-step instructions detailing the requisite testing and maintenance procedures, and 

the intervals at which these procedures shall be performed, for each type of device 
installed. 

3.  Detailed troubleshooting instructions for each trouble condition generated from the 
monitored field wiring, including opens, grounds, and loop failures. Instruction should 
include a list of all trouble signals annunciated by the system, a description of the 
condition(s) that causes such trouble signals, and step-by-step instructions describing 
how to isolate such problems and correct them. 

F. Provide an electronic copy (DVD format) of as-built conditions showing locations of all 
equipment, detectors, conduit routing, and detector labeling and identification. Deliver 
DVD to A/E for certification; after A/E certifies DVD accuracy, deliver DVD to Project 
Administrator. 

3.6 ADDITIVE ALTERNATE WORK 

A. As a part of this project provide pricing for an additional one-year period of warranty work to 
include all parts, labor and certification of the entire system after the completion of the standard 
one-year warranty period. Include on-site system inspection and test one month prior to 
expiration of the additional one-year warranty period. 

3.7 CUSTOMER ACCEPTANCE 

A. Refer to General and Special Conditions of the TDCJ Specifications for Customer Acceptance 
requirements. 
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